

# Configuration 16 Possession Moss Vale to Unanderra

## 22nd - 23rd January 2022 (WE30)

### POSSESSION WORK MATRIX V1



Possession Bid - Part A Due:	Wednesday, 23 November 2022
Possession Bid - Part B Due:	Wednesday, 5 January 2022

POSSESSION BID - PART A													POSSESSION BID - PART B							Additional Information							
Job Number	DATE	WORK HOURS	PROJECT SCOPE	PROJECT MANAGER	ORGANISATION	SECTION (TO - FROM)	Tracks Affected	Possession Required	WORKSITE LOCATION		Do the works affect signalling systems? (Yes/No) If Yes, is IBA required	Noise and public notification (Provide Noise Assessment Number)	NOTES & COMMENTS	SITE SUPERVISOR	PROTECTION OFFICER	PROTECTION KM		Protection Plan completed and attached (Yes/No)	CIVIL CERTIFIER	SIGNAL CERTIFIER	ON TRACK PLANT	NOTES & COMMENTS	Priority Call List Number refers to order the PPO will Call Worksites	PROJECT CANCELLATION			
				Name / Mobile No / Email Address					KM From	KM To				(Name / Mobile No.)	(Name / Mobile No.)	DN	UP		(Name / Mobile No.)	(Name / Mobile No.)	PLANT DESCRIPTION			DATE OF CANCELLATION	REASON FOR CANCELLATION		
MS1	22-23/01/2022	0600-1800	Welding, Rail Defects and inspections	Ross Harper ross.harper@transport.nsw.gov.au	Sydney Trains	Dombarton	Up & Down Main	Full Possession	89.971	90.947	NO		Request to work within / move protection 500 metres to complete scope of works	Livio Radman 0438 908 514	Peter Savie 0407 914 630	88	91.08		Livio Radman 0438 908 514						19-Jan	COVID	
MS2	23/01/2022	1400-1800	Track Patrol	Steve Chance 0418 630 440 schance@artc.com.au	ARTC	Unanderra to Moss Vale	All Lines	Full Possession	91.080	150.600	NO	NO	End of possession track patrol	David Glasspool 0467 747 054	Paul Pearce 0418 435 727	Possession limits	Possession limits		David Glasspool	N/A	Hi Rail Landcruiser						
MS3	22-23/01/2022	0600-1800	Remove trees to improve Signal Sighting & Prevent Rock falls associated with tree root jacking	Tofiq Ahmed 0437 959 279 tahmed@artc.com.au	ARTC	Unanderra to Moss Vale	Main Line and Loop		91.080	150.600	NO	Yes		Clayton Holder Ph: 0422 542 040	Jamie Essam Ph: 0497 274 891	134.900	137.350		N/A	N/A	Hi-Rail Excavator with Mulcher Head						
MS4	22/01/2022	0600-1800	Ballast Trains	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Unanderra to Moss Vale	Main Line		92.500	147.000	YES	Yes		Owen Smith Ph: 0412 521 198	Ballast Train PO: John Mann Ph: 0400 700 001 Ballast Train Pilot: Nick Moutos Ph: 0424 237 147	127.000	140.000		David Horder Ph: 0497 067 398	Signal Electrician: Peter Hendry - Ph: 0405 807 338 Signalling Team PO: Anthony Batistic Ph: 0405 494 467	Ballast Train						
MS5	22/01/2022 - 23/01/2022	0600-1800	Rockfall Fence repairs and maintenance	Steve Chance 0418 630 440 schance@artc.com.au	ARTC	Summit Tank to Dombarton	Main	Full Possession	99.000	100.000	YES	NO	Repair notification system, adjust cables, deveg and spray.	Paul Mangion 0428 341 167	Cherie Weiss 0428 511 541	98.500	100.500		Paul Mangion 0428 341 167	N/A	N/A						
MS6	22-23/01/2022	0600-1800	410-536km Mt Murray Downside Culvert Installation, Signalling Cable Relocation	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Mt Murray	Main Line and Loop		418.265	419.804	YES	Yes		Martin Hoang Ph: 0408 785 568		447	420.5							44575	These works to be completed ATP at a later date		
MS7	22/01/2022 - 23/01/2022	0600-1800	Welding Team	Steve Chance 0418 630 440 schance@artc.com.au	ARTC	Mount Murray to Calwalla	All Lines	Full Possession	119.000	140.000	YES	YES	Rerail 200m to remove TSR for wide gauge, remove defects at 133 and 139	Ryan Little 0466 307 730	Trevor Painter 0448 538 181	118.400	140.500		David Glasspool		Hi Rail Excavator						
MS8	22-23/01/22	0630-1830	Transgrid Pole Structure 137-138 Structure 137 replacement, insulator replacement, OHEW stringing, OPGW stringing from 136-137.	Mohammed Zaid Khan 0429 653 939 Zaid.Khan@transgrid.com.au	Transgrid	Mt Murray to Robertson	All lines	Full	122.100	122.200			All works off track except when stringing Overhead Electrical Wire over Railway Line	David McAtear 0408 637 901	Connie Raschilla 0414 999 554	122+700	121+500		N/A	N/A	N/A						
MS9	22/01/2022 - 23/01/2022	0600-1800	Level crossing recon	Steve Chance 0418 630 440 schance@artc.com.au	ARTC	Calwalla	Loop and Main	Full Possession	139.600	139.800	YES	YES	Replace sleepers and rail through level crossing on loop	Justin Pita 0488 689 690	Justin Pita 0488 689 690	139.100	140.300		Justin Pita		Backhoe						

**Signalling:** If answer is Yes then the "Signal Support Form" is to be filled in and sent to the relevant Signal WGL and approved by the SME prior to Section B being submitted

**Noise Requirements:**

**Internal:** - Has assessment been conducted for the works using the ARTC Noise Construction Tool to identify affected sensitive receivers, and has notification been completed or is it planned to be completed to affected sensitive receivers a minimum 5 days prior to works commencing?

**External:** - Has assessment been conducted for the works using the ARTC Noise Construction Tool to identify affected sensitive receivers, and has notification been completed or is it planned to be completed to affected sensitive receivers a minimum 5 days prior to works commencing?

**RELEVANT PHONE NUMBERS**

<b>EMERGENCY SERVICES</b>	Site based 1800 686 130 1300 550 402			
<b>INJURY HOTLINE</b>				
<b>ENVIROLINE</b>				
<b>SNA CORRIDOR MANAGER:</b>	Wael Naser 0429 016 107	0428 263 361	<b>WORKS PLANNING MANAGER:</b>	Warren Williams 0438 672 296
<b>SNA Corridor PDM:</b>	Curtis McClelland 0407 066 418	0429 016 107	<b>AREA MANAGER INGELBURN:</b>	Steven Chance 0418 630 440
<b>STRUCTURES SPECIALIST:</b>	Anthony Godfrey Deane Thrower	0477 385 470	<b>AREA MANAGER GOULBURN:</b>	Jason Apps 0429 916 107
<b>SNA PL COORDINATOR:</b>			<b>AREA SAFETY ADVISOR:</b>	Kane Lean 0436 323 813
			<b>ENVIRONMENTAL ADVISOR:</b>	Thomas Haffner 0427 416 995