

Configuration 14 Possession Chullora Junction to Berrima Junction

13th - 16th May 2022 (WE46)

POSSESSION WORK MATRIX V1



Possession Bid - Part A Due:	Friday, 18 March 2022
Possession Bid - Part B Due:	Thursday, 28 April 2022

POSSESSION BID - PART A													POSSESSION BID - PART B						Additional Information			
Job Number	DATE	WORK HOURS	PROJECT SCOPE	PROJECT MANAGER	ORGANISATION	SECTION (TO - FROM)	Tracks Affected	WORKSITE LOCATION		Do the works affect signalling systems? (Yes/No) If Yes, is IBA required	Noise and public notification Provide Noise Assessment Number	NOTES & COMMENTS	SITE SUPERVISOR	PROTECTION OFFICER	PROTECTION KM		CIVIL CERTIFIER	SIGNAL CERTIFIER	ON TRACK PLANT	NOTES & COMMENTS	Priority Call List Number refers to order the PPO will Call Worksites	
				Name / Mobile No / Email Address				From	To				(Name / Mobile No.)	(Name / Mobile No.)	DN	UP	(Name / Mobile No.)	(Name / Mobile No.)	PLANT DESCRIPTION			
SSFL 1	14/05/2022 - 15/05/2022	0600 - 1800	Sefton Dive pump repairs and silt build up removal	dglasspool@artc.com.au	ARTC	SEFTON DIVE	SSFL	21.250	22.000	NO			Paul Mangion 0428 341 167	Paul Mangion 0428 341 167	20.750	22.500	Paul Mangion 0428 341 167	n/a		suction truck/hand tools	6	
SSFL 2	14/05/22 - 15/05/22	0600-1800	High Voltage Pole top overhaul of Pole 40A on 717 Feeder	Mark Zirn 0421 050 529 mark.zirn@transport.nsw.gov.au	Sydney Trains	Leightonfield	SSFL Main Line, Up & Down Main South	23.050	23.100	NO	NO	This worksite is in place to get our teams from the up south main cess to the pole. It is only in place to get our teams to the area where they will be working Fully within the shared corridor. No work will be done on or epepe on the SSFL main line.	Ben Haro 0412 521 589	Betima Stevens 0458152213	22.500	23.600	N/A	N/A	N/A	N/A		4
SSFL 3	14/05/2022 - 15/05/2022	0700 - 1700	Signal sightings Inspection on foot	Miguel Alcantara 0418559913 malcantara@artc.com.au	ARTC - Cabramatta Loop	Leightonfield to Glenfield	SSFL	26.517	36.26	No	Yes	Inspections only, to be carried out on foot	Joel McNamara 0427 845 446	CPO - PO4: Maurice Sharp 0407 209 008 (0600 to 1800) CPO -Sione Vung 0423 330 279 (1800 to 0600)	24.500	36.840	N/A	N/A	N/A	moving worksite, will be working within Coordinated worksite	8	
SSFL 4	15/05/2022	07:00 - 17:00	Cabramatta Site inspection on foot to inspect impedance bond and tuning unit at Signal LC17.5 for possible relocation.	Rajan Sitoula Mobile: 0437747140 rajan.sitoula@transport.nsw.gov.au	Sydney Trains	Cabramatta	SSFL Up/Dn Main South	26.850	28.090	NO	NO	Scope changed from potholing/geotechnical investigation to site inspection on foot only.	Rajan Sitoula 0437 747 140	Benjamin Boyd 0422 750 311	28.000	28.100	N/A	N/A	N/A		9	
SSFL 5	14/05/2022 - 15/05/2022	0600 - 1800	CSR Installation, Pit and pipe	Miguel Alcantara 0418559913 malcantara@artc.com.au	ARTC - Cabramatta Loop	Leightonfield to Glenfield	SSFL	27.275	27.325	Yes	Yes	Machine access via West St and accessing the cess only. No hi-rail machines for this work	Michael Taylor (Day) 0431 025 574	CPO - PO4: Maurice Sharp 0407 209 008 (0600 to 1800) CPO -Sione Vung 0423 330 279 (1800 to 0600)	24.500	36.840	Trevor Hicks 0432 290 565	Brad Kosky (Sig Elec) 0422 412 418	Hiab truck 5t Excavator Sucker Truck	Will be working within Coordinated worksites	1	
SSFL 6	14/05/2022 - 15/05/2022	Shift 1&3: 0600 - 1800 Shift 2&4: 1800 - 0600	Intertrack-Drainage-Formation Widening works Signaling Relocation Ramp Construction for Access Point 1-Track ULX 2 Cable Pits Piling pad	Miguel Alcantara 0418559913 malcantara@artc.com.au	ARTC - Cabramatta Loop	Leightonfield to Glenfield	SSFL	27.9	34.35	Yes	Yes	Hi-rail access on pads from Leightonfield and travel Country towards Cabramatta	Formation Supervisor : Marty Blake (0600 to 1800) 0400 307 382 Signalling Works Supervisor: Michael Taylor (0600 to 1800) 0431 025 574 Pekka Nupponen (1800 to 0600) 0407 975 407	CPO - PO4: Maurice Sharp 0407 209 008 (0600 to 1800) CPO -Sione Vung 0423 330 279 (1800 to 0600) CPO - PO4: Maurice Sharp 0407 209 008 (0600 to 1800) CPO -Sione Vung 0423 330 279 (1800 to 0600)	24.500	36.840	Trevor Hicks 0432 290 565	Chris Durwell 0434 596 197	2 X 5-8T Hi Rail Excavator 3 X 12T Hi Rail Hydrema 3 X 14T Hi Rail Excavator 14T hirail excavator 6T hirail excavator 3x hirail hydrema 1x 10T trailer	Coordinated Worksite Will be working within Coordinated worksites	2	
SSFL 7	14/05/22 - 16/05/22	Day Shifts: 0600 - 1800 Sat 0600 - 1800 Sun	Rerailing Up Main, Down Main Casula	Cathy Do 0447 447 358 Cathy.Do@transport.nsw.gov.au	Sydney Trains	Casula	Up Main-Down Main	38.25	39	YES	NO	Works confined to Sydney Trains corridor.	Cathy Do 0447-447-358	AM - Shaina Garcia 0413 803 166 PM - Shaina Patel 0499 930 999	38.250 - 39.000km (Casula)	38.250 - 39.000km (Casula)	N/A	N/A	N/A			
SSFL 8	14/05/22 - 15/05/22	Day Shifts: 0600 - 1800 Sat 0600 - 1800 Sun	Rerailing Up Main, Down Main Macquarie Fields	Cathy Do 0447 447 358 Cathy.Do@transport.nsw.gov.au	Sydney Trains	Macquarie Fields	Up Main, Down Main	43.700	44.600	YES	NO	Works confined to Sydney Trains corridor	Liam Moore 0413 601 515	AM - Benu Kar 0400 645 152 PM - Hadzi Mokwena 0424 108 585	43.700 - 44.600km (Macquarie Fields)	43.700 - 44.600km (Macquarie Fields)	N/A	N/A	N/A	Call PPO		
SSFL 9	14/05/22 - 16/05/22	Day Shifts: 0600 - 1800 Sat 0600 - 1800 Sun	Rerailing Up Main, Down Main - Minto	Cathy Do 0447 447 358 Cathy.Do@transport.nsw.gov.au	Sydney Trains	Minto	Up Main-Down Main	48	49.45	YES	NO	Works confined to Sydney Trains corridor.										
SSFL 10	14-15 May 2022	0400 - 1600	Plain Track Tamping	Pamela Dumiao 0409 844 441 Pamela.Dumiao@transport.nsw.gov.au	Sydney Trains	Leumeah-Glenlee	Dn Main South	53.000	58.500	No	NO	Working on Sydney Trains track only. ARTC possession to be utilised as adjacent line protection only	William Beazley 0428 246 579	Mohmad Elwdah 0450 206 475	52.500	59.000	William Beazley 0428 246 579	Fuat Gokdemir 0428 053 196	Sydney Trains Team 1 Production Tamper	Call PPO		
SSFL 11	14/05/2022 - 15/05/2022	0600 - 1800	vegetation removal with mulching head Btonne excavator	dglasspool@artc.com.au	ARTC	glenlee - enfield	SSFL	35.000	57.000	NO	NO	Various Locations Vegetation Control within 35.000 to 58.000.	S Richardson Ph 0429049127	Anthony Neesom PH 0432 916699	34.500	57.500	S Richardson Ph 0429049127		ON TRACK PLANT	Able to clear track if required	5	
SSFL 12	14/05/22 - 15/05/22	0600hrs to 1800hrs	CHANGED Glenfield Derailment Repairs	Curtis McClelland cmcclelland@artc.com.au 0429 016 107	ARTC	Enfield West to Macarthur	Main SSFL & Leightonfield yard	39.558	41.475	No	Yes	Repairs to derailment site	Michael Napier 0400 131 997	Manasa Talakuli 0407 295 427	37.650	42.44	Michael Napier 0400 131 997	NA	3 X Hi-rail Excavator, 1 X FEL, 2 X Trolleys, Trucks, utes + Crane	Will be working within Coordinated worksites	Call PPO	
SSFL 13	15/05/2022	1800 - 00.00	end of possession track patrol	dglasspool@artc.com.au	artc	chullora to glenlee	all lines	15.000	58.000	No	No	end of possession track patrol vehicle (ar-233)	David Glasspool 0467 747 054	PO Joe Arregui - Ph 0405921886			David Glasspool 0467 747 054				Call PPO	

SSFL 14	14th May 2022	0900 - 1300	Site visit at the Sefton Dive, to inspect the pump system & drainage arrangements	ssmith@artc.com.au	ARTC / Inland Rail	Sefton Dive	SSFL	21.000	22.000	No	No	Inland Rail A2P team are wanting to see the Sefton Dive, and mainly focus on the pump & drainage system.	Steve Smith 0429 662 655 ssmith@artc.com.au	Steve Smith 0429 662 655 ssmith@artc.com.au	21.000	22.000	N/A	N/A	N/A	Steve Smith will liaise with David Glasspool prior to the weekend.	Call PPO	
SSFL 15	13-15 May 2022	0700-1900hrs Sat/Sun	Leightonfield 220Pts Replacement	Troy MacCaulay tmacaulay3@artc.com.au 0408600445	ARTC	Leightonfield	Number 1 & 2 Siding	23.730	143.000	YES	NO	Replace 220pts Machine	Troy MacCaulay tmacaulay3@artc.com.au 0408600445	Brendon Delavere 0431151416	24.483	23.252	N/A	Troy MacCaulay tmacaulay3@artc.com.au 0408600445	Peter Stuart Mobile Plant to get machine to site.	Minimal time on track by plant required	7	
MS 1	13-15 May 2022	2300 hours on 13/05/2022 to 2300 hours on 15/05/2022	Vegetation Control Works - Area #: 1	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Menangle to Tennessee	Up Main, Down Main	66.000	113.000	NO	Yes	Any of this site works between 84.000-89.000km Picton to be under Coordinated Site Protection Arrangements of Picton Thirlmere Line Reinstatement Site CPO Coordinated Site Protection Officer for Picton Thirlmere Line Reinstatement Site are: Day Shift CPO: Craig Bottin - Ph: 0429 663 501 Night Shift CPO: Michael O'Donnel - Ph: 0428 433 861,	Day Shift: Site Supervisor - Matthew Martin Ph: 0481 602 493 Project Supervisor - Hannah Meyer Ph: 0439 316 363 Night Shift: Site Supervisor -Wayne Essam Ph: 0406 109 424 Project Supervisor - Clayton Holder Ph: 0422 542 040	Day Shift: Jamie Essam Ph: 0497 274 891 Night Shift: David Earnshaw Ph: 0429 409 334	66.000	113.000	N/A	N/A	2 x Hi-Rail Excavators with Mulching Heads		3	
MS 2	14/05/2022 15/05/2022	0600 - 1800	speno defect removal	dglasspool@artc.com.au	ARTC	glenlee - berrima junction	UP & DN Main	94.000	130.000	YES	NO	14th 96.500 up GJ ,100.190km up,102.276 km up,94.188km up...15th 108.706km up,119.502km dn,121.284km up,1129.589km dn,101.129km dn. signal support from Ingleburn signals team...VARIOUS LOCATIONS	ARTC site Rep Simi Kami 0472 810147	Matt Sheehan PO 0476 923921 PH	93.500	130.500	Matt Sheehan PO PH 0476 923921	Ross White PH 0400 201255	Excavator with ability to remove off track if required. Must give precedence to track machines when passing through site.	ARTC Supplying signal support	10	
MS 3	14/05/2022 15/05/2022	0600 - 1800	vegetation removal with mulching head backhoe 1	dglasspool@artc.com.au	ARTC	glenlee - berrima junction	UP & DN Main	Various Locations		NO	NO	58.500 to 66.000 8T Excavator Mulcher Various Location Up & Dn Mains	Patrick Hokianga PH-0432579175	Justin Pita PO Ph-0488689690	58.000	66.500	Justin Pita PO Ph-0488689690		ON TRACK PLANT	Able to clear track if required		
MS 4	14/05/2022 15/05/2022	0600 - 1800	vegetation removal with mulching head excavator 2	dglasspool@artc.com.au	ARTC	glenlee - berrima junction	UP & DN Main	Various Locations		NO	NO	58.500 to 66.000 8T Excavator Mulcher Various Location Up & Dn Mains	Patrick Hokianga PH-0432579175	Justin Pita PO Ph-0488689690	58.000	66.500	Justin Pita PO Ph-0488689690		ON TRACK PLANT	Able to clear track if required		
MS 5	14/05/22 - 16/06/22	0600-1800	Sydney Trains Civil & defect removal	Mark Zim 0421-050-529 mark.zim@transport.nsw.gov.au	Sydney Trains	Macarthur - Glenlee	Up & Down Main South	67.2	67.96	NO	NO	Temp Block 30 Minutes Notice to Pass - This worksite will be fully contained in the proposed above if accepted - No part of this work scope will enter beyond the Sydney Trains /ARTC interface nor will it obstruct the SSFL Line -	Mathew Gilbert 0406-162-896	Belma Stevens 0468-162-213	66.7	68.46	Mathew Gilbert -0406-162-896	N/A	Off Track Mobile Plant			
MS 6	14th and 15th May 2022	06:00hrs to 18:00hrs	AMPR Scrap Recovery Team	Matthew Rowson 0437 518 074 mrowson@artc.com.au	ARTC AMPR	Menangle to Maldon	Up and Down Main	66.000	69.000	NO	Yes	Works confined to off track activities with rail dragging on access road and crossing at service crossing at 66.350km	Guy Lennard 0437 564 829 Paul KilPatrick 0416 793 965	Craig Dessel 0401 272 818	65.500	69.500	N/A	N/A	Off Track Mobile Plant	Works confined to off track activities with rail dragging on access road and crossing at service crossing at 66.350km	11	
MS 7	14th and 15th May 2022	06:00hrs to 18:00hrs	Track maintenance and monitoring equipment maintenance, Picton Tunnel maintenance and Picton Viaduct monitoring and survey	Chris Bloor 0422 807 231 chris.bloor@bloorrail.com.au	BloorRail / SIMEC	Tahmoor to Picton	Up and Down Main	85.000	94.000	NO			06:00hrs - 18:00hrs Daily Chris Jacobsen 0409 006 398	06:00hrs - 18:00hrs Daily Bruno Pertout 0428 191 087	84.500Km	94.500Km	06:00hrs - 18:00hrs Chris Jacobsen 0409 006 398	N/A	Various		Call PPO	
MS 8	14-15 May 2022	0600 hours on 14/05/2022 to 2300 hours on 15/05/2022	Plain Track Resurfacing	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Picton to Berrima	Up & Down Main	65.300	131.800	YES	Yes	Any of this site works between 84.000-89.000km Picton to be under Coordinated Site Protection Arrangements of Picton Thirlmere Line Reinstatement Site CPO Coordinated Site Protection Officer for Picton Thirlmere Line Reinstatement Site are: Day Shift CPO: Craig Bottin - Ph: 0429 663 501 Night Shift CPO: Michael O'Donnel - Ph: 0428 433 861 All Sites must make necessary arrangements in reference to CTM not to hold Tamperers	Day Shift: ARTC Rep: Dean Bradley Ph: 0428 286 951 Site Supervisor: Brett Parkinson Ph: 0408 199 867 Night Shift: ARTC Rep: Paul Pearce Ph: 0418 435 727 Site Supervisor: Luke Horkings Ph: 0450 809 223	Day Shift: James Stevens Ph: 0400 546 701 Night Shift: Kevin Rose Ph: 0405 377 474	65.300	131.800	Day Shift: Gary Milligan Ph: 0418 652 995 Night Shift: Glen Barber Ph: 0432 349 804	Day Shift: Signal Electrician: Blake Grantham Ph: 0408 206 463 Signalling Team PO: Mick Bereyne Ph: 0417 292 745 Night Shift: Signal Electrician: Andrew Woodford Ph: 0418 282 258 Signalling Team PO: Brett Nichols Ph: 0427 041 978	09-3XD Tamper and SSP 303 Ballast Regulator		4	
MS 9	14th and 15th May 2022	02:00hrs Sat to 18:00hrs Sun	Install Track Expansion System and Install monitoring equipment	Chris Bloor 0422 807 231 chris.bloor@bloorrail.com.au	BloorRail / SIMEC	Tahmoor to Tennessee	Up and Down Main	97.500	103.000	YES	YES	Installing Expansion Switches 2hrs notice required.	02:00hrs - 08:00hrs Sat Craig Stuckey 0428 231 139 07:00hrs - 18:00hrs Daily Chris Bloor 0422 807 231	02:00hrs - 08:00hrs Sat Raymond Beggs 0413 561 016 07:00hrs - 18:00hrs Daily Greg Boyd 0411 514 345	97.000Km	103.500KM	07:00hrs - 18:00hrs Phil Magrath 0432 394 380	Signal Electrician: James Crisp 0449 543 216	Various		Call PPO	
MS 10	14/05/2022 15/05/2022	0600 - 1800	Tahmoor Track Circuit Type 2 Cable Route Construction (ULX)	Atiqul Hassan 0427 023 100	ARTC	Tahmoor	Mains UP and Down	97.600	98.800	Yes			Craig Stallard 0401154662	Elsie Sing 0426 802 822	95.400	100.500		Craig Stallard 0401154662			12	
MS 11	14-15 May 2022	0600-1800 hours	Track Ballast Undercutting - Team 1	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Picton to Tahmoor	Up & Down Main	86.600	88.900	YES	Yes	Any of this site works between 84.000-89.000km Picton to be under Coordinated Site Protection Arrangements of Picton Thirlmere Line Reinstatement Site CPO Coordinated Site Protection Officer for Picton Thirlmere Line Reinstatement Site are: Day Shift CPO: Craig Bottin - Ph: 0429 663 501 Night Shift CPO: Michael O'Donnel - Ph: 0428 433 861 This Ballast Undercutting Team to start at 88.900km on 14/05/2022 and Progress towards and finishes at 86.600km on 15/05/2022	Chris Penning Ph: 0422 441 113	Alex Hume Ph: 0435 716 150		Coordinated Worksite with Picton Thirlmere Line Reinstatement Site with Safe Delineation Implemented at 86.400km	Coordinated Worksite with Track Ballast Undercutting Team 2 on 14/05/2022 with Safe Delineation Implemented at 89.000km	Shayne Smith Ph: 0437 919 549	Signal Electrician: Peter O'Reilly Ph: 0422 664 311 Signalling Team PO: Darshan Desai Ph: 0435 613 012	3 x Hi-Rail Excavators, 2 x Hi-Rail Hydremas		5
MS 12	14-15/05/2022	0700-1700	Visual Inspection of Remembrance Dr OverBridge	Trini Morriss 0427 319 484 trini.morriss@uglregionallinx.com.au	UGLRL	Bargo Yerrinbool	Up and Dn Main	109.155	109.195	NO	NO	Bridge chainage 109.175km	Stuart Hodges 0428 965 725	Ken Mills 0427 771 579	108.625	109.725	N/A	N/A	N/A	Visual inspection only	16	

MS 13	14-15 May 2022	0600-1800 hours	Track Ballast Undercutting - Team 2	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Tahmoor to Bargo	Up & Down Main	89.050	105.900	YES	Yes	This Ballast Undercutting Team will be working under Coordinated Site Protection Arrangements of Picton Thirimere Line Reinstatement Site CPO on Saturday 14/05/2022 Coordinated Site Protection Officer for Picton Thirimere Line Reinstatement Site are: Day Shift CPO: Craig Bottin - Ph: 0429 663 501 Night Shift CPO: Michael O'Donnel - Ph: 0428 433 861 This Ballast Undercutting Team to start at 89.050km on 14/05/2022 and progress towards and finishes at 105.900km on 15/05/2022	Site Supervisor: Kiet Quach Ph: 0408 887 445	Chantelle Young Ph: 0415 150 559	Coordinated Worksite with Track Ballast Undercutting Team 1 on 14/05/2022 with Safe Delineation Implemented at 89.000km	106.500		Kiet Quach Ph: 0408 887 445	Signal Electrician: Peter O'Reilly Ph: 0422 664 311 Signalling Team PO: Darshan Desai Ph: 0435 613 012	3 x Hi-Rail Excavators, 2 x Hi-Rail Hydremas		6
MS 14	14-15 May 2022	0600-1800 hours	Track Ballast Undercutting - Team 3	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Bargo to Yerrinbool	Up & Down Main	106.500	117.710	YES	Yes	This Ballast Undercutting Team to start at 106.500km on 14/05/2022 and progress towards and finishes at 117.710km on 15/05/2022	Site Supervisor: Phil Callinan Ph: 0408 692 221	Rachel Matasin Ph: 0412 706 941	106.000	118.210	Mathew Skinner Ph: 0407 151 946	Signal Electrician: Mark Stam Ph: 0452 665 387 Signalling Team PO: Nicholas Moutos Ph: 0424 237 147	3 x Hi-Rail Excavators, 2 x Hi-Rail Hydremas		7	
MS 15	14-15 May 2022	0600-1800 hours	Mittagong Derailment Finalisation Works (129.500km to 131.500km)	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Mittagong	Up & Dn Main	129.500	131.500	YES	Yes		Site Supervisor: Andrew Sewell Ph: 0420 797 170	Yash Thakkar Ph: 0452 665 894	129.000	132.000	Steve Milner Ph: 0476 785 093	Peter Hendry Ph: 0405 807 338 David Shorter Ph: 0455 243 887			9	
MS 16	14-15 May 2022	0600 - 1800	storm damage repairs gib tunnel (drains/slips/wash aways)	dglasspool@artc.com.au	ARTC	alymerton/mittagong to bowral	up/dn mains	123.500	136.000	No	No	remove excess silt and clear blocked culverts plus re-establish top drains with excavator	Joshua Moran 0419690624	Muhammad Huzaifa 0452 513438	PH	133 500	135 500	joshua moran 0419 690 624	n/a	8t excavator and hydrema	crib out and complete drainage	13
MS 17	14/05/22 - 15/05/22	0600-1800	Bowral MSR 137.810 km Culvert Upgrade Enabling Works CSR construction and 'Cut-Over' Signal power & comm's cables	Graeme Robinson 0410455911 robinsonrail@inet.net.au	Robinson Rail	Bowral	Up & Dn Main	136.995	139.396	Yes	Yes		Gary Buckridge 0437 393 117	Luke Dickinson 0438 488 329		136.500	139.500	N/A	Mark Blaik 0419 287 170	N/A		14
MS 18	14-15 May 2022	0600-1800 hours	Track Ballast Undercutting - Team 4	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Yerrinbool to Balaclava	Up & Down Main	117.730	128.050	YES	Yes	This Ballast Undercutting Team to start at 117.730km on 14/05/2022 and progress towards and finishes at 128.050km on 15/05/2022 This site will be a coordinated worksite with Mittagong Derailment Finalisation Site on Sun 15 May 2022	Site Supervisor: David Horder Ph: 0497 067 398	Dylan Brand Ph: 0448 128 111	117.200	128.600	David Horder Ph: 0497 067 398	Signal Electrician: Mark Stam Ph: 0452 665 387 Signalling Team PO: Nicholas Moutos Ph: 0424 237 147			8	
MS 19	15/05/2022	20 00 - 0200	end of possession track patrol	dglasspool@artc.com.au	ARTC	glenlee - berrima junction	UP & DN Main SSFL	Various Locations		NO		hirail vehicle 1e0n 308 (ar-074)	David Glasspool 0467 747 054	PO Joe Arregui - Ph 0405921886			David Glasspool 0467 747 054		Hirail AR-074 1EON-308	Patrol Glenlee-Berrima Jct	Call PPO	
MS 20	14-15 May 2022	0700-1900	Glenlee Power Supply Changeover	Rick Shaffer 0400433866 RShaffer@ARTC.com.au	ARTC	Glenlee	UP & DN Main SSFL	58.044		Yes	NO	Store 74 to be replaced	Rick Shaffer 0400433866 RShaffer@ARTC.com.au	Johan Riemersma 0417154807	58.044	58.044		Johan Riemersma 0417154807	All works are off-track		15	
MS 21	13-15 May 2022	2300 hours on 13/05/2022 to 2400 hours on 15/05/2022	Picton Thirimere Line Reinstatement	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Picton	Up Main, Down Main & Thirimere Branch Line	84.500	88.200	Yes	Yes	Any Sites Working in 84.000-89.000km Picton Area to work under Coordinated Site Protection of Picton Thirimere Line Reinstatement Site CPO for Day & Night Shifts Day Shift CPO: Craig Bottin - Ph: 0429 663 501 Night Shift CPO: Michael O'Donnel - Ph: 0428 433 861 Material for this Site (86.220km) to be transported via rail from 84.500km Picton Yard	Day Shift: ARTC Rep: Owen Smith Ph: 0412 521 198 Site Supervisor: Shane McLennan Ph: 0439 763 734 Night Shift: ARTC Rep: Dawud Donzo Ph: 0478 657 749 Site Supervisor: Ali Dennaouie Ph: 0487 209 575	Day Shift: CPO: Craig Bottin Ph: 0429 663 501 CPO Assist: Matt Holmkvist Ph: 0410 869 976 Night Shift: CPO: Michael O'donnell Ph: 0428 433 861 CPO Assist: Danielle Mann Ph: 0401 067 871	84.000	88.700	Day Shift: Reza Mahdari Ph: 0421 489 362 Night Shift: Simon Battersby Ph: 0458 767 872		Hi-Rail Excavators, Hi-Rail Hydremas		1	
MS 22	13-15 May 2022	2300 hours on 13/05/2022 to 2300 hours on 15/05/2022	Vegetation Control Works - Area #: 2	Tofiq Ahmed tahmed@artc.com.au 0437 959 279	ARTC	Tennessee to Berrima	Up Main, Down Main	114.000	143.000	NO	Yes		Day Shift: Site Supervisor - Stewart Croker Ph: 0434 144 814 Project Supervisor - Hannah Meyer Ph: 0439 316 363 Night Shift: Site Supervisor - Craig Smith Ph: 0477 730 377 Project Supervisor - Clayton Holder Ph: 0422 542 040	Day Shift: David Baker Ph: 0477 958 627 Night Shift: David Lie Ph: 0433 793 788	114.000	143.000	N/A	N/A	1 x Hi-Rail Excavator with Mulching Head		2	
MS 23	14th May 2022	0700-1700	Replacement of V- crossing 100B points up main	Jason Apps japps@artc.com.au 0409 688 452	ARTC	Maldon to Picton	Up Main, Down Main	81.100	81.500	yes	Yes	v crossing replacement 100b points upmain allow 1hr minimum notice to pass worksite	Site supervisor - Drew Little 0419 408 533 ARTC rep - David Glasspool 0467 747 054	Jacky Tran 0423 137 590	80.500	81.600	Drew Little 0419 408 533	ARTC signals on shift 0417 154 807	mini excavator and welding team	welding crew	Call PPO	

Signalino: If answer is Yes then the "Signal Support Form" is to be filled in and sent to the relevant Signal WGL and approved by the SME prior to Section B being submitted

Noise Requirements:

- Internal:** - Has assessment been conducted for the works using the ARTC Noise Construction Tool to identify affected sensitive receivers, and has notification been completed or is it planned to be completed to affected sensitive receivers a minimum 5 days prior to works commencing?
- External:** - Has assessment been conducted for the works using the ARTC Noise Construction Tool to identify affected sensitive receivers, and has notification been completed or is it planned to be completed to affected sensitive receivers a minimum 5 days prior to works commencing?

RELEVANT PHONE NUMBERS

EMERGENCY SERVICES	Site based 1800 686 130 1300 550 402		
INJURY HOTLINE			
ENVIRLINE			
SNA CORRIDOR MANAGER:	Wael Naser 0429 016 107	0428 263 361	
SNA Corridor PDM:	Curtis McClelland 0407 066 418	0429 016 107	
STRUCTURES SPECIALIST:	Anthony Godfrey 0477 385 470	0407 066 418	
SNA PL COORDINATOR:	Deane Thrower	0477 385 470	
WORKS PLANNING MANAGER:	Warren Williams 0418 630 440	0438 672 296	
AREA MANAGER INGLEBURN:	Steven Chance 0429 016 107	0418 630 440	
AREA MANAGER GOULBURN:	Jason Apps 0438 323 813	0429 016 107	
AREA SAFETY ADVISOR:	Kane Lean 0427 416 995	0438 323 813	
ENVIRONMENTAL ADVISOR:	Thomas Haffner	0427 416 995	