






WE 49 Interstate - NSW South - Configuration 16 - Moss Vale to Unanderra Line																							
Part A Lockout Date		Thursday, 4 April 2024			Configuration Number		16		Possession Coordinator		Kirk Neill 0491 251 892			ARTC Area Safety Advisor		Daniel Boyce 0483 212 087			Document Version: <b>DRAFT</b>				
Part B Lockout Date		Thursday, 16 May 2024			Possession Date		31st - 3rd June 2024		PPO Phone Number		(02) 8259 0506			Safety Advisor - Third Party Works		Jason Walton 0417 137 528			Enviroline 1300 550 402				
Full Track Block - Impassable Worksite										Coordinated Worksite 1					Coordinated Worksite 2					Coordinated Worksite 3			
PART A													PART B										
Bid Details						Worksite Details						Environmental	Signalling	Project Comments	SITE SUPERVISOR	PROTECTION OFFICER	PROTECTION KM		CIVIL CERTIFIER	SIGNAL CERTIFIER	ON TRACK PLANT	Priority Call List Number refers to order the PPO will Call Worksites	
Job Number	Start Date Format 01/01/24	Finish Date Format 01/01/24	Start Time Format 06:00	Finish Time Format 18:00	Duration Sat Only Sat/Sun Continuous For Public Notification Review	Project Scope	Name / Mobile No / Email Address	Company	Track Section	Tracks Affected	KM From	KM To	Noise Prediction Tool Number	Signalling systems Affected? If Yes, Is IBA required	Notes and Comments	(Name / Mobile No.)	(Name / Mobile No.)	DN	UP	(Name / Mobile No.)	(Name / Mobile No.)		PLANT DESCRIPTION
CWS1	01-Jun-24	02-Jun-24	6:00:00 AM	6:00:00 PM		Coordinated Worksite 1	Gerard Withford 0438 608 195 gwithford@artc.com.au	ARTC		Main Line	91.080	105.000			CWS1 Limits 91.080 to 105.00. Delineation between worksites TBC @CPO positioned at 100km crossing		Garry OBrien 0404 860 517						
CWS2	31-May-24	03-Jun-24	4:00:00 PM	10:00:00 AM		Coordinated Worksite 2	Derek Rowan drowan@artc.com.au 0436 36 35 36	ARTC		Main Line	108.000	127.000					CPO Nights - 1600 - 0400 Levi Muauu 0402 311 050 CPO Days - 0400 - 1600 Lynette Stevens 0404 000 148						1
1	01-Jun-24	02-Jun-24	6:00:00 AM	6:00:00 PM	Sat/Sun	Ballast Spoil Removal	Tofia Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Unanderra	Summit Tank	92.000	105.000		No	Hi-Rail Plant Movements between 92.500km Unanderra through to 105.000km Summit Tank to transport out the Cesses Spoil Ballast to suitable Laydown Area	Anthony Martinuzzo Ph: 0410 510 005	Daniel Crawford Ph: 0425 751 550	91.500	105.5	Anthony Martinuzzo Ph: 0410 510 005	N/A	Hi-Rail Excavator, Hi-Rail Hydramas	
2	01-Jun-24	02-Jun-24	6:00:00 AM	6:00:00 PM	Sat/Sun	Dombarton Rock Fall Fencing Investigation (Snow chute to level crossing- Drone and Geotechnical field work)	Gerard Withford 0438 608 195 gwithford@artc.com.au	ARTC / Contractor	Dombarton	Main Line	98.600	100.010	N/A	No	Numerous People on foot accessing via 100km Level Crossing - no track interference - Garry OBrien will act as CPO for 3 sites highlighted	Reas Beeston 9SMEC) 0481 522 639	Garry OBrien Ph: 0404 860 517			N/A	N/A	N/A	
3	01-Jun-24	02-Jun-24	6:00:00 AM	10:00:00 AM	Sat/Sun/Mon	Tunnel 2 Portal 1 Comms Solar Array - Large Tree Removal to improve solar access to Communications Station	Nathaniel Gomes 0428 286 780 ngomes@artc.com.au	ARTC / Contractor	Dombarton	Main Line	100.000	102.550	REF	No	Worksite passable with one hr notice - Potential for large trees to foul track, construction and personnel using temp ballast crossing adjacent to comms tower	Murray Cleverland (0404 331 524)	Ronnie Akbal 0474 777 182	92.54	103.5	Ronnie Akbal (0474777182)	NA	NA	
4	03-Jun-24	03-Jun-24	04:00:00AM	10:00:00 AM	Sun Only	AMPR Test Train #1	Derek Rowan drowan@artc.com.au 0436 36 35 36	AMPR	Moss Vale Dombarton Moss Vale	Main Line	91.080	150.000	TBC	Yes	As per CTM	Brent Farnsworth 0417 943 212	Pilet Nick Moutos 0424 237 147	91.080	150.000	Brent Farnsworth 0417 943 212			
5	31-May-24	03-Jun-24	4:00:00 PM	10:00:00 AM	Continuous	AMP Rerailing Package 1	Derek Rowan drowan@artc.com.au 0436 36 35 36	ARTC / Contractor	Summit Tank	Main Line	108.000	111.000	TBC	Yes	RRV access Mt Murray Rd 118.790 KM Rerail Sites impassable for duration of possession 108.270 - 108.630 109.530 - 109.785 110.015 - 110.635 110.270 - 110.635	Nights Wisey Matakibau 0491 304 972 Days Pete Hemming 0413 995 150	CPO Nights - 1600 - 0400 Levi Muauu 0402 311 050 CPO Days - 0400 - 1600 Lynette Stevens 0404 000 148 PO Nights - 1600 - 0400 John Murray 0410 135 353 PO Days - 0400 - 1600 Brian Frary 0429 935 006	106.677	126.688	Wisey Matakibau 0491 304 972	TBC	Hi-Rail Exc	1
6	31-May-24	03-Jun-24	4:00:00 PM	10:00:00 AM	Continuous	Track Resurfacing	Tofia Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Summit Tank	Summit Tank	109.280	110.635		Yes	01 June 2024 Resurfacing Machines enter Possession Boundary at Moss Vale at 1600 hours and Travel to Mt Murry to stable at Mt Murray Loop by 2100 hours 02 June 2024 Complete Resurfacing as per CTM and at completion of Resurfacing stable at Robertson Yard-Up Perway Siding	Kale Stanton Ph: 0401 855 381	Vince Costantino Ph: 0408 890 612	108.700	111.200	Kale Stanton Ph: 0401 855 381		09-3X Tamper & Ballast Regulator	1
7	31-May-24	03-Jun-24	4:00:00 PM	10:00:00 AM	Continuous	AMP Rerailing Package 2	Derek Rowan drowan@artc.com.au 0436 36 35 36	ARTC / Contractor	Summit Tank	Main Line	118.000	126.070	TBC	Yes	RRV access Mt Murray Rd 118.790 KM + Fountaindale Rd 126.688 KM Rerail Sites impassable for duration of possession 118.290 - 118.449 119.945 - 120.385 124.553 - 124.819 125.077 - 125.943	Drew Little 0419 408 533	Days Drew Paton - 0409 833 066 Glenn Charles - 0412 155 313 Nights Robert Certaro 0412 464 774 Michael O'Donnell 0428 433 861 Sig Elecs PO - Paul Mangion 0428 341 167	106.677	126.688	Drew Little 0419 408 533	TBC	Hi-Rail Exc	1
8	01-Jun-24	02-Jun-24	6:00:00 AM	6:00:00 PM	Sat/Sun	Slip Detector Comms Hut Works	Nathaniel Gomes 0428 286 780 ngomes@artc.com.au	ARTC / Contractor	Robertson / Mount Murray	Main Line	122.500	124.100	TBEIA	Yes	Worksite will need minimum 1 hour notice to pass. will have multiple hi-rail plant burning materials to site.	Gary Docherty 0488 318 273	Taulia (Matt) Ulae 0421 179 230	122	124.6	N/A	N/A	Excavator / Flat Bed / Concrete Truck	Medium
9	02-Jun-24	02-Jun-24	6:00:00 AM	6:00:00 PM	Sun Only	SIGNAL MAINTENANCE	Greg Paul 0419 152 581 gpaul@artc.com.au	ARTC	Robertson	Main Line	126.696	129.193	N/A	Yes	Work off Track	Ed Thompson 0407 715 092	Greg Paul 0419 152 581	126.696	129.193	N/A	Ed Thompson 0407 715 092	N/A	

10	01-Jun-24	02-Jun-24	6:00:00 AM	6:00:00 PM	Sat/Sun	Hazardous Tree Removal Team #1	<a href="mailto:Nathaniel.Gomes@arts.com.au">Nathaniel Gomes</a> 0428 286 790	ARTC / Contractor	Moss Vale	Callawalla	147.000	148.700	EDR	No	RRV on track will require 1 hour to pass / exclusion zones around trees being felled	Beau McGregor 0474 492 048	Mariya Nahoma 0407 134 199	146.500	149.200	N/A	N/A	19t Excavator
----	-----------	-----------	------------	------------	---------	--------------------------------	--	-------------------	-----------	------------	---------	---------	-----	----	--	-------------------------------	-------------------------------	---------	---------	-----	-----	---------------

**Additional Information**

Emergency Services	Site Specific	Notes:						
Injury Hotline	1800 686 130							
Enviroline	1300 550 402							
Network Rules QR Codes								
North/South Corridor Manager	Brian Cooper - 0477 755 630	Environmental Advisor	Thomas Haffner - 0427 416 995	Glossary	General Rules	Work On Track	Proceedures	Report QR Code
Program Delivery Manager	Curtis McClelland - 0429 016 107	Possession Logistics Coordinator	Kirk Neill - 0491 251 892					
Structures Specialist	Anthony Godfrey - 0407 066 418	Area Manager Sydney	Daniel Wakefield - 0408 713 319					
Possession Logistics Manager	Warren Williams - 0438 672 296	Area Manager Goulburn	Jason Apps - 0409 688 452					