
FY20AWP - SWA Delivery Programme - Islington to Telerah - Major

Closedowns - Revision : 5001_J

Report Date : 2021.02.16

Baseline Revision : 

Baseline Date : 

Warrabrook to K68 Down Branch, Arrivals and Departures

K68 to Warrabrook Up Branch

286 Full Ballast Cleaning

ARTC Templates

203 Tamping

178 Rerailing

293 Track Recon

186 Turnout Renewal

187 Turnout Steel Replacement

171 Plain Track Grinding

229 Track Upgrading

242 Bridge Transoms

772 Signal System Upgrades

285 Shoulder Ballast Cleaning

230 Yard and Siding Maintenance

205 Turnout Tamping

794 Signals

172 Turnout Grinding

253 Underbridge Renewal

252 Culvert Structural Repairs

254 Culvert Installation

266 Culvert Maintenance

289 New Cross and Cess Drains

258 Steel Underbridge Repairs

259 Concrete - Masonry Underbridge Repairs

261 Level Crossing Maintenance

262 Level Crossing Upgrade

335 Remove Redundant Infrastructure

280 Cutting - Embankment Maintenance

281 Drainage Installation - Maintenance

759 Point Machine Replacement

Railset Delivery

178 Rerailing Delivery
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Baseline Revision : 

Baseline Date : 

Warrabrook to K68 Down Branch, Arrivals and Departures

K68 to Warrabrook Up Branch

286 Full Ballast Cleaning

ARTC Templates

203 Tamping

178 Rerailing

293 Track Recon

186 Turnout Renewal

187 Turnout Steel Replacement

171 Plain Track Grinding

229 Track Upgrading

242 Bridge Transoms

772 Signal System Upgrades

285 Shoulder Ballast Cleaning

230 Yard and Siding Maintenance

205 Turnout Tamping

794 Signals

172 Turnout Grinding

253 Underbridge Renewal

252 Culvert Structural Repairs

254 Culvert Installation

266 Culvert Maintenance

289 New Cross and Cess Drains

258 Steel Underbridge Repairs

259 Concrete - Masonry Underbridge Repairs

261 Level Crossing Maintenance

262 Level Crossing Upgrade

335 Remove Redundant Infrastructure

280 Cutting - Embankment Maintenance

281 Drainage Installation - Maintenance

759 Point Machine Replacement

Railset Delivery

178 Rerailing Delivery


