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Newcastle to Maitland Mains

Port Waratah 4 4

Scholey St to Hanbury Jct 8

Kooragang 4 4 4 4

Hanbury Jct to Thornton Coal Roads 4 4 4 8 4

Thornton to Maitland Coal Roads 4 8 4 8 4 4

Maitland Yard 4 4 4 4

Maitland to Allandale 4 4 4 8 4

Allandale to Branxton 4 4 8 4 4

Branxton to Minimbah 4 4 4 4

Minimbah to Whittingham 4 8 4 4 4

Whittingham Branch 4 4 4 8 4

Whittingham to Camberwell Jct 4 4 8 4 4 4 4

Camberwell Jct to Mt Owen Jct 4 8 4 4 4

Mt Owen Jct to Newdell Jct 4 4 8 4 8 4

Newdell Jct to Drayton Jct 4 4 4 4

Drayton Jct to Muswellbrook 5 8 4 8 2

Muswellbrook to Mangoola

Mangoola to Ulan 8 8 8 8 8 3

Muswellbrook to Werris Creek 8 2

Werris Creek to Gunnedah 8 2 2 2

Gunnedah to Boggabri 2

Boggabri to Turrawan 2 2
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Newcastle to Maitland Mains 5

Port Waratah

Scholey St to Hanbury Jct

Kooragang 4 4 4

Hanbury Jct to Thornton Coal Roads 4 4 4

Thornton to Maitland Coal Roads 8 4 8 8 4 4 4

Maitland Yard 4 2 4 4

Maitland to Allandale UR UR 4 4

Allandale to Branxton 8 8 4 4 UP RLF & 4 4

Branxton to Minimbah UR UR 4 4 UP MAIN 4

Minimbah to Whittingham 8 8 4 8 4 6 6 6 6 4 4

Whittingham Branch 4 4 4

Whittingham to Camberwell Jct 4 4 4 4 4

Camberwell Jct to Mt Owen Jct 4 2 2 4 4

Mt Owen Jct to Newdell Jct 4 4 4

Newdell Jct to Drayton Jct 4 4 4

Drayton Jct to Muswellbrook 4 2 8 4

Muswellbrook to Mangoola 2

Mangoola to Ulan 6 6

Muswellbrook to Werris Creek 2 3

Werris Creek to Gunnedah 2 2 2

Gunnedah to Boggabri

Boggabri to Turrawan
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Newcastle to Maitland Mains

Port Waratah

Scholey St to Hanbury Jct

Kooragang 4 4 4 4 4

Hanbury Jct to Thornton Coal Roads 4 4 4 4 4

Thornton to Maitland Coal Roads 4 4 8 4 8 4 4

Maitland Yard 4 4 4 4 4

Maitland to Allandale 4 4 4 4 4 UR

Allandale to Branxton 4 4 4 4 4 8

Branxton to Minimbah 4 4 4 4 4 UR

Minimbah to Whittingham 4 4 4 4 4 8

Whittingham Branch 4 4 4 4 4

Whittingham to Camberwell Jct 4 4 4 4 4

Camberwell Jct to Mt Owen Jct 4 4 4 4 4 4

Mt Owen Jct to Newdell Jct 4 4 4 4 4 4

Newdell Jct to Drayton Jct 4 4 4 4 4

Drayton Jct to Muswellbrook 4 4 4 4 4 1 4

Muswellbrook to Mangoola 1 4 4 4 4 4

Mangoola to Ulan 8 8 8 8 8 4 4 4 4 4 4

Muswellbrook to Werris Creek 4 4 4 4 1 6 6 6

Werris Creek to Gunnedah 4 4 4 2 2

Gunnedah to Boggabri 4 4 4 4

Boggabri to Turrawan 4 4
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Newcastle to Maitland Mains 5 5 5h only

Port Waratah 3

Scholey St to Hanbury Jct

Kooragang 4 4 4 4

Hanbury Jct to Thornton Coal Roads 2r 4 4 4 4

Thornton to Maitland Coal Roads 8 4 8 4 8 5 4 4

Maitland Yard 4 4 1 4 4

Maitland to Allandale 4 4 1 4 4

Allandale to Branxton 4 4 4 3 4 4

Branxton to Minimbah 4 8 4 4 4

Minimbah to Whittingham 4 8 4 4 4

Whittingham Branch 4 4 UR UR 4 4

Whittingham to Camberwell Jct 4 4 4 4

Camberwell Jct to Mt Owen Jct 4 4 4 4

Mt Owen Jct to Newdell Jct 4 4 4 4

Newdell Jct to Drayton Jct 4 4 4 4

Drayton Jct to Muswellbrook 4 8 1 4 4

Muswellbrook to Mangoola 1

Mangoola to Ulan 5

Muswellbrook to Werris Creek 5 1 6 6 6

Werris Creek to Gunnedah 2 2

Gunnedah to Boggabri

Boggabri to Turrawan

February

Resurfacing/Turnout 

Grinding
RM Possession

ARTC HUNTER VALLEY 

2024 ANNUAL POSSESSION PROGRAMME

Week 38 Week 39

March

40

Week 44 Week 45 Week 46 Week 47 Week 48

April May June

Week 16 Week 17

21/02/2024

(AK)

November December

Rail Grinding

VERSION 7
January

Week 27

Quarter 1

Week 40 Week 42 Week 43Week 41

Quarter 2

Special Events AK Cars

Quarter 4

Ultrasonic Testing Ballast RailsetMajor Closedown

October

Quarter 3

Week 13 Week 14 Week 15

Week 1 Week 13Week 53

Week 28 Week 29 Week 30 Week 31 Week 32 Week 33 Week 34 Week 35 Week 36 Week 37

July August September

Week 49 Week 50 Week 51 Week 52 53

Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25 Week 26

Week 7 Week 8 Week 9 Week 10 Week 11 Week 12Week 2 Week 3 Week 4 Week 5 Week 6

HC2 HC2

HC2

HC1A HC1A

HC1 HC1

HM8/4

L

HC2 HC2 HC2

Anzac Day services 

0550/0620 & 1020/1150

0630 Mon to 0630 Fri

Werris Creek to Turrawan

0630 Tues to 0630 Fri

Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswelbrook to Werris Creek

72 Hours

Main Lines Overnight Tue/Wed 

2020/0330

HC1A HC1A HC1A

Anzac Day services 

0550/0620 & 1020/1150

HC1 HC1

HC1

RGR Z3

Scone Horse Festival

HC2RHC2 HC2 HC2

HC1A HC1A HC1A

HC1

Vietnam Veterans

Ceremony

HC1 HC1

HC2 HC2

0630 Tues to 0630 Fri

Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri Coal

72hrs

Main Lines Overnight Tue/Wed 2020/0330

HC1A HC1A

Remembrance Day

HC1 HC1

RGR Z2

HC1A

HC1

HC2

HC2R

HC13

HM8/8R

HC13

HC11 HC12

HC22

HC10 HC10

HC22L

Steamfest

0300 Saturday to 0100 Monday

Islington to Telarah Mains 

46 hours

0300 Saturday to 2300 Monday

Islington to Telarah Mains 

Sandgate to Port Waratah Coals

68 hours

0300 Saturday to 0100 Monday

Islington to Telarah Mains

46 Hours 

HC22

HC11

HC12

HC10/13

HC2

HC1A

HC1

3hrs ISJ

5hrs RGR

HC2R

HC1

HC1A

HC7

HC6

HC3

0630 Wed to 0630 Sat

Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswelbrook to Turrawan

72 Hours

Main Lines Overnight Wed/Thu 2020/0330

HC3

HC3

HC5

HC5/5R

HC4

HC10

HC14

HC6

HC7

HC21/21L

HC10

HC6

HC7

HC3

HC3

HC5

HC5

HM8/8R

HC3

Branxton Weighbridge Calibration

Up Relief & Up Main Lines

Whittingham to Allandale

0300 Sat to 0300 Tue

Islington Junction to Telarah

Port Waratah to Muswellbrook

Coals & Mains

Muswellbrook to Ulan

Muswellbrook to Turrawan

72 Hours

0630 Tues to 0630 Fri

Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswelbrook to Werris Creek

72 Hours

Mainlines overnight Tue/Wed 2020/0330

HC5

HC5

HC22 HC22

HC11HC12

HC4 HC4

HC4

HC4

UR

0630 Tues to 0630 Fri

Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswelbrook to Turrawan

72 Hours

Main Lines Overnight Tue/Wed 2020/0330

Syd Trains

Central Coast Bridge Works 

at Awaba

HC7

HC7

HC7

Agquip 

Gunnedah

GTM

RGR Z1 - MUS GRETA

RGR Z3
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Hunter Valley Closedowns 72 46

 (Shown for Scheduling Alignment Purposes)

The Gap to Merrygoen (ex) 1

Ulan to Merrygoen 1 8 8

Merrygoen to Fletchers (ex) 1 8

Fletchers (inc) to Troy Jct 1

Dubbo Yard (inc Troy) 1 48

Dubbo to Narromine / Narwonah AWB 7 1 7 82 10 7

 

Turrawan to Narrabri North 74 1 8

Narrabri North to Moree (inc) / Camurra 1 8 8 8

Camurra to North Star 1
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Hunter Valley Closedowns 72 96 72 68

 (Shown for Scheduling Alignment Purposes)

The Gap to Merrygoen (ex)

Ulan to Merrygoen

Merrygoen to Fletchers (ex)

Fletchers (inc) to Troy Jct

Dubbo Yard (inc Troy) 12

Dubbo to Narromine / Narwonah AWB 7 2 82 7 7

 

Turrawan to Narrabri North 72 72

Narrabri North to Moree (inc) / Camurra

Camurra to North Star
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Hunter Valley Closedowns 72

 (Shown for Scheduling Alignment Purposes)

The Gap to Merrygoen (ex)

Ulan to Merrygoen

Merrygoen to Fletchers (ex)

Fletchers (inc) to Troy Jct

Dubbo Yard (inc Troy)

Dubbo to Narromine / Narwonah AWB 7 7 10 48 7

 

Turrawan to Narrabri North

Narrabri North to Moree (inc) / Camurra

Camurra to North Star
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Hunter Valley Closedowns 72 46 72

 (Shown for Scheduling Alignment Purposes)

The Gap to Merrygoen (ex)

Ulan to Merrygoen

Merrygoen to Fletchers (ex)

Fletchers (inc) to Troy Jct

Dubbo Yard (inc Troy)

Dubbo to Narromine / Narwonah AWB 7 1 7 7

 

Turrawan to Narrabri North 8 8

Narrabri North to Moree (inc) / Camurra

Camurra to North Star

Rail Grinding
Resurfacing/Turnout 

Grinding
RM Possession

Quarter 4

Major Closedown Ultrasonic Testing Ballast Rerailing / Railset
Resleepering / 

Resurfacing
Special Events AK Cars

21/02/2024

(AK)

Week 8 Week 9 Week 10

Week 25 Week 26Week 21 Week 22 Week 23 Week 24

Quarter 3

October November December

Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20

Quarter 2

July August September

Week 53 Week 1 Week 2 Week 3 Week 4 Week 11 Week 12 Week 13Week 5 Week 6 Week 7

Week 35 Week 36 Week 37

Week 53Week 42 Week 43 Week 44 Week 45 Week 46 Week 47 Week 48 Week 49 Week 50 Week 51 Week 52

Quarter 1

April May June

Week 40 Week 41

ARTC CENTRAL NORTH WEST NETWORK

2024 ANNUAL POSSESSION PROGRAMME

VERSION 7
January February March

Week 27 Week 28 Week 29 Week 30 Week 31 Week 38 Week 39 Week 40Week 32 Week 33 Week 34

Remembrance Day

ANZAC Day

TMACS

System Update



Change in Version Zone Number Change Details

7 CNW 4 Cancellation of CNW Resleepering and Rerailing Possessions.

7 1 3 Cancellation of Morandoo works during Mains Closedown in March.

7 1 3 CNW 2 Rail Grinding Changes in March, July, October & November

7 CNW 1 Narromine LX Upgrade moved from March to May Config 7 aligned.

6 CNW 4 Removed 82 hour Continuous possession for level crossing upgrade Narromine - (Moved to May dates TBC)

6 All 3 AK Car Updates for May All dates changed.

6 1 2 Rail grinding changed from 22/02 to 01/03

6 1 1 Addition of third overnight mains stage of the HV Closedown.

5 CNW 7 Added Rail Grinding Shifts CNW Area - 22-24 March

5 1 6 August 15 Antiene Outage in PMP added, November 7 Antiene Outage in PMP removed,  

5 1 5 Addition of HC7 runs ATP Zone 1,18th Feb, 1st July and 31st October

5 ALL 4 Adjustment of AK Car Runs for January - All Zones. (Defered 1 week)

5 1 3 Removal of Drayton to Muswellbrook stage of PMP for 21/03.

5 CNW 2 Adjustment of dates for CNW works April to August

5 1 1 Addition of rail grinding shift to 03/02 from 29/11/23.

4 1 4 Rail Grinding Shift 7/08 moved to 06/07 to accommodate Aug CD change

4 1 3 MUS PC Ballast Train Unloads move to accommodate Aug CD change

4 All 2 August 4 track closedown move to 03/08-06/08 due to Syd Trains scheduling issue

4 1 1 Rail Grinding program changes, 3/02, 06/08 & 15/11 cancelled. 13/11 & 14/11 moved to 14/11 & 15/11.

3 CNW 5 Addition of Narromine Level Crossing Upgrade in March.

3 CNW 4 Removal of Bridge Replacement possessions.

3 CNW 3 Addition of N2TLU Rerailing in February, April and May.

3 1 2 Change to cycle on HC4 NDT - Dates updated.

3 All 1 Addition of Note for NSW Council Elections - September

2 1 and 3 2 Adjustment of HC5 HC11 and HC12 Ultrasonics in February and March due to Rail Grinding changes.

2 1 and 2 1 Adjustment of February & March Rail Grinding Programme

2024 HUNTER VALLEY ANNUAL POSSESSION PLAN

CHANGES SINCE V1


