Network Investment Program Procurement Activities

ARTC

B Pre-market Planning I Out to Market B Evaluation / Negotiation / Contract Award

Culvert Upgrades (Crystal Brook to Tarcoola and Macarthur to Medway)

Precast Culvert Supply 2027
Culvert Installation Works Delivery Package 2
Culvert Installation Works 2027

Culvert Installation Civil Structure Works Panel Agreement (ongeoing panel with multiple tenders)
Signalling Infrastructure Upgrade - VIR Cable Replacement (Crystal Brock to Wolseley)

Long Plains Trenching Works and Cable Pulling

Long Plains and Bowmans Signalling Commissioning Works

Signalling Infrastructure Upgrade - Aerial Line Wire Removal (Wolseley to Melbourne)
Redundant Line Wire Removal Early Scope Works

Replacement of Sleepers (Maroona to Portland)

CTC Reinstatement Civil Works and Cable Hauling

Re-sleepering Works
Track Rehabilitation (Sydney to Albury)

Ballast Cleaning

Tamping and Lifting Services

Track Undercutting Works

Menangle Bridge Detailed Design

Menangle Bridge Removal and Replacement Works

Bethungra Level Crossing Upgrade Works

Wallendbeen Track Lowering and Tynan Level Crossing Upgrade Works

Track Reconditioning and Turnout Renewal Works

Interlocking and Signalling Upgrade to Enable Bi-directional Operations (Albury to Sydney)
Design and Construct Works

Extension to Existing Crossing Loops (Broken Hill to Parkes)

Design and Construct Works (three sites)

Design Only (two sites) (to be confirmed)
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*Procurement timeframes are indicative only and may be subject to change



