
CWS2 CPO Area (14.750kms to 12.737kms)

CONFIG 10b - WE39 - Coordinated Worksite #2
JHLOR JV Scope #9
Station Fence / SegFence Team  A
Around the clock Piling works, post and 
panel installation, surveying, Signalling 
Asset relocation &  Devegetation works

JHLOR JV SCOPE
Station Fence / SegFence Team  B
Around the clock Piling works, post and panel 

installation, surveying & Devegetation works 

SYDNEY TRAINS SCOPE
Low Level Veg Clearing

JHLOR JV SCOPE
Station Fence / SegFence Team  C
Around the clock Piling works, post and 
panel installation, surveying, OHW 
Structure Installation &  Devegetation 

JHLOR JV SCOPE
Station Fence / SegFence Team  D
Around the clock Piling works, post and panel 
installation, surveying, OHW Structure 
Installation & Devegetation works

JHLOR JV SCOPE
Station Fence / SegFence Team  E
Around the clock Piling works, post and 

panel installation, surveying & Devegetation 
works 

MTR SCOPE
Metro trackside equipment 
installation in 10-ft

LINEWIDE SCOPE
Crane Lifts

ARTC SCOPE
Cooks River - Marrickville Rail 
Defect Removal
-778C CPTS 
-783B Vee crossing
-GIJ replacement
-Closures

SYDNEY TRAINS SCOPE
Retaining Wall Inspection

Canterbury Station Metro 
Upgrade Works. Canterbury 
Station structural steel finishing 
works on Platfrom Stairs

Sydney Metro - Martinus Scope - Bridge Inspections, Corridor Walk, OHW Inspections, 

Sydney Metro - Martinus Scope - Wardell Rd 
Service Locating/Slit Trenching/Survey Pick up

ARTC SCOPE
Veg Spraying MKV-ENF
Veg Control Works MKV
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