
Enviromental Signalling     Project Comments SITE SUPERVISOR PROTECTION OFFICER CIVIL CERTIFIER SIGNAL CERTIFIER ON TRACK PLANT 

Job Number

Start Date

Format
01/01/22

Finish Date

Format
01/01/22

Start Time

Format
06:00

Finish Time

Format
18:00

Duration

Sat Only
Sat/Sun

Continuous

For Public 
Notification 

Review

Project Scope Name / Mobile No / Email Address Company Track Section Tracks 
Affected

KM
From

KM
To

Noise Prediction 
Tool Number

Signalling systems 
Affected? 

If Yes, 
Is IBA required

Note's and Comments (Name / Mobile No.) (Name / Mobile No.) DN UP (Name / Mobile No.) (Name / Mobile No.) PLANT DESCRIPTION

23-Mar-24 24-Mar-24 02:00am 0:00 Continuous CWS1 Coordinated Protection Officers

Gavin McCauley
0413 098 715

Gavin.Mccauley@jhg.com.au JHG Botany Yard - 
Cooks River

Up Botany 
Dn Botany

Botany LPA 
Limit 

Cooks River 
14.750 N/A No

All jobs assigned in CWS1 
Area to Contact CPO's to 

sign on for works accordingly

Gavin McCauley
0413 098 715

Gavin.Mccauley@jhg.com.au

 Sat 0200-1400
Sun 0200-1400

Heinz Reiter
0432 557 048

Sat 1400-0200
Sun 1400-Finish

Gavin Mccauley
0413 098 715

6.5
(Botany Yard LPA 

Limits

14.750
(Cooks River) N/A N/A CWS1 CPOs 1

1 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun Turnout Grinding - Team 1 - Speno
Owen Blake

0432 028 532
oblake@artc.com.au

ARTC Botany Yard - 
Enfield All 6.500 9.500 N/A No

On track Speno Turnout 
Grinding - Botany

Grinding Sat - 
171B,172,173B, 170AB, 

164AB, 165AB, 166AB, 168, 
169

Grinding Sun - 163, 156AB, 
157AB, 154, 153AB 

Patrick Clifford
0477 202 172

Cameron McEachan
0422 715 654 6.500 9.500 Patrick Clifford

0477 202 172
Andrew Woolford

0418 282 258 N/A 2

2 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun Turnout Grinding - Team 2 - Handgrinding
Owen Blake

0432 028 532
oblake@artc.com.au

ARTC Botany Yard - 
Enfield All 6.500 9.500 N/A No

On track Turnout Grinding - 
Botany

Grinding Sat - 
171B,172,173B, 170AB, 

164AB, 165AB, 166AB, 168, 
169

Grinding Sun - 163, 156AB, 
157AB, 154, 153AB 

Jack Martin
0437 631 574

Dean Gant
0418 860 730 6.500 9.500 Jack Martin

0437 631 574
Andrew Woolford

0418 282 259 N/A 2

3 23-Mar-24 25-Mar-24 2:00:00 AM 2:00:00 AM Continuous Tamping and Various Civil Scope, Defect 
Correction

Jarod Wakefield
jarod.wakefield@jhg.com.au

John Holland - 
BRD

Botany Yard - 
Cooks River All 6.600 14.750 Yes Yes

2x Tamper and
Regulators

CWS1
14.7500-LPA
Limits Botany

Jarod Wakefield
0417 984 132

 Sat 0200-1400
Sun 0200-1400

Heinz Reiter
0432 557 048
Sat 1400-0200

Sun 1400-Finish
Gavin Mccauley
0413 098 715

6.6 14.75 Jarod Wakefield
0417 984 132

Craig Yeoman
0459 963 155

Hi-rail excavators
Hydreamers 1

4 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun

Botany 165,164pts  steel component 
replacement, recovery of steel / turnouts RTA 

corner
-Vee crossing x2

Rod Walsh 
0477 707 284 

rwalsh&artc.com.au
ARTC Botany Yard - 

Enfield All 6.665 8.500 N/A Yes -

Dan Wakefield 
0408 713 319
Stuart Manray 
0492 891 617

Paul Pearce
0418 435 727 6.665 9 Stuart Manray 

0492 891 617
Mat Mchugh 

0434 487 713 Hi- Rail Excavator 2

5 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat only Lubricator installation and undercutting of grease 
fouled locations

Tofiq Ahmed 0437 959 279 
TAhmed@ARTC.com.au ARTC Cooks River - 

Marrickville All 14.300 16.000 N/A No

Access through Marrickville 
triangle / Fraser park - Co-

ordinate with timbers 
installation

Anthony Martinuzzo
Ph: 0410 510 005

John Mann
0400 700 001 13.800 16.500 Anthony Martinuzzo

Ph: 0410 510 005 N/A Hi-Rail Excavators & Hi-Rail 
Hydrema 2

6 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun

Botany 154,155pts steel component replacement 
and recovery RTA corner

-Vee crossing
-Checkrail carrier

-Retimbering

Rod Walsh 
0477 707 284 

rwalsh&artc.com.au
ARTC Botany Yard - 

Enfield All 8.000 10.000 N/A Yes -

Dan Wakefield 
0408 713 319
Stuart Manray 
0492 891 617

Paul Pearce
0418 435 727 7.500 (KM change) 14.5 Stuart Manray 

0492 891 617
Mat Mchugh 

0434 487 713 Hi- Rail Excavator 2

7 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun
Marrickville - Enfield Rail Defect Removal

-Closure rails
- E Frame SWSR

Rod Walsh 
0477 707 284 

rwalsh&artc.com.au
ARTC Cooks River - 

Enfield All 11.000 17.000 N/A Yes Power out permit req Simi Kami 
0472 810 147

Joe Arregui 
0405 921 886 10.500 17.500 Simi Kami 

0472 810 147
Dave Stamp 

0402 915 870 Hi- Rail Excavator 2

8 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun Visual inspection Sydenham Flyover & Mascot  - 
Shea's Ck

Anthony Godfrey     0407 066418  
Agodfrey@artc.com.au Sterling Botany Yard - 

Enfield v 13.900 15.500 N/A No On foot inspection Kaan Karabina               0473 
740 335 Mark Smith – 0422 134 735

Mascot Bridge 
13.491

Syd Flyover
14.860

Mascot Bridge 
14.570

Syd Flyover
15.898

N/A N/A N/A 3

23-Mar-24 24-Mar-24 2:00:00 AM 12:00:00 AM Continuous CWS2 Coordinated Protection Officers
Jason Clayton
0427 133 185

Jason.Clayton@jhlorjv.com.au

Sydney Metro 
JHLOR JV

Cooks River - 
Enfield

Up Goods
Down Goods 14.750 12.737 N/A No

All jobs assigned in CWS2 
Area to Contact CPO's to 

sign on for works accordingly

Jason Clayton
0427 133 185

0200 - 1400
Jasmine Boudib
0481 752 220

1400 - 0200 (Sun)
James Laraghy
0412 039 264

0200 - 1400
Jasmine Boudib
0481 752 220

1400 - Finish
James Laraghy
0412 039 264

14.75
(Cooks River)

12.737
(Enfield ED101D) N/A N/A CWS2 CPO's 1

9 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun Vegetation Control Works
Marrickville

Tofiq Ahmed 0437 959 279 
TAhmed@ARTC.com.au ARTC Cooks River to 

Enfield Up & Dn goods 13.900 17.000 N/A No - Craig Smith 
Ph: 0477 730 377

Jamie Essam 
Ph: 0497 274 891 13.400 17.5 N/A N/A Hi-Rail Excavator with 

Mulching Head attachment 2

10 23-Mar-24 24-Mar-24 3:00:00 AM 3:00:00 PM Sat/Sun On-Track Spraying Tofiq Ahmed 0437 959 279 
TAhmed@ARTC.com.au ARTC Cooks River to 

Chullora

Up & Dn 
Botany and 

Goods
13.900 17 N/A No - Hannah Meyer 

Ph: 0439 316 363
Clayton Holder 

Ph: 0422 542 040 13.400 17.5 N/A N/A Hi-Rail Spraying Truck 2

11 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun

Cooks River - Marrickville Rail Defect Removal
-778C CPTS 

-783B Vee crossing
-GIJ replacement

-Closures

Rod Walsh 
0477 707 284 

rwalsh&artc.com.au
ARTC Botany Yard - 

Enfield All 14.000
7.000 

(M'ville KM 
change)

N/A Yes
Power out permit req, safe 
notice required - Meeks rd 

interface

Justin Pita 
0488 689 690

Joe Arregui 
0405 921 886                 13.500

7.500 
(m'ville KM 

change)

Justin Pita 
0488 689 690

Dave Stamp 
0402 915 870 N/A 2

Interstate - NSW South - Configuration 10B - Port Botany to Chullora Junction WE 39
ARTC Area Safety Advisor

Safety Advisor - Third Party Works

Daniel Boyce 0483 212 087

Jason Walton 0417 137 528

10B

23th - 25th March 2024

Possession Coordniator

PPO Phone Number

Kirk Neill/Jensen Kelly (02) 8259 0510​

02 8259 0806

T-8 Part A Lockout 

T-2 Part B Lockout

Wednesday, 24 January 2024

Tuesday, 5 March 2024

Full Track Block - Impassable Worksite

 PART B

PROTECTION KM

Priority Call List
Number refers to order the PPO will 

Call Worksites

PART A

Configuration Number

Possession Date

Document Version: V1

Enviroline 1300 550 402
Coordinated Worksite 1 Coordinated Worksite 2

Worksite DetailsBid Details



12 24-Mar-24 24-Mar-24 6:00:00 PM 12:00:00 AM Sunday only AMPR Rail Train
UNLOAD Rails (48)

Adrian Unwin
aunwin@artc.com.au

0419 634 639
ARTC

Enfield
Marrickville
Cooks River 

Up Goods
Up Botany 15.300 10.000 Yes No

Unload
Enfield - Marrickville

10.000 - 7.500
Cooks River - Marrickville

15.300 - 15.900

Kiet Quach
0408 887 445

Geoff McDonald
0413 180 920

14.000 
Up & Dn Botany

10.500
Up & Dn Goods

Kiet Quach
0408 887 445

Brett Heywood
0427 864 069

Rail Train
2 x Hirail Excavators 2

13 23-Mar-24 24-Mar-24 04:00am 22:00pm Continuous

Station Fence / SegFence Team  A
Around the clock Piling works, post and panel 

installation, surveying, Signalling Asset relocation 
&  Devegetation works

Jason Clayton
0427 133 185

Jason.Clayton@jhlorjv.com.au

Sydney Metro
JHLOR JV

Marrickville - 
Dulwhich Hill

Up & Down
Goods 16.2 7.4 N/A - via Sydney 

Metro No

"ACCESS: MA1 Wooley Lane 
& MA2-MA5

 Hi-RAIL: 4x Excavators, 
Hydremas, Concrete pump 

etc.
BLOCKED TRACK:

Full Block Up / Down BL & 
Down Goods

Sat
0400-1600

Ethan Johns
0450 771 913

1530-0330
Luke Curley

0419 816 166
Sun

0300-1500
Ethan Johns

0450 771 913
1430-0230
Luke Curley

0419 816 166

Sat
0400-1600

Abdul Rababi 
0478 021 101

1530-0330
Andrew Lancaster                  

0400 999 977 
Sun

0300-1500
Abdul Rababi 
0478 021 101

1430-0230
Andrew Lancaster                  

0400 999 977 

16.2 7.4 Jason Clayton
0427 133 185 N/A N/A 2

14 23-Mar-24 24-Mar-24 7:00:00 AM 5:30:00 PM Sat/Sun Low Level Vegetation Clearing Kane Cavill
Kane.Cavill@transport.nsw.gov.au

Sydney Trains 
(TPW)

Marrickville to 
Campsie Up Goods 6.500 12.500 N/A No Team can work in and or 

around work groups
David Marshall 
0436 451 660

John Murray 
0410 135 353 5.800 12.5 N/A N/A Handtools Only 2

15 23-Mar-24 24-Mar-24 06:00am 18:00pm Sat/Sun
Days Only JHLOR Detailed Site Survey 

Jason Clayton
0427 133 185

Jason.Clayton@jhlorjv.com.au

Sydney Metro
JHLOR JV

Marrickville - 
Campsie 

Up & Down 
Goods 6.5 12.5 N/A No

ACCESS: Various acroos the 
alignment

 Hi-RAIL: N/A Hand Tools 
Only

BLOCKED TRACK:
N/A

Sat
0400-1600

Jason Clayton
0427 133 185

0300-1500
Jason Clayton
0427 133 185

Sat
0400-1600

Jason Clayton
0427 133 185

0300-1500
Jason Clayton
0427 133 185

6.5 12.5 Jason Clayton
0427 133 185 N/A N/A 2

16 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun Bridge Visual Condiiton Inspection 
Will Thompson
0467 627 390

will.thompson@martinus.com.au

Sydney Metro 
Martinus

Marrickville to 
Campsie

Up & Dn 
Goods 6.605 12.29 N/A - via Sydney 

Metro No

Visual inspections at the 
following overbridges:

- Illawarra Rd, Marrickville
- Livingstone Rd, Marrickville
- Albermarle St, Marrickville
- Wardell Rd, Dulwich Hill

- Garnett St, Hurlstone Park
- Duntroon St, Hurlstone Park
- Melford St, Hurlstone Park
- Canterbury Rd, Canterbury

- Loch St, Campsie

Andrew Osborn
0438977274

0600-1800 (Day) Sat and 
Sun

Himanshu patel
0430 156 772

0600-1800 (Day) Sat and 
Sun

6.605 12.29 N/A N/A N/A 3

17 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun Corridor Walk & OHW Inspection
Will Thompson
0467 627 390

will.thompson@martinus.com.au

Sydney Metro 
Martinus

Marrickville to 
Campsie

Up & Dn 
Goods 6.605 12.29 N/A - via Sydney 

Metro No Between Marrickville & 
Campsie

Andrew Osborn
0438977274

0600-1800 (Day) Sat and 
Sun

Himanshu patel
0430 156 772

0600-1800 (Day) Sat and 
Sun

6.605 12.29 N/A N/A N/A 3

18 23-Mar-24 24-Mar-24 04:00am 22:00pm Continuous
Station Fence / SegFence Team  B

 Around the clock Piling works, post and panel 
installation, surveying & Devegetation works 

Jason Clayton
0427 133 185

Jason.Clayton@jhlorjv.com.au

Sydney Metro
JHLOR JV Dulwich Hill to 

Hurlstone Park 

Up & Down
Goods 7.4 8.7 N/A - via Sydney 

Metro No

ACCESS: DU5 and DU4-
DU6

 Hi-RAIL: 4x Excavators, 
Hydremas, Concrete pump 

etc.
BLOCKED TRACK:

Full Block Up / Down BL & 
Down Goods

Passable with notice 1hr 

Sat
0400-1600

Gerry Rattigan
0449 799 033

1530-0330
Charlie Slyman
0482 500 078

Sun
0300-1500

Gerry Rattigan
0449 799 033

1430-0230
Charlie Slyman
0482 500 078

Sat
0600-1800

Bryant Hargrove                               
0419 615 211

Sun
Bryant Hargrove                               
0419 615 2111

Day Shift Only 

7.4 8.7 Jason Clayton
0427 133 185 N/A N/A 2

19 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun Service Locating/Slit Trenching/Survey Pick up
Will Thompson
0467 627 390

will.thompson@martinus.com.au

Sydney Metro 
Martinus

Marrickville to 
Campsie

Up & Dn 
Goods 7.783 13.3 N/A - via Sydney 

Metro No
Overbridge Locations

- Wardell Rd, Dulwich Hill
- Burwood Rd, Belmore

Andrew Osborn
0438977274

0600-1800 Sat and Sun

Guy Mathieson
0435 075 004

1800-0600 (Nights) Sat and 
Sun

Greg Mizzi
0435 400 757

RIW 20-00100871
0600-1800 (Day) Sat and 

Sun

Mo Zaidi
0404 594 870

1800-0600 (Nights) Sat and 
Sun

7.783 13.3 N/A N/A N/A 2

20 23-Mar-24 24-Mar-24 04:00am 22:00pm Continuous

Station Fence / SegFence Team  C
Around the clock Piling works, post and panel 

installation, surveying, OHW Structure 
Installation &  Devegetation works

Jason Clayton
0427 133 185

Jason.Clayton@jhlorjv.com.au

Sydney Metro
JHLOR JV

Hurlstone Park - 
Canterbury

Up & Down
Goods 8.8 10.3 N/A - via Sydney 

Metro No

ACCESS: HP9 Melford st & 
HP13/HP14 Sugar House Rd

 Hi-RAIL: 4x Excavators, 
Hydremas, Concrete pump 

etc.
BLOCKED TRACK:

Full Block Up / Down BL & 
Down Goods

Sat
0400-1600

Dennis Kelliher
0431 087 404

1530-0330
Adrian Garcia
0415 369 350

Sun
0300-1500

Dennis Kelliher
0431 087 404

1430-0230
Adrian Garcia
0415 369 350

Sat
0400-1600

Jack Tropea
0400 3691 183

1530-0330
Dan Lavin

0447 533 156
Sun

0300-1500
Jack Tropea

0400 3691 183
1430-0230
Dan Lavin

0447 533 156

8.8 10.3 Jason Clayton
0427 133 185 N/A N/A 2

21 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun
Canterbury Station Metro Upgrade Works. 
Canterbury Station structural steel finishing 

works on Platfrom Stairs

Celso Paiva
0499 013 312

cpaiva@haslin.com.au

Sydney Metro 
HSEJV Canterbury Up & Dn 

Goods 9.745 10.443 N/A - via Sydney 
Metro No - Ross McCarthy

0402 084 687

0700-1700
Neil Mitchison
0467 574 519

NA NA NA NA NA 2

22 23-Mar-24 24-Mar-24 04:00am 22:00pm Continuous

Station Fence / SegFence Team  D
Around the clock Piling works, post and panel 

installation, surveying, OHW Structure 
Installation & Devegetation works

Jason Clayton
0427 133 185

Jason.Clayton@jhlorjv.com.au

Sydney Metro
JHLOR JV

Canterbury - 
Campsie

Up & Down
Goods 10.3 11.5 N/A - via Sydney 

Metro No

ACCESS: CB3 Broughton St 
CB6 South Parade and CB9 

North Parade
 Hi-RAIL:  4x Excavators, 

Hydremas, Concrete pump 
etc.

BLOCKED TRACK:
Full Block Up / Down BL & 

UP and DN Goods

Full block only applies for 
critical lifts 

Sat
0400-1600

Kassam Chamas
0405 372 033

1530-0330
Mathew Applebee

0434 370 928
Sun

0300-1500
Kassam Chamas

0405 372 033
1430-0230

Mathew Applebee
0434 370 928

Sat
0400-1600

Allen Ashley 
0408 609 733

1530-0330
Raj Patel 

0477 726 222 
Sun

0300-1500
Allen Ashley 

0408 609 733
1430-0230
Raj Patel 

0477 726 222

10.3 11.5 Jason Clayton
0427 133 185 N/A N/A 2

23 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat only

Canterbury Station

Geotechnical investigation, topographical survey 
and visual inspection of the retaining wall .

Michael Seo
0473 847 630

michael.seo@aecom.com
Sydney Trains

(TPW) Canterbury Up Goods Line 10.050 10.100 N/A No
Hi-rail EWP plant  will be 
used in track level and rail 

corridor.

Michael Seo
0473 847 630

Rosemary Hantos
0432 376 059 10.050 10.100 Daniel Duetoft

0437 288 548 N/A

Neotech Sky C14 Crawler

Darren Miller
0491 644 183

3

24 23-Mar-24 24-Mar-24 6:00:00 AM 6:00:00 PM Sat/Sun
Enfield -  Canterbury Rail defect removal

Welding in rail closures to remove LOBWE 
defects

Rod Walsh 
0477 707 284 

rwalsh&artc.com.au
ARTC Enfield All 10.500 16.500 N/A Yes Mobile worksite, worksite 

passable with 1hr notice
Simi Kami 

0472 810 147

Ryan Little 
0466 307 330
Paul Pearce 

0418 435 727

13.5 17 Simi Kami 
0472 810 147

Dave Stamp 
0402 915 870 Hi- Rail Excavator 2



25 23-Mar-24 24-Mar-24 04:00am 22:00pm Continuous
Station Fence / SegFence Team  E

 Around the clock Piling works, post and panel 
installation, surveying & Devegetation works 

Jason Clayton
0427 133 185

Jason.Clayton@jhlorjv.com.au

Sydney Metro
JHLOR JV

Campsie - 
Belmore 

Up & Down
Goods 11.7 12.5 N/A - via Sydney 

Metro No

ACCESS: CB3 Broughton St 
CB6 South Parade and CB9 

North Parade
 Hi-RAIL: + 4x Excavators, 
Hydremas, Concrete pump 

etc.
BLOCKED TRACK:

Full Block Up / Down BL & 
Up and Dn Goods

Full block only applies for 
critical lifts 

Sat
0400-1600

Chris Cingolani
0498 006 689

1530-0330
Will Stapley

0411 274 132
Sun

0300-1500
Chris Cingolani
0498 006 689

1430-0230
Will Stapley

0411 274 132

Sat
0400-1600

Nikhil Kumar
0452 535 812 

1530-0330
Mitul Patel

0468 477 201 
Sun

0300-1500
Nikhil Kumar
0452 535 812 

1430-0230
Mitul Patel

0468 477 201

11.8 12.5 Jason Clayton
0427 133 185 N/A N/A 2

26 23-Mar-24 24-Mar-24 06:00am 18:00pm Sat/Sun
Days Only

Signalling and Communication cable installation 
for Sydney Metro, general inspection on 

Bankstown Lines

Marco Chen
0477 976 353

Marco.Chen@mtraustralia.com.au

Sydney Metro 
TSOM

Sydenham to 
Campsie

Up and Down 
Goods 12.5 15.6 N/A - via Sydney 

Metro No
Planned to Access 

Marrickville Tin Top area to 
ST tracks - on foot only

Niko Markovic
0459 466 810

Joseph Malouf
0435 737 874 15.6 12.5 N/A N/A

Only crossing ARTC level 
crossing at Marrickville - on 

foot only
2

27 23-Mar-24 23-Mar-24 2:00:00 AM 10:00:00 AM Sat only AMPR Rail Train
Backload Rails (48)

Adrian Unwin
aunwin@artc.com.au

0419 634 639
ARTC

Enfield - 
Chullora 
Junction

Up Goods 12.5 16.6 Yes No
48 Rails to be backloaded 

onto Rail Train and 
transferred to Marrickville

Kiet Quach
0408 887 445

Geoff McDonald
0413 180 920

12.000 
Up & Dn Goods

17.250 
Up & Dn Goods

Kiet Quach
0408 887 445

Brett Heywood
0427 864 069

Rail Train
2 x Hirail Excavators 2

30 23-Mar-24 24-Mar-24  6:00:00 AM 10:00:00 PM Sat/Sun
Partial Resleepering of Enfield By Pass Roads 1 
& 2 (upgrading degraded timber sleepers with 

new concrete)

Mostafa Chaker
0418 794 125

mostafa.chaker3@transport.nsw.gov.au

Sydney Trains
(TPW) Enfield Yard

Enfield By 
Pass Rd's1 & 

2,
No.1 Thru Rd,
Loco Storage 

Rd,
Wagon 

Maintenance 
Rd

14.800 15.260 N/A Yes

Turnout Tamper to be pathed 
into Enfield Yard prior to the 
weekend and existing after 

the weekend.
Sydney Trains to liase with 

Pacific National for clearing of 
trains/locos for access/works 

on the weekend.

Mostafa Chaker
0418 794 125

0200-1400
Shukan Thakkar

0402 610 933

1400-0200
Svetlana Josevska

0424 637 678

14.800 15.260 Mitch Kenndy
0403 210 653

Tony Dulevski
0475 090 473

3 x Hi-Rail Excavators
2 x Loaders
2 x Dumpies

2

31 23-Mar-24 24-Mar-24 3:00:00 AM 12:00:00 AM Continuous

Track Reconditioning of Sydney Trains Tracks 
and Signalling works within Sydney Trains area
(this possession is only required for works with 

500m)

Scott McKinna
0477 724 255

smckinna@laingorourke.com.au

Transport for
Tomorrow

(TPW)

Sefton East
Junction Goods Line 20.970 21.550 N/A Yes

201/202 points are within 
Sydney Trains region, access 
required for shunt test clear 

of SP1 signal.Adjacent 
Protection for works between 

ARTC and Sydney Trains 
LPA limits Notice 2-5516

Rodney McNee
0456 491 556

0530-1730

Chris Teiotu
0437 877 932

1730-0530

Daniel Ram
0406 956 127

0200-1400

Benu Kar          
0400 645 152 

1330-0130

20.437 22.000 Josh Kuipers 
0461489492

Shannon Jarvis
0408450523 N/A

Possession Logistics Coordinator Deane Thrower - 0477 385 470

Structures Specialist Anthony Godfrey - 0407 066 418 Area Manager Ingleburn Daniel Wakefield - 0408 713 319

Works Planning Manager Warren Williams - 0438 672 296 Area Manager Goulburn Jason Apps - 0409 688 452

General RulesGlossary

1300 550 402

Work On Track Proceedures

South Project Delivery Manager Curtis McClelland - 0429 016 107

1800 686 130

Enviroline

Report QR Code

Network Rules QR Codes

North/South Corridor Manager Brian Cooper - 0477 755 630 Environmental Advisor Thomas Haffner - 0427 416 995

Additional Information
Emergency Services Site Specific    Notes:

Injury Hotline
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