







**2024 HUNTER VALLEY ANNUAL POSSESSION PLAN  
CHANGES SINCE V1**

Change in Version	Zone	Number	Change Details
6	CNW	4	Removed 82 hour Continuous possession for level crossing upgrade Narromine - (Moved to May dates TBC)
6	All	3	AK Car Updates for May All dates changed.
6	1	2	Rail grinding changed from 22/02 to 01/03
6	1	1	Addition of third overnight mains stage of the HV Closedown.
5	CNW	7	Added Rail Grinding Shifts CNW Area - 22-24 March
5	1	6	August 15 Antiene Outage in PMP added, November 7 Antiene Outage in PMP removed,
5	1	5	Addition of HC7 runs ATP Zone 1, 18th Feb, 1st July and 31st October
5	ALL	4	Adjustment of AK Car Runs for January - All Zones. (Defered 1 week)
5	1	3	Removal of Drayton to Muswellbrook stage of PMP for 21/03.
5	CNW	2	Adjustment of dates for CNW works April to August
5	1	1	Addition of rail grinding shift to 03/02 from 29/11/23.
4	1	4	Rail Grinding Shift 7/08 moved to 06/07 to accommodate Aug CD change
4	1	3	MUS PC Ballast Train Unloads move to accommodate Aug CD change
4	All	2	August 4 track closedown move to 03/08-06/08 due to Syd Trains scheduling issue
4	1	1	Rail Grinding program changes, 3/02, 06/08 & 15/11 cancelled. 13/11 & 14/11 moved to 14/11 & 15/11.
3	CNW	5	Addition of Narromine Level Crossing Upgrade in March.
3	CNW	4	Removal of Bridge Replacement possessions.
3	CNW	3	Addition of N2TLU Rerailing in February, April and May.
3	1	2	Change to cycle on HC4 NDT - Dates updated.
3	All	1	Addition of Note for NSW Council Elections - September
2	1 and 3	2	Adjustment of HC5 HC11 and HC12 Ultrasonics in February and March due to Rail Grinding changes.
2	1 and 2	1	Adjustment of February & March Rail Grinding Programme