



* For more info about the Central North West Network, please refer to the CNW Calendar.

Change in Version	Number	Zone	Change Details
8	6	1 2 3	Changes to Rail Grinding Programme in July and August due to mechanical issues.
8	5	1	Muswellbrook PC Ballast Trains - movement within September due to Closedown postponement.
8	4	2	Cancellation of 04SEPT and 19OCT Defect Removal possessions and 08SEPT PMP due to Closedown postponement.
8	3	1	Movement of Unload Railset possessions throughout September due to wet weather.
8	2	2	Muswellbrook PC Ballast Trains - movement from July to October due to wet weather.
8	1	1 2 3	Postponement of July Closedown to September due to wet weather.
7	1	1 2 3	Change to July Closedown Timings and Durations
6	3	1 2 3	Adjustment of Rail Grinding Programme (Jul to Nov)
6	2	1	Adjustment of Ballast Delivery Possessions (Aug, September)
6	1	1	Removal of Unused Ballast Delivery Possessions (May, June, September)
5	2	1 2 3	Unload Railsets - Change of dates for various unloads from May to October.
5	1	1 2 3	Changes to Various March to November SPENO NDT Dates
4	3	1	Cancellation of March Newcastle Supercars Special Event.
4	2	1 2 3	Various changes to National Rail Grinding Programme - Feb > November
4	1	3	Cancelled RM Possession 28 Jan
3	3	3	Change of date to Resurfacing Possessions in January
3	2	1	Changes to Various February and March SPENO NDT Dates
3	1	1	Addition of Special Event 23 Apr - Groovin the Moo
2	1	1	Addition of Special Event 25-27 Feb resulting in change to HM8 Speno Feb.
2	2	1	Change to March HC4, HC7 and HC6 runs as a result of HM8 Feb change.