

Change Register for 2021-22 Annual Possession Plan (Version 10 to Version 11)

	Request Status	TAA #	Operator Impact	Possession Type	Corridor	Start Date	Start Time	End Date	End Time	Total Duration (Hours)	Track	Location From	Location To	Scope of Work	Comments for customers
UPDATED	Approved	1382-2021	2	Total Possession	MSA	Thu 02/12/21	6:15	Thu 02/12/21	13:00	6.75	Main Line	Maroon Loop	Tatvoon Loop	VX upgrade Maroon Spts (244.412km)	
UPDATED	Approved	1392-2021	2	Window Possession	MSA	Thu, 02/12/21	21:00	Fri, 03/12/21	6:00	9.00	Main Line	Somerton	Seymour	Maintenance Tamping	Production Tamper - Nightly working with minimum 4hr widows required and ad-hocs to shadow mandatory services
UPDATED	Approved	1392-2021	2	Window Possession	MSA	Fri, 03/12/21	21:00	Sat, 04/12/21	6:00	9.00	Main Line	Somerton	Seymour	Maintenance Tamping	Production Tamper - Nightly working with minimum 4hr widows required and ad-hocs to shadow mandatory services
UPDATED	Approved	1315-2021	1	Total Possession	MSA	Sat 04/12/21	6:45	Sat 04/12/21	18:15	11.50	Main	Brooklyn	Laverton Loop	Western Program Alliance - Signalling Upgrade	Change of Impact to Level 1 (Total Possession) from Mandatory Trains As Planned - Adhocs with 3 Days Notice and Project approval - Was 6/11
UPDATED	Approved	1392-2021	2	Window Possession	MSA	Sat, 04/12/21	21:00	Sun, 05/12/21	6:00	9.00	Main Line	Somerton	Seymour	Maintenance Tamping	Production Tamper - Nightly working with minimum 4hr widows required and ad-hocs to shadow mandatory services
UPDATED	Approved	1315-2021	1	Total Possession	MSA	Sat 04/12/21	22:30	Sun 05/12/21	6:30	8.00	Main	Brooklyn	Laverton Loop	Western Program Alliance - Signalling Upgrade	Change of Impact to Level 1 (Total Possession) from Mandatory Trains As Planned - Adhocs with 3 Days Notice and Project approval - Was 6/11
UPDATED	Approved	1392-2021	2	Window Possession	MSA	Sun, 05/12/21	21:00	Mon, 06/12/21	6:00	9.00	Main Line	Somerton	Seymour	Maintenance Tamping	Production Tamper - Nightly working with minimum 4hr widows required and ad-hocs to shadow mandatory services
UPDATED	Approved	1392-2021	2	Window Possession	MSA	Mon, 06/12/21	21:00	Tue, 07/12/21	6:00	9.00	Main Line	Somerton	Seymour	Maintenance Tamping	Production Tamper - Nightly working with minimum 4hr widows required and ad-hocs to shadow mandatory services
UPDATED	Approved	1376-2021	2	Total Possession	MSA	Tue 07/12/21	5:30	Tue 07/12/21	15:30	10.00	Main Line	Great Western Loop	Deep Lead	LX renewal works at 241.860KP Griffith Road	Signal limits from Great Western 234/20-234/32 to Deep Lead 256/10-256/12 - Moved from 15/11
UPDATED	Approved	1392-2021	2	Window Possession	MSA	Tue, 07/12/21	21:00	Wed, 08/12/21	6:00	9.00	Main Line	Somerton	Seymour	Maintenance Tamping	Production Tamper - Nightly working with minimum 4hr widows required and ad-hocs to shadow mandatory services
UPDATED	Approved	1384-2021	2	Total Possession	KSP	Sun 18/12/21	15:00	Mon 20/12/21	4:00	13.00	Up Track	Coonamia	Crystal Brook	Replacement of underbridge with culvert 0.301km	Up trains to be diverted around worksite utilising Down Track under Train Order working. No Ad Hoc Services
UPDATED	Approved	1384-2021	2	Total Possession	KSP	Mon 20/12/21	20:00	Tue 21/12/21	4:00	8.00	Up Track	Coonamia	Crystal Brook	Follow up work for replacement of underbridge with culvert 0.301km (if required)	Up trains to be diverted around worksite utilising Down Track under Train Order working. No Ad Hoc Services
NEW	Approved		3	Window Possession	MSA	Sun, 02/01/22	0:05	Sun, 02/01/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 09/01/22	0:05	Sun, 09/01/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
UPDATED	Pending		2	Total Possession	KSP	Sun 16/01/22	6:00	Mon 17/01/22	18:00	36.00	Main Line	Gillman	Pelican Point	Outer Harbor Dual Gauge Discrimination Removal Commissioning works	36 hour NTP required on Outer Harbour Line - Moved from 7 - 8 November
NEW	Approved		3	Window Possession	MSA	Sun, 16/01/22	0:05	Sun, 16/01/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
UPDATED	Pending		1	Total Possession	MSA	Sat 22/01/22	22:30	Sun 23/01/22	7:00	8.50	Main Line	Maroon Loop	Pyrenees	Various Works	Ararat Junction Signalling project, install insulated joints on V/Line Train Order Diamond - Was 11-12 Dec 2021
NEW	Approved		3	Window Possession	MSA	Sun, 23/01/22	0:05	Sun, 23/01/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 30/01/22	0:05	Sun, 30/01/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
UPDATED	Pending		2	Total Possession	KSP	Sat 05/02/22	6:00	Sat 05/02/22	18:00	12.00	Mainline	Coonamia	Crystal Brook	Wamertown Road level crossing upgrade - 2.8km Port Pirie yard leg	Minimum 10hrs NTP required on Port Pirie west leg to Pirie yard. Mainline services are not impacted given the 20pts can be used for possession limits - Was 11/12/2021
UPDATED	Pending		3	Window Possession	KSP	Sun 06/02/22	6:00	Sun 06/02/22	18:00	12.00	Mainline	Coonamia	Crystal Brook	Wamertown Road level crossing upgrade - 2.8km Port Pirie yard leg	Wamertown Road level crossing upgrade - Follow up window - Was 12/12/2021
NEW	Approved		3	Window Possession	MSA	Sun, 06/02/22	0:05	Sun, 06/02/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Pending		3	Window Possession	MSA	Mon, 07/02/22	6:00	Mon, 07/02/22	18:00	12.00	East Track	Wangaratta	Wangaratta	Track & Bridge Investigations	Green St & Wangaratta Station Inspections, services divert to West track
NEW	Pending		3	Window Possession	KSP	Mon, 07/02/22	11:00	Mon, 07/02/22	13:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
UPDATED	Pending		2	Total Possession	KSP	Tue 08/02/22	8:00	Tue 08/02/22	12:00	4.00	Main Line	Keith	Wolseley	Ballast train unloading	No ad hoc traffic - Was Dec 2021
UPDATED	Pending		1	Total Possession	MSA	Tue 08/02/22	6:30	Tue 08/02/22	16:30	10.00	All Tracks	Salisbury Loop	Dimboola	LX Renewal works at 388.214 KIATA NORTH RD	10hr NTP required - Moved from 9/12/2021
NEW	Pending		3	Window Possession	MSA	Tue, 08/02/22	6:00	Tue, 08/02/22	18:00	12.00	East Track	Wangaratta	Wangaratta	Track & Bridge Investigations	Green St & Wangaratta Station Inspections, services divert to West track
NEW	Pending		3	Window Possession	MSA	Wed, 09/02/22	7:00	Wed, 09/02/22	15:00	8.00	East Track	Wodonga	Chiltern	Track & Bridge Investigations	Murray Valley Hwy Track & Bridge Inspections, services divert to West track
NEW	Pending		3	Window Possession	KSP	Wed, 09/02/22	12:00	Wed, 09/02/22	14:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	MSA	Thu, 10/02/22	7:00	Thu, 10/02/22	14:30	7.50	West Track	Wodonga	Chiltern	Track & Bridge Investigations	Murray Valley Hwy Track & Bridge Inspections, services divert to East track
NEW	Pending		3	Window Possession	MSA	Fri, 11/02/22	6:00	Fri, 11/02/22	14:00	8.00	West Track	Wangaratta	Benalla	Track & Bridge Investigations	Glenrowan Track & Bridge Inspections, services divert to opposing track
NEW	Pending		3	Window Possession	KSP	Fri, 11/02/22	8:30	Fri, 11/02/22	10:30	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	MSA	Sat, 12/02/22	6:00	Sat, 12/02/22	14:00	8.00	East Track	Wangaratta	Benalla	Track & Bridge Investigations	Glenrowan Track & Bridge Inspections, services divert to opposing track
NEW	Approved		3	Window Possession	MSA	Sun, 13/02/22	0:05	Sun, 13/02/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Pending		3	Window Possession	KSP	Mon, 14/02/22	11:00	Mon, 14/02/22	13:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
UPDATED	Pending		2	Total Possession	KSP	Tue 15/02/22	8:00	Tue 15/02/22	12:00	4.00	Main Line	Wolseley	Servetown	Ballast train unloading	No ad hoc traffic - Was Dec 2021
NEW	Pending		3	Window Possession	KSP	Wed, 16/02/22	12:00	Wed, 16/02/22	14:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Thu, 17/02/22	6:00	Thu, 17/02/22	18:00	12.00	Main Line	Lincoln Gap	Roopena	Roopena 138.181m crossing upgrade	Level Crossing Upgrade - No Adhoc traffic
NEW	Pending		3	Window Possession	KSP	Fri, 18/02/22	6:00	Fri, 18/02/22	18:00	12.00	Main Line	Lincoln Gap	Roopena	Roopena 138.181m crossing upgrade	Level crossing upgrade Follow up window - No ad hoc traffic
NEW	Pending		3	Window Possession	KSP	Fri, 18/02/22	8:30	Fri, 18/02/22	10:30	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Approved		3	Window Possession	MSA	Sun, 20/02/22	0:05	Sun, 20/02/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 27/02/22	0:05	Sun, 27/02/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Pending		2	Total Possession	KSP	Sat, 05/03/22	22:00	Sun, 06/03/22	8:00	10.00	Main	Two Wells	Long Plains	Level Crossing Upgrade - 46.924km Temby Road	Min 10hr window required. Day of the week flexible.
NEW	Approved		3	Window Possession	MSA	Sun, 06/03/22	0:05	Sun, 06/03/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Pending		2	Total Possession	KSP	Sun, 06/03/22	20:00	Mon, 07/03/22	6:00	10.00	Main	Two Wells	Long Plains	Level Crossing Upgrade - 46.924km Temby Road	Min 10hr window required. Day of the week flexible.
UPDATED	Pending		2	Total Possession	KSP	Sun 13/03/22	17:00	Mon 14/03/22	7:30	14.50	Mainline	Crystal Brook	Crystal Brook	Culvert install at c3.070km Note rescheduled from 28/11/2021	Up trains to be diverted around worksite utilising Down Track under Train Order working. No Ad Hoc Services
NEW	Approved		3	Window Possession	MSA	Sun, 13/03/22	0:05	Sun, 13/03/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 20/03/22	0:05	Sun, 20/03/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Pending		3	Window Possession	KSP	Mon, 21/03/22	11:00	Mon, 21/03/22	13:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Wed, 23/03/22	12:00	Wed, 23/03/22	14:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Fri, 25/03/22	8:30	Fri, 25/03/22	10:30	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Approved		3	Window Possession	MSA	Sun, 27/03/22	0:05	Sun, 27/03/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Pending		3	Window Possession	KSP	Mon, 28/03/22	11:00	Mon, 28/03/22	13:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Wed, 30/03/22	12:00	Wed, 30/03/22	14:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Fri, 01/04/22	8:30	Fri, 01/04/22	10:30	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please

Change Register for 2021-22 Annual Possession Plan (Version 10 to Version 11)

Request ID	Request Status	TAA #	Operator Impact	Possession Type	Corridor	Start Date	Start Time	End Date	End Time	Total Duration (Hours)	Track	Location From	Location To	Scope of Work	Comments for customers
NEW	Approved		3	Window Possession	MSA	Sun, 03/04/22	0:05	Sun, 03/04/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Pending		3	Window Possession	KSP	Mon, 04/04/22	11:00	Mon, 04/04/22	13:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Wed, 06/04/22	12:00	Wed, 06/04/22	14:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Fri, 08/04/22	8:30	Fri, 08/04/22	10:30	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Approved		3	Window Possession	MSA	Sun, 10/04/22	0:05	Sun, 10/04/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Pending		3	Window Possession	KSP	Mon, 11/04/22	11:00	Mon, 11/04/22	13:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Wed, 13/04/22	12:00	Wed, 13/04/22	14:00	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Pending		3	Window Possession	KSP	Fri, 15/04/22	8:30	Fri, 15/04/22	10:30	2.00	Main Line	Parkeston	Golden Ridge	Loading Ballast Train under Local Possession at Parkeston	Ballast Train Loading Under Power. No ad hocs please
NEW	Approved		3	Window Possession	MSA	Sun, 17/04/22	0:05	Sun, 17/04/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 24/04/22	0:05	Sun, 24/04/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 01/05/22	0:05	Sun, 01/05/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 08/05/22	0:05	Sun, 08/05/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 15/05/22	0:05	Sun, 15/05/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 22/05/22	0:05	Sun, 22/05/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 29/05/22	0:05	Sun, 29/05/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 05/06/22	0:05	Sun, 05/06/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 12/06/22	0:05	Sun, 12/06/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 19/06/22	0:05	Sun, 19/06/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 26/06/22	0:05	Sun, 26/06/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 03/07/22	0:05	Sun, 03/07/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 10/07/22	0:05	Sun, 10/07/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 17/07/22	0:05	Sun, 17/07/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 24/07/22	0:05	Sun, 24/07/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window
NEW	Approved		3	Window Possession	MSA	Sun, 31/07/22	0:05	Sun, 31/07/22	6:00	5.92	Local Line and Main Line	Moonee Ponds Jct	Tullamarine	General Maintenance	Weekly Maintenance Window