



Change in Version	Number	Zone	Change Details
2	1	1	February CD - Down Main now closed between Thornton & Maitland for track recon at East Maitland.
2	2	1	June Mains CD reduced to 68 hours due to W2S final commissioning rescheduled to October.
2	3	1	October Mains CD increased to 108 hours for W2S commissioning.
2	4	1	Inclusion of W2S stage work on Saturday nights (Grey blocks)
2	5	1,2,3	Numerous changes to Rail Grinding as a result of changes to National Programme.
3	1	1	Addition of Up Relief Resurfacing in April and October.
3	2	1	Removal of Port Waratah from W2S Prep possessions. Port Waratah accessible from Sydney end.
4	1	1, 3	Changes to Railset #6 - Moved from late Jan to mid Jan.
4	2	1, 2, 3	Changes to Railset #7 - Moved from late Feb to early Feb.
4	3	1	Inclusion of Down Main Component of November Closedown.
5	1	1	Numerous changes to Speno RFDC runs January to December.
5	2	1	Changes to ballast train deliveries in June.
5	3	1	Changes to ballast train deliveries in September.
5	4	1	Muswellbrook maintenance possession 27/1 moved back to 29/1.
5	5	1	Steamfest moved from 17-18 April to 11-12 September.
5	6	1	Addition of Telarah Overnight Possessions late January.
6	1	1, 2, 3	Rail Grinding FY22 Alterations
6	1	1	W2S Jan Possessions Cancellation
7	1	1	April Railset - Date Change acct Mandatory pathing.
7	2	1, 2, 3	Changes to Speno RFDC schedule in April & May
7	3	3	Mainenance Possession 15/4 moved to 20/4
7	4	3	Adjustments to 2021 RIV Plan
8	1	1	Movement of Railset in April
8	2	1, 2, 3	National Rail Grinding Programme Update - March, April and May
9	1	1, 2, 3	Changes to Speno RFDC schedule in May, June & July
9	2	1	Change to Resurfacing 22-23 Apr
9	3	2	Speno RFDC HC10 runs moved from 13-15 May to 18-20 May
9	4	1, 2, 3	Changes to National Grinding Programme - March to December. East Coast Weather Event (March)
10	1	1, 2, 3	Changes to National Grinding Programme - July - September to December. East Coast Weather Event (March)
10	2	3	Changes to RM Windows and Railsets in September.
10	3	1, 2, 3	August Closedown now 62 hours due to Muswellbrook Bridge deferral to November.
10	4	1, 2, 3	November Closedown now 72/86/99 hours for Muswellbrook Bridges.
10	5	1	Maitland Area Ballast Trains in June Cancelled.
10	6	2, 3	Removal of Maintenance Possessions in Zones 2 and 3 in Nov/Dec.