

WE46 Berrima Junction to Goulburn Possession
14th - 15th May 2022 (WE46)
POSSESSION WORK MATRIX V1



Possession Bid - Part A Due: Thursday, 24 March 2022
 Possession Bid - Part B Due: Thursday, 28 April 2022

POSSESSION BID - PART A													POSSESSION BID - PART B							Additional Information		
Job Number	DATE	WORK HOURS	PROJECT SCOPE	PROJECT MANAGER	ORGANISATION	SECTION (TO - FROM)	Tracks Affected	Possession Required	WORKSITE LOCATION		Do the works affect signalling systems? (Yes/No) If Yes, is IBA required	Noise and public notification Provide Noise Assessment Number	NOTES & COMMENTS	SITE SUPERVISOR	PROTECTION OFFICER	PROTECTION KM		CIVIL CERTIFIER	SIGNAL CERTIFIER	ON TRACK PLANT	NOTES & COMMENTS	Priority Call List Number refers to order the PPO will Call Worksites
				Name / Mobile No / Email Address					KM From	KM To				(Name / Mobile No.)	(Name / Mobile No.)	DN	UP	(Name / Mobile No.)	(Name / Mobile No.)	PLANT DESCRIPTION		
BG 1	14th + 15th May 2022	0600hrs -1800hrs	Geotechnical investigations, Track survey pick ups.	Matt Dinnen 0408 436 172 mdinnen@artc.com.au	ARTC - MCP - SHOO	Werai - Exeter	UP + DOWN Main	FULL	150.750k m	153.250k m	NO	YES	Geotech plant will be in and around track, can clear with enough notice 1 hour or more	Matthew Dinnen 0408 2437172	Leanne Gray 0422 208 208	150.750k m	153.250km	TBC	N/A	non hi-rail 8t excavator with auger head	can clear track given 30 mins notice	Call PPO
BG 2	14th + 15th May 2022	0600hrs -1800hrs	Geotechnical investigations, Track survey pick ups.	Matt Dinnen 0408 436 172 mdinnen@artc.com.au	ARTC - MCP - SHOO	Goulburn - Joppa	UP + DOWN Main	FULL	227.500k m	230.500k m	NO	YES	Geotech plant will be in and around track, can clear with enough notice 1 hour or more	Matthew Dinnen 0408 2437172	Leanne Gray 0422 208 208	227.500k m	232.500km	TBC	N/A	non hi-rail 8t excavator with auger head	can clear track given 30 mins notice	Call PPO
BG 3	14/05/2022	0600 - 1800	Moss Vale Power Pole Replacement	Atiqul Hassan 0427 023 100	ARTC	Moss Vale	Mains Down and Down Goods	Full Possession	145.700	145.800	No	No	Replace 1x Power Pole adjacent to Down Goods and near foot over bridge. Down Refuge to be added into the TAA. PN has been notified re Goods Siding	Greg Hucker 0418 442 141	Anthony Baticic 0405 494 467	145.110	146.278					6
BG 4	14 + 15 May 2022	0600 - 1800	Vegetation Control	Steven Twyford 0419 465 552 stwyford@artc.com.au	ARTC	Mossvale - Goulburn	UP + DOWN Main	FULL	175.800	187.000	No	No	On and off track vegetation control.	Lachlan Carberry 0434 189 029	Craig Rumble 0459 122 187	187.500	175.000	N/A	N/A	17t hirail excavator with mulch head attachment		13
BG 5	14 + 15 May 2022	0600 - 1800	Install new OH 11kV HV Power Line Crossing	Sean Gardner 0419 498 755 sean@absolutewelding.com.au	Absolute Welding Services	Moss Vale Triangle	Up Main / Down Main	Full Possession	144.850	144.950	No	No	Install 2 x HV power poles adjacent to corridor and string new OH wire across tracks. 30 min notice to clear track.	Anthony Arnold 0488 000 310	Hasmukh Lal 0452 390 788	144.850	144.950	N/A	N/A	N/A		7
BG 6	14 + 15 May 2022	0600 to 1800	Install 2 x 350mm Case Bores under main line for Electricity and Potable Water	David Mathews 0466 508 345 david.mathews@corioproperties.com.au	Corio Properties	Marulan	Up + Down Main	Full Possession	193.800	193.900	No	No	Send and receive pits outside rail corridor. No work on track	John Murtagh 0413 074 391	Kathryn Kirkness 0414 318 312	193.800	193.900	Mathew Snowden 0499 154 989	N/A	N/A		8
BG 7	14/05/2022 15/05/2022	0600-1800	RCRM Minor rerailing	Jason Apps 0409688452 Japps@artc.com.au	ARTC	Moss Vale-Goulburn	Up Main / Down Main	Full Possession	224.180	146.200	No	No	Various locations.	Rod Walsh 0477707284	Rod Walsh 0477707284							5
BG 8	14/05/2022 15/05/2022	0600-1800	Signal maintenance	Jason Apps 0409688452 Japps@artc.com.au	ARTC	Moss Vale-Goulburn	Up Main / Down Main	Full Possession	224.18	146.2	No	No	Saturday : Signal Maintenance Temp Cables to 180.7/180.6 Signals Sunday :Signal Maintenance Wingello Points Rodding & Insulation Pieces	Greg paul Ph 0419152581	Greg paul Ph 0419152581	176.500	181.000		Greg paul Ph 0419152581		Saturday : Signal Maintenance Temp Cables to 180.7/180.6 Signals Sunday :Signal Maintenance Wingello Points Rodding & Insulation Pieces	9
BG 9	14/05/2022 15/05/2022	0600-1800	RCRM Undercutting	Jason Apps 0409688452 Japps@artc.com.au	ARTC	Moss Vale-Goulburn	Up Main / Down Main	Full Possession	224.180	146.200	No	No	Saturday 178.700-178.800 Up-Dn Mains Sunday 176.380-177.000	Simon Grant Ph: 0418955603 Ben Hodge Ph: 0447624310	Simon Grant Ph: 0418955603	179.000	176.000	Ben Hodge Ph:0447624310	N/A	N/A		4
BG 10	14-15 May 2022	0600 hours on 14/05/2022 to 2300 hours on 15/05/2022	Turnout & Plain Track Resurfacing	Jason Apps 0409688452 Japps@artc.com.au	ARTC	Medway to Goulburn	Up Main / Down Main	Full Possession	189.000	226.700	Yes	Yes		Day Shift: ARTC Rep: Nathan Lucas Ph: 0411 898 193 Site Supervisor: Fred Keys Ph: 0474 000 623 Night Shift: ARTC Rep: Edward Thompson Ph: 0407 715 092 Site Supervisor: Shaun Prakash Ph: 0499 151 946	Day Shift: Vince Costantino Ph: 0408 890 612 Night Shift: Damian Smith Ph: 0407 874 227	189.000	226.700	Day Shift: Fred Keys Ph: 0474 000 623 Night Shift: Ramsen Kaia Ph: 0431 635 372	Day Shift: Paul Walsh Ph: 0429 874 946 Night Shift: Signal Electrician: James Crisp Ph: 0449 543 216 Signalling Team PO: Graham Small Ph: 0409 494 295	Unimat Tamper & SSP 303 Ballast Regulator		1
BG 11	14/5/22 to 15/5/22	0600 - 1800	Moss Vale Up Yard Tamping	Pamela Dumlao 0409 844 441 Pamela.Dumlao@transport.nsw.gov.au	Sydney Trains	Moss Vale Up Yard	Moss Vale Sidings	Full Possession	145.300	146.000	YES	NO		Craig McKenna 0411 674 772	John Mann 0400 700 001	145.000	146.500	Craig McKenna 0411 674 772	Steve Deweske 0417 664 778	Taylor Rail Jackson Turnout Tamper		Call PPO

BG 12	14-15/05/2022	0700-1700	Detailed Inspection and remove concrete spill of Farm access Rd, Exeter Overbridge	Trini Morriss 0427 319 484 trini.morriss@ugregionallinx.com.au	UGLRL	Moss Vale to Exeter	Up Main / Down Main	Full Possession	152.025	152.065	NO	NO	Bridge chainage 152.045km. Underbridge inspection unit will be on the bridge. Allow 30 mins notification to pass.	Stuart Hodges 0428 965 725	Ken Mills 0427 771 579	151.500	152.600	N/A	N/A	N/A	Bridge Inspection Truck on the road overbridge	14
BG 13	14/05/2022 15/05/2022	0600-1800	Goulburn Main Station Building Roofing Works	Alex McHugh 0414 332 071 alex.mchugh@rapidconstruction.com.au	Rapid Construction	Goulburn Station	Up Main	Full Possession	224.800	225.000	NO	NO	Cantilever mobile scaffold overhanging on track from platform. Hirail scissor lift also on track. Please advise if track can be cleared for works.	Jim Kelly 0418 499 607	Ian Walsh 0432 656 194	224.800	225.000	N/A	N/A	Hi Rail Scissor Lift	10	
BG 14	14/05/2022 15/05/2022	0600-1800	Vegetation tree Mulching team 1	Jason Apps 0409688452 Japps@artc.com.au	ARTC	Moss Vale-Goulburn	UP + DOWN Main	Full Possession	156.000	171.000	No	NO	On track mulching in various locations	James Callanan 0429465672	James Callanan 0429465672	157.000	179.500	N/A	N/A	2x Hirail excavators with mulch heads	11	
BG 15	14/05/2022 15/05/2022	0600-1800	Vegetation tree mulching team 2	Jason Apps 0409688452 Japps@artc.com.au	ARTC	Moss Vale-Goulburn	UP + DOWN Main	Full Possession	224.180	196.000	No	NO	On track Vegetation Hi rail excavator with mulch head.	Andrew Croker 0427567948	Saturday James Miners Ph: 0409 446 559 Sunday Murray Dunn 0477326384	224.180	196.000	N/A	N/A	1x Excavator with Mulch head.	12	
BG 16	14/05/2022 15/05/2023	0600-1801	Undercutting Team 1	Tofiq Ahmed 0437959279 Tahmed@artc.com.au	ARTC	Moss Vale-Goulburn	UP + DOWN Main	Full Possession	226.500	162.000	No	NO	Saturday 226.500 hirail machines to 219.000-216.000-214.500 Sunday 162.350-165.300	ARTC Rep Murray Dunn Ph: 0477 326 384 Site Supervisor: Paul Follington Ph: 0419 197 710	Murray Dunn Ph: 0477 326 384	226.500	162.000	Paul Follington Ph: 0419 197 710	Signal Electrician: Martin Lambert Ph: 0427 968 466 Signalling Team PO: Viktoriya Subbota Ph: 0415 858 085	3 x Hi-Rail Excavators & 2 x Hi-Rail Hydremas	2	
BG 17	14/05/2022 15/05/2022	0600-1800	Undercutting team 2	Tofiq Ahmed 0437959279 Tahmed@artc.com.au	ARTC	Moss Vale-Goulburn	UP + DOWN Main	Full Possession	185.530	189.942	No	No		ARTC Rep: James Miners Ph: 0409446559 Site Supervisor: Anthony Martinuzzo Ph: 0410 510 005	James Miners Ph: 0409 446 559	185.000	190.500	Anthony Martinuzzo Ph: 0410 510 005	Signal Electrician: Martin Lambert Ph: 0427 968 466 Signalling Team PO: Viktoriya Subbota Ph: 0415 858 085	3 x Hi-Rail Excavators & 2 x Hi-Rail Hydremas	3	
BG 18	14/05/2022	15:00 - 18:00	Rail Train 20 Legs Joppa - Goulburn	Adrian Unwin 0419 634 639 aunwin@artc.com.au	ARTC - AMPR Earthtrack SSR Momentum	Joppa Jct Goulburn	Up Main	Full Possession	232.000	227.000	No	Yes	As Per CTM	Adrian Unwin 0419 634 639	Noah Nguyen 0457 318 891	232.000	226.500	Chris Wheeler 0407 447 066	Mitchell Aalcot 0431 770 627	Rail Train & 2 x Hirail excavators	Call PPO	
BG 19	14/05/2022 15/05/2022	19:00 - 06:00	Rail Train 32 Legs Marulan - Moss Vale	Adrian Unwin 0419 634 639 aunwin@artc.com.au	ARTC - AMPR Earthtrack SSR Momentum	Goulburn Moss Vale Joppa	Up Main Down	Full Possession	191.000	151.000	No	Yes	As Per CTM	Adrian Unwin 0419 634 639	Noah Nguyen 0457 318 891 Matt Savage 0409 121 334	192.000	150.000	Chris Wheeler 0407 447 066	Mitchell Aalcot 0431 770 627	Rail Train & 2 x Hi-rail Excavators	Call PPO	
BG 20	14/05/2022 15/05/2022	0600-1800	Speno ultrasonic testing	Jason Apps 0409688452 Japps@artc.com.au	Speno	Goulburn yard	Up /Dn main plus up Ref	Full Possession	224.180	232.500	No	No	Ultrasonic testing up/Dn main including Up Ref	John bainbridge 0422222572	Bob cone 0455625360	224.180	232.500	John bainbridge 0422222572		Hi-rail vehicles x2	Call PPO	

Signalling: If answer is Yes then the "Signal Support Form" is to be filled in and sent to the relevant Signal WGL and approved by the SME prior to Section B being submitted

Noise Requirements:

Internal: - Has assessment been conducted for the works using the ARTC Noise Construction Tool to identify affected sensitive receivers, and has notification been completed or is it planned to be completed to affected sensitive receivers a minimum 5 days prior to works commencing?
External: - Has assessment been conducted for the works using the ARTC Noise Construction Tool to identify affected sensitive receivers, and has notification been completed or is it planned to be completed to affected sensitive receivers a minimum 5 days prior to works commencing?

RELEVANT PHONE NUMBERS

EMERGENCY SERVICES Site based
INJURY HOTLINE 1800 686 130
ENVIROLINE 1300 550 402

SNA CORRIDOR MANAGER: Wael Naser 0428 263 361
SNA Corridor PDM: Curtis McClelland 0429 016 107
STRUCTURES SPECIALIST: Anthony Godfrey 0407 066 418
SNA PL COORDINATOR: Deane Thrower 0477 385 470

WORKS PLANNING MANAGER: Warren Williams 0438 672 296
AREA MANAGER INGLEBURN: Jason Apps 0409 688 459
AREA MANAGER GOULBURN: Jason Apps 0409 688 459
AREA SAFETY ADVISOR: Suzie McLean 0436 323 813
ENVIRONMENTAL ADVISOR: Thomas Haffner 0427 416 995