

WE49

10hr SHMW (Glenfield to Goulburn)

Part A Lockout Date	Friday, 24 May 2024	Configuration Number	10hr SHMW	Possession Coordinator	Kirk Neill - (02) 8259 0510	ARTC Area Safety Advisor	Daniel Boyce 0483 212 087	Document Version: Final
Part B Lockout Date	N/A	Possession Date	1st of June	PPO Phone Number	(02) 8259 0507	Safety Advisor - Third Party Works	Jason Walton 0417 137 528	Enviroline 1300 550 402







Sydney Trains Adjacent Line Work Only	Full Track Block - Impassable Worksite	Coordinated Worksite 1	Coordinated Worksite 2	Coordinated Worksite 3
---------------------------------------	----------------------------------------	------------------------	------------------------	------------------------

PART A **PART B**

Bid Details						Worksite Details				Environmental	Signalling	Project Comments	SITE SUPERVISOR		PROTECTION OFFICER		PROTECTION KM		CIVIL CERTIFIER	SIGNAL CERTIFIER	ON TRACK PLANT	Priority Call List Number refers to order the PPO will Call Worksites	
Job Number	Start Date Format 01/01/22	Finish Date Format 01/01/22	Start Time Format 06:00	Finish Time Format 18:00	Duration Sat Only Sat/Sun Continuous For Public Notification Review	Project Scope	Name / Mobile No / Email Address	Company	Track Section	Tracks Affected	KM From	KM To	Noise Prediction Tool Number	Signalling systems Affected? If Yes, Is IBA required	Note's and Comments	(Name / Mobile No.)	(Name / Mobile No.)	DN	UP	(Name / Mobile No.)	(Name / Mobile No.)		PLANT DESCRIPTION
1	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Rail Defect Removal - Team 2	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Tennessee - Glenfield	All Lines	79.000	84	Yes	Yes	Welding works, WS passable with 1hr notice	Patrick Hokianga 0432 579 175	Abbas Ali 0437 731 291	78.500	84.500	Patrick Hokianga 0432 579 175	Mat McHugh 0434487713	Hi rail Excavator	N/A
2	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Mudhole Mapping	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Tennessee - Glenfield	All Lines	113.500	41.672	Yes	No	Mobile worksite va hirail. Must obtain own work on track authority to continue along SSFL	Rod Walsh 0477 707 284	Rod Walsh 0477 707 284	113.500	41.672	Rod Walsh 0477 707 284	N/A	RRV	N/A
3	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Spot tamping	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Glenlee - Tennessee	All Lines	101	113.500	Na	No		Paul Pearce 0418 435 727	Joe Arregui 0405 921 896	113.500	41.672	Paul Pearce 0418 435 727	Mat McHugh 0434487713	Hi rail Excavator	N/A
4	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Signals RM	Mat McHugh 0434487713 mmchugh@artc.com.au	ARTC	Glenlee - Tennessee	Both Tracks	59.000	65.000	N/A	Yes	Tracks passable	Mat McHugh 0434487713	Mat McHugh 0434487713	59.000	65.000	N/A	Mat McHugh 0434487713	None	N/A
5	01-Jun-24	01-Jun-24	06:00hrs	16:00hrs	Sat Only	Mine Subsidence Monitoring	Chris Bloor 0422 807 231 chris.bloor@bloorrail.com.au	BloorRail / South32	Douglas Park	Up Main/Down Main	68.000Km	76.500Km	Yes	No	Install monitoring equipment	Joshua Moran 0403 528 391	Raymond Beggs 0413 561 016	67.500Km	77.000Km	Joshua Moran 0403 528 391	N/A	None	
6	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Rail Defect Removal - Team 1	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Tennessee - Glenfield	All Lines	105.500	93	Yes	Yes	Welding works, WS passable with 1hr notice, 38m of rail going in DN MN 104.700KM, TCT required	Ryan Little 0466 307 730	Dwight Morrow 0488 445 020	106.000	93.000	Rod Walsh 0477 707 284	Mat McHugh 0434487713	Hi rail Excavator	N/A
7	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Ingleburn TCT Loco	Rod Walsh 0477 707 284 rwalsh@artc.com.au	AMPR	Maldon Yanderra Maldon	DOWN	82.434	108.000	N/A	Yes	Movement As per CTM	Ryan Little 0466 307 730	Ryan Little 0466 307 730						
8	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Ballast Undercutting Team	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Picton to Tahmoor	Up Main	87.000	90.000				Chris Pennings Ph: 0422 413 113	Mark Walsh Ph: 0418 438 813	86.5	90.5	Aaron Stanton Ph: 0413 935 867	Damien George Ph: 0402 206 370	Hi-Rail Excavators, Hi-Rail Hydremas	
9	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Drainage improvement works - Tahmoor	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Tennessee - Glenfield	All Lines	95.000	96	NA	No	Works are off track	Simi Kami 0472 810 147	Simi Kami 0472 810 147	94.500	96.500	Simi Kami 0472 810 147	N/A	Hi rail Excavator	
10	01-Jun-24	01-Jun-24	06:00hrs	16:00hrs	Sat Only	Mine Subsidence Monitoring	Chris Bloor 0422 807 231 chris.bloor@bloorrail.com.au	BloorRail / SIMEC	Tahmoor	Up Main/Down Main	97.000Km	101.500Km	Yes	No	Track work	Chris Bloor 0422 807 231	Trevor Painter 0448 538 181	96.500Km	102.000Km	Phil Magrath 0402 790246	N/A	RRV's	
11	01-Jun-24	01-Jun-24	06:00hrs	16:00hrs	Sat Only	crib out mud hole	Simon Grant 0418 955 603 sgrant@artc.com.au	ARTC	Tennessee/ Berina	Up Main/Down Main	113.500	142.000	No	No	On Track correct KM added close to date	Drew Little 0419 408 533	Anthony Bush 0458 092 124	144.5	146.5	Drew Little 0419 408 533	N/A	Hi-Rail Excavator Hi dreamer	
12	01-Jun-24	01-Jun-24	06:00hrs	16:00hrs	Sat Only	Inspection mud mapping	Simon Grant 0418 955 603 sgrant@artc.com.au	ARTC	Moss Vale/ Goulburn	Up Main/Down Main	113.500	224.180	NO	No	On Track correct KM added close to date	Katrina Lyttle 0427 314 860	Katrina Lyttle 0427 314 860	113.500	146.000	Katrina Lyttle 0427 314 860	N/A	Hi rail	
13	01-Jun-24	01-Jun-24	06:00hrs	16:00hrs	Sat Only	Signals RCRM	Greg Paul 0419 152 581 gpaul@artc.com.au	ARTC	Alymerton/ Mittagong	Up Main/Down Main	119.655	130.140	N/A	No	Off Track Work	Ed Thompson 0407 715 092	Ed Thompson 0407 715 092	119.655	130.14	N/A	N/A	N/A	
14	01-Jun-24	01-Jun-24	7:00:00 AM	15:45 PM	Sat Only	(1) installation of containment on Moss Vale Station footbridge, over the DN tracks. (2) installation of containment on Moss Vale Station footbridge, over the UP tracks.	Peter Page 0411 016 322 peter.page@degan.com.au	Degan Constructions	Moss Vale to Goulburn	All Tracks	145.445	145.81	TBC	No	Track access will be via the take-off pad (City side of Delys Way bridge), from the DN access road and across to the Up Main & Up Refuge. Track access through site requires 1hrs notice to allow plant & materials to be removed and protection to be lifted.	Scott Porteous 0425 559 567	ARTC SW1 James Laaghy 0412 039 264 RHW 20-00063961 ARTC PO2 Lorelei Murphy 0458 939 862 RHW 20-00188528 ARTC PO2 Sheena Garcia 0433409956 RHW 20-00146852	145	145.86	N/A	N/A	Plant includes: EWP, crane truck, utes, handtools.	
15	01-Jun-24	01-Jun-24	6:00:00 AM	4:00:00 PM	Sat Only	Track Resurfacing	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Medway to Goulburn	Down Main	207.420	210.000		Yes		Kale Stanton Ph: 0401 855 381	Vinco Costantino Ph: 0408 890 612	206.900	210.500	Kale Stanton Ph: 0401 855 381	Andrew Woodford Ph: 0418 282 258	09-3X Tamper & Ballast Regulator	1
16	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	207.537km Towrang Underbridge Site Down Main Track Alignment Correction Works	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Towrang	Down Main	207.420	207.660		Yes	Down Main not Passable for duration of Possession Down Main Track Alignment Correction Works	Andrew Sewell Ph: 0421 797 170	Concettina Raschilla Ph: 0414 999 554	206.900	208.200	Andrew Sewell Ph: 0421 797 170	Norman Smith Ph: 0428 256 787	Hi-Rail Excavator	1

17	01-Jun-24	01-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	AMPR Rail Train UNLOAD	Adrian Urwin 0419634639	AMPR	Goulburn Moss Vale	UP MAIN	224.000	146.000	Yes	No	Movement As per CTM	Brent Farnsworth 0417 943 212	Glen Russell Ph: 0409 183 344	164.000	216.000	Luke Brumfleet Ph: 0455 596 270	Greg Paul Ph: 0419 152 581	1
----	-----------	-----------	------------	------------	----------	------------------------------	--------------------------------------------------------------------------	------	-----------------------	---------	---------	---------	-----	----	---------------------	----------------------------------	----------------------------------	---------	---------	------------------------------------	-------------------------------	---

Additional Information

Emergency Services		Site Specific		Notes:	
Injury Hotline	1800 686 130				
Enviroline	1300 550 402				
				Network Rules QR Codes	
North/South Corridor Manager	Brian Cooper - 0477 755 630	Environmental Advisor	Thomas Haffner - 0427 416 995	Glossary	General Rules
South Project Delivery Manager	Curtis McClelland - 0429 016 107	Possession Logistics Coordinator	Deane Thrower - 0477 385 470		
Structures Specialist	Anthony Godfrey - 0407 066 418	Area Manager Ingleburn	Stadjan Mitic - 0448 240 214		
Works Planning Manager	Warren Williams - 0438 672 296	Area Manager Goulburn	Jason Apps - 0409 688 452		



know safety, work safely
Make safety at work your priority
October is National Safe Work Month

