
 ARTC Hunter Valley 2019 Annual Possession Plan - Version 11
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Newcastle to Maitland Mains

Port Waratah

Scholey St to Hanbury Jct

Kooragang

Hanbury Jct to Thornton Coal Roads
8 8 4 4

Thornton to Maitland Coal Roads 8 8 4 4

Maitland Yard 3 3

Maitland to Allandale 4 3 3

Allandale to Branxton 5 3 3

Branxton to Minimbah 4 3 3

Minimbah to Whittingham 5 4 3 3

Whittingham Branch 3 3

Whittingham to Camberwell Jct 5 5 4 3 3

Camberwell Jct to Mt Owen Jct 3 3

Mt Owen Jct to Newdell Jct 3 3

Newdell Jct to Drayton Jct 3 3

Drayton Jct to Muswellbrook

Muswellbrook to Ulan 8 8 6 6 8 8 8 8 8

Muswellbrook to Werris Creek 5 5 8 8 8 8 8 8

Werris Creek to Gunnedah

Gunnedah to Boggabri

Boggabri to Narrabri

Telarah to Stratford 6 6 6 6 6 6 6 6 6 6
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Newcastle to Maitland Mains

Port Waratah

Scholey St to Hanbury Jct

Kooragang

Hanbury Jct to Thornton Coal Roads
8 4 4 5 8 4 4

Thornton to Maitland Coal Roads
8 4 4 5 8 4 4

Maitland Yard 3 3 3 3 3

Maitland to Allandale 3 3 6 3 3

Allandale to Branxton 3 3 3 3

Branxton to Minimbah 3 3 3 3

Minimbah to Whittingham 3 6 3 6 3 3

Whittingham Branch 3 3 3 3

Whittingham to Camberwell Jct 3 6 3 3 3

Camberwell Jct to Mt Owen Jct 3 3 3 3

Mt Owen Jct to Newdell Jct 3 3 3 3

Newdell Jct to Drayton Jct 3 3 3 3

Drayton Jct to Muswellbrook 2

Muswellbrook to Ulan 2 8 8 8 8 8

Muswellbrook to Werris Creek 2 3

Werris Creek to Gunnedah 8 8 8 8 8 8 8 8 8 8

Gunnedah to Boggabri

Boggabri to Narrabri

Telarah to Stratford 6 6 6 6 6
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Newcastle to Maitland Mains

Port Waratah

Scholey St to Hanbury Jct

Kooragang

Hanbury Jct to Thornton Coal Roads
4 4 2 4 6 8 8 4 4

Thornton to Maitland Coal Roads
4 4 4 6 8 3 8 4 4

Maitland Yard 3 3 3 3 3 3

Maitland to Allandale 3 4 3 3 5 8 3 3

Allandale to Branxton 3 3 3 8 3 3

Branxton to Minimbah 3 4 3 8 3 3

Minimbah to Whittingham 3 4 3 3 3

Whittingham Branch 3 3 3 3

Whittingham to Camberwell Jct 3 4 3 8 8 3 3

Camberwell Jct to Mt Owen Jct 3 3 3 3

Mt Owen Jct to Newdell Jct 3 3 8 3 3

Newdell Jct to Drayton Jct 3 3 8 3 3

Drayton Jct to Muswellbrook 3 8

Muswellbrook to Ulan 6 6 4 4 4 6 6 6 4 4

Muswellbrook to Werris Creek 6 5 1 4 4 4 4

Werris Creek to Gunnedah 4 4 4 4

Gunnedah to Boggabri

Boggabri to Narrabri

Telarah to Stratford 6 6 6 6 6 7 7 7 7 7 7 7 7 7 7
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Newcastle to Maitland Mains

Port Waratah

Scholey St to Hanbury Jct

Kooragang 1 2 2

Hanbury Jct to Thornton Coal Roads
1 4 7 4 8 8 6 4 8 8 8 6 4 4

Thornton to Maitland Coal Roads
4 7 4 8 8 6 4 8 6 4 4

Maitland Yard 3 3 3 8 3 8 3

Maitland to Allandale 3 3 4 6                                                                                                             3 8 3 8 3

Allandale to Branxton 3 3 3 8 3 8 3

Branxton to Minimbah 3 6 3 2 3 3 8 3 8 3

Minimbah to Whittingham 3 6 6 3 3 3 8 3 8 3

Whittingham Branch 3 3 6 4 3 3 3

Whittingham to Camberwell Jct 3 6 3 3 8 3 8 3

Camberwell Jct to Mt Owen Jct 3 3 3 8 3 8 3

Mt Owen Jct to Newdell Jct 3 3 3 8 3 8 3

Newdell Jct to Drayton Jct 3 3 2 3 3 8 3 8 3

Drayton Jct to Muswellbrook 8 8

Muswellbrook to Ulan 2 8 8 8 8 2 5 4 3

Muswellbrook to Werris Creek 2 2 8 8 8 6 4

Werris Creek to Gunnedah 2 8 4 4 4 4

Gunnedah to Boggabri 4 4

Boggabri to Narrabri 2 4 4

Telarah to Stratford 7 7 7 7 7 7 7 7 7 7
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30/09/2019Fixed Maintenance Possession

Week 45 Week 46 Week 48

Week 8

Sep 19

Week 51Week 49

Quarter 4

Week 19

Quarter 3

Week 16 Week 17 Week 18

School Holidays

Week 14

Oct 19 Nov 19
Week 21 Week 22

Quarter 1

Week 33

Week 47Week 44

Quarter 2

Week 40 Week 43

Week 29

Week 42Week 41

Week 32Week 27 Week 30

Major Closedown

Week 15
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Week 25

Rail Grinding

Week 24

Jan 19 Feb 19 Mar 19

Apr-19

Week 38Week 28 Week 34

School Holidays

Week 37Week 36Week 35

Jun 19

V11.0 (AK)

Week 10Week 1

Railset

Dec 19

Week 3 Week 4

School Holidays

Week 2

Week 20

RFDC Ballast Resurfacing

Week 9

Sandgate to Telarah Mains

0630 Saturday to 2000 Monday

37.5 hours 

  

Kooragang - Warrabrook to 

Ulan 

0630 Tuesday to 2030 

Thursday

62 hours

Scone Horse Festival

Anzac Day services 

0550/0620 & 

1020/1150

0300 Saturday to 0100 Monday

Islington to Telarah Mains 

Sandgate to Port Waratah Coals

46 hours

Vietnam Veterans 

Ceremony
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Agquip 

Kooragang - Warrabrook to 

Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 0630 Friday 

72 hours

H3
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H3

H5

H3

H4

Thornton to Maitland 

Down Main

0900/1540 

Islington Jct to Maitland

Up and Down Main

2020/0330

Daylight saving ends

Daylight Saving Starts

Steamfest
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Kooragang - Warrabrook to 

Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 2030 

Thursday

62 hours

Islington to Telarah Mains 

Sandgate to Port Waratah Coals

2000 Friday to 0300 Tuesday

79 hours

Up Relief

Up Relief

Up Relief

Up Relief

RLF

RLF
RLF

RLF

Muswellbrook to Narrabri 

0630 Tuesday to 0630 Friday

72 hours

Sections TBC - Quirindi to Boggabri 

10 shifts

H13

Kooragang - Warabrook to 

Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 0630 Friday 

72 hours

Thornton to Maitland

Up and Down Coal Roads

0200 Tuesday to 0630 Friday

76.5 hours

Kooragang - Warabrook to 

Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 0630 Friday 

72 hours

Islington to Telarah Mains 

Sandgate to Port Waratah Coals

0300 Saturday to 0100 Monday

46 hours

Kooragang - Warabrook to 

Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 0630 Friday 

72 hours

H10

H10

HC14 HC14

HC14 HC14

Islington Jn/Maitland

2020/0330

Islington Jn/Maitland

2020/0330

Islington to Telarah Mains

0300 Saturday to 0100 Monday

46 hours 

Sandgate to Scholey St Up & Down 

Coal Roads

0300 Saturday to 0100 Monday

46 hours 

 

Port Waratah

0300 Saturday to 0100 Monday

Islington Jn/Maitland

2020/0330

Islington Jn/Maitland

2020/0330

Railset 6 hours & 

HC10

H10

H8

H13

Up Relief

Islington Jn/Maitland

2020/0330

Sandgate to Thornton Down Main 0630 

Tuesday to 0630 Friday 

Yard Working via Up Main

Bitter and Twisted 

@ East Maitland Newcastle Supercars Spilt Milk ConcertScene & Heard ConcertThis That Concert

H5

H1

H1A

H2

Rail Grinding + H4

Gunnedah 140

H5

Down Main

Up Relief

Ardglen Sleeper 

Train

Contingency


