
 ARTC Hunter Valley 2020 Annual Possession Plan - Version 3
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Newcastle to Maitland Mains

Port Waratah

Scholey St to Hanbury Jct

Kooragang 4 4 4 4 4

Hanbury Jct to Thornton Coal Roads 4 8 4 8 4 8 4 4 4

Thornton to Maitland Coal Roads 4 8 4 8 4 8 8 4 4

Maitland Yard 1 4 1 4 1 3 4 1 1 4 1 4

Maitland to Allandale 4 4 3 4 4 4 4

Allandale to Branxton 4 5 4 5 4 4 4 4

Branxton to Minimbah 4 4 5 4 3 4 4

Minimbah to Whittingham 4 4 4 3 4 4 4

Whittingham Branch 4 4 4 4 4

Whittingham to Camberwell Jct 4 5 4 8 4 4 4 4

Camberwell Jct to Mt Owen Jct 4 4 8 8 4 4 4

Mt Owen Jct to Newdell Jct 4 4 8 4 4 4

Newdell Jct to Drayton Jct 8 8

Drayton Jct to Muswellbrook 8 8

Muswellbrook to Mangoola 4 8 8 4 8 8 4 8 8 8 6 6 4

Mangoola to Ulan 4 8 8 4 8 8 5 4 8 8 8 6 6 4

Muswellbrook to Werris Creek 3 6 6 8 8 8 8

Werris Creek to Gunnedah 6

Gunnedah to Boggabri

Boggabri to Narrabri

Telarah to Stratford 7 7 7 7 7
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Newcastle to Maitland Mains 5 5 5

Port Waratah

Scholey St to Hanbury Jct 6

Kooragang 4 4 2 4 4 4

Hanbury Jct to Thornton Coal Roads 8 4 8 8 4 4 8 4 4

Thornton to Maitland Coal Roads 8 4 8 8 4 4 8 4 4

Maitland Yard 1 4 1 8 4 8 4 1 4 1 4

Maitland to Allandale 4 6 6 8 4 8 4 4 4

Allandale to Branxton 4 8 4 8 8 4 4 4

Branxton to Minimbah 4 8 8 4 8 4 4 4

Minimbah to Whittingham 6 4 6 8 4 8 4 4 4

Whittingham Branch 4 4 8 4 4 4

Whittingham to Camberwell Jct 4 8 4 8 8 4 4 4

Camberwell Jct to Mt Owen Jct 6 8 4 4 8 4 4 4

Mt Owen Jct to Newdell Jct 6 8 4 4 8 4 4 4

Newdell Jct to Drayton Jct 8 8 8

Drayton Jct to Muswellbrook 8 2 8

Muswellbrook to Mangoola 4 2 4 4 4

Mangoola to Ulan 4 4 4 4 4

Muswellbrook to Werris Creek 8 2

Werris Creek to Gunnedah 3

Gunnedah to Boggabri

Boggabri to Narrabri

Telarah to Stratford 7 7 7 7 7 7 7 7 7 7
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Newcastle to Maitland Mains

Port Waratah

Scholey St to Hanbury Jct

Kooragang 4 4 4 4

Hanbury Jct to Thornton Coal Roads 8 2 4 4 8 4 4 8 3

Thornton to Maitland Coal Roads 8 4 4 8 8 4 4 8 3

Maitland Yard 1 4 1 4 8 1 4 1 4

Maitland to Allandale 4 4 4 8 4 4

Allandale to Branxton 4 4 ` 8 8 4 4

Branxton to Minimbah 4 4 4 8 8 4 4 3

Minimbah to Whittingham 4 4 4 8 8 4 4

Whittingham Branch 4 4 4 4

Whittingham to Camberwell Jct 4 4 8 8 4 4 3 3

Camberwell Jct to Mt Owen Jct 4 4 4 8 8 4 4

Mt Owen Jct to Newdell Jct 4 4 8 4 4

Newdell Jct to Drayton Jct 8

Drayton Jct to Muswellbrook 8 8

Muswellbrook to Mangoola 4 8 6 6 4 4 4 4 4 8 4 4 4 6 6

Mangoola to Ulan 4 8 6 6 4 4 4 4 4 8 4 4 4 6 6

Muswellbrook to Werris Creek 6 4 1 4 5

Werris Creek to Gunnedah 4 4 4 4 4 4 4

Gunnedah to Boggabri 4 4 4

Boggabri to Narrabri 4 4

Telarah to Stratford 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
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Newcastle to Maitland Mains 6 6 6

Port Waratah

Scholey St to Hanbury Jct 3

Kooragang 3 2 10 4 4 2 4 4 4

Hanbury Jct to Thornton Coal Roads 8 4 4 4 3 8 8 4 4

Thornton to Maitland Coal Roads 8 4 4 6 4 3 3 8 8 4 4

Maitland Yard 1 4 1 4 1 4 8 4 1 4

Maitland to Allandale 4 4 4 8 4 4

Allandale to Branxton 3 4 4 4 8 8 4 4

Branxton to Minimbah 4 4 4 8 4 4

Minimbah to Whittingham 4 4 4 8 3 4 4

Whittingham Branch 4 4 6 4 4 8 4 4

Whittingham to Camberwell Jct 3 4 4 4 2 4 8 4 3 4

Camberwell Jct to Mt Owen Jct 4 4 4 8 4 4

Mt Owen Jct to Newdell Jct 4 4 4 8 4 4

Newdell Jct to Drayton Jct 8

Drayton Jct to Muswellbrook 1 8

Muswellbrook to Mangoola 8 8 8 6 6 6 6 4 1 4

Mangoola to Ulan 8 8 8 6 6 6 6 4 1 8 4

Muswellbrook to Werris Creek 8 8 8 4 4 4 4 4 4 4 4 4

Werris Creek to Gunnedah 8

Gunnedah to Boggabri

Boggabri to Narrabri

Telarah to Stratford 7 7 7 7 7 7 7 7 7 7
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Week 12

Week 18 Week 19

October

School Holidays
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Week 9

Turnout Grinding

School Holidays

Week 45

July August

Week 2

0300 Saturday to 0100 Monday

Islington Jct to Telarah Mains 

Sandgate to Port Waratah Coals

46 hours

Scone Horse Festival

Islington Jct to Maitland

1930 to 0400 (Mains)

Scholey Street to Hanbury Jct

1300 to 0500 (Coal Roads)

Sandgate to Thornton

Down Main 

0630 Tuesday to 0630 Friday

Kooragang / Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 0630 Friday 

72 hours

Up Relief

Up Relief

Islington Jct to Telarah Mains 

Sandgate to Port Waratah Coals

0300 Saturday to 2300 Monday

68 hours

Muswellbrook to Narrabri

Quirindi Bridge replacement

0630 Monday to 0630 Friday 

96 hours

Islington Jn/Maitland

2020/0330

Islington Jct to Maitland

2020/0330 Islington Jn/Maitland

2020/0330

Islington Jn/Maitland

2020/0330

Kooragang / Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 2030 Thursday 

62 hours

Kooragang - Warabrook to 

Muswellbrook

Muswellbrook to Ulan

0630 Tuesday to 2030 Thursday 

62 hours  Thornton to Maitland

Down Main 

0630 Tuesday to 2030 Thursday

Kooragang - Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 2030 Thursday

62 hours

Kooragang - Warabrook to Muswellbrook

Muswellbrook to Ulan

Muswellbrook to Narrabri

0630 Tuesday to 0630 Friday

72 hours

DM High St/Maitland - Greta

(191.000-209.043)

DM Allandale - Minimbah 

(201.423 - 219.936)DM W'ham - Camberwell 

(235.031 - 248.562)

DM Camberwell - 

Newdell/Drayton

 (248.562 - 263.704)

Up & Down Coal

Up & Down Coal

UM Allandale - Minimbah 

(209.595 - 219.429)

UM Farley  to Greta  

(200.465 - 209.595)

UC/UM High St to Allandale 

(191.000 - 200.465)

Murrulla - Mbrook (331.307-

289.018)
Kankool - Parkville 

(364.649-338.954) 28pkm

Werris Creek- - Ardglen 

(400.523-364.783)

Gunnedah - Werris Creek 

(476.519-410.711)

Wham - Camberwell

New Rail

Down Main

Up Coal Road

RLF

RLF

RLF

RLF

Werris Creek Platform 2 hr. 

Willow Tree - Ardglen 5 hrs

Ardglen - Murrundi 4 hrs. 

Stable MBK

0630 Tuesday to 0630 Friday 

Muswellbrook to Narrabri

Quirindi Bridge 391.608km

Braefield - Ardglen 

(382.562-364.479)

DM Branxton - W'ham 

(219.936-235.031)

Camberwell - Newdell 3 hrs, Newdell - 

Mbrook 3 hrs NEW RAIL 6.06km  - 

246.632-281.243

DM Newdell - M'brook 

(263.704-288.940

UM M'brook - Camberwell 

(289.018- 249.627) Sharps

UM Camberwell - Greta 

(244.482-211.804)

UM/UC Branxton - Maitland

(211.804 - 191.000)

HC2

HC1A

HC1

HC2

HC1A

HC1

HC4

HC1

H7

H8 SPENO +

Mains & Coals

1800 Sat to 0600 Sun

H9

HC2

HC4

HC3

HC12
HC11

HC21 HC22 HC22

HC21L

HC1

HC1

HC1A

HC1A

HC2

HC2R

HC22 HC22

HC2

HC1A

HC1

HC2

HC1A

HC1

H7 H8 H9

H6

HC5

HC4

HC14 HC22

HC22

HC2R

HC4

HC3

HC3

HC10

HC12

HC11

HC22 HC22

HC2

HC1

H8

H9

HC3

HC3

HC3

HC3

HC2R

HC5

HC1

HC2

HC1A

HC1

HC2

Cont'gy

Up Relief

ULAN (291-375)

 & Crossing Loops

New rail - 

contingency

UM Maitland to Islington 

Jct - Bus Pass 2230-0330 UP main Maitland - Iso - 

Bus Pass 2230-0330

UM Maitland to Islington 

Jct

Bus Pass 2230-0330
Up Coal

Iron Bark to Warabrook 2hrs

Sandgate to Port Waratah 6hrs

UM Brxtn - Wham 

(219.429-229.268)

UM Minimbah - Singleton 

(229.268 -239.277)

UM Singleton - Mt Owen 

(239.277-249.627)

UM Camberwell - Newdell 

(249.627-262.507)

UM Newdell - Grasstree 

(262.507 - 275.535)

UM Anteinne - Mbrook 

(275.535 - 289.018)

Up Relief

UM Mbrook - Camberwell 

(289.018- 249.627) Sharps

UM/UC Branxton - 

Maitland (211.804 - 

191.000)

UM Camberwell - Greta 

(244.482-211.804)

+ HC2

Up Coal - Hexham to 

Warabrook 2200-0000

Up Coal - Hexham 

to Warabrook 2200-

0000

Scope TBA

Up Rlf

Down Main

HC3

Sandgate to Thornton

Down Main 

0630 Tuesday to 2030 Thursday

Kooragang - Warabrook to Muswellbrook

Muswellbrook to Ulan

0630 Tuesday to 2030 Thursday 

62 hours

Scone Horse 

Festival

Muswellbrook 

Cup

HC10 HC13

Murrumbo - Bylong 

New Rail

HC10

HC10

HC10

HC10

HC13

HC10

Anzac Day services

0550/0620 & 1020/1150

Groovin' The Moo

Telarah to Maitland 1900 

Friday to 0300 Tuesday

 80 hours

 Up & Down North Coast

Maitland Show

Steamfest

0300 Saturday to 0100 Monday

Islington to Telarah Mains 

Sandgate to Port Waratah Coals

46 hours

Mbrook - Sandy NEW RAIL 

4hrs

 Contingency

HC12
HC11

HC21

HC21

HC21

H7

HC5

H6

HC5

HC5

HC6

HC5

HC1

HC1A

HC2

HC12

HC1A

HC1

HC2

Agquip Gunnedah

HC1A
HC2

HC1A

HC1

1000 Friday to 1000 Tuesday

Islington to Telarah Mains 

Sandgate to Port Waratah Coals

96 hours

Mains + Coals

1800 Sat to 0600 Sun

Mains & Coals

1800 Sat to 0600 Sun

Islington Jct to Maitland

1930 to 0400

HC11

Vietnam Vet 

Ceremony

Newcastle Supercars

Down Coal 6 hours Sandgate to 

Maitland

HC1A

Up Coal Road

HC10 HC10

HC3

HC3

HC10

Ulan Cont'g

UM Anteinne - M'brook 

(274.731 - 289.018)

UM  Ravens - Grasstree 

(260.687-274.731)

UM Camberwell - Newdell 

(247.051-260.687)

UM W'ham - Mt 

Owen (235.031 -  

247.051) 

UC/UM High St to Allandale 

3 hours

(191.000-202.421) 

UM  Allandale - 

Minimbah 5hr 

(205.151-225.423)

Braefield - Ardglen 

(382.562-364.479)

Kankool - Murrulla 

(364.479-348.356)

Murrurundi - Parkville 

(348.356-324.480)

 Mbrook - Murrulla 

(324.480-289.018)

HC1A

HC3

HC3

HC2

HC2R

Up Coal

Hexham Relief Roads 1-5, 

Up Coal Thornton to 

Sandgate

Up Coal - Hexham to Warabrook 2230-0030

North Fork & Down K'gang Brch 0030-0200

RLF

RLF

RLF

Hexham Relief Roads 1-5, 

Up Coal Thornton to 

Sandgate


