Installation Work Package - Track

COR-FM-063
Introduction
[bookmark: _Toc104719482][bookmark: _Toc104719546]Installation Work Package - Track
COR-FM-063
Applicability
	ARTC Network Wide
	
	
	
	

	SMS
	
	
	
	


Publication Requirement
	Internal / External
	
	


Document Status
	Version #
	Date Reviewed
	Prepared by
	Endorsed
	Approved

	1.0
	25/02/2022
	Cathy Wilson
Configuration Business Analyst
	Robert Rath
Operational Readiness Manager
	Ben Leske 
General Manager Planning and Development


Amendment Record
	Amendment Version #
	Date Reviewed
	Clause
	Description of Amendment

	
	
	
	

	
	
	
	


Division / Business Unit:	 Operational Readiness
Function:	Track
Document Type:	Template

Installation Work Package –Civil and Structures

[COR-FM-062]
Table of Contents
[bookmark: _Toc104719483][bookmark: _Toc104719547]
This document is uncontrolled when printed.	Version Number: 1.0	Date Reviewed: 25/02/2022	Page 19 of 21
This document is uncontrolled when printed.	Version Number: 1.0	Date Reviewed: 25/02/2022	Page 3 of 4


Table of Contents
Glossary	4
1.	Introduction	5
2.	Register of General Working Documents	6
2.1.	Register of IFC Drawings	6
2.2.	Register of Construction Redline Mark-up Drawings	6
2.3.	Register of Assets	7
2.4.	Register of Temporary Works Design	7
2.5.	Register of Defects	7
2.6.	Register of Materials List	8
2.7.	Register of Waivers and Type Approvals	8
3.	Track Documents	9
3.1.	Register of Weld Return Forms	9
3.2	Register of Weld Maps	9
3.3	Register of Non-destructive Testing	9
3.4	Register of Stressing Record Forms	10
3.5	Register of Track Clearances	10
4.	Suppliers Information – Track	11
4.1 Register of Equipment and Operating Manuals	11
4.2 Register of Maintenance Manuals	11
4.3 Register of Manufacturers Drawing	12
4.4 Register of Manufacturers ITP’s	12
4.5 Register of Offsite Inspection and Testing Certificate (FAT, Pre-site Testing)	12
4.6 Register of Training Documentation	13
5.	Inspection Walkthroughs	14
5.1 Register of Walkthrough	14
6.	Register of Quality Assurance Documentation	15
6.1 Register of Lot Conformance Reports	15
6.2 Register of Lot Plan/Lot Map	15
6.3 Register of Inspection and Test Plans	16
6.4 Register of Calibration Records / Certificates	16
7.	Register of Non-Conformances	17
8.	Register of Request for Information	18
9.	Register of Construction Risk Assessments	19
10.	Register of Certificates	20
10.1 Register of Pre-Installation Test Certificates	20
10.2 Register of NATA Certified Test Certificates	20
10.3 Register of Materials Certificates	20
List of Tables
Table 1 - Authorisation of Installation Work Package	5
Table 2 - IFC Drawings	6
Table 3 – Constructed Redline Mark-up Drawings	6
Table 4 - Asset List	7
Table 5 - Temporary Works Design	7
Table 6 - Defects Register	7
Table 7 - Material List	8
Table 8 – Waivers and type approvals	8
Table 9 - Weld Return Forms	9
Table 10 - Weld Map	9
Table 11 - Non-destructive Testing	9
Table 12 - Stressing Record Forms	10
Table 13 - Track Clearances	10
Table 14 - Equipment and Operating Manuals	11
Table 15 - Maintenance Manuals	11
Table 16 - Manufacturers Drawing	12
Table 17 - Manufacturers ITP’s	12
Table 18 - Offsite Inspection and Testing Certificates (FAT, Pre-site Testing)	12
Table 19 - Training Documentation	13
Table 20 – Walkthrough records	14
Table 21 - Lot Conformance Reports	15
Table 22 - Lot Plan/Lot Map	15
Table 23 - Inspection and Test Plans	16
Table 24 - Calibration Records/Certificates	16
Table 25 - Non-Conformances (NCR)	17
Table 26 - Request for Information (RFI)	18
Table 27 - Construction Risk Assessments	19
Table 28 - Pre-Installation Test Certificates	20
Table 29 - NATA Certified Test Certificates	20
Table 30 - Material Certificates	20
      Installation Work Package - Track

COR-FM-063
Table of Contents

[bookmark: _Toc96681445]Glossary
Specific terms and acronyms used throughout this document are listed and described in the table below.

	Term 
	acronym
	Definition

	Project
	“Project”
	For the purpose of this Works Package, the following are considered to be representatives of the Project:
· Designer / Service Delivery Contractor
· Construction Contractor
· Environmental Representative.

	ARTC Representative
	“ARTC Representative”
	For the purpose of this Works Package, the ARTC Representative is the Project Manager or Senior Project Manager.

	Issued for Construction
	IFC
	IFC Drawings






1. [bookmark: _Toc96681446]Introduction
The Installation Work Package template shall be used by the Project to record the minimum requirements needed for the Construction Verification Hold Point and Acceptance phase. 
The use of this Installation Work Package template applies to all ARTC Projects, including Projects being delivered as part of the Inland Rail Program.
The Installation Work Package template is designed to be scalable and tailorable to meet the delivery strategy and completion and handover requirements for individual Projects. 
Where documentation has been issued as an Aconex Transmittal, this can be referenced via the tables within this Work Package and include the Aconex Transmittal Number and a description of the purpose and content of the transmittal.
For all details pertaining to this document and the requirements, refer to the Completion and Handover Specification (COR-SP-001).
[bookmark: _Toc30406433][bookmark: _Toc81403740]1.1	Authorisation of Installation Work Package
The section below outlines the acknowledgement from the ARTC Representative that the Work Package is accepted. 
The Project shall provide all information referenced and ensure it meets the requirements of the Completion and Handover Specification (COR -SP-001). 
[bookmark: _Toc96681482]Table 1 - Authorisation of Installation Work Package
	Project:
	

	Stage:
	

	Work Package No:
	

	This Installation Work Package is accepted by:
	

	Position:
	

	Signature:
	

	Date:
	




1. [bookmark: _Toc83718189][bookmark: _Toc96681447]Register of General Working Documents
The Project shall provide all supporting documentation per the requirements below.   
2.1. [bookmark: _Toc96681448]Register of IFC Drawings 
[bookmark: _Toc30406434][bookmark: _Toc81403741]The Project shall list all IFC drawings for track Works issued as part the Installation Work Package scope.
The Project shall list all IFC drawings issued as part the Installation Work Package scope.
Additional IFC drawings issued separately to the Project must be listed in the table below.
[bookmark: _Toc76984112][bookmark: _Toc96681483]Table 2 - IFC Drawings
	Document NUmber
	Rev
	Description

	Example:
02-2601-010-012
	
0
	
Track Alignment – Narrabri North to Moree General Arrangement
616.650 km to 621.150 km

	[bookmark: _Hlk76974672]Example:
IR2600-GCOR-007378
	
-
	
Formal transmittal of N2NS IFC Drawings issued to Contractor on 31/10/2020.

	
	
	

	
	
	

	
	
	


2.2. [bookmark: _Toc96681449]Register of Construction Redline Mark-up Drawings
[bookmark: _Toc30406435][bookmark: _Toc81403742]The Project shall provide a list of all changes made to the design during construction as Redline Mark-ups to the IFC Drawings.
[bookmark: _Toc96681484]Table 3 – Constructed Redline Mark-up Drawings
	Document NUmber
	Rev
	Description

	Example:
02-2601-010-012
	
0.1
	
Track Alignment – Narrabri North to Moree General Arrangement
 616.650 km to 621.150 km 

	Example: 
IR2600-GCOR-007378
	
-
	
Formal transmittal of N2NS Redline Mark ups on IFC Drawings issued by Contractor on 31/10/2021

	
	
	

	
	
	

	
	
	




2.3. [bookmark: _Toc96681450]Register of Assets 
[bookmark: _Toc30406436][bookmark: _Toc81403743]The Project shall document any changed, altered, decommissioned and new assets to the issued IFC Asset List.
Any changed, altered or new assets are to be marked up on the issued IFC Asset List in accordance with ARTC’s requirements and submitted to the ARTC Representative via an Aconex Transmittal. 
[bookmark: _Toc96681485]Table 4 - Asset List
	Document NUmber
	Rev
	Description

	Example:
3-0001-260-PEN-00-RG-0009
	
0.1
	
Updated IFC Asset List containing assets changed during construction, and from the IFC Asset List issued on the 03/03/2020

	
	
	

	
	
	

	
	
	


2.4. [bookmark: _Toc96681451]Register of Temporary Works Design 
[bookmark: _Toc30406437][bookmark: _Toc81403744]The Project shall list all Temporary Works Designs associated with the Works.
[bookmark: _Toc96681486]Table 5 - Temporary Works Design
	Document NUmber
	Rev
	Description

	Example: 
5-0018-260-CTP-00-DR-0001
	
0
	
Narrabri to North Star | SP1 – Temporary Works Design for Barbers Road Level Crossing

	Example: 
IR2600-GCOR-007378
	
-
	
Formal transmittal of Temporary Works Designs for N2NS by Contractor on 10/04/2020.

	
	
	

	
	
	


2.5. [bookmark: _Toc96681452]Register of Defects 
[bookmark: _Toc30406438][bookmark: _Toc81403745]The Project shall provide an approved Defect List as part of the Construction Verification phase. 
The Project shall ensure the Defect List meets the requirements specified in Section 2.5 of the Completion and Handover Specification (COR-SP-001). 
The Master Defect List is to include defects identified by ARTC asset owners and operators at the inspection walkthrough.
[bookmark: _Toc96681487]Table 6 - Defects Register
	Document NUmber
	Rev
	Description

	Example:
260-RG-QDS
	
0
	
Master Defect Register

	
	
	

	
	
	

	
	
	

	
	
	


2.6. [bookmark: _Toc96681453]Register of Materials List 
[bookmark: _Toc30406439][bookmark: _Toc81403746]The Project shall provide a list of all materials remaining post construction activities for acceptance by the ARTC Representative.
[bookmark: _Hlk76974960]An Excel Spreadsheet listing all remaining track materials post construction activities shall be issued by the Project in an Aconex Transmittal. 
[bookmark: _Toc96681488]Table 7 - Material List
	Document NUmber
	Rev
	Description

	Example:
IR2600-GCOR-007378
	
-
	
Formal transmittal containing a list of all remaining track materials, including sleepers left over from N2NS construction dated 20/10/2020.

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


2.7. [bookmark: _Toc96681454]Register of Waivers and Type Approvals
The Project is to provide a list of all ARTC approved waivers and type approvals obtained during construction.
[bookmark: _Toc30406440][bookmark: _Toc81403747][bookmark: _Toc96681489] Table 8 – Waivers and type approvals
	Document NUmber
	Rev
	Description

	Example:
Waiver Number TC/0104
	0
	
Approved Engineering Waiver for Reduction of minimum formation width, Narrabri to North Star (N2NS)

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	





1. [bookmark: _Toc96681455]Track Documents
Detailed below is a list of all applicable track documentation to be included in the Installation Work Package.
3.1. [bookmark: _Toc96681456]Register of Weld Return Forms
The Project shall provide all Weld Return Forms for the Works. 
The Project shall use the ARTC Weld Return Form ETW0106F-01 to record all specified weld information and data.
In addition to being included in the Lot Conformance Reports, the Weld Return Forms are to be provided separately in an Aconex Transmittal.
[bookmark: _Toc76984119][bookmark: _Toc96681490]Table 9 - Weld Return Forms
	Document NUmber
	Rev
	Description

	Example:
260-A1-WELRTN-001
	
0
	
Weld Return Form – A1 – 472.330 km to 473.550 km

	
	
	

	
	
	


3.2 [bookmark: _Toc96681457]Register of Weld Maps
The Project shall provide Weld Maps (summarised diagram showing weld results) for the Works and detail all welded connections and joints.
In addition to being included in the Lot Conformance Reports, Weld Maps are to be provided separately in an Aconex Transmittal.  
[bookmark: _Toc76984120][bookmark: _Toc96681491]Table 10 - Weld Map
	Document NUmber
	Rev
	Description

	Example:
260-RG-WELD-0001
	
0
	
Summarised diagram showing the weld results for all sections of track from 616.510 km to 630.500 km

	
	
	

	
	
	

	
	
	


3.3 [bookmark: _Toc96681458]Register of Non-destructive Testing
The Project shall provide information relating to all non-destructive test results associated with installation of the Works and pre-qualification of welders.
[bookmark: _Toc76984121][bookmark: _Toc96681492]Table 11 - Non-destructive Testing
	Document NUmber
	Rev
	Description

	Example:
79760
	
16/08/2021 
	
Welder Qualification Test Record

	
	
	

	
	
	

	
	
	


3.4 [bookmark: _Toc96681459]Register of Stressing Record Forms
The Project shall provide all Stressing Record Forms. 
The Project shall use the ARTC Stressing Record Form ETW01005F-01 to record all stressing records and data.
In addition to being included in the Lot Conformance Reports, the Stressing Record Forms are to be provided separately in an Aconex Transmittal.
[bookmark: _Toc76984122][bookmark: _Toc96681493]Table 12 - Stressing Record Forms
	Document NUmber
	Rev
	Description

	Example:
RAIL-TRA-A1-0002
	
0
	
Stressing Record Form - 189781

	
	
	

	
	
	

	
	
	


3.5 [bookmark: _Toc96681460]Register of Track Clearances 
The Project shall provide a register of all track clearances, either temporary or permanent. 
The Project shall use the ARTC Track Examination of Clearances Form ETE0701F-01.
[bookmark: _Toc76984123][bookmark: _Toc96681494]Table 13 - Track Clearances
	Document NUmber
	Rev
	Description

	Example:
ETE0701F-01
	
1
	
Provides the horizontal and vertical geometry to structure and superelevation data. 

	
	
	

	
	
	

	
	
	

	
	
	








1. [bookmark: _Toc96681461]Suppliers Information – Track 
All supplier information shall be provided by the Project, including, but not limited to, supplied items detailed below for the track discipline:
Rail
Sleepers
Turnouts
Catchpoints
Level crossing equipment
Fasteners
Wayside devices.
[bookmark: _Toc96681462]4.1 Register of Equipment and Operating Manuals
Where applicable, the Project shall list and provide all relevant operating manuals for installed equipment.
[bookmark: _Toc24637935][bookmark: _Toc76984124][bookmark: _Toc96681495]Table 14 - Equipment and Operating Manuals
	Document NUmber
	Rev
	Description

	Example:
260-RG-QDS-0001
	
0
	
OEM Manuals Register - Track

	
	
	

	
	
	

	
	
	

	
	
	


[bookmark: _Toc96681463]4.2 Register of Maintenance Manuals
Where applicable, the Project shall list and provide all relevant maintenance manuals for installed equipment.
[bookmark: _Toc24637936][bookmark: _Toc76984125][bookmark: _Toc96681496]Table 15 - Maintenance Manuals
	Document NUmber
	Rev
	Description

	Example:
260-RG-QDS-0001
	
0
	
OEM Maintenance Manuals Register – Turnouts

	
	
	

	
	
	

	
	
	

	
	
	





[bookmark: _Toc96681464]4.3 Register of Manufacturers Drawing
Where applicable, the Project shall list and provide all relevant manufacturers drawing for installed equipment.
[bookmark: _Toc24637937][bookmark: _Toc76984126][bookmark: _Toc96681497]Table 16 - Manufacturers Drawing
	Document NUmber
	Rev
	Description

	Example:
260-RG-QDS-0002
	
0
	
OEM Drawing Register – Turnouts

	
	
	

	
	
	

	
	
	

	
	
	


[bookmark: _Toc96681465]4.4 Register of Manufacturers ITP’s
Where applicable, the Project shall list and provide all relevant manufacturers ITP’s for installed equipment.
[bookmark: _Toc24637938][bookmark: _Toc76984127][bookmark: _Toc96681498]Table 17 - Manufacturers ITP’s
	Document NUmber
	Rev
	Description

	Example:
7632-WELD-CT-PVP-002
	
0
	
Welding Test Record

	
	
	

	
	
	

	
	
	

	
	
	


[bookmark: _Toc96681466]4.5 Register of Offsite Inspection and Testing Certificate (FAT, Pre-site Testing)
Where applicable, the Project shall list and provide all relevant manufacturers inspection and testing certificates for installed equipment.
[bookmark: _Toc24637939][bookmark: _Toc76984128][bookmark: _Toc96681499]Table 18 - Offsite Inspection and Testing Certificates (FAT, Pre-site Testing)
	Document NUmber
	Rev
	Description

	Example:
5-00018-26-PVP-00-CT-0002
	
0
	
Certificate of Approval for Precast Concrete Mix Design – Sleepers

	
	
	

	
	
	

	
	
	

	
	
	





[bookmark: _Toc96681467]4.6 Register of Training Documentation 
Where applicable, the Project shall list and provide all relevant training documentation and requirements (maintenance and operation) for installed equipment.
[bookmark: _Toc24637940][bookmark: _Toc76984129][bookmark: _Toc96681500]Table 19 - Training Documentation
	Document NUmber
	Rev
	Description

	Example:
260-RG-QDS-0005
	
0
	
OEM Training Manual Register – Turnouts

	
	
	

	
	
	

	
	
	

	
	
	




1. [bookmark: _Toc96681468]Inspection Walkthroughs
At the end of the Construction Verification phase the Project shall coordinate and conduct inspection walkthroughs in order to meet the requirements specified in Section 2.4 of the Completion and Handover Specification (COR-SP-001). 
All listed documentation shall apply to inspection walkthroughs for track infrastructure only.  
[bookmark: _Toc96681469]5.1 Register of Walkthrough
The Project shall provide all executed inspection walkthrough records and any associated documentation and artefacts provided to participants.
[bookmark: _Toc76984130][bookmark: _Toc96681501]Table 20 – Walkthrough records
	Document NUmber
	Rev
	Description

	Example:
260-RG-QDS-0010
	
0
	
Inspection Walkthrough Attendee Register – Track

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	





1. [bookmark: _Toc96681470]Register of Quality Assurance Documentation 
[bookmark: _Hlk88474393]All quality assurance documentation assigned with the Installation Work Package is to be detailed below. All associated deliverables shall align to the Quality Systems Requirements as per the relevant ARTC Standard and Project Deed.
All listed documentation shall apply to the track discipline and respective construction activities.   
[bookmark: _Toc96681471]6.1 Register of Lot Conformance Reports 
[bookmark: _Toc76984063]The Project shall list and provide all accepted Lot Conformance Reports. 
[bookmark: _Toc76984131][bookmark: _Toc96681502]Table 21 - Lot Conformance Reports
	Lot Number
	Description
	Status
	Date Works Closed

	Example:
Lot A1
	
Narrabri to North Star 490.610 km – 501.500 km – Track Construction Work 
	
Closed
	
24/12/2020

	[bookmark: _Hlk76976024]Example:
Lot A1
	
Formal transmittal of all Lot Reports for Track Construction Work for N2NS 490.610 km – 501.500 km
	
Closed
	
24/12/2020

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


[bookmark: _Toc96681472]6.2 Register of Lot Plan/Lot Map
The Project shall list and provide all accepted Lot Plans / Lot Maps. 
Where Lot Plans / Maps have been issued as part of the Lot Reports, this can be noted in the table below. 
[bookmark: _Toc76984132][bookmark: _Toc96681503]Table 22 - Lot Plan/Lot Map
	Document NUmber
	Rev
	Description

	Example:
260-DNG-A1-0058
	
0
	
Narrabri to North Star 490.610 km – 501.500 km – Track Construction Work Lot Map

	
	
	

	
	
	

	
	
	

	
	
	




[bookmark: _Toc96681473]6.3 Register of Inspection and Test Plans
The Project shall list and provide all accepted Inspection and Test Plan templates.
[bookmark: _Toc76984133][bookmark: _Toc96681504]Table 23 - Inspection and Test Plans
	Document NUmber
	Rev
	Description

	Example:
260-RG-ITP-0001
	
0
	
Inspection and Test Plan Register – Track

	[bookmark: _Hlk76976162]Example:
IR2600-GCOR-007378
	
-
	
Formal transmittal of Inspection and Test Plans for Track Construction Works for N2NS 490.610 km – 501.500 km.

	
	
	

	
	
	

	
	
	


[bookmark: _Toc96681474]6.4 Register of Calibration Records / Certificates
[bookmark: _Toc76984067][bookmark: _Hlk74667764]The Project shall list and provide all calibration records / certificates. This is to include all records and certificates from any works provider, either directly employed or sub-contracted and includes such records as mobile flash butt welding equipment, tampers and other track plant and equipment.
[bookmark: _Toc76984134][bookmark: _Toc96681505]Table 24 - Calibration Records/Certificates
	Serial No.
	Calibration Date
	Equipment Description
	Owner

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	







1. [bookmark: _Toc96681475]Register of Non-Conformances 
[bookmark: _Hlk76028534]The Project shall list and provide details of all non-conformances. 
Any Non-Conformance Reports that are not closed shall be identified and provided with justification at time of submission. 
[bookmark: _Toc76984135][bookmark: _Toc96681506]Table 25 - Non-Conformances (NCR)
	NCR No.
	Status
	Description

	Example:
3-0001-260-PVP-00-RG-0002
	
For Information
	
N2NS Non-Conformance Register – Track Construction Work

	[bookmark: _Hlk76976243]Example:
IR2600-GCOR-007378
	
For Information
	
[bookmark: _Hlk76028395]Formal transmittal of all Non-Conformance Reports for Track Construction Work for N2NS 490.610 km – 501.500 km

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	







1. [bookmark: _Toc96681476]Register of Request for Information 
[bookmark: _Toc76984069]The Project shall provide a list of all Requests for Information (RFIs). 
Any RFIs that are not closed are to be identified and provided with justification at time of submission.
[bookmark: _Toc76984136][bookmark: _Toc96681507]Table 26 - Request for Information (RFI)
	RFI No.
	Status
	Description

	Example:
3-0001-260-PMA-00-RG-0003
	
For Information
	
N2NS RFI Register – Track 

	[bookmark: _Hlk76976302]Example:
IR2600-GCOR-007378
	
For Information
	
Formal transmittal of all RFIs issued during Track Construction Works for N2NS 490.610 km – 501.500 km, including responses and any outstanding RFIs. 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	




1. [bookmark: _Toc96681477]Register of Construction Risk Assessments
[bookmark: _Toc76984070]The Project shall provide a list of all construction risk assessments relating to track works and identify any outstanding risks proposed to be transferred to ARTC or another Project.
Any outstanding risks shall be accepted by the ARTC Representative. 
The list is to include all risk assessments conducted during construction including all temporary works. 
[bookmark: _Toc76984137][bookmark: _Toc96681508]Table 27 - Construction Risk Assessments
	Document NUmber
	Rev
	Description

	Example:
3-0001-240-POS-00-RG-001 
	
0
	
Construction Risk Assessment Register – Track Construction Works

	[bookmark: _Hlk76976361]Example:
IR2600-GCOR-007378
	
0
	
Formal transmittal of all Construction Risk Assessments conducted during Track Construction Works for N2NS 490.610 km – 501.500 km. 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	





1. [bookmark: _Toc96681478]Register of Certificates
[bookmark: _Toc30406461][bookmark: _Toc81403768]The Project shall list and provide all certificates associated with testing and test results as per the requirements below.
[bookmark: _Toc96681479]10.1 Register of Pre-Installation Test Certificates 
[bookmark: _Toc76984071][bookmark: _Hlk74666845]The Project shall list and provide all pre-installation test certificates for all track equipment prefabricated including sleepers, rail and the track fastening system.
[bookmark: _Toc76984138][bookmark: _Toc96681509]Table 28 - Pre-Installation Test Certificates
	Pre-Install Test Certificate No.
	Date of Issue
	Description

	Example:
79760
	
16/08/2020
	
Welder Qualification Test Record

	[bookmark: _Hlk76976413]Example:
IR2600-GCOR-007378
	
24/12/2020
	
Formal transmittal of all pre-installation test certificates issued during Track Construction Works. 

	
	
	

	
	
	


[bookmark: _Toc96681480]10.2 Register of NATA Certified Test Certificates
[bookmark: _Toc76984072]The Project shall list and provide any NATA certified test certificates for track equipment supplied and installed as required by appropriate Project Documents and the Deed.
[bookmark: _Toc76984139][bookmark: _Toc96681510]Table 29 - NATA Certified Test Certificates
	Test Certificate No.
	Date of Issue
	Description

	Example:
4S20300868
	
02/06/2020
	
Material Test Report – Ballast Goonumbla Quarry

	[bookmark: _Hlk76976451]Example:
IR2600-GCOR-007378
	
24/12/2020
	
Formal transmittal of NATA certified test certificates issued for track materials and works. 

	
	
	

	
	
	

	
	
	


[bookmark: _Toc96681481]10.3 Register of Materials Certificates
[bookmark: _Toc76984073]The Project shall list and provide all quality certificates for materials such as ballast.
[bookmark: _Toc76984140][bookmark: _Toc96681511]Table 30 - Material Certificates
	Material Certificate
	Date of Issue
	Description

	[bookmark: _Hlk76976508]Example:
IR2600-GCOR-007378
	
24/12/2020
	
Formal transmittal of material quality certificates issued for track materials and works. 
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