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CoA Summary Table

When reading an electronic copy of this report, the entries below for each CoA provide direct links to the
relevant page in Section 7. To activate the link, press the “control” key and click the mouse on the relevant
CoA.

CoA No. I - General All Phases of the Project Closed
This
Report
CoA No. 2 — Comply with all these Conditions | All Phases of the Project Open
of Approval
CoA No. 3 - Obligations under any other Act | All Phases of the Project Open
CoA No. 4 — Matters requiring further All Phases of the Project Open

assessment by the Director-General

CoA No. 5 - Comply with any requirements of | All Phases of the Project Open
the Director-General

CoA No. 6 — May construct the Project in All Phases of the Project Closed
Stages
CoA No. 7 - Notification Pre-Construction and Pre- Closed
Operation This
Report
CoA No. 8 — Compliance Reports Pre-Construction Closed
CoA No. 9 — Compliance Reports Pre-Operation Closed
This
Report
CoA No. 10 - Compliance Reports Construction Open
CoA No. I | = Environmental Impact Audits Post-Construction Open
CoA No. 12 - Environmental Impact Audits Operation Open
CoA No. 13 — Construction and Operation Pre-Construction and Open
Management Plans Construction
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CoA No. 14 - Construction and Operation Pre-Operation and Closed
Management Plans Operation This
Report
CoA No. I5 - Appoint Environmental Pre-Construction and Open
Management Representative Construction
CoA No. 16 — Revoke appointment of Pre-Construction and Open
Environmental Management Construction
Representative
CoA No. 17 — Audit actions of Environmental Pre-Construction and Open
Management Representative Construction
CoA No. 18 - Roles of Environmental Pre-Construction and Open
Management Representative Construction
CoA No. 19 - Community Involvement Plan Pre-Construction and Closed
Construction
CoA No. 20 - Independent Community Liaison | Pre-Construction and Open
Representative(s) Construction
CoA No. 21 — Community Liaison Groups Pre-Construction and Open
Construction
CoA No. 22 - Consult Property Owners Pre-Construction, Open
Construction & Operation
CoA No. 23 - Construction Complaints Pre-Construction and Open
Management System Construction
CoA No. 24 - Urban Design and Landscaping Pre-Construction and Open
Plan preparation Construction
CoA No. 25 — Urban Design and Landscaping Pre-Construction and Open
Plan contents Construction
CoA No. 26 - Urban Design and Landscaping Pre-Construction and Closed This
Plan along Broomfield Street Construction Report
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CoA No. 27 - Urban Design and Landscaping Operation Open
Plan
CoA No. 28 - Cabramatta Station Precinct Pre-Construction and Closed This
CCTV Construction Report
CoA No. 29 - Cabramatta Station Precinct Pre-Construction and Open
Car parking Construction
CoA No. 30 — Cabramatta Station Precinct Pre-Construction and Open
traffic, cycle and pedestrian Construction
arrangements
CoA No. 31 - Cabramatta Station Pre-Construction and Closed
Construction
CoA No. 32 - Level Crossings Pre-Construction and Closed
Construction
CoA No. 33 - Level Crossings — Casula Arts Pre-Operation Closed This
Regional Centre Report
CoA No. 34 - Level Crossings - Liverpool Pre-Operation Closed
Hospital
CoA No. 35 - Future Access Provisions with Pre-Construction and Closed
relevant Councils Construction
CoA No. 36 - Future Access Provisions for Pre-Construction and Closed
Liverpool cycle path Construction
CoA No 37 - Existing Facilities Pre-Construction and Open
Construction
CoA No. 38 - Interactions with Existing and Pre-Construction and Open
Planned Rail Infrastructure Construction
CoA No. 39 — Prepare a Construction Noise Pre-Construction Closed
and Vibration Management Sub Plan
CoA No. 40 - Prepare Noise and Vibration Pre-Construction Closed
Impact Statement(s)
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CoA No. 41 - Monitoring for the Construction | Pre-Construction Open
Noise and Vibration Management
Sub Plan
CoA No. 42 — Independent Verification of the | Pre-Construction Closed
Adequacy of Noise Impact
Assessment and Proposed Mitigation
Measures
CoA No. 43 - Construction Hours Construction Open
CoA No. 44 - Out of Hours Construction Construction Open
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CoA No. 47 - Limit Construction Noise in the | Construction Open
Vicinity of Education Institutions
CoA No. 48 — Limits on Public Address Construction Open
Systems used on Construction Work
Sites
CoA No. 49 - Noise and Vibration - Piling Construction Open
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CoA No. 55 — Prepare and Implement a Pre-Construction and Open
Construction Traffic Management Construction
Sub Plan

CoA No. 56 - Prepare Traffic Management Pre-Construction and Closed This
Plans Construction Report

CoA No. 57 - Contents of Traffic Management | Pre-Construction and Closed This
Plans Construction Report
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and reports
CoA No. 69 - Prepare and Implement a Pre-Construction Open
Hazard and Risk Management Sub
Plan
CoA No. 70 — Prepare an Operation Hazards Pre-Operation and Closed This
and Risk Management Plan Operation Report
CoA No. 71 — Comply with all reasonable Pre-Construction, Pre- Open
requirements of the Director- Operation and Operation
General in implementing measures
arising from CoAs 68 - 70
CoA No. 72 — Prepare a Built Heritage Pre-Construction and Open
Management Sub-Plan Construction
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Statement of Heritage Impact of the
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SoC Summary Table

The entries below for each SoC provide direct links to the relevant page in Section 8. To activate the link,
press the “control” key and click the mouse on the relevant SoC. Those SoCs that have been deleted by DoPI
are not included in Section 9, and therefore no link is provided.

SoC No. | — The Activity All Phases of the Project Deleted by
DoPI

SoC No. 2 - Obligations under any other Act All Phases of the Project Deleted by
DoPI

SoC No. 3 — Notification Pre-Construction and Pre- Deleted by
Operation DoPI

SoC No. 4 — Comply with all this Statement of | All Phases of the Project Deleted by
Commitments DoPI

SoC No. 5 — Matters requiring further All Phases of the Project Deleted by
assessment by the Director-General DoPI

SoC No. 6 — Comply with any requirements of | All Phases of the Project Deleted by
the Director-General DoPI

SoC No. 7 — Submit a Staging Report Pre-Construction Deleted by
DoPI

SoC No. 8 — Submit a Pre-Construction Pre-Construction Deleted by
Compliance Report DoPI

SoC No. 9 — Submit a Pre-Operation Pre-Operation Deleted by
Compliance Report DoPI

SoC No. 10 — Submit Construction Construction Deleted by
Compliance Reports DoPI

SoC No. Il - Prepare an Environmental Post-Construction Deleted by
Impact Audit Report - Construction DoPI

SoC No. 12 - Prepare an Environmental Operation Deleted by
Impact Audit Report - Operation DoPI
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SoC No. I3 — Prepare a Construction Pre-Construction and Deleted by
Environmental Management Plan Construction DoPI

SoC No. 14 — Prepare an Operation Pre-Operation and Deleted by
Environmental Management Plan Operation DoPI

SoC No. I5 — Appoint Environmental Pre-Construction and Deleted by
Management Representative Construction DoPI

SoC No. 16 — Revoke appointment of Pre-Construction and Deleted by
Environmental Management Construction DoPI
Representative

SoC No. 17 = Audit actions of Environmental Pre-Construction and Deleted by
Management Representative Construction DoPI

SoC No. 18 — Roles of Environmental Pre-Construction and Deleted by
Management Representative Construction DoPI

SoC No. 19 — Advise the Local Community Pre-Construction and Deleted by
and Businesses of Construction Construction DoPI
Activities

SoC No. 20- Establish and maintain an Pre-Construction and Deleted by
Activity Internet Site Construction DoPI

SoC No. 21 - Form a Community Liaison Pre-Construction and Deleted by
Group Construction DoPI

SoC No. 22 - Consult with Adjacent Property | Pre-Construction and Deleted by
Owners Construction DoPI

SoC No. 23 - Prepare and Implement a Pre-Construction and Deleted by
Construction Complaints Construction DoPI
Management System

SoC No. 24 - Independent Community Liaison | Pre-Construction and Deleted by
Representative(s) Construction DoPI

SoC No. 25 - Prepare a Biodiversity Pre-Construction and Deleted by
Management Sub Plan Construction DoPI
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SoC No. 26 - Survey for Acacia pubescens Pre-Construction Closed

SoC No. 27 - Survey for Green and Golden Pre-Construction Closed
Bell Frog

SoC No. 28 - Survey for Pimelea spicata Pre-Construction Closed

SoC No. 29 - Prepare an Aboriginal Heritage Pre-Construction Deleted by
Management Sub Plan DoPI

SoC No. 30 - Survey Designated Areas for Pre-Construction and Open
Aboriginal Heritage Items Construction

SoC No. 31 - Prepare a Built Heritage Pre-Construction Deleted by
Management Plan DoPI

SoC No. 32 - Unexpected Historical Relics Construction Open

SoC No. 33 - Undertake a Historical Pre-Construction and Deleted by
Archaeological Assessment and Construction DoPI
Statement of Heritage Impact of the
Early Liverpool Town Centre

SoC No. 34 - Photographic Documentation of | Pre- Construction Closed
affected Footbridges

SoC No. 35 - Design of Rail Bridges near Pre- Construction Closed
Viaducts

SoC No. 36 - Photographic Documentation of | Pre-Construction Closed
Narellan Road Level Crossing and
Camden Rail Line Extension

SoC No. 37 — Prepare a Construction Noise Pre-Construction Deleted by
and Vibration Management Sub Plan DoPI

SoC No. 38- Construction Hours Construction Deleted by

DoPI
SoC No. 39- Construction Noise Objective Construction Deleted by
DoPI

Page xiii



Southern Sydney Freight Line

Pre-Operation Compliance Report December 2012 A R/T C

SoC No. 40 - Limits on Public Address Construction Deleted by
Systems used on Construction Work DoPI
Sites

SoC No. 41 - Hours for Specified Activities Construction Deleted by

DoPI

SoC No. 42 - Noise and Vibration - Piling Construction Deleted by
Activities DoPI

SoC No. 43 - Install Physical Noise Mitigation | Pre-Construction and Deleted by
Measures Construction DoPI

SoC No. 44 - Limit Construction Noise in the | Construction Deleted by
Vicinity of Education Institutions DoPI

SoC No. 45- Vibration Criteria Construction Deleted by

DoPI

SoC No. 46— Amelioration of Operation Noise | Pre-Operation Deleted by
Impacts DoPlI

SoC No. 47 — Prepare an Operation Noise and | Pre-Operation and Deleted by
Vibration Management Sub Plan Operation DoPI

SoC No. 48 - Monitor and Review Noise and Pre-Operation and Deleted by
Vibration Mitigation Measures Operation DoPI

SoC No. 49 - Prepare an Erosion and Pre-Construction Closed
Sedimentation Control Plan

SoC No. 50 - Implement the Erosion and Construction Open
Sedimentation Control Plan

SoC No. 51 — Detailed Design of Cut Batters Pre-Construction Closed
and Embankments

SoC No. 52 - Prepare an Acid Sulphate Soil Pre-Construction Closed

Management Sub Plan
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SoC No. 53 - Design to not worsen Existing Pre-Construction Deleted by
Flooding DoPlI

SoC No. 54 - Design and Construction of Pre-Construction and Closed This
Bridges and Culverts Construction Report

SoC No. 55 — Undertake Geological Pre-Construction Deleted by
Investigations to Assess Likely DoPI
Impacts on Groundwater Dependent
Ecosystems

SoC No. 56 — Resolve Landowner Disputes Pre-Construction, Closed This
Relating to Flooding Using Construction and Operation | Report
Complaints Management System

SoC No. 57 - Prepare a Spoil and Fill Pre-Construction Open
Management Sub Plan

SoC No. 58 - Reuse or Recycle Spoil and Fill Construction Open

SoC No. 59 — Undertake further Air Quality Operation Closed This
Monitoring Report

SoC No. 60 — Prepare a Dust Management Pre-Construction Closed
Sub Plan

SoC No. 61 — Minimise Dust caused by Construction Deleted by
Construction Vehicles DoPI

SoC No. 62 — Minimise Emissions from Construction Open
Construction Plant and Equipment

SoC No. 63 - Adopt Energy Efficient Work Pre-Construction, Open
Practices Construction

SoC No. 64 — Undertake Property Inspections | Pre-Construction Open
on all Structures potentially affected
by Construction Vibration

SoC No. 65 — Undertake Risk Assessment to Pre-Construction Closed

determine if Property Inspections

are required
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SoC No. 66 — Rectify Property Damage or Construction, Operation Open
Compensate Property Owners for
Damage

SoC No. 67 — Rectify Adverse Affects on Construction, Operation Closed This
Property Water Supplies or Report
Compensate Landowners

SoC No. 68 — Maintain Access to Properties Construction Open
and Reinstate any Affected Access

SoC No. 69 — Prepare Road Dilapidation Pre-Construction, Open
Reports and Repair any Damage to Construction
Roads

SoC No. 70 - Prepare Traffic Management Pre-Construction Closed
Reports for Bankstown, Liverpool
and Fairfield LGAs as part of the
CEMP

SoC No. 71 - Traffic Management Plans Pre-Construction Deleted by

DoPI

SoC No. 72 - Design New Road Crossings of the | Pre-Construction Closed
Rail Corridor to ensure Compliance
with Road Authority Requirements

SoC No. 73 - Ensure Local and Emergency Pre-Construction, Open
Vehicle Access not adversely affected Construction, Operation

SoC No. 74 - Prepare Traffic Control Plans for Pre-Construction Open
all Construction Works that will affect
Trafficable Areas

SoC No. 75 - Risk assessment for Third Tracks | Pre-Construction Deleted by
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SoC No. 76 — Prepare Detailed Construction Pre-Construction Closed

Plans for Railway Station Works and
obtain RailCorp Approval of the Plans
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| INTRODUCTION
1.1 PROJECT OVERVIEW

The Australian Rail Track Corporation (ARTC) is presently undertaking a program of works to improve the
efficiency and cost-effectiveness of rail freight services along the North-South Rail Corridor between Melbourne,
Sydney and Brisbane. A major bottleneck in the rail freight network currently exists in southern Sydney, where
freight trains share existing rail lines with the Sydney metropolitan passenger services operated by RailCorp.
During morning and afternoon peak periods, freight services are not permitted to run due to passenger priority.
As a result, freight services cannot arrive or depart Sydney at the optimum times.

To alleviate this bottleneck, the ARTC is completing construction of the Southern Sydney Freight Line (SSFL),
which has involved building a 36 kilometre bi-directional, non-electrified, dedicated freight line from Macarthur to
Sefton in south-western Sydney (Figure 1). The new SSFL track is located on the western side of RailCorp’s
Main South Line corridor extending from south of Macarthur through to Ingleburn Railway Station where it
connects into an existing six kilometre freight passing loop (constructed in 1995) and continues north to
Glenfield Railway Station. The new construction starts again north of Glenfield Railway Station. The SSFL crosses
from the western to the eastern side of the corridor on an overpass (or flyover) just north of RailCorp’s
Glenfield Junction where the East Hills Line joins the Main South Line.

The SSFL continues on the eastern side of the rail corridor through Cabramatta and then on the southern side
through to Sefton Park Junction. At the Sefton Park Junction the SSFL crosses in an underpass (or deep cutting)
to enable connection with the existing Metropolitan Goods Line. The SSFL is located wholly within the RailCorp
corridor adjacent to their passenger tracks.

To accommodate the SSFL, retaining walls and earthworks are required to construct a new formation. New rail
bridges and road bridge extensions are required, as are upgrades at six railway stations and their surrounding
precincts — Leumeah, Minto, Casula, Warwick Farm, Cabramatta and Sefton — as well as modifications to a
number of pedestrian bridges and other supplementary works, such as erection of noise barriers.

The SSFL Project was subject to extensive environmental examination under the NSW Government’s
Environmental Planning and Assessment Act 1979 (EP&A Act) and received Approval from the Minister for Planning
to proceed on 2| December 2006, subject to 76 Conditions of Approval (CoA) and 104 Statement of
Commitments (SoC) relating to its design, construction and operation.

The Director-General’s approval for the Construction Environmental Management Plan (CEMP) was received on
27 November 2008, and construction commenced on 29 November 2008.

The 5 km section of SSFL track between the existing Metropolitan Goods Line and Leightonfield, referred to as
the Sefton Park Junction to Leightonfield SSFL throughout this Construction Compliance Report, became
Operational on 24 June 2012, following final agreement between ARTC and RailCorp. A separate Pre-Operation
Comepliance Report, addressing the requirements of CoA9, was approved by the Department of Planning and
Infrastructure (DoPl) on 19 August 201 | as described in Section 1.3.3.

This Pre-Operation Compliance Report addresses the operation of the entire 36km of the SSFL Project, which is
to become operational on 23 December 2012.
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1.2 PURPOSE AND CONTENT OF THIS REPORT

This report has been prepared to address the requirements of Condition 9 of the Minister’s CoAs for the SSFL
Project. CoA 9 states

“The Proponent must submit a Pre-Operation Compliance Report to the Director-General at least four weeks
before Operation commences (or within any other time agreed to by the Director-General). The Pre-Operation
Compliance Report must include:

(a) details of how the CoA and SoC required to be addressed before Operation were complied with;

(b) the time when each relevant CoA and SoC was complied with, including dates of submission of any required
reports and/or approval dates; and

(c) details of any approvals or licences issued by Relevant Government Departments for the Project’s Operation.

The Pre-Operation Compliance Report must be made Publicly Available.”

In accordance with CoA 9, this report details how the requirements of the CoAs and SoCs have been addressed
and complied with up to operation on 23 December 2012. This is the second report submitted in accordance
with CoA 9, and addresses the entire 36km SSFL Project area. A separate Pre-Operation Compliance Report,
for the 5 km section of SSFL track between the existing Metropolitan Goods Line and Leightonfield, was
approved by the Department of Planning and Infrastructure (DoPl) on 19 August 201 | as described in Section
1.3.3.

This Pre-Operation Compliance Report builds on six previous Construction Compliance Reports as well as the
2011 Pre-Operation Compliance Report. This report presents cumulative information for each CoA and SoC, so
that the reader is provided with a clear and chronological history of compliance. The original text from the six
construction compliance reports has been maintained, along with the hyperlinks to documents referred to in
those six compliance reports:

*  The original text is in black;

*  Text that was added relating to the second compliance period was added in each condition in a Section
clearly headed November 2009 Update and is in red;

* Text that was added relating to the third compliance period was added in each condition in a Section
clearly headed November 2010 Update and is in green;

*  Text that was added relating to the fourth compliance period was added in each condition in a Section
clearly headed May 201 | Update and is in blue;

* Text that was added relating to the fifth compliance period was added in each condition in a Section
clearly headed November 2011 Update and is in violet;

*  Text that was added relating to the sixth compliance period was added in each condition in a Section
clearly headed May 2012 Update and is in brown; and

* All new text that has been added for this Pre-Operation Compliance Report has been added at the end
of each condition in a Section clearly headed December 2012 Update and is in dark blue. Each CoA
and SoC has been updated for the commencement of operations on 23 December 2012.

The Pre-Operation Compliance Report was provided to the EMR on 8 November 2012 for his review. The EMR
provided his comments to ARTC on 13 November 2012, requesting a small number of updates and
improvements to the report. ARTC amended the report and submitted it to DoPl on 21 November 2012.
Following comments provided to ARTC from DoPI on this Pre-Operation Compliance Report, ARTC amended
the report and resubmitted it to DoPl on 28 March 2013.
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Chapters 2 to 8 within this report address different components of CoA 9, as follows:
*  Chapter 2 Compliance with the CoA and SoC - addresses parts (a) and (c)
*  Chapter 3 Comepliance with Approvals or Licences issued by Relevant - addresses part (c)
Government Departments
*  Chapter 4 Community Consultation and Complaints - provided for information
e Chapter 5 Review and Amendments to the CEMP and CoAs - addresses parts (a) and (c)
*  Chapter 6 Other Matters Relating to Compliance - addresses parts (a) and (c)
e Chapter 7 CoA Compliances — hyperlinked to documentary evidence - addresses parts (2) and (b)
*  Chapter 8 SoC Compliances — hyperlinked to documentary evidence - addresses parts (a) and (b)

1.3 PROJECT STATUS

On 2 November 2009, ARTC announced that the program for delivery of the SSFL was being re-evaluated with a
view to determining the most cost effective way forward (Media Release - SSFL 021109.pdf).

On 14 September 2010, ARTC announced that the SSFL Project was “back on track” (20100914 Southern
Sydney Freight Line back on track.pdf).

The opportunity to re-evaluate the program for delivery came about due to three key issues that directly
impacted on the original delivery program as described in Section 1.3.1 below. The resulting changes to the
program for delivery are outlined in Section 1.3.2. This has had an effect on ARTC’s timetable for
implementation of the compliance action improvements identified in the first Construction Compliance Report,
as described in Section 1.3.4.

On | August 2011, ARTC announced that Leighton Contractors had been selected to deliver the final stage of
the SSFL in an alliance agreement, titled the Southern Freight Link (SFL) (20110801 Media Release.pdf). This stage
of the works is described in Section 1.3.3. The SFL commenced construction in December 201 1.

1.3.1 Re-evaluating the Program for Delivery

There were three key issues that directly impacted on the original delivery program:

* It became apparent that the windows available to complete the signalling design and modifications to
RailCorp’s ATRICS signalling system did not match the SSFL project delivery schedule. This meant that
signal changes could not be made until November 2010 or early 201 |, with a resulting overall slowing of
the SSFL project;

* |t became necessary to redesign part of the route to minimise the environmental impacts associated
with constructing the SSFL in the vicinity of the Glenfield Waste Disposal Facility;

*  The requirement for more extensive relocation of services such as water, gas, electricity, etc along the
rail corridor impacted on the estimates of the quantities of materials required for the project. The
significant size of this major infrastructure project and the adjustments to its delivery required the
recalibration of quantities for the final construction of the line.
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1.3.2 Changes to the Program for Delivery

In re-evaluating the program for delivery of the SSFL, ARTC decided to proceed on the following basis. This
approach was taken throughout the period November 2009 to September 2010:

*  Complete all design work and obtain all approvals;
*  Complete the design and construction of all services relocations;
*  Complete without delay the delivery of “easy access” railway station upgrades at Minto and Cabramatta;

*  Complete without delay the construction of Auburn Road Bridge, Chester Hill Road Bridge and Bareena
Street Bridge;

*  Continue with selected long lead item works or other works that impact on RailCorp or TCA, including
Glenfield Flyover and Glenfield Junction;

*  Complete other road upgrades and modifications to a point where they were “made safe” to alleviate
any third party inconvenience. This would enable safe use and access of public areas, and address
potential environmental impacts;

»  Suspend construction on all other works until 2010.

Some work sites were decommissioned and placed on stand-by during this period, and were reactivated when
work recommenced. Environmental controls remained in place and were regularly monitored and reported on
throughout the SSFL Project area, including at all the decommissioned sites.

From September 2010 to end 201 I:
*  Complete remaining design work and obtain related approvals;
*  Complete the design and construction of all services relocations;

*  Complete the delivery of “easy access” railway station upgrades at Sefton, Cabramatta, Warwick Farm,
Casula, Minto and Leumeah;

* Complete the first section of track between Leightonfield and Sefton, including the Sefton Dive
underneath the Bankstown Line;

*  Complete signalling to connect the SSFL to the existing network north and south of the project, and at
Leightonfield;

*  Continue with selected long lead item works or other works that impact on RailCorp or TCA, including
Glenfield Flyover and Glenfield Junction;

* Complete other road upgrades and modifications, and commence construction of the Casula Access
Road between Shepherd Street and the Casula Powerhouse Cultural Centre to a point where they
were “made safe” to alleviate any third party inconvenience.

The works from September 2010 to end 20I1 resulted in a clean and clear construction site, to enable
completion of the remainder of the line between Leightonfield and Macarthur from December 201 | onwards as
the Final Stage of works (Section 1.3.3).

Local communities, local Councils and government agencies were extensively consulted over the changed project
timeframe and the changes to the program.

ARTC continued to work under its current approvals and licences. No changes or extensions were required.
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1.3.3 Staged Delivery of the SSFL

On 23 May 2011, DoPI emailed ARTC that “Consistent with the advice the Department provided in its meeting
with ARTC on 25 January 201 |, and taking into account that the project is now being completed in stages, you
are advised that in accordance with condition 6, a Staging Report for the operational requirements of the project
is required to be approved by the Director-General”. CoAé states: “The Proponent may elect to construct the
Project in Stages provided that these are consistent with the EA, Submissions Report and CoA. Where Stages are proposed,
the Proponent may elect to address the requirements of CoA and SoC (including the preparation of plans, reports or other

documents) on a Stage specific basis with the agreement of the Director-General.”
The SSFL Project is being made Operational in two stages:

e First Stage: The 5km section of
SSFL track from Sefton Park
Junction to Leightonfield, within
the Bankstown City Council Local
Government Area became
Operational on 24 June 2012,
accommodating  down freight
traffic. Up freight traffic continued
to use RailCorp’s suburban line.
There was no increase in freight
traffic during this First Stage of
Operations. Figure 2 Freight train on the First Stage SSFL

*  Final Stage: Completion of the bi-directional 36 km SSFL track from Sefton Park Junction to Macarthur.

ARTC prepared a Staging Report to address the requirements of CoA 6 of the Minister’s CoAs for the SSFL
Project: 20110606 Letter SSFL CoAé Staging Report.pdf. ARTC submitted an amended Staging Report on 9
September 2011 to address issues raised by DoPl in its review of the initial report: SSFL Staging Report 3 June
2011 - FINAL.pdf. DoPI approved the final Staging Report on 17 October 201 1: 20111017 Approval for Staging

Report.pdf.

The Staging Report describes how the CoAs and SoCs will be addressed on a Stage specific basis. Where a
condition is not applicable or partly applicable, this is clearly justified.

The documentation required by the SSFL Planning Approval for Operation of the First Stage was submitted to
DoPl in mid 2011. The Pre-Operation Compliance Report was submitted to DoPl on 10 June 2011 in
accordance with CoA9 (20110610 Letter SSFL CoA 9 Pre-Operation Compliance Report.pdf,), amended and
resubmitted on 19 July 2011 (SSFL Pre-Operation Compliance Report June 2011 -Final.pdf) and approved by
DoPl on 19 August 201 1: 20110819 Pre-Operation Compliance Report.msg.

The Operational Environmental Management Plan was submitted to DoPl on 10 June 2011 in accordance with
CoA 14: 20110610 Letter SSFL CoA 14 OEMP.pdf and SSFL OEMP June 201 I.pdf. As required by CoA 14, the
OEMP incorporated the Operation Noise and Vibration Management Plan (ONVMP, CoA 51), Operation Air
Quality Management Plan (OAQMP, CoA 76) and the Operation Hazard and Risk Management Plan (OHRMP,
CoA 70) for the First Stage.

DoPI approved the OHRMP on 8 July 2011 (20110708 Approval for OHRMP (CoA 70).pdf), and the OEMP and
OAQMP on 21 July 2011 subject to two requirements (20110721 Approvals for OEMP (CoAl4) and OAQMP
(CoA 76).pdf). These requirements were met as no further comments were received from the EPA or RailCorp.

The ONVMP was approved on 5 October 201 | pursuant to five requirements which were addressed by ARTC
in the ONVMP at: (20111005 Approval of ONVMP (CoA51).pdf).

This Pre-Operation Compliance Report addresses the Construction of the SSFL over the entire 36km SSFL
project length in accordance with CoA9.
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1.3.4 Compliance Improvements

ARTC’s timetable for implementation of the compliance action improvements identified in the first Construction
Compliance Report has been shaped by:

*  The first Construction Compliance Report was submitted to the EMR on 23 September 2009, and
reviewed by the EMR between 23 September and 20 November 2009. By mid-October ARTC had
developed presentations for contractors on improvements required relating to collection and provision
of information for the second Construction Compliance Report, ready for delivery following the EMR’s
review of the first Construction Compliance Report;

*  Contractors were informed during October 2009 of the changes to program delivery, and partial
suspension of work notices were issued on 21 October;

* Following the issuing of partial suspension of work notices, contractors were actively engaged in
decommissioning sites and scaling back works. This continued until after the reporting period for the
second Construction Compliance report which concluded on 29 November 2009. As a result, briefing
sessions were not held with contractors during this compliance period, and not all the improvements to
practices outlined in the first Construction Compliance report have been implemented;

*  With the changes to the program for delivery commenced in September 2010, as described in Section
1.3.2 above, ARTC developed a monthly environmental reporting checklist in collaboration with the
contractor organisations: SSFL Monthly Environmental Reporting Checklist.pdf. The checklist provides a

template against which each organisation can report each month. The reporting schedule:
0 Matches with the existing EPL reporting schedule;
0 Includes additional information required for SSFL compliance reporting to DoPI.

All requested information is clearly labelled with the relevant EPL clause, condition of approval,
statement of commitment, or CEMP Sub Plan through which it is required. The introduction of the
checklist and a monthly reporting schedule now streamlines the reporting and compliance process. The
first use of the new reporting was in January 201 [;

*  With the changes to the program for delivery commenced in September 2010, as described in Section
1.3.2 above, ARTC developed a contamination checklist in collaboration with the contractor
organisations: Contamination Incident Checklist.pdf. The checklist provides a template against which

each organisation can report and record contamination incidents as per the Contamination Management
Plan. The first use of the new reporting was in January 201 I;

* As part of the project’s commitment to continuous improvement, the format of reporting noise
monitoring results was refined in the October 2010 EPL Report to provide a more comprehensive and
meaningful summary of the results. The monthly EPL report now details the predicted and measured
noise levels, as well as the background noise levels and noise level above background (CoA 45);

* As part of the project’s commitment to continuous improvement, the format of the EMR report was
refined in February 2011 to clearly classify actions as non-conformances, corrective actions or improvement
opportunities. This clarification has allowed actions to be suitable prioritised, addressed and reported.

*  Following comments provided by DoPl on the fifth Construction Compliance Report and as part of the
project’s commitment to continuous improvement, ARTC reviewed the timing of implementing
corrective actions issued by the EMR (Letter to ARTC re 29 May to 29 Nov 2011l compliance
report.pdf, Response to letter re SSFL Six Month Construction Compliance Report 29 May to 29

November 201 |.msg). Improvements to the process will be included in future compliance reports.
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1.4 CONSTRUCTION UPDATE

For the major works packages identified in the CEMP, Table I-1 outlines the status of construction as at the

commencement of Operations on 23 December 2012.

Table 1-1 Construction Status

Activity Works Package Status Description

Retaining walls completed Jan 10.

Auburn Road Bridge Stage 2 completed Feb|0.

Sewer diversion ULX completed May 10.

Aqueduct completed Jan | I.

Underpinning at Cooper Rd Bridge completed Feb 1.
Deflection wall completed Apr | 1.

Main excavation completed Jun 1 1.

Track laying completed Jul I1.

Auburn Road roundabout reinstatement completed Nov 1 1.
Pump station commissioned Dec | I.

Landscaping and road repairs in Bankstown Local Government
Area completed Feb 12.

Final defect rectification works commenced and ongoing.

Tie in to Sydney Water sewer from pump station completed Jun
12.

Restoration of Birrong school grounds.

Sefton Dive SD

Figure 3 Landscaping and noise wall on Sefton rail

embankment

Works ongoing and nearing completion — involving RailCorp
signalling, RailCorp HV, Utility HV, Sydney Water and Gas
relocations.

Enabling Works --

One relocation is outstanding near Casula Road, Casula,

Enabling Works
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Activity

Works Package

Status Description

scheduled to be completed in Dec 12.

Defect rectification to be completed in early 201 3.

Earthworks and
Retaining Walls

E&RW |

Retaining walls between Woods Rd and Miller Rd completed in
May 1 1.

Earthworks, shotcrete, rock nailing and drainage works completed
during May 1 1.

Track laying completed in Jun I 1.
Landscaping undertaken in Oct and Nov | I.

Minor defects between Enfield West and Leightonfield nearing
completion.

4th Ave Footbridge commenced Jan 12 and completed in Aug 12.

E&RW 2

Clearing works and earthworks/retaining walls completed.

Cabramatta Road East Deflection Wall commenced Jan 12 and
completed Jun 12.

Liverpool civil embankment works around Liverpool Station
commenced in Apr ||, and is largely completed.

New stairs to Newbridge Rd commenced in May | |, and
commissioned in Dec | 1.

Work to Casula Access Rd (North of Woodbrook Rd)
commenced in May | |. The road was opened to the public in Sep
12 to access the Powerhouse Museum. Final asphalt and line
marking completed in Nov 2.

Landscaping and weed management works are ongoing.

E&RW3

Casula Access Rd (South of Woodbrook Rd) was opened to the
public in Sep 12 to access the Powerhouse Museum. Final asphalt
and line marking completed in Nov 12.

Figure 4 Casula access road and shared pathway/cycleway
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Activity

Works Package

Status Description

Earthworks and
Retaining Walls

Clearing works and earthworks/retaining walls completed.

Glenfield Junction channel diversion and tie-in completed in Feb
.

Retaining walls and fill to abutments to Glenfield Flyover
completed mid 2012. Topsoil and landscaping remaining.

Work on the Northern, Southern and Glenfield Viaducts
completed Nov 2.

E&RW 3
Figure 5 Glenfield Flyover and approaches
Landscaping and weed management works are ongoing.
Clearing works and earthworks/retaining walls completed.
Minto Viaduct and Culverts commenced in Jan 12 and completed
Aug 12.
E&RW 4

Work commenced on Bow Bowing Ck diversion in Jan 12 and
completed Jul 2012

Landscaping and weed management works are ongoing.

Campbelltown Perway
Siding

Bulk excavation commenced in Oct | |. Excavation for culvert
extension completed Nov | I.

Civil works completed May 2.

Track and signalling works completed in Jun/Jul 12. New Perway
commissioned in Jul 12.

Page 10




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

Activity

Works Package

Status Description

Bridgeworks

BR |

Hector Street Bridge completed Nov 09.
Chester Hill Road Bridge completed Feb 10.
Miller Road Bridge completed Sep 10.

Bareena Street Bridge largely completed Aug 10. Final works to
Bareena St Bridge (wing wall) commenced Jan 12 and completed
Jul 12,

Woods Rd Bridge completed Jan | 1.

Hector Street intersection upgraded May 1.

Bridgeworks

BR 2

All bridges substantially completed in 2009. Liverpool Yard Bridge
has been replaced with a viaduct (see below).

BR 3

Bunbury Curran Ck Bridge largely completed in 2009. Final four
defects completed Nov 12.

Minto Viaduct completed Nov 12.

Work commenced on Bow Bowing Ck Bridge Jan 12, and
completed Apr 12.

BR 4

Prospect Creek bridge completed in 2009.

Figure 6 Prospect Creek Bridge and noise wall

BR 5

BR5 bridge completed in 2009. Liverpool Hospital Bridges
completed and handed over in 2010.

BR 6

Glenfield Flyover Bridge completed Nov 12. Rail and sleepers
currently being installed over the bridge.

Figure 7 Northern viaduct approach to Glenfield Flyover

Page ||




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

Activity

Works Package

Status Description

Liverpool Viaduct

Work to the Viaduct commenced in Aug I |. Piling completed Sep
I'l, main structural works completed Feb 12 and adjacent piled
slab completed Jun 12.

Landscaping and weed management works are ongoing.

Figure 8 Liverpool Viaduct

Station Works

ST |- Sefton,
Carramar, Warwick
Farm, Leightonfield,
Casula

Sefton — new pedestrian bridge extension and lift shafts installed.
Cladding and glazing to lift shafts completed. Family Accessible
Toilet completed May | 1. Throw screens completed Aug 1 1.
Preliminary lift shafts commissioned Nov | |. Reinstate platform
finishes around new lift shafts and surrounding areas completed
Nov II. All works completed Feb 12.

—

Figure 9 Sefton Station

Carramar — extension to pedestrian subway completed in 2009.
Final works completed Mar | 1.

Landscaping and weed management works are ongoing.
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Activity

Works Package

Status Description

Station Works

ST |- Sefton,
Carramar, Warwick
Farm, Leightonfield,
Casula

Warwick Farm — car park largely completed in 2009. Foundations
for overbridge completed, footbridge and two lift structure lifted
into position Aug 10. Third lift shaft installed Apr |1. New
pedestrian bridge installed Jul 1. Preliminary commission of lift
shafts Nov | I. All works completed Apr |2 (restoration to

carpark to be completed).

Figure 10 Warwick Farm Station

Leightonfield — deflection wall completed in 2009.

Casula — two pilecaps and lift shaft bases completed in 2009.
Padmount substation installed in 2010. Third lift shaft piling
completed and lift pit progressed following the completion of the
temporary road works to the Casula Powerhouse Jun | 1.
Installation of third lift shaft and pedestrian bridge Oct 1. All
works completed Mar 12.

Figure || Casula Station
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Activity

Works Package

Status Description

ST 2 - Cabramatta

Concourse with office, booking office and disabled amenities
constructed with the lift and stairs completed in 2010 and
commissioned Feb | |. OId ticket office demolished Mar | 1.
Decommissioned exiting platform access and supplied temporary
access for public to platform Oct | |. Station and concourse

works completed Feb 12.

Figure 12 Cabramatta Station

Station Works

ST 3 — Minto,
Leumeah,
Campbelltown,
Macarthur

Minto — Bus stop relocated, stair demolished in 2009, deflection
wall completed, stairs and footbridge deck installed and bases for
all lifts completed in 2010. Third lift shaft lifted into position in
201 I. Commissioning of lift shafts Oct | |. All lifts, pedestrian
walkways and stairs were completed May 2.

Figure 13 Minto Station
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Works Package

Status Description

Station Works

ST 3 — Minto,
Leumeah,
Campbelltown,
Macarthur

Leumeah — Overbridge foundations and lift shaft progressed in
2009. Works suspended until Aug 10. Car park works completed
May 1 1. Lift shaft work commenced May | 1. Precast lift shaft
installed Aug | 1. Car park extension completed Aug | I.
Pedestrian bridge installed Nov | I. Lifts, pedestrian footbridge and

stairs completed Mar 2. Overall completion Jun 12.

Figure 14 Leumeah Station

Campbelltown — Staff footbridge completed in 2010 except for
lighting, CCTV and handrail installation. These works are
dependent on earthing and bonding (by others). Deflection wall
for pedestrian footbridge commenced Jul | I. Final strengthening
and column removal works to the pedestrian footbridge
completed May 2.

Macarthur — Deflection wall completed 2009.

Track
Construction

TCI

Installed 356 A&B crossover at Sefton Jul 09.

Installed Turnout 198 and catchpoints at Sefton Junction Aug 09.
Installed 65A&B points and 66A turnout at Glenlee Jan 0.
Removed 48 points at Glenfield Jan I 1.

Installed Sefton Bi-Directional track Apr I 1.

Removed Metropolitan Down Goods Line between 21km and
Sefton Junction Apr | 1.

Completed reconstruction of 450m of the Leightonfield Refuge
Loop connecting into 223 pts Apr | |.

Reconstructed 70m shunt neck into Leightonfield Nol siding onto
new alignment Apr | |.

Completed reconstruction of a further 720m of the Leightonfield
refuge loop Oct | 1.

Completed maintenance works to Leightonfield No| siding
including the replacement of 220pts Oct | |.
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Works Package

Status Description

Track
Construction

TCI

All SSFL track installed from 356 A&B crossover, Sefton to the
connection into Leightonfield No.! siding, including installation of
62a and b points near Miller Road, Villawood. Completed Aug | I.

Removed crossover 62 A&B and turnout 61 A&B at Ingleburn Jul
12.

Campbelltown Perway Siding commissioned Jul 12.
Commissioned 65B catchpoints at Glenlee Aug 12.

Casula Level Crossing decommissioned Oct 12.

Removed crossover 223 A&B and turnout 223 A&B at
Leightonfield Yard Oct 12

All SSFL track from 223 A&B crossover at Leightonfield Yard to
65B points at Glenlee installed by 9 Nov 12, including:

e Approximately 26km of plain line track;

. New turnout southern side of Glenfield loop;
. Loop across Glenfield flyover;

. New turnout northern side of Glenfield loop.

Installation of hi-rail pads at 4th Avenue Carramar, and Atkinson
St Liverpool in Oct 12.

Completed maintenance tamping on SSFL Stage | Oct 12
(Leightonfield Yard to Enfield West).

Signalling and
Communication

SC 1

Commissioned Glenlee/Macarthur interlocking and transfer of
Glenlee control to Junee Nov 10.

Metropolitan Freight Network (MFN) take-up for Sefton Park
Junction Jan | 1.

Completed construction works for Sefton/Sefton Park Junction
bidirectional Apr 11.

Decommissioning of Wellington Road Level Crossing, and
associated commissioning of Sefton Triangle Bridge May | 1.

Commissioned Enfield West to Leightonfield Jul 1 1. Full
operations commenced 24 Jun 12.

Commissioning of Leightonfield yard including disconnection from
RailCorp Oct 12.

Construction of signalling infrastructure for final stage
Leightonfield to Glenlee Dec 2.
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Works Package

Status Description

Other

Noise Walls - GW2

Noise walls in Bankstown City Council area completed during
completed during Aug | 1.

May I 1. Painting

Figure 15 Noise wall and artistic fence, Bankstown LGA

Noise walls in Fairfield, Liverpool and Campbelltown City Council
areas commenced in Apr 12 and planned for completion in Jan 3.

Figure 16 Noise wall in Liverpool LGA

Figure 17 Woodtex panelling on rail side of noise wall

Page 17




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

Activity Works Package Status Description
Liverpool Section Hut Building ?ompleted and commissioned early 2010. Commissioning
of new Liverpool Compressor Hut Jun 12.
Cabramatta Station — Sydney Water sewer diversion completed Aug 201 I. Final cutover
Sewer Diversion was late Jan 12.
Campbelltown Yard, walkway, lighting and services works are
nearing completion. Car Park works completed.
Campbelltown Yard Four new prefabricated personnel buildings were delivered to site
in May 12, and fitout has commenced.
These enabling works completed Jun 12.
1.5 DISTRIBUTION AND APPROVAL

As required by CoA9, this report is submitted to the Director-General at least four weeks prior to Operation

commencing on the full 36km of the SSFL.

After review and approval by DoPl, this report will be made publicly available via the project website:

http://www.ssfl.artc.com.au/.
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2 COMPLIANCE WITH THE COA AND SOC

This Pre-Operation Compliance Report for the Operation of the SSFL Project includes information on
compliance with the CoAs and SoCs.

2.1 COMPLIANCE WITH COAS AND SOCs

Detailed information on compliance with CoAs [-76 and SoCs [-104 is presented in Chapters 7 and 8.
Information for each condition and commitment includes:

*  Number, summary title, project phase and status;
. Condition requirement;
*  Who has responsibility for ensuring compliance;

e Evidence of compliance, hyperlinked to documentary evidence that is contained on the DVD provided
with this report.

2.2 SUMMARY OF COMPLIANCE

In compiling this Pre-Operation Compliance Report, ARTC finds that the SSFL Project is generally in compliance
with those CoAs and SoCs required to meet this Pre-Operation Compliance Report covering the SSFL Project
area, given that construction will not be completed when Operations commence on 23 December 2012 As
indicated in the reports on individual CoAs and SoCs in Chapters 7 and 8, most of the relevant conditions are
met for this Pre-Operation Compliance Report, with a small number on target to be met when construction of
different elements is completed in early 201 3.
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3 COMPLIANCE WITH APPROVALS OR LICENCES ISSUED BY
RELEVANT GOVERNMENT DEPARTMENTS

No additional approvals or licences were granted by other relevant government departments during the
reporting period.

3.1 NSW GOVERNMENT - EPA

ARTC is the holder of Environment Protection Licence No 12791 (EPL 12791) issued by the EPA under the
Protection of the Environment Operations Act 1997 (POEO Act). The licence was issued on 26 November 2008 and
authorises the carrying out of scheduled development work comprising construction of the SSFL between
Birrong and Macarthur. The EPA has issued 70 variations to the EPL up to 3| October 2012, while 105
applications for variations to the EPL had been submitted by ARTC at this time, as detailed in CoA43. The
numbers of applications and variations do not directly correlate because the EPA has at times issued one
variation to the EPL containing changes related to two or three of ARTC’s variation applications.

The EPL requires regular reporting to the EPA, including an Annual Return, comprising a Statement of
Compliance and a summary of any monitoring required by the licence (including the recording of complaints).
The Annual Return must be submitted within 60 days after 26 November. The First Annual Return was
submitted to the EPA on 20 January 2010 (AR_1108119 Final (signed).pdf), and the Second Annual Return was
submitted on 24 January 2011 (SSFL 2010 Annual Return 1122145_Final Signed.pdf). The Third Annual Return
was submitted to the EPA on 23 January 2012 (20120119 SSFL 2010-2011 Annual Return signed.pdf).

Since the Third Annual Report, the EPA issued the Project with a formal warning on 7 May 2012, in relation to a
water main rupture near Cabramatta Station (20120618 EPA formal warning re water main rupture.pdf).

Leading up to this Pre-Operation Report, the Project has not received any formal show cause letter or penalty
infringement notices from the EPA.

On 18 November 201 | ARTC submitted an EPL variation application to the EPA requesting significant changes
to EPL 12971, specifically in relation to out of hours (OOH) work approval conditions and reporting
requirements. The following changes were approved by the EPA on 9 December 2011 (L12971 EPL V57 - 9 Dec

201 1.pdf):

*  L2.2 Exemption from normal hours — Low noise impact construction work;

* L2.6 Additional hours - Local Possessions;

* L2.7 Additional Hours - Weekends (independent of possessions);

* L2.8 Additional hours - Weekday evenings and nights (independent of possessions);

* EIlI Special Requirements for Works Permissible Under Conditions L2.6, L2.7, L2.8, EI, E2, E3, E4, ES5,
Eé6, E7 and ES8.

The additional requested changes were approved by the EPA on |7 February 2011 (L12971 Variation Notice
1503679 - 17 Feb 12.pdf):

*  R4.l1 Monthly Monitoring Report — Deleted
*  R4.2 Monthly Complaints Statistics Report — Deleted

The final Monthly Monitoring Report and Monthly Complaints Statistic Report were submitted to the EPA in
December 2012: EPL Monthly Report - December 2012.pdf.
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ARTC sought to amend the four authorised representatives for the SSFL project, as required under
Condition O4.1 of the EPL, on 2 December 2012. Upon the EPA’s request, ARTC subsequently submitted
documentation on |4 May 2012 to demonstrate the nomination process for an authorised representative:
SSFL - Authorised representatives for the Environment Protection Licence 1297 |.msg.

3.2 COMMONWEALTH GOVERNMENT - DSEWPC

ARTC’s Environmental Actions Plan for the SSFL Project was approved under the Australian Government’s
EPBC Act on 23 October 2008. On 10 August 2009, ARTC wrote to the Department of Sustainability,
Environment, Water, Population and Communities (DSEWPC, formerly the Department of Environment, Water,
Heritage and the Arts) informing the Department that ARTC had completed the required Noise Barrier
modelling, required as part of DEWHA'’s approval for the SSFL. ARTC requested DEWHA'’s approval for the
construction of Noise Barriers (20090810 DEWHA re noise walls.pdf). This was supplemented on |5 October
2009 by ARTC forwarding to DSEWPC a requested copy of the Operational Noise & Vibration Management
Plan for the SSFL. This plan contains details of the noise modelling conducted to help design the noise barriers,

including their locations.

DSEWPC wrote to ARTC on 19 October 201 | advising that the SSFL project is now in the post-approval phase,
that the Monitoring and Audit Section of the Department is the point of contact for further communication with
the Department, and seeking information on the present status of the project in relation to its conditions of
approval: 20111019 DSEWPC letter to ARTC (EPB 2005 2393).PDF. ARTC'’s response included a reference to
the SSFL website to view the most recent Construction Compliance Report, from 29 November 2010 to 29 May
2011, and that this and future Construction Compliance reports will be forwarded to DSEWPC.

ARTC wrote to DSEWPC on 22 December 2011, advising that DoPl had recently approved the SSFL
Operational Noise and Vibration Management Plan (ONVMP): 20111222 DSEWPC re noise walls.pdf. Attached
to ARTC’s letter were copies of DoPI’s letter of approval, the approved amended ONVMP, and the package of

drawings of noise barriers which accompanied and were approved as part of the ONVMP. DSEWPC responded
to ARTC on 17 January 2012 that officers of the Monitoring and Audit Section of the Department had
considered the plan and were satisfied that it met the noise and visual character requirements set out in the
Environmental Action Plan and the conditions of approval: 20120117 Ltr from DSEWPC re ONVMP and noise

walls.pdf.
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4 COMMUNITY CONSULTATION AND COMPLAINTS

4.1 OVERVIEW OF THE COMMUNITY INVOLVEMENT PLAN

The Community Involvement Plan (CoA 19) has sought to enhance community awareness and understanding of
the SSFL Project and ensure that the Project team is sensitive to community needs and desires. To this end:

*  Training on the need for community sensitivity has been conducted with site personnel as part of their
induction prior to construction activity and regular tool boxing has continued since then;

* Notifications have been distributed since Project inception to keep local residents, business and all
relevant Authorities informed of planned construction activities;

* Users of the affected road network have been advised of changed traffic arrangements through

newspaper advertisements and signage;

*  Community engagement on issues that directly affect residents such as proposals to extend working
hours has been achieved through conducting door knocks and holding public information sessions;

*  The Independent Community Liaison Representative (CoA 20) and Community Liaison Groups (CoA
21) have provided an opportunity for relevant groups and individuals to provide input and contribute to

the Project construction matters and contribute to decisions regarding the Project.

Figure 18 Public art for deflection walls at
stations had community input
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4.2 COMMUNITY COMPLAINTS

The complaints management system is outlined in detail in CoA 23, and includes references to the Community
Involvement Plan and the complaints database maintained by ARTC. ARTC has a dedicated community relations
officer responsible for recording and responding to all complaints received.

Since the mid 2012 Construction Compliance Report of 29 May 2012, a total of 29 complaints were received to
31 October 2012, and all of these have been recorded in the ARTC complaints database and responded to. The
complaints, on a month-by-month basis, are described below. A complete listing of complaints received during
this compliance reporting period, including details of the event ID, local government area, contact method, date
and time, contact type, nature of the complaint, actions taken and responses provided, issue and strategies to
reduce the recurrence of the complaint (where appropriate), is provided in: Complaint Details 20110529 to
20111031.doc.

Three noise complaints were received in the compliance reporting period. All noise complaints were addressed
as per condition M3.4 of the Project’s EPL (L12971 - 25 Oct 2012.pdf).

The complaints are either related to project environmental issues, non-environmental project issues, or non-
project related issues. Non-project related issues are those resulting from the work of other organisations and
that were referred to those organisations to be addressed, including RailCorp, ARTC (other parts of its rail
network), Energy Australia, local councils, and other contractors such as TRN. These non-project related issues
are described in Complaint Details 20110529 to 20111031.doc.

The complaints received in the reporting period, on a month-by-month basis, are summarised as:

*  There were three complaints received during June 2012. All three complaints were non-environmental -
two related to property damage, one related to worker behaviour. All complaints were responded to
and closed;

*  There were five complaints received during July 2012. Of these, two were related to nosie, two were
non-environmental, and one was dust related. Of the non-environmental complaints, one related to
construction traffic and one related to parking. All complaints were responded to and closed;

*  There were nine complaints received during August 2012. Of these, five were non-environmental, two
were related to dust, and two were not project related. Of the non-environmental complaints, two
related to worker behaviour, one related to property damage, one related to alternative
accommodation, and one related to parking. All complaints were responded to and closed;

*  There were five complaints received during September 2012. Of these, three were non-environmental,
one was related to dust, and one was related to noise. Of the non-environmental complaints, one
related to property damage, one related to construction traffic, and one related to parking. All
complaints were responded to and closed;

*  There were seven complaints received during October 2012. Of these, four were non-environmental,
one was dust related, and two were not project related. Of the non-environmental complaints, one
related to odour, one related to a parking issue, one related to a traffic issue and one related to worker
behaviour. All complaints were responded to and closed.

One complaint was referred to the Independent Community Liaison Representative (ICLR) during this
compliance period (CoA20). The ICLR was called upon to resolve a dispute between the resident of 12 Hill Rd,
Birrong and ARTC in relation to alleged property damage resulting from SSFL works:
I. On 30 May 2012 a visual inspection of the property was undertaken to determine if the cracks in the
property were caused by the SSFL Project. This report “found no evidence to suggest that any of the
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observed defects are likely to be related, as alleged, to the works...” (12126 - 2 Arenco 12 Hill Road
Birrong RE Report.pdf);

2. On 3 August 2012, the resident requested that the matter be escalated to the ICLR, and ARTC
promptly referred the matter.

3. The ICLR provided a preliminary report on |9 September 2012, recommending that a structural
engineer be engaged to undertake a detailed structural inspection: 120919_ICLR Recommendation_ 12

Hill Road.pdf.
4. This inspection was undertaken on 3 October 2012 and the report concluded that it was “unlikely that

the vibration created by the construction works had a significant impact on the existing damage” to the
property: 12-152_Report_Final.pdf.
5. The matter is with the ICLR (EW__12 Hill Road Birrong.pdf).

The Department of Planning and Infrastructure requested the EMR investigate a dust and flooding complaint at
Warwick Farm on 8 November 2012 (Information request from Department of Planning and Infrastructure.htm
and CoA4). ARTC and the EMR attended site on 14 November 2012 to investigate the complaint, and
concluded that the resident was amenable to the measures that had been undertaken to address her concerns

and there were no further issues (121115 Response to DoPl regarding complaint.pdf).

Subsequently, the property owner at 21 Manning Street complained about ARTC’s proposed construction of a
noise fence behind the Warwick Farm stables, that it would restrict access by horse owners through the rail
corridor. Following ARTC’s consultation with the property owner, RailCorp and Liverpool City Council, and
further discussions with the Department, ARTC submitted a request on 26 February 2013 to change the
ONVMP to mitigation operational noise at the Warwick Farm stables by the construction of a noise fence
(20130226 SSFL Warwick Farm operational noise.pdf, 20130204 SSFL Warwick Farm - Attach |.pdf, CoA4,
CoA51). The Department agreed to a revision of the ONVMP on 7 March 2013 (20130307 CoAS5| - DPI
approval to revise ONVMP.pdf).

A complaint was also received regarding the flooding of a water retention basin at behind 35 Wattle Ave,
Carramar (CoA20). A proposal was discussed with the resident to improve the function of the retention basin
and consultation continued with the resident as works to the retention basin progressed. As described in the

email train to the EPA (Drain under construction rear of 37-39 Wattle Avenue Villawood.msg), mitigation
measures were put in place while the temporary fence remained on site, and the new fence was installed by early
March 2013. The EPA closed out this issue (EW__Drain under construction rear of 37-39 Wattle Avenue

Villawood.msg).
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5 REVIEW AND AMENDMENTS TO THE CEMP AND COAS

The DoPI’s letter to ARTC of 6 February 2009 included the requirement for amendments to the CEMP and a
number of Sub Plans: 20090206 CEMP Conditional Approval.pdf. The amendments included:

* Revision to the Erosion and Sediment Control Sub Plan to include all the mitigation measures as
specified in Section 12.3.1 (Volume |) of the Environmental Assessment;

* Addressing 14 revisions listed in Appendix A of the letter including consistency issues, points of
clarification and minor typographical errors.

These amendments were made to the:

e CEMP: SSFL CEMP 090225.pdf

*  Erosion and Sediment Control Sub Plan: SSFL Erosion & Sediment Control 200907 10.pdf

*  Construction Traffic Management Sub Plan: SSFL Traffic Management Sub Plan 0902 19.pdf

*  Spoil and Fill Sub Plan: SSFL Spoil & Fill 090219.pdf

*  Aboriginal Heritage Management Sub Plan: SSFL Aboriginal Heritage Sub Plan 090220.pdf

*  Dust Management Sub Plan: SSFL Dust Management 200901 14.pdf

*  Groundwater Management Sub Plan: SSFL Groundwater Sub Plan 090225.pdf

*  Construction Noise and Vibration Management Sub Plan: SSFL Construction Noise & Vibration
200901 15.pdf

*  Waste Management Sub Plan: SSFL Waste Management Sub Plan 0902 19.pdf

The DoPI’s letter to ARTC of 20 November 2009 (20091120 DoP Letter MP05_0089.pdf) included a list of
outstanding issues relating to the SSFL as identified by DoPI (the status of these issues is addressed in Section 7

CoA Compliances). This list did not include any issues that require the amendment of the CEMP or Sub Plans.

ARTC is aware of a small number of pending amendments to CEMP Sub Plans, and it is the intention of ARTC to
make these amendments in the next compliance period.

These amendments include:

* The Aboriginal Heritage Management Sub Plan - will be amended to include the outcomes of the
investigations outlined in SoC 30 as required by DoPI (see CoA 75);

*  The Biodiversity Management Sub Plan — will be amended to include performance and completion
criteria for management measures, and the monitoring of these measures consistent with the
requirements of CoA 60. ARTC’s request to modify CoA 60(c)(ii) to allow a funding proposal for
enhancement planting at Leacock Park, as an alternative to the offset plantings that are currently
required under this CoA, was approved by DoPl on 23 March 2011 as Modification 5 to the Project
Approval (20110323 DoPl Modification 5 Approval.pdf, and CoAl). Following this approval ARTC
requested that the EPA commence preparation of the project brief (20110512 SSFL - Condition 60 Part
3A Funding proposal with attachments.pdf). The BMSP has not been revised at this point in time as
ARTC is waiting on the project brief to be developed by the EPA, to enable the development of

performance and completion criteria that relate to the resolution of the offset planting issue.
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e The Traffic Management Sub Plan — will be amended to include additional provisions to ensure
maintenance of community/residential access. While these provisions have already been passed on to
the contractors and integrated into site inductions (see JHG-2A-11-1B SSFL Site Specific Project

Induction 29-31 August Hope Street.ppt under “Traffic & Access” and “Community Liaison”), the Sub
Plan requires amendment to detail these provisions.

* The CEMP — will be amended to include the pile driving activity for the construction of the new
pedestrian access at Newbridge Road, Liverpool, approved by DoPl on 9 March 2011 (see 20110309
Condition 49_letter to ARTC re driven piles at Newbridge Road.pdf and CoA49).

ARTC applied for a modification to CoA 37 in June 2009 (CoA37(a) Modification Request 23-06-09.pdf. This
modification was approved by DoPl as Modification 3 on |4 September 2009 (DoP Approval CoA 37
2263_001.pdf), involving modification of CoA |, CoA 37 and CoA 58 to appropriately reflect the required

changes.

ARTC applied for a modification to CoA 43 on 13 July 2009 (CoA 43 Modification application |3-0-09.pdf), to
amend the procedure for obtaining approval for out of hours works. The DoPI approved Modification 4 on 18
August 2009 (20090818 Modification 4 - CoA 43 approval.pdf), and accordingly amended CoAs [, 40i, 43 & 44.

ARTC applied to amend Section 6 of the CEMP Dust Management Sub Plan to operate only one weather station,
at Villawood, to mid 2011 (20101112 Letter to DoP - SSFL Dust Management Sub Plan.pdf ) as described in
Section 4.9.3. DoPl approved the change to the CEMP Dust Management Sub Plan on 26 November 2010
(20101126 Approval for Condition |3 _revised Dust Management Plan approval.pdf).

ARTC applied for a modification to CoA 60(c)(ii) to allow a funding proposal for enhancement planting at
Leacock Park as an alternative to the offset plantings that are currently required under this CoA: 20110114 SSFL
CoA 60cii modification application.pdf. This request was approved by DoPl on 23 March 201 | as Modification 5
to the Project Approval (20110323 DoPI Modification 5 Approval.pdf).

ARTC applied to modify CoA 43 to align it to proposed changes to ARTC’s EPL, specifically licence condition
L2.3 to amend the periods for high noise impact activities and works to mirror the current railway industry
standard; to modify CoA 67 Greenhouse Gases and Sustainable Energy; and to modify SoC 88 Maintain
Pedestrian Access to Georges River between Liverpool and Casula which will result in the project being
compliant for these conditions: 20111213 Ltr SSFL modification CoA 43, CoA 67 and SoC 88.pdf, 20111213
Mod 6.pdf, and Attach 2 EPL 12971 Variation Application 98 - Signed.pdf. This request was approved by DoPl on
6 March 2012 as Modification 6 to the Project Approval (20120306 Notification of approval to Proponent MOD
6_March 2012.pdf, 20120306 SSFL Mod 6 Instrument.pdf. DoPl issued a consolidated approval including all
approved modifications to the conditions on 6 March 2012: 20120306 SSFL - Consolidated Approval - MOD

6.pdf.
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6 OTHER MATTERS RELATING TO COMPLIANCE

The independent Environmental Management Representative (EMR) provides reports to DP&l on request or
where issues arise. These and other roles of the EMR are included in CoAl8.

Evidence of the EMR’s review of the CEMP is provided: 20081124 EMR Review CEMP.

Evidence of EMR inspection reports evaluating compliance with the CEMP from this compliance period is
provided at: 3A Rail 120619.pdf, Abigroup 120620.pdf, Ford 120926.pdf and SFL Area 3 121003.pdf.

The EMR has not been required to provide any written reports to ARTC of non-compliance with the CEMP, or
to provide any stop work orders.
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CONDITION OF APPROVAL COMPLIANCES

This Pre-Operation Compliance Report addresses the operation of the SSFL Project.

Each of the conditions of approval is addressed individually in the following section, with evidence provided of

compliance with the statement. The original text from the first six compliance reports has been maintained,

along with the hyperlinks to documents referred to in those five compliance reports:

The original text is in black;

Text that was added relating to the second compliance period was added in each condition in a Section
clearly headed November 2009 Update and is in red;

Text that was added relating to the third compliance period was added in each condition in a Section
clearly headed November 2010 Update and is in green;

Text that was added relating to the fourth compliance period was added in each condition in a Section
clearly headed May 201 | Update and is in blue;

Text that was added relating to the fifth compliance period was added in each condition in a Section
clearly headed November 201 | Update and is in violet; and

Text that was added relating to the sixth compliance period was added in each condition in a Section
clearly headed May 2012 Update and is in brown.

All new text that has been added for this Pre-Operation Compliance Report has been added at the end of each
condition in a Section clearly headed December 2012 Update and is in dark blue. Each CoA has been
updated for the commencement of operations on 23 December 2012.

The Condition Requirements for each CoA have been updated to reflect the consolidated approval issued by
DoPl on 6 March 2012: 20120306 SSFL - Consolidated Approval - MOD 6.pdf.
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CoA No. | - General All Phases of the Project Closed This

Report

Condition Requirement

The Project must be carried out to be consistent with:

(a) the procedures, safeguards and mitigation measures identified in the EA for the Southern Sydney Freight
Line prepared by Parsons Brinckerhoff, dated April 2006; as modified by the Submissions Report for the
Southern Sydney Freight Line prepared by Parsons Brinckerhoff, dated August 2006;

(b) the Statement of Commitments (SoC) made in the Submissions Report, as amended in Attachment | to
these Conditions of Approval and through the modification request dated 14 December 2011 (MP05_0089
MOD 6);

c) the modification request dated 8 May 2007 (MP05_0089 MOD I);
d) the modification request dated 23 June 2009 (MP05_0089 MOD 2);
e) the modification request dated 14 July 2009 (MP05_0089 MOD 4);

(
(
(
(f) the modification request dated 30 June 2009 (MP05_0089 MOD 3);
(g) the modification request dated 14 January 201 | and associated application dated 20 January 201 |;
(h) the modification request dated |4 December 2011 (MP05_0089 MOD 6); and

(i) the conditions of this approval.

These CoA prevail in the event of any inconsistency with the requirements for the Construction and
Operation of the Project arising out of the documents described in (a) to (h) above.

Modification

The requirement was modified by DoPl on five occasions, on 31 July 2009 in Modification 2, on 18 August 2009 in
Modification 4, on 14 September 2009 in Modification 3, on 23 March 2011 in Modification 5, and on 6 March
2012 in Modification 6. The modified wording is reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The DoP approvals of the modifications of this condition are provided: CoA 29 Modification 2 approval for
25-06-09 appln, 20090818 CoA 43 Modification 4 approval for 13-07-09 appln.

This compliance report demonstrates how the Project is being carried out to be consistent with the EA
(CoAs | to 76) and the Statement of Commitments (SoCs | to 104).

November 2009 Update

Modification 3 of this condition was approved by the DoP on |4 September 2009, and the approval is
attached: 20090914 CoA 37 DoP Modification 3 Approval.pdf. The wording of the condition above reflects
the revised wording under Modification 3.

November 2010 Update

As above. No change in status during this compliance period.
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CoA No. | - General All Phases of the Project Closed This

Report

May 2011 Update

ARTC submitted a modification request to DoPl on 14 January 2011 (20110114 SSFL CoA 60i Modification
Application.pdf) to amend CoA 60(c)(ii) to allow a funding proposal for enhancement planting at Leacock

Park as an alternative to the offset plantings that are currently required under this CoA. This request was
approved by DoPl on 23 March 2011 as Modification 5 to the Project Approval (20110323 DoPI
Modification 5 Approval.pdf).

November 2011 Update

ARTC applied to DoPl on 13 December 201 | to modify CoA 43 to align it to proposed changes to ARTC'’s
EPL, specifically licence condition L2.3 to amend the periods for high noise impact activities and works to
mirror the current railway industry standard; to modify CoA 67 Greenhouse Gases and Sustainable Energy;
and to modify SoC 88 Maintain Pedestrian Access to Georges River between Liverpool and Casula, which
will result in the project being compliant for these conditions: 20111213 Ltr SSFL modification CoA 43, CoA
67 and SoC 88.pdf; 20111213 Mod 6.pdf and Attach 2 EPL 12971 Variation Application 98 - Signed.pdf. DoPI
is currently reviewing the modification request.

May 2012 Update

DoPI approved the modification request submitted by ARTC in the last compliance period on 6 March 2012
as Modification 6 to the Project Approval (20120306 Notification of approval to Proponent_MOD 6_March

2012.pdf, 20120306 SSFL Mod 6 Instrument.pdf).

DoPI issued a consolidated approval including all approved modifications to the conditions on 6 March 2012:
20120306 SSFL - Consolidated Approval - MOD 6.pdf.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report and no further
applications for modification to the Project Approval are expected.

This CoA is now closed.
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CoA No. 2 — Comply with all these All Phases of the Project | Open
Conditions of Approval

Condition Requirement

It is the responsibility of the Proponent to implement measures and actions arising from documents described
in I(a) and I(b) and to ensure compliance with all of these CoA and to implement any measures arising from
these CoA.

Responsibility

ARTC

Evidence of Compliance

As demonstrated in this compliance report, ARTC is implementing measures and actions arising from the EA
and Statement of Commitments, ensuring compliance with all CoAs | to 76 and SoCs | to 104, and
implementing measures arising from them.

November 2009 Update

The project is compliant with 73 of 76 Conditions and SoCs | to 104. The project is non-compliant with
CoAl0 Compliance Reports (timing of the report) and CoA67 Greenhouse Gases and Sustainable Energy as
described in detail at those conditions. As a result, the project is not compliant with this condition CoA2

November 2010 Update

The project is compliant with 73 of 76 Conditions and 103 of 104 SoCs. The project is non-compliant with
CoAl0 Compliance Reports (timing of and period covered by the report), CoA67 Greenhouse Gases and
Sustainable Energy and SoC88 Maintain Pedestrian Access to Georges River between Liverpool and Casula as
described in detail at those conditions. As a result, the project is not compliant with this condition CoA2.

May 2011 Update

The project is compliant with 74 of 76 Conditions and 103 of 104 SoCs. The project is non-compliant with
CoA67 Greenhouse Gases and Sustainable Energy and SoC88 Maintain Pedestrian Access to Georges River
between Liverpool and Casula as described in detail at those conditions. As a result, the project is not
compliant with this condition CoA2.

November 201 | Update

The project is compliant with 74 of 76 Conditions and 103 of 104 SoCs. The project is non-compliant with
CoA67 Greenhouse Gases and Sustainable Energy and SoC88 Maintain Pedestrian Access to Georges River
between Liverpool and Casula as described in detail at those conditions. As a result, the project is not
compliant with this condition CoA2.

ARTC wrote to DoPl on 13 December 201 | to modify two CoAs and one SoC including CoA67 and SoC88
which will result in the project being compliant for these conditions: 20111213 Ltr SSFL modification CoA 43,
CoA 67 and SoC 88.pdf; 20111213 Mod 6.pdf and Attach 2 EPL 12971 Variation Application 98 - Signed.pdf.
DoPl is currently reviewing the modification request.
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CoA No. 2 — Comply with all these All Phases of the Project | Open
Conditions of Approval

May 2012 Update
The project is compliant with all 76 Conditions of Approval and 104 Statements of Commitment.

DoPI approved the modification request submitted by ARTC in the last compliance period on 6 March 2012 as
Modification 6 to the Project Approval (CoAl, 20120306 Notification of approval to Proponent MOD

6_March 2012.pdf, 20120306 SSFL Mod 6 Instrument.pdf).
December 2012 Update

The project is compliant with those CoAs and SoCs required to meet this Pre-Operation Compliance Report,
covering the SSFL Project area.

As demonstrated by this Pre-Operation Compliance Report, the project is also on target to be complaint with
all Construction related CoAs and SoCs where works are timetabled to be completed in early 2013.

The OEMP for the SSFL Project area describes strategies and measures for addressing those CoAs and SoCs
related to the operational phase of the project, for example CoAl | and CoAl2.

This CoA is on target to be met for the SSFL Project.
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CoA No. 3 — Obligations under any All Phases of the Project Open
other Act

Condition Requirement

These CoA do not relieve the Proponent of its obligations under any other Act.

Responsibility

ARTC

Evidence of Compliance

The Construction Environmental Management Plan (CEMP) identifies all relevant legislation, and the necessary
approvals, licences and permits under the legislation. Refer to Section 2.2.1 of the CEMP: SSFL CEMP 090225.

November 2009 Update

As above. No change in status during this compliance period.
November 2010 Update

As above. No change in status during this compliance period.
May 201 | Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.
December 2012

As above. No change in status leading up to this Pre-Operation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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CoA No. 4 — Matters requiring further All Phases of the Open
assessment by the Director- Project
General

Condition Requirement

The Proponent must bring to the Director-General’s attention any matter that may require further assessment
by the Director-General.

Responsibility

ARTC

Evidence of Compliance

A complaint made by Mr Geoffrey Crockett of 22 Hope Street Regents Park related to construction impacts
was brought to the Director-General’s attention in the period 29 November 2008 to 29 May 2009. As detailed
in Section 5.2, at the request of the Department of Planning the EMR investigated this complaint in May 2009
20091120 EMR review of 6 Monthly Compliance Report.pdf. The EMR’s report to The Department of Planning
on 5 June 2009 investigated responses and consistency with the Community Involvement Plan; compliance with
the Minister’s CoAs and SoCs; adequacy of mitigation measures; and included appropriate additional measures
that could be undertaken.

ARTC wrote to the DoP on 27 August 2009 seeking confirmation that ARTC's Project Approval covers the
demolition of the former Blue Circle Cement loading plant adjacent to the Leightonfield Yard to allow for the
construction of earthworks and retaining walls: 20090827 SSFL Construction work required to interface with

RailCorp network at Leightonfield Yard.msg, and attachments 20090827 Attachment PC-018 Rev03, 20090827
Attachment PC-019 Rev04, 20090827 Attachment PC-020 Rev03, 20090827 Attachment PC-021 Rev03.

November 2009 Update

ARTC submitted a Consistency Report with covering letter on the demolition of the former Blue Circle
Cement loading plant to DoP on 2 December 2009 for information: 20091031 Consistency Report Blue Circle

Cement Demolition - Final and 20091202 Dol re Consistency report.

November 2010 Update

ARTC submitted a Consistency Report on 7 July 2010 that the SSFL Project signalling works south of Macarthur
Railway Station are covered by the SSFL Project Approval: 20100707 SSFL Project signalling works south of

Macarthur railway station.msg.

ARTC submitted a Consistency Report on 21 September 2010 that the SSFL Project signalling works east of
Sefton Park Junction are covered by the SSFL Project Approval: 20100921 SSFL Project signalling works east of

Sefton Park Junction.msg.

ARTC submitted a Consistency Report on 3 November 2010 that the construction of the replacement perway
siding adjacent to Queen Street at Campbelltown is covered by the SSFL Project Approval: 20101103 SSFL

Campbelltown Perway Siding.msg.
May 201 | Update

ARTC submitted a Consistency Report on 31 March 2011 that the Sefton deflection structure as part of the
connection of the SSFL to the existing rail network is covered by the SSFL Project Approval: SSFL Sefton

Deflection Structure as part of connecting the SSFL to the existing rail network.msg.

Page 38




Southern Sydney Freight Line

Pre-Operation Compliance Report December 2012 A R/f/, C
CoA No. 4 - Matters requiring further All Phases of the Open

assessment by the Director- Project

General

November 201 | Update

ARTC submitted a Consistency Report on 15 August 2011 that the construction of the Liverpool viaduct
opposite Riverpark Drive, is covered by the SSFL Project Approval: SSFL Liverpool Viaduct Opposite Riverpark

Drive.msg.

ARTC submitted a report on |5 December 2011 that Sefton Dive pump station is now operational after
commissioning on |5 December 2011, and that in order for surface water runoff in Sefton Dive to be suitable
for discharge, ARTC needs to consider the requirements of the POEO Act but not the NSW Blue Book (which
only applies to construction). In considering the POEO Act, surface water from Sefton Dive will need to be of
quality similar to or better than that of water in the stormwater system, including other intertrack-drainage
water.: 20111215 SSFL DoPI re Discharge of water from Sefton Dive.msg

May 2012 Update

ARTC submitted a Consistency Report on 14 May 2012 that the final design for construction of the Glenfield
Flyover and its approaches is consistent with the SSFL Project Approval, the EA and the UDLP: SSFL - Glenfield

Flyover and approaches.msg.
December 2012 Update

ARTC submitted a Consistency Report on 14 October 2012 that the implementation strategy for architectural
treatment measures for operational noise is consistent with the SSFL Project Approval and the ONVMP:

20121012 SSFL Operational Noise Architectural Treatments.pdf.

The Department of Planning and Infrastructure requested the EMR investigate a dust and flooding complaint at
Warwick Farm on 8 November 2012 (Information request from Department of Planning and
Infrastructure.htm). ARTC and the EMR attended site on 14 November 2012 to investigate the complaint, and
concluded that the resident was amenable to the measures that had been undertaken to address her concerns

and there were no further issues (121115 Response to DoPl regarding complaint.pdf).

Subsequently, the property owner at 21 Manning Street complained about ARTC’s proposed construction of a
noise fence behind the Warwick Farm stables, that it would restrict access by horse owners through the rail
corridor. Following ARTC’s consultation with the property owner, RailCorp and Liverpool City Council, and
further discussions with the Department, ARTC submitted a request on 26 February 2013 to change the
ONVMP to mitigation operational noise at the Warwick Farm stables by the construction of a noise fence
(20130226 SSFL Warwick Farm operational noise.pdf, 20130204 SSFL Warwick Farm - Attach |.pdf, CoA5I).
The Department agreed to a revision of the ONVMP on 7 March 2013 (20130307 CoA51 - DPI approval to
revise ONVMP.pdf).

A complaint was also received regarding the flooding of a water retention basin at behind 35 Wattle Ave,
Carramar (CoA20). A proposal was discussed with the resident to improve the function of the retention basin
and consultation continued with the resident as works to the retention basin progressed. As described in the
email train to the EPA (Drain under construction rear of 37-39 Wattle Avenue Villawood.msg), mitigation

measures were put in place while the temporary fence remained on site, and the new fence was installed by
early March 2013. The EPA closed out this issue (FW_Drain under construction rear of 37-39 Wattle Avenue

Villawood.msg).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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CoA No. 5 — Comply with any requirements of All Phases of the Open
the Director-General Project

Condition Requirement

The Proponent must comply with any requirements of the Director-General arising from the Director-
General’s assessment of:

(a) any reports, plans or correspondence that are submitted to satisfy these CoA; and

(b) the implementation of any actions or measures contained in such reports, plans or correspondence.

Responsibility

ARTC

Evidence of Compliance

DoP has provided requirements to ARTC in letters dated 6, 19 and 26 February, 25 June, and two letters
dated 21 July 2009. The letters are provided below along with references to the relevant CoAs where
compliance with the DoP requirements are addressed:

* 20090206 SSFL CEMP — Refer to CoAs 13, 40, 42, 43, 55, 58, 60, 61, 72, 75.

63.
e 20090625 SSFL CEMP Cabramatta Station Precinct — Refer to CoAs 28, 29, 30, 31.

e 20090721 MP 05 0089 Moadification 3 (Condition 37) — Refer to CoA 37.

e 20090721 SSFL Ethane Gas Pipeline — Refer to SoC 101.
November 2009 Update

DoP has provided further requirements in letters dated 13 and 26 August, 2| September, 15 October, and 20
November 2009. The letters are provided below along with references to the relevant CoAs where
compliance with the DoP requirements are addressed:

e 20090813 DoP Approval for CEMP re creeks realisnment CoAl3 — refer to CoAs 13, 60.

e DoP Letter (CEMP Approval incl Cabramatta) 260809 — refer to CoAs 13, 28, 29, 30.

e DoP Letter to ARTC re UDLP revc 210909 — refer to CoAs 24, 25.

e DoP letter ONVMP 51009 — refer to CoA 53.

52, 53, 54, 60.
November 2010 Update

DoP has not provided further requirements to ARTC during this 12 month reporting period. ARTC has
continued to close out requirements raised by the Department in the above correspondence, as referenced in
the relevant CoAs.
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May 201 | Update

ARTC has continued to close out requirements raised by the Department, as referenced in CoAé (Staging)
and CoA51 (ONVMP) in this report.

November 201 | Update

DoP has provided further requirements in letters dated 13 and 26 August, 2| September, 15 October, and 20
November 2009. The letters are provided below along with references to the relevant CoAs and SoCs where
compliance with the DoPI requirements are addressed:

e 20110615 SSFL - Start of First Stage Operation.msg — refer to CoAé and the final approval for the
Staging Report: 20111017 Approval for Staging Report.pdf;

e 20110616 Email from DoPIl re Pre-Operation Compliance Report.msg — refer to CoA9 and the final

approval for the Pre-Operation Compliance Report: 20110819 Email from DoPl re amended Pre-

Operation Compliance Report.msg;

e 20111017 CoA 10 Itr from DoPI re construction compliance rpt Nov 10 to May | |.pdf — refer to
CoAs 2 and 67 and SoC88 and the modification application: 20111213 Ltr SSFL modification CoA 43,
CoA 67 and SoC 88.pdf, 20111213 Mod é.pdf and Attach 2 EPL 12971 Variation Application 98 -

Signed.pdf;

e 20110621 DoPl comments on OEMP.msg — refer to CoAl4 and the final approval for the OEMP:
20110721 Approvals for OEMP (CoAl4) and OAQMP (CoA 76).pdf;

e 20111005 Condition 51 letter to ARTC re approval of ONVMP.pdf — refer to CoA51.

May 2012 Update

DoPI approved the fifth Compliance Report and provided further requirements to be incorporated in the next
Comepliance Report in their letter dated 2 May 2012: Letter to ARTC re 29 May to 29 Nov 2011 compliance
report.pdf. ARTC responded to these comments on |4 May 201 1: Response to letter re SSFL Six Month
Construction Compliance Report 29 May to 29 November 201 I.msg, 20120514 letter to DoPI re May-Nov | |
compliance report.pdf. These requirements will be addressed in future compliance reports.

December 2012 Update

DoPI approved the sixth Construction Compliance Report and requested additional information regarding
construction noise management to be incorporated in the next Compliance Report in their letter dated 23
October 2012: 20121023 DoPI response to Compliance Report.pdf. These requirements will be addressed in

the next Construction Compliance Report (CoAl0).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.

Page 41



Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

CoA No. 6 — May construct the All Phases of the Closed
Project in Stages Project

Condition Requirement

The Proponent may elect to construct the Project in Stages provided that these are consistent with the EA,
Submissions Report and CoA. Where Stages are proposed, the Proponent may elect to address the
requirements of CoA and SoC (including the preparation of plans, reports or other documents) on a Stage
specific basis with the agreement of the Director-General.

Responsibility

N/A

Evidence of Compliance

ARTC has not elected to construct the project in stages. Works are planned along the full length of the
project, therefore approvals and licensing relating to chainages of the project have been agreed with DoP and
DECCW.

November 2009 Update

The status of this CoA has not changed, despite the temporary suspension of some works towards the end of
the compliance period. The suspension does not constitute a shift to staged construction.

November 2010 Update
As above. No change in status during this compliance period.
May 201 | Update

On 23 May 2011, DoPl emailed ARTC that “Consistent with the advice the Department provided in its
meeting with ARTC on 25 January 201 I, and taking into account that the project is now being completed in
stages, you are advised that in accordance with condition 6, a Staging Report for the operational requirements
of the project is required to be approved by the Director-General”: 20110523 SSFL - Pre-operation

compliance report.msg.

The SSFL is being made Operational in two stages:

. First Stage: The 5 km section of SSFL track from Sefton Park Junction to Leightonfield, within the
Bankstown City Council Local Government Area is planned to be operational on Il July 201 and will
accommodate down freight traffic. Up freight traffic will continue to use RailCorp’s suburban line. There
will be no increase in freight traffic during this First Stage of Operations;

. Final Stage: Completion of the bi-directional 36 km SSFL track from Sefton Park Junction to Macarthur.

ARTC sent a letter to the Director-General dated 6 June 2011 (20110606 Letter SSFL CoAé Staging
Report.pdf) with an attached Staging Report for the SSFL (SSFL Staging Report 3 June 2011 - FINAL.pdf),
seeking the Director General's approval for the Staging Report.

November 201 | Update

The Director-General approved the Staging Report on 17 October 2011: 20111017 Approval for Staging

Report.pdf. This condition is closed.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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CoA No. 7 - Notification Pre-Construction and | Closed This Report
Pre-Operation

Condition Requirement

The Proponent must notify, in writing, the Director-General, Relevant Government Departments and Councils
of the start of the Project’s Construction and Operation at least four weeks before the relevant start date of
each phase of the Project (or within any other time agreed to by the Director-General).

Responsibility

ARTC

Evidence of Compliance

Informal notification was undertaken at earlier stages of the project in late 2009. As noted in CoA 13, the
CEMP was prepared in 2008 and reviewed by the EMR on 24 November 2008 prior to submission to DoP as
required: 20081124 - CEMP EMR Review.

The CEMP was submitted to DoP, and approval was received on 27 November 2008 to commence work on
Cooper Road and Miller Road only: 20081127 DoP CEMP Approval Cooper Rd-Miller Rd.

Formal notification of the Project’s Construction to the Department was undertaken on 16 January 2009:
20090116 - SFFL CoA 7 - Construction Notification.

This notification to the Department included a list of stakeholders that were also notified on |16 January 2009
(SSFL Construction Notification List 200901 16), along with an example of the letter sent to these stakeholders
(SSFL Notification Construction 200901 16).

ARTC will notify the Director-General of the start of the Project’s Operation four weeks before the relevant
start date of operation.

November 2009 Update

While some works were temporarily suspended during this compliance period, this CoA requires that ARTC
provide notification at the start of construction, and then at the start of operation. The construction phase is
still ongoing, and appropriate notification was provided prior to construction as described above. ARTC will
notify the Director-General of the start of the Project’s Operation four weeks before the relevant start date
of operation.

November 2010 Update

As above. No change in status during this compliance period.

May 201 | Update

ARTC notified the Director-General in writing on 6 June 2011 in the covering letter to the Staging Report

(20110606 Letter SSFL CoAb Staging Report.pdf), and on 10 June 201 | in a letter which was emailed and sent

to relevant government agencies and Local Councils (20110610 Letter to DoPI re First Stage Operation.pdf) of
the start of Operation of the First Stage of the SSFL. The agencies and councils notified are listed in the
attached: 20110610 Addresses for Notification letter of the Start of First Stage Operation.pdf. The
notifications were made at least four weeks before the planned commencement date of || July 2011 of

operations for the Sefton Park Junction to Leightonfield SSFL.
November 201 | Update

The start of Operation of the First Stage of the SSFL has been delayed and will now be after February 2012.

Updated notifications will be made at least four weeks before the revised planned commencement date of
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Pre-Operation

operations for the Sefton Park Junction to Leightonfield SSFL.

Key stakeholders were advised of the Final Stage Alliance commencing in December 201 | by media release and
by meetings between the key stakeholders and Southern Freight Link Alliance staff: 20110801 Media

Release.pdf
May 2012 Update

Operation of the First Stage of the SSFL commenced on 24 June 2012. Updated notifications were made
before the revised commencement date of operations for the Sefton Park Junction to Leightonfield SSFL.

December 2012 Update

ARTC notified the Director-General in writing on 19 November 2012 of the start of Operation of the SSFL
Project: 20121119 Letter to DoPIl re Final Stage Operation.pdf This letter was also emailed and sent to

relevant government agencies and Local Councils. The agencies and councils notified are listed in the attached:
20121119 Addresses for Notification letter of the Start of Final Stage Operation.doc . The notifications were

made at least four weeks before the planned commencement date of 23 December 2012 of operations for the
SSFL Project.

This CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now
closed.
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CoA No. 8 — Compliance Reports Pre-Construction Closed

Condition Requirement

The Proponent must submit a Pre-Construction Compliance Report to the Director-General at least four weeks
before Construction commences (or within any other time agreed to by the Director-General). The Pre-
Construction Compliance Report must include:

(2) details of how the CoA and SoC required to be addressed before Construction were complied with;

(b) the time when each relevant CoA and SoC was complied with, including dates of submission of any required
reports and/or approval dates; and

(c) details of any approvals or licences required to be issued by Relevant Government Departments before
Construction commences.

The Pre-Construction Compliance Report must be made Publicly Available.

Responsibility

ARTC

Evidence of Compliance

The original Pre-Construction Compliance Report was submitted to DoP on 24 November 2008: SSFL Pre-
Construction Compliance Letter 20081 124.

A revised version of the Pre-Construction Compliance Report was submitted to DoP on 5 January 2009:
20090105-SSFL - Pre construction compliance (DoP).

DoP then reviewed the 5 January Report and provided comments on 26 February 2009: 20090226 DoP Letter
Pre Construction Compliance Response.

ARTC responded to the DoP comments in ARTC’s submission to DoP in July 2009: Section 2 20090713 Table |
Actions to address CoA and SoC.

This condition is closed.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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CoA No. 9 — Compliance Reports Pre-Operation Closed This Report

Condition Requirement

The Proponent must submit a Pre-Operation Compliance Report to the Director-General at least four weeks
before Operation commences (or within any other time agreed to by the Director-General). The Pre-
Operation Compliance Report must include:

(2) details of how the CoA and SoC required to be addressed before Operation were complied with;

(b) the time when each relevant CoA and SoC was complied with, including dates of submission of any
required reports and/or approval dates; and

(c) details of any approvals or licences issued by Relevant Government Departments for the Project’s
Operation.

The Pre-Operation Compliance Report must be made Publicly Available.

Responsibility

ARTC

Evidence of Compliance

The Pre-Operation Compliance Report will be submitted to the Director-General at least four weeks before
Operation commences. It will include the material listed in CoA 9, and will be made publicly available.

November 2009 Update

The project is still in construction phase. The Pre-Operation Compliance Report will be submitted to the
Director-General at least four weeks before Operation commences. It will include the material listed in CoA
9, and will be made publicly available.

November 2010 Update
As above. No change in status during this compliance period.
May 2011 Update

As this is a two-staged project (CoA6), two Pre-Operation Compliance Reports are/will be prepared and
submitted to the Director-General of DoPI for approval.

The Sefton Park Junction to Leightonfield Pre-Operation Compliance Report was submitted to the Director-
General on 10 June 2011, at least four weeks prior to Operations which are planned to commence on |1 July
2011, and addresses the operational requirements of this 5 km length of track: 20110610 Letter SSFL CoA 9
Pre-Operation Compliance Report.pdf and SSFL Pre-Operation Compliance Report June 2011 -Final.pdf.

The Sefton Park Junction to Macarthur Pre-Operation Compliance Report, to be submitted to the Director-
General at least four weeks prior to Operation of the full 36 km SSFL track, will address the pre-operational
requirements of the entire SSFL Project.

November 201 | Update

The Director-General approved the Sefton Park Junction to Leightonfield Pre-Operation Compliance Report
on 19 August 201 |: SSFL - Amended Pre-Operation Compliance Report.msg.

May 2012 Update
As above. No change in status during this compliance period.

December 2012 Update

This Pre-Operation Compliance Report is being submitted to the Director General on 21 November 2012, at
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CoA No.

9 — Compliance Reports

Pre-Operation

Closed This Report

least four weeks prior to Operations which are planned to commence for the SSFL Project on 23 December
2012. This report addresses the requirements of this CoA, and will be made publicly available.

This CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now

closed.
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CoA No. 10 — Compliance Construction Open
Reports

Condition Requirement

The Proponent must provide the Director-General, Relevant Councils and Relevant Government Departments
nominated by the Director-General with Construction Compliance Reports. The EMR must review the
Construction Compliance Reports before they are submitted to the Director-General and bring to the
Director-General’s attention any shortcomings.

The first Construction Compliance Report must report on the first six months of Construction and be
submitted a maximum six weeks after expiry of that period (or at any other time interval agreed to by the
Director-General). The second, and subsequent, Construction Compliance Reports must be submitted at
maximum intervals of six months from the date of submission of the first Construction Compliance Report (or
at any other time interval agreed to by the Director-General) for the duration of Construction.

The Construction Compliance Reports must include information on:
(a) compliance with the CEMP, CoA and SoC;
(b) compliance with any approvals or licences issued by Relevant Government Departments for Construction;

(c) the implementation and effectiveness of environmental controls. The assessment of effectiveness should be
based on a comparison of actual impacts against performance criteria identified in the CEMP;

(d) environmental monitoring results, presented as a results summary and analysis;

(e) the number and details of any complaints, including a summary of main areas of complaint, action taken,
response given and intended strategies to reduce recurring complaints;

(f) details of any review and amendments to the CEMP resulting from Construction during the reporting
period; and

(g) any other matter relating to compliance with the CoA and SoC or as requested by the Director-General.

The Construction Compliance Reports must be made Publicly Available.

Responsibility

ARTC

Evidence of Compliance

This report is the first construction compliance report for the SSFL project. It reports on the first 6 months of
construction, covering the period 29 November 2008 to 29 May 2009.

Verbal approval for late submission of this compliance report was obtained from DoP in July 2009. The revised
date for submission of end-August 2009 was discussed and agreed at a meeting with DoP at Cabramatta on | |
August 2009.

The report was provided to the EMR for review in September 2009. The EMR’s review of and comments on
this compliance report were received on 20 November 2009: 20091120 EMR review of 6 Monthly Compliance

Report.pdf. The EMR found that the 6 monthly compliance report complies with the requirements of CoA 10,
but that it did not detail the request by the Department of Planning for the EMR to investigate a complaint
made in Hope Street, Regents Park. ARTC has amended this report to reflect the request of the Department
of Planning for the EMR to investigate the community complaint. The areas amended include:

*  Section 5: Community Consultation and Complaints;

*  Section 7: Other Matters relating to Compliance;

*  COA 4 — Matters requiring further assessment by the Director General;
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* COA I8 — Roles of the Environmental Management Representative; and
*  COA 20 - Independent Community Liaison Representative(s

Information described in points (a) to (g) above is contained in this compliance report against CoAs | to 76
and SoCs | to 144.

When approved by DoP, this report will be made available on the SSFL website at:

http://www.ssfl.artc.com.au/

November 2009 Update

The first Construction Compliance Report was submitted to the EMR for review and comment on 23
September 2009. It was submitted to DoP on 2 December 2009 for review and comment. As of December
2010, the report is with DoP and comments have not yet been received by ARTC.

As a result of this, the first Construction Compliance Report has not been made available to the public.

This second Construction Compliance Report covers the period 29 May 2009 to 29 November 2009. It was
submitted to the EMR for review and comment in April 2010. Comments from the EMR were received in April
2010. ARTC provided the revised Compliance Report for review and comment in November 2010. The EMR

provided final comments in December 2010: 20101220 EMR letter on Compliance Report 29 November
2009.zip.

The project is not compliant with this condition as this Construction Compliance Report is being submitted
more than 6 weeks after the expiry of the reporting period which ended on 29 November 2009.

November 2010 Update

This third Construction Compliance Report covers the period 29 November 2009 to 29 November 2010. It
was submitted to the EMR for review and comment in March 201 I.

The project is not compliant with this condition as this is a 12 month, not a 6 month Construction Compliance
Report, and it is being submitted in April 2011, more than 6 weeks after the expiry of the reporting period
which ended on 29 November 2010.

May 201 | Update

The third Construction Compliance Report, covering the period 29 November 2009 to 29 November 2010,
was submitted to DoPl and the EMR on 29 April 2011 (20110429 DoPl re Compliance Report.pdf). DoPI
approved this report, and provided comments to be incorporated in the final report to be made publicly
available, on 9 June 201 1: 20110609 DoPl Comments re SSF 12 Month Construction Compliance Report.pdf.

This fourth Construction Compliance Report covers the period 29 November 2010 to 29 May 201 1. This
report is to be submitted to DoPl no later than the end of July 2011, as required by the Department:
20110609 DoPl Comments re SSF |2 Month Construction Compliance Report.pdf.

Although the timing of this fourth Construction Compliance Report and the Sefton Park Junction to
Leightonfield Pre-Operation Compliance Report are similar, they are separate, stand-alone and comprehensive
reports, each addressing the specific requirements of, and providing relevant information for, this condition
CoA 10, and of CoA 9 respectively.

November 201 | Update

The fourth Construction Compliance Report, covering the period 29 November 2010 to 29 May 2011, was
submitted to DoPl and the EMR on 26 July 2011 (RE_SSFL - Draft Construction Compliance Report July 201 |
for review.msg). The EMR provided his comments to ARTC and DoPl on 16 August, requesting a small

number of updates and improvements to the report. ARTC amended the report and submitted it to DoPl on 2
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September 2011. DoPl approved this report, and provided comments to be incorporated in the next
Compliance Report, on 2 September 201 1: (20110902 DoPI re Compliance report.pdf).

This fifth Construction Compliance Report covers the period 29 May 201 | to 29 November 201 I. This report
is to be submitted to DoPI by February 2012, depending on the timing and scope of comments received from
the EMR.

May 2012 Update

The fifth Construction Compliance Report, covering the period 29 May 2011 to 29 November 2011, was
submitted to the EMR on 20 December 2011 (20111220 SSFL - Draft Construction Compliance Report
December 2011 for review.pdf). The EMR provided his comments to ARTC and DoPl on 21 January 2012,
requesting a small number of updates and improvements to the report (20120121 EMR comments re June |1
to Dec Il Compliance.xlsx). ARTC amended the report and submitted it to DoPl on 29 February 2012
(20120229 DoPIl re Compliance Report.pdf). DoPIl approved this report, and provided comments to be

incorporated in the next Compliance Report: (Letter to ARTC re 29 May to 29 Nov 2011 compliance

report.pdf). ARTC responded to these comments on 14 May 2012: (Response to letter re SSFL Six Month
Construction Compliance Report 29 May to 29 November 201 I.msg, 20120514 letter to DoPl re May-Nov | |
compliance report.pdf).

This sixth Construction Compliance Report covers the period 29 November 2011 to 29 May 2012. This
report is to be submitted to DoPl in July 2012, depending on the timing and scope of comments received from
the EMR.

December 2012 Update

In relation to the sixth Construction Compliance Report, the EMR provided his comments to ARTC and DoPI
on 9 July 2012, requesting a small number of updates and improvements to the report (20120713 Nov 11 -

May 12 Compliance Report EMR comments - ARTC response.xlsx). ARTC amended the report and submitted
it to DoPl on 13 July 2012 (20120713 Itr to DoPI re construction compliance report.pdf).

On 18 July 2012 DoPI responded to ARTC’s letter dated 14 May 2012, requiring ARTC to provide additional
noise mitigation details in the sixth Construction Compliance Reports: 20120718 letter to ARTC re
construction noise.pdf. ARTC responded to this letter on 25 September 2012: 20120925 letter to DoPI re
Construction Noise.pdf.

DoPI approved this report on 23 October 2012, and provided comments to be incorporated in the next
Compliance Report: (20121023 DoPI response to Compliance Report.pdf).

The seventh Construction Compliance Report, covering the period 29 May 2012 to 29 November 2012, is
scheduled to be submitted in January 2013.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, in mid 2013
after submission of the eighth and final Construction Compliance Report.
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CoA No. I | = Environmental Impact Post-Construction Open
Audits

Condition Requirement

An Environmental Impact Audit Report - Construction must be prepared and submitted to the Director-
General a maximum three months after Construction is complete (or at any other time interval agreed to by
the Director-General). The Environmental Impact Audit Report — Construction must also be submitted to
Relevant Government Departments upon the request of the Director-General. The Environmental Impact
Audit Report — Construction must:

(2) identify the major environmental controls used during Construction and assess their effectiveness (the
assessment of effectiveness should be based on a comparison of actual impacts against performance criteria
identified in the CEMP);

(b) identify any innovations in Construction methodology used to improve environmental management; and

(c) discuss the lessons learnt during Construction, including recommendations for future Projects.

The Environmental Impact Audit Report — Construction must be made Publicly Available.

Responsibility

ARTC

Evidence of Compliance

The Environmental Impact Audit Report — Construction will be submitted to the Director-General a maximum
three months after Construction is complete. It will meet the content criteria outlined in the Condition
Requirement above, and will be made publicly available when complete.

November 2009 Update

Construction has not been completed in this compliance period. The project is still in the construction phase.
November 2010 Update

As above. No change in status during this compliance period.

May 2011 Update

As above. No change in status during this compliance period. The Environmental Impact Audit Report -
Construction will address the requirements of this CoA, and will be submitted a maximum of three months
after Final Stage construction is completed. Although the SSFL Project has two stages, the major environmental
controls, innovations and lessons learnt for the whole of the construction project will be reported in one
report.

November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.
December 2012 Update

Section 5.1.1 of the OEMP for the SSFL Project area describes strategies and measures for addressing this CoA
(CoAl4). This Environmental Impact Audit will be undertaken along the full 36km of the SSFL.

This CoA is on target to be met for the SSFL Project.
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Condition Requirement

An Environmental Impact Audit Report - Operation must be submitted to the Director-General a maximum
12 months after the Project begins Operation and at any additional periods that the Director-General may
require. The Environmental Impact Audit Report - Operation must also be submitted to Relevant Government
Departments at the request of the Director-General.

The Environmental Impact Audit Report - Operation must:

(@) compare the Operation impact predictions made in the EA, Submissions Report and any supplementary
studies with the actual impacts;

(b) assess the effectiveness of implemented mitigation measures and safeguards;

(c) assess compliance with the systems for operation maintenance and monitoring (as required by this
approval);

(d) discuss the results of consultation with the local community particularly any feedback or complaints; and
(e) be certified by an independent person at the Proponent’s expense. The certifier must be advised to the

Director-General before the Environmental Impact Audit Report — Operation is prepared.

The Environmental Impact Audit Report — Operation must be made Publicly Available.

Responsibility

ARTC

Evidence of Compliance

The Environmental Impact Audit Report — Operation will be submitted to the Director-General a maximum
12 months after the Project begins Operation and at any additional periods that the Director-General may
require. It will meet the content criteria outlined in the Condition Requirement above, and will be made
publicly available when complete.

November 2009 Update

Construction has not been completed in this compliance period. The project is still in the construction phase.
November 2010 Update

As above. No change in status during this compliance period.

May 2011 Update

As above. No change in status during this compliance period. The Environmental Impact Audit Report -
Operation will address the requirements of this CoA, and will be submitted a maximum of 12 months after the
project begins full operation of the 36 km of the SSFL. Although the SSFL Project has two stages, the report
will address the five requirements specified in this CoA for the whole of the project in one report.

November 201 | Update
As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.
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December 2012 Update

Section 5.1.1 of the OEMP for the SSFL Project area describes strategies and measures for addressing this CoA

(CoAl4). This Environmental Impact Audit will be undertaken for the full 36km of the SSFL.

This CoA is on target to be met for the SSFL Project.
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CoA No. I3 — Construction and Pre-Construction Open
Operation Management Plans | and Construction

Condition Requirement

A Construction Environmental Management Plan (CEMP) must be prepared in accordance with the
Department of Infrastructure, Planning and Natural Resources (2004) Guidelines for the Preparation of
Environmental Management Plans and submitted for the Director-General’s Approval at least 4 weeks prior to
the commencement of Construction or as otherwise agreed to by the Director-General.

The CEMP must be reviewed by the EMR before the Proponent seeks the Director-General’s approval for the
CEMP. The EMR must bring to the Director-General’s attention any shortcomings.

The CEMP must be prepared and implemented in accordance with the procedures, safeguards and mitigation
measures identified in the EA, Submissions Report, SoC and CoA and all relevant Acts and Regulations and in
consultation with Relevant Government Departments, Councils, Stakeholders and the CLG(s). The CEMP
must contain all the Construction Sub Plans required by the CoA and SoC.

The approved CEMP must be made Publicly Available.
Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification I. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The CEMP was prepared in 2008 and reviewed by the EMR on 24 November 2008 prior to submission to DoP
as required: 20081124 - CEMP EMR Review.

The CEMP was submitted to DoP, and approval was received on 27 November 2008 to commence work on
Cooper Road and Miller Road only: 20081127 DoP CEMP Approval Cooper Rd-Miller Rd.

The revised CEMP was submitted to the Director-General on 22 January 2009. It contained all necessary
Construction Sub Plans, and also outlined three deferred areas (Cabramatta Station Precinct, Glenfield
Junction-Leacock Regional Park, and Bow Bowing Creek).

Conditional Approval of the CEMP was obtained from DoP on 6 February 2009, for all areas other than the
deferred areas: 20090206 CEMP Conditional Approval.

The CEMP and Sub Plans were revised as per the requirements in the conditional approval and in line with
subsequent DoP requirements: CEMP (SSFL CEMP 090225) and Sub Plans (SSFL Aboriginal Heritage Sub Plan
090220, SSFL Acid Sulphate Soils 20090114, SSFL Biodiversity Plan 20090602, SSFL Built Heritage Sub Plan
200901 14, SSFL Construction Noise & Vibration 200901 15, SSFL Dust Management 200901 4, SSFL Erosion &
Sediment Control 20090710, SSFL Groundwater Sub Plan 090225, SSFL Hazard & Risk Sub Plan 20080715,
SSFL Soil & Water 20090710, SSFL Spoil & Fill 090219, SSFL Traffic Management Sub Plan 090219, SSFL Waste
Management Sub Plan 090219).

The CEMP and Sub Plans are publicly available on the ARTC website: http://www.ssfl.artc.com.au/approvals.

The ARTC letter to DoP dated |3 July 2009 (20090713 ARTC Letter to DoP re Deferred Area Approval)
requested the Director-General approve commencement of construction at Cabramatta Station.
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The DoP letter dated 26 August 2009 granted approval for the Cabramatta area: 20090826 Approval for
Cabramatta Station Precinct.

For Glenfield Junction-Leacock Regional Park and Bow Bowing Creek, ARTC sought approval from DoP on 3
June 2009 (20090603 SFFL CoA 13 ARTC Letter re Construction Deferred Areas) to commence construction
in these previously deferred areas on the basis that consultation was being undertaken with DPI and DWE.

The DoP letter dated 13 August 2009 granted approval for the creek realignment areas: 20090813 Approval

for CEMP re creeks realisnment CoAl 3.

November 2009 Update

ARTC prepared a Contamination Management Plan which was finalised in September 2009 (SSFL
Contamination Management Plan.pdf). The Plan was subsequently distributed to all Contractors on the project,

and briefings were held with those contractors. The Contamination Management Plan effectively became a Sub-
Plan of the CEMP when it was finalised.

No other changes to the CEMP or Sub-Plans have been undertaken during this compliance period.
November 2010 Update

Weather monitoring is conducted and reported on in the EPL reports. Weather stations have been in place at
two locations along the length of the project since February 2009, one at Llewellyn Avenue, Villawood and the
other at Manning Street, Warwick Farm. The Warwick Farm weather station was decommissioned in
November 2010 following an application by ARTC to amend Section 6 of the CEMP Dust Management Sub
Plan to operate only one weather station, at Villawood, to mid 2011: 20101112 Letter to DoP - SSFL Dust
Management Sub Plan.pdf. The request was made as the Project has a tighter geographic focus in the northern

section for 2010/11. Beyond mid 2011 when construction work shifts to the central and southern areas, the
SSFL Project will need to either move the Villawood station south or establish a new weather station further
south. DoP approved the change to the CEMP Dust Management Sub Plan on 26 November 2010: 20101126
Approval for Condition I3 _revised Dust Management Plan approval.pdf.

May 2011 Update

No change in status during this compliance period.
November 201 | Update

No change in status during this compliance period.
May 2012 Update

No change in status during this compliance period.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report and no further applications
for modifications to the CEMP are expected.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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Condition Requirement

An Operational Environmental Management Plan (OEMP) must be prepared in accordance with the
Department of Infrastructure, Planning and Natural Resources (2004) Guidelines for the Preparation of
Environmental Management Plans, and submitted for the Director-General’s Approval at least 4 weeks prior to
the commencement of Operation or as otherwise agreed to by the Director-General.

If the Proponent has an OEMP for its other projects which is applicable to this Project (for example a certified
and operating environmental management system) then that system may be proposed as the OEMP. Details of
the existing system must be provided to the Director-General demonstrating its application to this Project.

The OEMP must be prepared and implemented in accordance with the procedures, safeguards and mitigation
measures identified in the EA, Submissions Report, SoC and CoA and all relevant Acts and Regulations, and in
consultation with Relevant Government Departments, Councils, Stakeholders and the CLG(s).

The OEMP must incorporate the Operational requirements detailed in the CoA and SoC and include a
monitoring and review program which contains (but is not limited to):

(a) an Operation Noise and Vibration Management Plan;

(b) an Operation Air Quality Management Plan;

(c) an Operation Hazard and Risk Management Plan;

(d) a program to monitor any residual impacts of the Project on surface and groundwater including

requirements for the monitoring of analyte selenium if any disturbed stockpiles or deposits of steam train
boiler ash are proposed to be retained on the Project site;

(e) a program to monitor the performance and effectiveness of measures implemented as part of the
Biodiversity Management Sub Plan (CoA 60);

(f) details of performance and completion criteria, monitoring frequency and duration; and

(g) details of responsibility for monitoring and maintenance before and after any asset transfer to the relevant
authority.

The approved OEMP must be made Publicly Available.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification I. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Operational Environmental Management Plan (OEMP) will be submitted for the Director-General’s
Approval at least 4 weeks prior to the commencement of Operation or as otherwise agreed to by the
Director-General. It will meet the content criteria outlined in the Condition Requirement above, and will be
made publicly available when complete.
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Operation Management Plans Operation

November 2009 Update

Construction has not been completed in this compliance period. The project is still in the construction phase.

November 2010 Update
As above. No change in status during this compliance period.
May 201 | Update

As this is a two-staged project, two OEMPs are/will be prepared and submitted to the Director-General of
DoPI for approval.

The Sefton Park Junction to Leightonfield OEMP and its component plans: an Operation Noise and Vibration
Management Plan (CoA51); an Operation Air Quality Management Plan (CoA76); and an Operation Hazard
and Risk Management Plan (CoA70); was submitted on 10 June 2011 and addresses the operational
requirements of this 5 km length of track: SSFL OEMP June 201 |.pdf. The Department is reviewing the OEMP.

The Sefton Park Junction to Macarthur OEMP will be submitted at least four weeks prior to full Operation of
the 36 km of the SSFL, and will address the operational requirements of the entire SSFL Project.

November 2011 Update

The Director-General approved the OEMP, and the OAQMP component plan, on 21 July 201 | subject to two
requirements (20110721 Approvals for OEMP (CoAl14) and OAQMP (CoA 76).pdf). These requirements have
been met as no further comments were received from OEH or RailCorp.

The OHRMP component plan was approved on 9 July 2011 (20110708 Approval for OHRMP (CoA 70).pdf).

The Director-General approved the First Stage of Operations of the SSFL (CoA 6) on 21 July 2011 20110721
Approvals for OEMP (CoAl4) and OAQMP (CoA 76).pdf, agreeing to “defer a determination of the
Operational Noise and Vibration Management Plan, so as not to restrict the commencement of operation of

the First Stage of the SSFL, subject to noise walls within this stage being installed prior to operation.”

The ONVMP, forming part of the Sefton Park Junction to Leightonfield OEMP, was approved by the Director-
General on 5 October 2011 subject to five requirements: 20111005 Condition 51 _letter to ARTC re approval
of ONVMP.pdf. ARTC updated the ONVMP to address these five requirements: 05032-NM Ve|JFinal for ARTC
Oct 201 I.pdf and SSFL ONVMP Appendix F.pdf.

The First Stage of Operations, a 5 km section of SSFL track between the existing Metropolitan Goods Line
and Leightonfield, referred to as the Sefton Park Junction to Leightonfield SSFL throughout this Construction
Compliance Report, is planned to be Operational after February 2012, following agreement between ARTC
and RailCorp.

May 2012 Update

The First Stage of Operations, a 5 km section of SSFL track between the existing Metropolitan Goods Line
and Leightonfield, referred to as the Sefton Park Junction to Leightonfield SSFL throughout this Construction
Comepliance Report, became Operational on 24 June 2012.

The Sefton Park Junction to Macarthur OEMP will be submitted at least four weeks prior to full Operation of
the 36 km of the SSFL, and will address the operational requirements of the entire SSFL Project. ARTC has
commenced the preparation of this plan.

December 2012 Update

The OEMP for the SSFL Project area addresses the operational requirements for the project. The main report
is at: SSFL OEMP 2012 Main Report Final.pdf.
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CoA No.

14 — Construction and
Operation Management Plans

Pre-Operation and
Operation

Closed This Report

The OEMP was submitted to DoPl on 20 November 2012 by courier: 20211120 Letter SSFL CoA 14
OEMP.pdf and by email: SSFL OEMP.msg.

This CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now

closed.
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Condition Requirement

The Proponent must request the Director-General’s Approval for the appointment of one or more EMR(s) at
least eight weeks before Construction commences (or within any other time agreed to by the Director-
General). In its request the Proponent must provide the following information, the:

(a) qualifications and experience of the EMR including demonstration of general compliance with relevant
Australian Standards for environmental auditors;

(b) authority and independence (from the Proponent or its contractors) of the EMR including details of the
Proponent’s internal reporting structure; and

(c) resourcing of the EMR role. The EMR must be available:

i for sufficient time to undertake the EMR role. This timing must be agreed between the Proponent and the
EMR and advised to the Director-General in the request for approval;

ii at any other time requested by the Director-General;
ii during any Construction activities identified in the CEMP to require the EMR’s attendance; and

iv for the duration of Construction.

Responsibility

ARTC/EMR

Evidence of Compliance

DoP’s acceptance of ARTC’s original request is shown in the original approval letter dated 7 April 2008:
20080407 DoP Letter EMR Approval.

The EMR was changed prior to the commencement of construction, as advised in the ARTC letter to DoP
dated 21 November 2008: 20081121 DoP Replacement EMR.

DoP approval of ARTC’s request is dated 24 November 2008: 20081 124 DoP Approval of EMR.

November 2009 Update

A new alternate EMR was approved by DoP in August 2009 (20090911 Alternate EMR approval.pdf), and acted
in the capacity of EMR for a period from October to November 2009 as noted in the approval.

November 2010 Update

The EMR and alternative EMR were swapped and this was approved by DoP on 16 April 2010: 20100416 New
EMR and alternate EMR approval.pdf.
May 201 | Update

The alternative EMR was replaced and this was approved by DoPl on 7 February 2011: 20110207 DoP
Approval of Alternate EMR.pdf.

November 201 | Update
No change in status during this compliance period.

May 2012 Update

No change in status during this compliance period.
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December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

construction works are completed in early 201 3.
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Condition Requirement

The Director-General may at any time immediately revoke the approval of any EMR appointment by providing
written notice to the Proponent. Interim arrangements for EMR responsibility following the revocation must
be agreed in writing between the Director-General and the Proponent.

Responsibility

Director-General

Evidence of Compliance

The ability of the Director-General to at any time immediately revoke the approval of any EMR appointment
by providing written notice to the Proponent is recognised.

The Director-General has not revoked the approval of the EMR during the first 6 months of construction on
the SSFL project.

November 2009 Update

The Director-General has not revoked the approval of the EMR during the second 6 months of construction
on the SSFL project.

November 2010 Update

The Director-General has not revoked the approval of the EMR during this twelve months of construction on
the SSFL project.

May 201 | Update

The Director-General has not revoked the approval of the EMR during this period of construction on the SSFL
project.

November 201 | Update

The Director-General has not revoked the approval of the EMR during this period of construction on the SSFL
project.

May 2012 Update

The Director-General has not revoked the approval of the EMR during this period of construction on the SSFL
project.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Management Representative and Construction

Condition Requirement

The Director-General may at any time conduct an audit of any actions undertaken by the EMR. The Proponent
must:

(a) facilitate and assist the Director-General in any such audit; and

(b) include in the conditions of the EMR’s appointment the need to facilitate and assist the Director-General in
any such audit.

Responsibility

Director-General

Evidence of Compliance

The Director-General has not conducted an audit of any actions undertaken by the EMR in the first 6 months
of construction on the SSFL project.

November 2009 Update

The Director-General has not conducted an audit of any actions undertaken by the EMR in the second 6
months of construction on the SSFL project.

November 2010 Update

The Director-General has not conducted an audit of any actions undertaken by the EMR in this 12 months of
construction on the SSFL project.

May 201 | Update

The Director-General has not conducted an audit of any actions undertaken by the EMR in this period of
construction on the SSFL project.

November 201 | Update

The Director-General has not conducted an audit of any actions undertaken by the EMR in this period of
construction on the SSFL project.

May 2012 Update

The Director-General has not conducted an audit of any actions undertaken by the EMR in this period of
construction on the SSFL project.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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CoA No. 18 - Roles of Environmental Pre-Construction and Open
Management Representative Construction

Condition Requirement

The EMR is authorised to:

(a) consider and advise the Director-General and the Proponent on matters specified in the CoA and SoC and
compliance with such;

(b) determine whether work falls within the definition of Construction where clarification is requested by the
Proponent;

(c) review the CEMP, Construction Compliance Reports and any other matter as required by the Director-
General;

(d) periodically monitor the Proponent’s activities to evaluate compliance with the CEMP. Periodic monitoring
must involve site inspections of active work sites at least fortnightly;

(e) provide a written report to the Proponent of any non-compliance with the CEMP observed or identified
by the EMR. Non compliance must be managed as identified in the CEMP;

(f) issue a recommendation to the Proponent to stop work immediately if in the view of the EMR an
unacceptable impact on the environment is occurring or is likely to occur. The stop work recommendation
may be limited to specific activities causing an impact if the EMR can easily identify those activities. The EMR
may also recommend that the Proponent initiate reasonable actions to avoid or minimise adverse impacts;

(g) review corrective and preventative actions to monitor the implementation of recommendations made
from audits and site inspections;

(h) certify that minor revisions to the CEMP are consistent with the approved CEMP; and
(i) provide regular (as agreed with the Director-General) reports to the Director-General on matters relevant

to carrying out the EMR role including notifying the Director-General of any stop work recommendations.

The EMR must immediately advise the Proponent and the Director-General of any incidents relevant to these
Conditions resulting from Construction that were not dealt with expediently or adequately by the Proponent.

Responsibility

ARTC/EMR

Evidence of Compliance

The GHD letter dated 21 November 2008 stated the nomination for EMR and GHD’s acknowledgement of
the role of the EMR: 20081121 GHD EMR Proposal.

Evidence of the EMR’s review of the CEMP is provided: 20081124 EMR Review CEMP.

Evidence of EMR inspection reports evaluating compliance with the CEMP is provided at:
78992926_Arenco090626, 78995427 Reed090616.

The EMR has not been required to provide any written reports to ARTC of non-compliance with the CEMP,
or to provide any stop work orders.

The EMR was requested by the Department of Planning to investigate a complaint made by Mr Geoffrey
Crockett of 22 Hope Street Regents Park related to construction impacts. As detailed in Section 5.2, the
EMR investigated this complaint in May 2009: 20091120 EMR review of 6 Monthly Compliance Report.pdf.
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Construction

The EMR’s report to The Department of Planning on 5 June 2009 investigated responses and consistency with
the Community Involvement Plan; compliance with the Minister’'s CoAs and SoCs; adequacy of mitigation

measures; and included appropriate additional measures that could be undertaken.

November 2009 Update

The EMR has been active during the compliance period in a manner consistent with this condition.

November 2010 Update

The EMR has been active during the compliance period in a manner consistent with this condition.

May 201 | Update

The EMR has been active during the compliance period in a manner consistent with this condition.

November 201 | Update

The EMR has been active during the compliance period in a manner consistent with this condition.

May 2012 Update

The EMR has been active during the compliance period in a manner consistent with this condition.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

construction works are completed in early 201 3.
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Condition Requirement

The Proponent must prepare a Community Involvement Plan (CIP) at least four weeks prior to the
commencement of Construction (or as otherwise agreed to by the Director-General) to the satisfaction of the
Director-General. The CIP should detail how the community will be kept informed about the Project for the
duration of Construction, recognise the socio-economic characteristics of affected communities, and address (but
not be limited to) the following matters:

a) establishing displays in each affected LGA;

b) establishing a project internet site;

(
(
(c) dissemination of information by newspaper advertisements, letter box drops and/or other means;
(d) providing for an Independent Community Liaison Representative in accordance with CoA 20;

(e) establishing and maintaining Community Liaison Group(s) in accordance with CoA 21; and

(f) establishing a Construction Complaints Management System in accordance with CoA 23.

Modification

The requirement was modified by DoPl on 18 July 2007 in Modification |. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Community Involvement Plan (CIP) was submitted to DoP on 30 July 2008, and approved by DoP on 19
August 2008: CoA 19 DG Approval.

The latest version of the CIP is dated | September 2008: 20080901 SSFL CIP.

As a result of the DoP approval, CoA 19 is now closed.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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CoA No. 20 - Independent Pre-Construction and | Open
Community Liaison Construction
Representative(s)

Condition Requirement

The Proponent must request the Director-General’s approval for the appointment of an Independent
Community Liaison Representative(s) (ICLR) at least eight weeks before Construction commences (or within
any other time agreed to by the Director-General). In its request the Proponent must provide the following
information, the:

(@) qualifications and experience of the ICLR relating to dispute resolution, facilitation and community
involvement particularly in communities where English is not a first language;

(b) authority and independence (from the Proponent or its contractors) of the ICLR; and
(c) resourcing of the ICLR role. The ICLR must:
i attend Community Liaison Group meetings as a facilitator;

ii monitor the implementation of the Community Involvement Plan and advise the Proponent about its
effectiveness;

iii be available for direct contact by the community at times and locations identified in the Community
Involvement Plan;

iv advise the Proponent and EMR about community issues; and

v mediate disputes between the Proponent and the community that cannot be resolved directly between
the Proponent and community.

The ICLR must serve for the duration of Construction unless otherwise agreed by the Director-General. The
cost of employing the ICLR must be the responsibility of the Proponent.

Responsibility

ARTC

Evidence of Compliance

ARTC’s request for approval of the nominated Independent Community Liaison Representative (ICLR) was
approved by DoP on 19 May 2008: 20080519 DoP Letter - ICLR Endorsement.

The ICLR will serve for the duration of Construction unless otherwise agreed by the Director-General.

As part of monitoring the implementation of the Community Involvement Plan, the EMR reviewed
documentation, records and evidence to demonstrate compliance with the Plan. This was conducted as part of
the EMR’s investigation of a complaint made by Mr Geoffrey Crockett of 22 Hope Street Regents Park related
to construction impacts. As detailed in Section 5.2, the EMR investigated this complaint in May 2009
20091120 EMR review of 6 Monthly Compliance Report.pdf. The EMR’s report to The Department of Planning
on 5 June 2009 investigated responses and consistency with the Community Involvement Plan; compliance with

the Minister’s CoAs and SoCs; adequacy of mitigation measures; and included appropriate additional measures
that could be undertaken.

November 2009 Update

The ICLR was called upon to resolve a dispute between the residents of | Wellington Road Birrong and ARTC
in relation to alleged property damage resulting from SSFL works. The details of the dispute, and the findings of
the ICLR, are contained in the Report of Dispute: 19.1.2010 Report of Dispute.pdf.
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Community Liaison Construction

Representative(s)

November 2010 Update
As above. No change in status during this compliance period.

May 201 | Update

The ICLR was called upon to resolve a dispute between the resident of 103B Wellington Rd, Sefton and ARTC
in relation to alleged property damage resulting from SSFL works. On 19 February 2011 the resident stated
that a large machine operating opposite their property had emitted excessive vibration which had caused
cracking along the resident’s walls. As per ARTC’s Environment Protection Licence clause M5.5 (L12971 EPL
V48 - 4 May 201 I.pdf) vibration monitoring was offered to, and accepted by, the resident. The vibration report

concluded that the works did not have the potential to cause any building damage (Vibration in 103B
Wellington on 22.2.1 |.pdf).

On 14 March 201 I, the resident requested that the matter be escalated to the ICLR, and ARTC promptly
referred the matter. The matter is with the ICLR for review.

November 201 | Update

For the dispute between the resident of 103B Wellington Rd, Sefton and ARTC described above, the ICLR
reviewed the vibration report, as well as the project approval and relevant construction plans relating to
vibration management and assessment, and concluded any damage to the property could not be confirmed to
be a result of SSFL construction activity. These findings were provided to the resident on 26 October 201 I:
ICLR letter to Mr Chan 3.11.12 final.pdf. The matter is now closed.

May 2012 Update

The ICLR is still present on this project and completes the tasks required in this condition, including
attendance at the Fairfield Community Meeting.

December 2012 Update
The ICLR was called upon to resolve a dispute between the resident of 12 Hill Rd, Birrong and ARTC in
relation to alleged property damage resulting from SSFL works:

*  On 30 May 2012 a visual inspection of the property was undertaken to determine if the cracks in the
property were caused by the SSFL Project. This report “found no evidence to suggest that any of the
observed defects are likely to be related, as alleged, to the works...” (12126 - 2 Arenco 12 Hill Road
Birrong RE Report.pdf).

*  On 3 August 2012, the resident requested that the matter be escalated to the ICLR, and ARTC
promptly referred the matter. The ICLR provided a preliminary report on 19 September 2012,

recommending that a structural engineer be engaged to undertake a detailed structural inspection:
120919_ICLR Recommendation__12 Hill Road.pdf. This inspection was undertaken on 3 October
2012 and the report concluded that it was “unlikely that the vibration created by the construction

works had a significant impact on the existing damage” to the property: 12-152_Report_Final.pdf.
*  The matter is with the ICLR (EW__12 Hill Road Birrong.pdf).

A complaint was also received regarding the flooding of a water retention basin at behind 35 Wattle Ave,
Carramar. A proposal was discussed with the resident to improve the function of the retention basin and
consultation continued with the resident as works to the retention basin progressed. As described in the
email train to the EPA (Drain under construction rear of 37-39 Wattle Avenue Villawood.msg), mitigation
measures were put in place while the temporary fence remained on site, and the new fence was installed by
early March 2013. The EPA closed out this issue (FVWW_Drain under construction rear of 37-39 Wattle Avenue

Villawood.msg).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Condition Requirement

At least 4 Community Liaison Groups, one in each LGA must be formed and hold their first meetings prior to
the commencement of Construction unless otherwise agreed to by the Director-General. Each CLG must be
attended by the EMR, representatives from the Proponent and its head contractor and representatives from
the Relevant Council and community. Community representatives must be identified and selected from
relevant community and business groups and individual members of the community adjoining the Project.

The Proponent must, at its own expense:
(a) maintain each CLG for the duration of Construction unless otherwise approved by the Director-General;

(b) provide a chairperson for each CLG. The chairperson must be independent of the Proponent and may be
elected from the CLG membership;

(c) nominate two representatives to attend all CLG meetings;

(d) provide to each CLG regular information on the progress of Construction and related environmental
performance;

(e) promptly provide to each CLG information that the CLG Chair may reasonably request concerning the
Project’s environmental performance;

(f) provide meeting facilities for each CLG, and take notes of CLG meetings. These meeting notes must be
available to CLG members within 14 days of the meeting and should be endorsed by the Chair;

(g) where reasonably required by the Chair, arrange consultant(s) to explain technical information to each
CLG; and

(h) where reasonably required by the Chair, invite representatives from Relevant Government Departments
or other individuals to attend CLG meetings.

Issues for discussion by each CLG include the dissemination of information to the community, design issues
related to CoA and SoC or mitigation measures, the CEMP and Construction activities. Each CLG may make
comments about these issues which must be considered by the Proponent. The Proponent must report back
to each CLG on its considerations of the comments. Southern Sydney Freight Line Project Approval 14 March
2012

The Proponent may review a CLG’s membership and/or the need for a CLG at any time during Construction
in consultation with the ICLR. The Proponent must seek the Director-General’s approval to dissolve a CLG.
Any request for dissolution must demonstrate why the CLG is no longer required.

In the event of any dispute between a CLG and the Proponent, the Proponent’s decision is final provided it is
consistent with these CoA.

Modification

The requirement was modified by DoPI on 8 July 2007 in Modification |. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC
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Evidence of Compliance

Section 4.2 of the Community Involvement Plan (CIP) dated | September 2008 (20080901 SSFL CIP) outlines
the ARTC commitments in relation to the Community Liaison Groups (CLGs).

CLGs were established in June 2008. Three CLGs were established, for Fairfield, Bankstown, and a combined
group for Liverpool and Campbelltown due to the low number of community representatives in these areas.
The SSFL website includes details of each of the CLGs, the dates of previous and future meetings, and copies of
presentations, agendas and minutes for each meeting for each CLG:

http://www.ssfl.artc.com.au/community-consultation/bankstown/

http://www.ssfl.artc.com.au/community-consultation/fairfield/

http://www.ssfl.artc.com.au/community-consultation/liverpool-campbelltown/

The information on the website shows that the CLGs have been meeting monthly since July 2008.

The meeting minutes for each CLG meeting are available on the website, and show all attendees and apologies
for each CLG meeting. Each meeting was attended, where possible, by the EMR, the ICLR, representatives
from ARTC and its relevant head contractor, representatives from Relevant Councils, and community
representatives. Fairfield 2008-07-09 Minutes shows an example of the meeting minutes available from the
website link.

The CLG meeting minutes are posted to all members following each meeting, and in addition are made
available on the websites listed above. The minutes of the previous meeting are reviewed at the
commencement of each CLG meeting.

Any comments or suggestions made by the CLG during meetings to ARTC, and ARTC's response to the
comments, are recorded in the meeting minutes. Fairfield _2009-02-04_Minutes shows an example of the
meeting minutes available from the website link.

November 2009 Update

The CLGs continued to meet during this compliance period, and all meeting dates, agendas and minutes can be
located on the SSFL website as described above.

November 2010 Update

The CLGs continued to meet during this compliance period, and all meeting dates, agendas and minutes can be
located on the SSFL website as described above.

May 201 | Update

The CLGs continued to meet during this compliance period, and all meeting dates, agendas and minutes can be
located on the SSFL website as described above.

On || May 201 I, following consultation with the ICLR, ARTC sought the Director-General’s approval to
dissolve the Liverpool/Campbelltown CLG as it is no longer fulfilling its purpose of providing a conduit to the
local community and there is no advantage to the community or to the project in continuing its operation:
20110511 Letter to DoPl re SSFL CoA2| amendment with attachment.pdf. The Director-General approved
the dissolution of the Liverpool/Campbelltown CLG on [4 June 201 1: 20110614 DoPI Liverpool

Campbelltown CLG (CoA 21).pdf.
November 201 | Update

The CLGs continued to meet during this compliance period, and all meeting dates, agendas and minutes can be
located on the SSFL website as described above.

In December 201 I, following a recommendation from the ICLR (20111117 Let.Bkstn CLG.docx), ARTC
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sought the Director-General’s approval to dissolve the Bankstown CLG as construction activities have ceased
in the Bankstown Local Government Area. ARTC also sought the Director-General’s approval to re-establish
the Campbelltown CLG pending the community’s response to representation. The Director-General’s

approval for these measures was received on 6 February 2012: 20120206 Cond 21_dissolve Bankstown CLG

and re-stablish Campbelltown CLG.pdf.
May 2012 Update

The Fairfield CLG continued to meet during this compliance period, and all meeting dates, agendas and minutes
are located on the SSFL website as described above.

ARTC wrote to the Director-General on 25 May 2012 seeking to not re-establish the Campbelltown CLG,
due to no forthcoming interest from the Campbelltown community (SSFL Community Liaison Groups -

Condition 21.msg).

ARTC has met with the ICLR and EMR to develop and agree community engagement and consultation
strategies for both the Liverpool and Campbelltown Local Government Areas: 20120525 Liverpool LGA

Communitions Strategy.pdf and 20120525 Campbelltown LGA Community Strategy.pdf. As part of these

agreed strategies, monthly construction updates for both Local Government Areas are uploaded to the project
website and provided to council: http://www.ssfl.artc.com.au/.

December 2012 Update

The Director-General approved ARTC’s request to not re-establish the Campbelltown CLG on 17 July 2012:
20120717 cond 21_not reestablish Liverpool_Campbelltown CLG.pdf.

ARTC wrote to the Director-General on 26 November 2012 (20121126 Letter SSFL CoA 21 FCLG
closure.pdf) seeking approval to dissolve the Fairfield CLG, the last active CLG, following its December 2012

meeting and to cease monthly presentations to Bankstown, Liverpool and Campbelltown City Councils. This
request is based on major construction activities in all four government areas ceasing by the end of December
2012, with minor work being completed in January 2013 and landscaping shortly thereafter.

The Department wrote to ARTC on 23 January 2013 approving that the Fairfield CLG be dissolved (20130123
Approval to dissolve Fairfield CLG.pdf).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
construction works are completed in early 2013.
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Condition Requirement

The Proponent must consult property owners about implementing mitigation measures that affect their
property. Mitigation measures should be implemented according to a program derived from that consultation if
consistent with the Conditions of Approval.

Responsibility

ARTC

Evidence of Compliance

ARTC has developed a Noise Consultation Strategy: 20090731 SSFL Noise Consultation Strategy.

It relates to consultation with Councils, CLGs and affected property owners on location, heights and finishes
on noise walls for the operation phase of the project.

Consultation was held with Councils and CLGs at the CLG meetings during August 2009. The agendas and
minutes on the SSFL website provide evidence of who attended each CLG meeting. The presentations given to
the CLG meetings in August 2009 can be found by clicking on the LGA area links at:
http://www.ssfl.artc.com.au/.

For example: Bankstown_2008-09-02_Noise_Presentation.

Consultation is being held with property owners in relation to mitigation measures for the operations phase,
and the impacts of these measures on properties, in September and October 2009.

November 2009 Update

Consultation on noise mitigation measures for the operations phase was held with property owners from
September to November 2009. A total of 10 consultation sessions were held along the length of the SSFL
project at community venues, providing information on operational noise and noise walls, and recording
comments and suggestions from the community. The report by the consultant that managed the consultation
process is provided: ARTC Noise Wall Meetings Sep-Nov 2009.doc

November 2010 Update

ARTC consulted with the Bankstown community on 25 and 26 November 2010 in relation to the design of
noise walls in the Bankstown Local Government Area. A copy of the consultation report is at: 20101213
Consultation Report Bankstown LGA Noise Walls.pdf.

Noise walls construction is scheduled to commence in the Bankstown Local Government Area in January
2011.

May 201 | Update

Following consultation with the Bankstown community on noise walls as described above, noise wall
construction commenced in January 2011 and is scheduled to be completed in the Bankstown Local

Government Area by 10 July 2011 (Noise wall construction, Wellington Road 20110128.jpg, Installed noise
wall panels, Wellington Road 20110202.jpg).

The community was engaged through the Bankstown CLG in the design of the public art for Sefton Station

Page 71



Southern Sydney Freight Line

Pre-Operation Compliance Report December 2012 A Rfﬁ C
CoA No. 22 - Consult Property Pre-Construction, Open
Owners Construction &
Operation

precinct. This will be installed by the artist engaged for this work in mid 201 | once the station civil works have
been completed.

Bankstown City Council and affected residents in Dana Parade were notified on 8 March 2011 about the
construction of a deflection wall in the railway corridor adjacent to their properties. Notification included
door-knocking to affected residents in Dana Parade, and letter boxing to all residents in Dana Parade:
Notification for deflection structure east of Sefton Triangle junction.msg and Dana Parade Embankment
FINAL.doc.

The Fairfield community, Fairfield City Council and CLG members were consulted for the public art for the
deflection wall at Cabramatta Station and the theme for the noise walls in the Fairfield LGA
(CLG popperbox_consultation.pdf, SSFL_popperbox_consultation_results.pdf). “The Journey” theme was

selected through this process (Cabramatta public artwork.msg).

The Cog noise wall motif was agreed by the community, Liverpool City Council and the
Liverpool/Campbelltown CLG for use in the Liverpool Local Government: UD-NW-602[B] - Noise Wall Motif
Liverpool LGA.pdf and Liverpool Noise Wall Cog Design - Approval.msg.

Campbelltown City Council has elected for two local schools to be involved in the design of the public art
for the deflection walls for Minto and Leumeah stations. The design outcome of this collaboration will be
reported in future Construction Compliance Reports.

November 201 | Update

Noise wall installation and painting was completed in the Bankstown Local Government Area in August 201 |
(20111201 Sefton Noise WValls and Landscaping - Wellington Rd.jpg).

The deflection wall at Sefton Station is scheduled to be opened in a public ceremony, involving Bankstown
Local Government officials and the school children involved in the design of the tiles, in December 201 I:
Sefton Deflection Wall Artwork.JPG, Sefton Deflection Wall Artwork (1).JPG; Sefton Deflection Wall Artwork
(2).JPG; and 20111201 Installation of Deflection Wall.JPG.

The “Silk Ribbon” — an extract from the deflection wall artwork “The Journey” — has been selected as the
noise wall motif for the Fairfield Local Government Area in consultation with Fairfield City Council and the
CLG: Noise Wall Design - Silk Solid.pdf and Cabramatta Station_The Journey.jpg.

Liverpool City Council have approved the artwork for the deflection wall to be installed at Warwick Farm
Station: Deflection WVall - Public Art - Warwick Farm.pdf.

At the request of Campbelltown City Council, the selected artist is currently liaising with the local aboriginal
community for the design of the public art for the deflection walls at Minto and Leumeah Station.

May 2012 Update

The artwork on the deflection wall at Sefton Station was opened in a public ceremony on 20 February 2012,
involving Bankstown Local Government officials and the school children involved in the design of the tiles,:
Sefton Deflection Wall Opening 20 Feb 2012.pdf.

Manufacture of the Fairfield Local Government Area deflection wall artwork at Cabramatta Station is due to
commence in June 2012.

Subsequent to Liverpool City Council’s approval of the Warwick Farm deflection wall artwork, Koori Glass
Creations have been contracted to provide the artwork. The deflection wall artwork for Casula Station is

currently being manufactured by Clayhouse, the contracted artist: Casula Station - Deflection Wall.pdf.

The Campbelltown City Council Logo noise wall motif was agreed by Campbelltown City Council in

February 201 I: Campbelltown Council - Noisewall Art.pdf and Campbelltown Noise Wall Art - Approved by
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Council.msg. The deflection wall artwork for Minto and Leumeah Stations has been designed by Koori Glass
Creations: Minto Station - Deflection Wall.pdf and Leumeah Station - Deflection Wall.pdf.

December 2012 Update

Installation of the noise wall panels in the Bankstown Local Government Area and the deflection wall artwork
at Sefton Station were completed in early 201 I.

The Fairfield Local Government Area deflection wall artwork at Cabramatta Station was installed in
November 2012.

The deflection wall artwork at both Warwick Farm Station and Casula Station in the Liverpool Local
Government Area was installed leading up to this Pre-Operation Report.

Installation of the Campbelltown Local Government Area deflection wall artwork at Minto and Leumeah
Stations was completed leading up to this Pre-Operation Report.

Noise wall installation in the Fairfield, Liverpool and Campbelltown Local Government Areas is ongoing, and
scheduled to be completed in Jan 2013 (CoA52).

As detailed in CoA4, ARTC submitted a Consistency Report to DoPl on 14 October 2012 that the
implementation strategy for architectural treatment measures for operational noise is consistent with the SSFL
Project Approval and the ONVMP: 20121012 SSFL Operational Noise Architectural Treatments.pdf.

This CoA is on target to be met for the SSFL Project.
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Condition Requirement

The Proponent must prepare and implement a Construction Complaints Management System before
Construction commences and maintain the System for the duration of Construction. The Construction
Complaints Management System must be consistent with AS 4269 “Complaints Handling” and include:

(2) a 24 hour, toll free telephone number listed with a telephone company and advertised;

(b) a system to receive, record, track and respond to complaints within a specified timeframe. When a
complaint cannot be responded to immediately, a follow-up verbal response on what action is proposed must
be provided to the complainant within two hours during night-time works and 24 hours at other times;

(c) a process for the provision of a written response to the complainant within 10 days, if the complaint cannot
be resolved by the initial or follow-up verbal response; and

(d) a mediation system for complaints unable to be resolved.

Information on all complaints received, including the means by which they were addressed and whether
resolution was reached with or without mediation, must be included in the Construction Compliance Reports
and must be made available to the Director-General on request.

Responsibility

ARTC/Contractors

Evidence of Compliance

Section 4.5.2 of the Community Involvement Plan (CIP) (20080901 SSFL CIP) states ARTC’s commitment to
the complaints line. The complaints hotline number (1800 182 543) is shown on the SSFL home page:

http://www.ssfl.artc.com.au/.

The SSFL complaints register is a live database containing information on all complaints made that relate to the
SSFL project. It is the system used to receive record, track and respond to complaints. All stakeholders are
recorded in the database, and any complaints made by a stakeholder are recorded against that stakeholder,
along with the action taken. As it is not possible to link the database within this document, screen shots from
within the database are provided, showing all correspondence with one stakeholder, and also a specific record
of one of those correspondence events with the same stakeholder (Note: Details of stakeholder have been
blanked out for privacy reasons): Complaints Database - Stakeholder Details and Complaints Record,

Complaints Database - Specific Complaint Record.

Section 4.5 of the CIP outlines the complaints management process, which is consistent with AS 4269, now
updated to ISO 10002:2006. The system for responding to complaints is shown in Figure 4-1, the Complaint
Management Flowchart.

Section 4.5.1 of the CIP outlines the mediation system for unresolved complaints. This includes referral to the
Independent Community Liaison Representative (ICLR), and utilisation of the alternative dispute resolution
processes outlined in this Section.

Information on all complaints received is included in Chapter 5 of this report.
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November 2009 Update

The complaints management system has been operated during this compliance period in a manner consistent
with this condition, and system operation in the first compliance period as detailed above.

November 2010 Update

The complaints management system has been operated during this compliance period in a manner consistent
with this condition, and system operation in the first compliance period as detailed above.

May 201 | Update

The complaints management system has been operated during this compliance period in a manner consistent
with this condition.

The SSFL complaints database system was replaced with Darzin, an online stakeholder management system, to
allow the project’s communication team to have greater flexibility and functionality to receive record, track
and respond to complaints. Screen shots of the system, including complaint and correspondence event screens
can be viewed at: http://www.darzin.com/webdarzin/index.php/management/screenshots/.

November 201 | Update

The complaints management system has been operated during this compliance period in a manner consistent
with this condition.

The SSFL complaints database system was replaced with Consultation Manager, an online stakeholder
management system, in July 2011 due to the project’s communication team having a high level of familiarity

with this system (Consultation Manager - Screenshot.pdf).
November 2012 Update

The complaints management system has been operated during this compliance period in a manner consistent
with this condition.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
construction works are completed in early 2013.
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Condition Requirement

Prior to the construction of project elements subject to urban design considerations (or as otherwise agreed
to by the Director-General), the Proponent must prepare an Urban Design and Landscape Plan (UDLP) for the
entire project. The Plan shall be prepared by a suitably qualified urban designer in accordance with the EA,
Submissions Report, the SoC, CoA 25, 26, 28, 29, 30, 35-37, the Design principles described in Table 3.2 of
the EA (as reproduced in Attachment 2), and to the satisfaction of the Director-General.

In preparing the UDLP, the Proponent must consult with Relevant Government Departments, Councils,
Stakeholders and the CLG(s) for the entire Project, including Station precinct designs.

The UDLP must demonstrate how the urban design and landscaping measures to be implemented as part of
the Project would minimise, mitigate and / or offset the impacts of the Project (including physical noise
mitigation measures) on property and land use (including green space); visual amenity; biodiversity values;
heritage values; access, transport and traffic facilities; and personal and passenger safety, including:

() consideration of relevant design standards including Disability Access Standards for Accessing Public
Transport, Design for Access and Mobility — General Requirements for Access — New Building Work;

(b) consideration of Crime Prevention Through Environmental Design Principles;

(c) consideration of the objectives and requirements of the NSW Department of Urban Affairs and Planning
(1996) Leacock Regional Park Plan of Management and Liverpool City Council and Planning NSW (2002)
Georges River Corridor: Plan of Management and Master Plan;

(d) consideration of the relevant urban design and landscaping elements of the draft Liverpool City Centre
Plan, NSW Department of Planning, 2006, and

(e) integration of landscape plantings with the offset and enhancement objectives of BMSP (see CoA 60)

Nothing in this condition prevents the Proponent from submitting the UDLP for consideration by the
Director-General in stages, subject to: the preparation of a UDLP Framework to identify the scope of each
stage; identifying how each stage when submitted for consideration fits within the UDLP Framework; and the
preparation of a final consolidated UDLP incorporating each approved stage. The UDLP Framework and any
subsequent stages may be submitted to the Director-General concurrently.

Modification

The requirement was modified by DoPl on 18 July 2007 in Modification I. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

DoP’s feedback on the originally submitted UDLP was provided by letter on 19 February 2009: 20090219 DoP
UDLP Feedback. Appendix B to the letter outlined DoP comments: 20090219 DoP UDLP Feedback Appendix
B.

The revised UDLP Rev C dated 8 July 2009 addresses DoP comments. This has since been replaced by
the approved UDLP Rev G in the November 2010 Update below.
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The compliance table identifying where or how each of the comments in DoP letter Appendix B were
addressed is contained in Schedule 3 Pages 104-108 in the UDLP.

The UDLP satisfies the condition requirements above as follows:
(a) Refer UDLP Section 2.2.3.
(b) Refer UDLP Section 2.2.3.

(c) Objectives and requirements of the Plans have been considered by the Landscape Sub Consultant.
Landscape Sub Consultant (Turf Design) also previously prepared the Georges River Corridor: Plan of
Management.

(d) Refer UDLP Sections 4.1.3 and 4.1.4.
(e) Refer UDLP Section 5.
November 2009 Update

DoP provided additional comments on the UDLP in September 2009: 20090921 DoP Letter to ARTC re
UDLP RevC.pdf. ARTC has conducted further consultation with Councils from October to December 2009
(see minutes of meeting with Campbelltown City Council || December 2009: 20091211 Meeting UDLP 11
December_CCC.doc), and is currently working to finalise the UDLP.

November 2010 Update

ARTC completed the UDLP Rev G and all the supporting drawings in mid 2010. On 23 June, ARTC sent to
DoP by covering letter: 20100623 SSFL UDLP to DoP.pdf:

* UDLP Rev G: UDLP Rev G.pdf;

e UDLP Compliance Table for DoP issues, addressing the Department’s February and September comments:
20100613 UDLP Compliance Table for DoP issues.doc;

e UDLP Compliance Matrix for CoAs and SoCs, showing how these have been met, and the UDLP
reference: 20100613 UDLP Compliance Matrix for CoAs and SsoC.doc

e UDLP Table of Consultation with Government Agencies: 20100613 UDLP Consultation with Government
Agencies.doc;

* Drawings for urban design station precincts;

* Drawings showing typical noise barrier details;

* Drawings of bridges and abutments;

* Landscape Management Plan;

* Liverpool Council Casula Access Road Key Terms Sheet and Drawings.

DoP reviewed and approved the UDLP Rev G on 9 September 2010: 20100909 Approval for UDLP.pdf;
subject to six qualifications. These will be reported on in future compliance reports.

May 2011 Update

As noted above, DoPI approved the UDLP on 9 September 2010. ARTC is working to address and satisfy all
the qualifications to this approval.

November 2011 Update

No change in this compliance reporting period. ARTC is working to address and satisfy all the qualifications to

this approval.
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May 2012 Update

No change in this compliance reporting period. ARTC is working to address and satisfy all the qualifications to
this approval.

December 2012 Update

ARTC has worked to address the six qualifications to the approval of 9 September 2010: 20100909 Approval

for UDLP.pdf. The qualifications and their close outs include:
Qualification Close out

. ARTC must consult with the Department of Planning, As described in CoA72 the Heritage

Heritage Branch on the UDLP and finalise the
Heritage Interpretation Strategy, required under
Condition of Approval 72(d). The Heritage
Interpretation Strategy shall be integrated within the
UDLP where appropriate.

Ongoing consultation with RailCorp shall be
undertaken with the objective of providing a uniform
approach to the application of throw screens on rail
crossings.

Noise walls shall be stepped and tapered in
accordance with the principles identified in the “Noise
wall design guideline” (RTA, 2007).

Should additional noise walls be required for the
project to mitigate operational noise impacts, the
proponent shall design and construct structures
consistent with themes and plantings identified in the
UDLP.

Advertising signage does not form part of this
approval and shall be subject to separate approvals if
required, consistent with the Environmental Planning
and Assessment Act 1979.

Public artwork must, to the greatest extent
practicable, be delivered no later than |2 months after
commencement of operations of the project.

Review of consistency with the UDLP is an ongoing process:

Interpretation Strategy is under RailCorp
review, and will be submitted to DoPI
when this review is completed, before
the end of construction.

As a result of consultation, the Fourth
Avenue Footbridge has a uniform throw
screen. Previously constructed screens at
Miller Rd, Bareena St and Chester Hill Rd
will not be altered as RailCorp will not
pay for the cost of the works.

Noise walls have been stepped and
tapered as required.

No additional noise walls have been
required at this stage.

No advertising signage is being used on
the SSFL.

All public artwork has been installed,
including artwork on the deflection walls
and artistic fences at six railway stations,
and the motifs for the noise walls in four
LGA:s, as described in CoA22.

e With key stakeholders, at the time ARTC transfers assets back to Councils or to RailCorp;

e Through Construction Compliance reports and this Pre-Operation Compliance Report, against

specific CoAs and SoCs.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

construction works are completed in early 201 3.
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Condition Requirement

The UDLP shall include plans prepared for each affected LGA and Station precinct and shall include but not be
limited to:

(2) location and identification of existing vegetation and proposed landscaped areas and elements;
(b) built elements including retaining walls, bridges and noise walls;

(c) pedestrian and cyclist elements including footpath location, paving types and pedestrian crossings;
(d) fixtures such as seating, lighting, fencing and signs; and

(e) batter and retaining structures within public open spaces.

The UDLP shall consist of a report with accompanying annotated plans, sections and perspective sketches,
photo montages and other illustrative material at a scale and level of detail which is adequate to cover the
proposal, including but not limited to:

(f) graphics for key elements such as sections, sketches, perspective views etc.;

(g) a schedule of species to be used in landscaping. The derivation of the schedule must be explained including its
relationship with the Project’s ecological studies;

(h) details of the timing and progressive implementation of landscape works considering related environmental
controls such as erosion and sedimentation controls and drainage; and

(i) operational performance standards, procedures and methods to monitor and maintain landscaped and
rehabilitated areas both inside and outside the Project.

The approved UDLP must be made Publicly Available and the Proponent must ensure that the recommendations
of the report are implemented as part of the Construction of the Project.

Modification

The requirement was modified by DoPl on 18 July 2007 in Modification |. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The revised UDLP dated 8 July 2009 addresses DoP comments. As described in CoA 24, this has since
been replaced by the approved UDLP Rev G in the November 2009 Update below.

The UDLP satisfies the condition requirements above as follows:
(a) Refer UDLP Section 4.
(b) Refer UDLP Section 4.
(c) Refer UDLP Section 4.
(d) Refer UDLP Section 4.
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(e) Refer UDLP Section 4.
(f) Refer UDLP Section 4.
(g) Refer UDLP Section 5.

(h) As at 31 August 2009 landscaping plans including timing have been prepared for the station precinct areas,
and are currently being prepared for the rail corridor.

(i) Refer UDLP Section 6.

The UDLP provided on the SSFL website is dated August 2008. The final approved UDLP will be made available
when approval is received from DoP.

November 2009 Update

DoP provided additional comments on the UDLP in September 2009: 20090921 DoP Letter to ARTC re UDLP
RevC.pdf. ARTC has conducted further consultation with Councils from October to December 2009, and is

currently working to finalise the UDLP.
November 2010 Update

As described in CoA 24, ARTC completed the UDLP Rev G ( UDLP Rev G.pdf) and all the supporting drawings
in mid 2010 and sent them to DoP on 23 June by covering letter: 20100623 SSFL UDLP to DoP.pdf.

DoP reviewed and approved the UDLP Rev G on 9 September 2010: 20100909 Approval for UDLP.pdf; subject
to six qualifications. These will be reported on in future compliance reports.

As required, ARTC has made the approved UDLP publicly available on its website. ARTC will report on the
implementation of the UDLP in future compliance reports.

May 201 | Update

The approved UDLP is publicly available on ARTC’s website: UDLP Rev G.pdf. ARTC is ensuring that the
recommendations of the report are implemented as part of the Construction of the Project.

This CoA has been complied with and as an example, the documentation prepared for the Bankstown Local
Government Area, and Sefton Station in particular, is described in more detail below. Hyperlinks to
documentation for the other station precincts are included at the end of this CoA.

Evidence of compliance with the condition requirements in the Bankstown City Council Local Government Area
is provided below:

(a) For the location and identification of existing vegetation and proposed landscaped areas and elements, refer

to Section 5 of the UDLP (UDLP Rev G.pdf), station and corridor landscaping drawings (Station Landscaping
Plans 201 10517.pdf and Landscaping Package | - Corridor 201 10517.pdf);

(b) For the built elements including retaining walls, bridges and noise walls refer to Section 4 of the UDLP and
the station precinct plans at Station Precinct Plans 20110517.pdf. Details of noise walls in the Bankstown LGA

and the timing of their construction are outlined in Table 8-1 of the ONVMP and include:

No:s.e Track m Track m Le"gh of _ .
Barrier (Macarthur) (Sydney) Noise Timing of Erection
Number Barrier (m)
4 20,942 20 20,791 151 21.12.10 - 16.05.11
5 21,079 20 21,933 146 06.10.10 — 12.05.11
7 21,139 21 21,077 62 25.01.11 = 03.03.11
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8 21,510 21 21,165 345 18.10.10 — 19.05.1 1

9 21,610 21 21,504 106 10.11.10-01.04.11

10 21,882 21 21,650 232 01.03.11 —06.05.11

I 21,909 21 21,878 31 17.05.11 — 06.06.1 1

12 22,066 21 21,903 163 21.12.10 - 18.04.11

14 22,532 22 22,248 284 10.11.10 —24.03.11

Other built elements are timetabled to be completed by end September 201 I, with the exception of the three
lifts at Sefton Station which are timetabled to be completed by end December 201 I;

(c) For the pedestrian and cyclist elements including footpath location, paving types and pedestrian crossings
refer to Section 4 of the UDLP and the station precinct plans at Station Precinct Plans 20110517.pdf . Works
are timetabled to be completed by end September 201 [;

(d) For the fixtures such as seating, lighting, fencing and signs, refer to Section 4 of the UDLP and the station
precinct plans at Station Precinct Plans 201 10517.pdf. Works are timetabled to be completed by end September
2011;

(e) For the batter and retaining structures within public open spaces refer to Section 4 of the UDLP and the
station precinct plans at Station Precinct Plans 20110517.pdf. Works are timetabled to be completed by end
September 201 1;

(f) For the graphics for key elements such as sections, sketches, perspective views etc., refer to Section 4 of the
UDLP and the station precinct plans at Station Precinct Plans 201 10517.pdf;

(g) For a schedule of species to be used in landscaping refer to station and corridor landscaping drawings for the
schedules of species used (Station Landscaping Plans 20110517.pdf and Landscaping Package | - Corridor

20110517.pdf);

(h) For details of the timing and progressive implementation of landscape works refer to station precinct and
landscaping plans (Station Precinct Plans 20110517.pdf, Landscaping Package | - Corridor 20110517.pdf and

Station Landscaping Plans 20110517.pdf); Planting of vegetation in the Sefton Station precinct and along the rail
corridor from Sefton Park Junction to Leightonfield is timetabled to be carried out in Spring 2011, to be
completed by December 201 1.

(i) For operational performance standards, procedures and methods to monitor and maintain landscaped and
rehabilitated areas refer to Section 6 of the UDLP and the OEMP (SSFL OEMP June 201 |.pdf).

Refer to SoC9I, SoC92, SoC93, SoC94 and SoC95 for evidence of compliance with this condition for Leumeah,
Minto, Casula, Warwick Farm and Cabramatta stations, respectively.

November 201 | Update

The approved UDLP is publicly available on ARTC’s website: UDLP Rev G.pdf. ARTC is ensuring that the
recommendations of the report are implemented as part of the Construction of the Project.

This CoA has been complied with; refer to SoC91, SoC92, SoC93, SoC94, SoC95 and SoC96 for evidence of
compliance with this condition for Leumeah, Minto, Casula, Warwick Farm, Cabramatta and Sefton stations,

respectively.

May 2012 Update

As above. No change in status during this compliance period.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.
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The approved UDLP is publicly available on ARTC’s website: UDLP Rev G.pdf. ARTC is ensuring that the
recommendations of the report are implemented as part of the Construction of the Project.

This CoA has been complied with; refer to SoC91, SoC92, SoC93, SoC94, SoC95 and SoC96 for evidence of
compliance with this condition for Leumeah, Minto, Casula, Warwick Farm, Cabramatta and Sefton stations,

respectively.

In sections of the project, the landscaping element of the UDLP has been delayed and will be completed by early
2013.

The Department sought information on 6 December 2012 on the removal of graffiti on ARTC’s assets,
particularly on noise walls. ARTC is drafting an updated Section 6 Maintenance for the UDLP which will include
the final proposed measures for graffiti management and landscape management, and their implementation
through the OEMP.

The CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, in early 2013
after completion of all landscaping works, and finalisation of an updated Section 6 for the UDLP.
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Condition Requirement

In preparing the UDLP and identifying noise mitigation requirements along Broomfield Street, south of
Cabramatta Station, the Proponent must specifically consult with adjacent landowners with particular reference
to the design of the embankment retaining wall and any physical noise mitigation requirements.

Responsibility

ARTC

Evidence of Compliance

Pages 63 and 64 of the UDLP dated 8 July 2009 (20090708 SSFL UDLP Rev C) show the noise mitigation
requirements along Broomfield Street, and the proposed noise wall and retaining wall designs.

ARTC has developed a Noise Consultation Strategy (2009073 | SSFL Noise Consultation Strategy). It relates to
consultation with Councils, CLGs and affected property owners on location, heights and finishes on noise walls
for the operation phase of the project. Consultation was held with Councils and CLGs in relation to the noise
walls at the CLG meetings during August 2009. The presentations given to the SLG meetings are available at
the SSFL website: Bankstown_2008-09-02_Noise_Presentation.

Consultation is being held with Broomfield Street landowners in relation to noise mitigation measures for the
operations phase, and the impacts of these measures on properties in September 2009.

November 2009 Update

The consultation with Broomfield Street residents was held on 15 and 30 September 2009, as described in the
report by the consultation consultant (ARTC Noise Wall Meetings Sep-Nov 2009.doc).

November 2010 Update

As above. No change in status during this compliance period.
May 201 | Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.
December 2012 Update

In September 2012 ARTC sent letters to residents in Broomfield St, Cabramatta, in regards to installing
architectural treatments to ensure compliance with the operational noise objectives as set out in the ONVMP:
20120906 Eligibility Assessment Property Owner Broomfield St.pdf.

The CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now

closed.
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Condition Requirement

The ongoing maintenance and operation costs of urban design and landscaping items and works implemented
as part of this Approval must remain the Proponent’s responsibility until satisfactory arrangements have been
put in place for the transfer of the asset to the relevant authority to the satisfaction of the Director-General.
Prior to the transfer of assets the Proponent, in conjunction with RailCorp, will maintain items and works to
the design standards established in the UDLP, including the engagement of a landscape specialist and the
removal of graffiti within performance standards specified in the UDLP.

Responsibility

ARTC

Evidence of Compliance

To be addressed during the operation phase of the project. ARTC will comply with the above condition at
that time.

November 2009 Update

Construction has not been completed in this compliance period. The project is still in the construction phase.
November 2010 Update

Construction has not been completed in this compliance period. The project is still in the construction phase.
May 201 | Update

Construction has not been completed in this compliance period. The project is still in the construction phase.

Prior to the transfer of assets ARTC, in conjunction with RailCorp, will maintain items and works to the
design standards established in the UDLP, including the engagement of a landscape specialist and the removal
of graffiti within performance standards specified in the UDLP. As described in Chapter 8 of the OEMP, ARTC
Process Procedure PP166 Asset Maintenance Works Management details the process used for monitoring the
assets, identification of defects and appropriate corrective actions: SSFL OEMP June 201 |.pdf.

November 201 | Update
Construction has not been completed in this compliance period. The project is still in the construction phase.

Prior to the transfer of assets ARTC, in conjunction with RailCorp, will maintain items and works to the
design standards established in the UDLP, including the engagement of a landscape specialist and the removal
of graffiti within performance standards specified in the UDLP. As described in Chapter 8 of the OEMP, ARTC
Process Procedure PP166 Asset Maintenance Works Management details the process used for monitoring the
assets, identification of defects and appropriate corrective actions: SSFL OEMP June 201 | .pdf.

Landscaping works were completed in the Bankstown Local Government Area in early November 201 |:

20111201 Sefton Noise Walls and Landscaping - Wellington Rd.jpg ARTC has now commenced maintenance
works, as set out in the UDLP (UDLP Rev G.pdf).

May 2012 Update
Construction has not been completed in this compliance period. The project is still in the construction phase.

Prior to the transfer of assets ARTC, in conjunction with RailCorp, will maintain items and works to the

design standards established in the UDLP, including the engagement of a landscape specialist and the removal
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of graffiti within performance standards specified in the UDLP. As described in Chapter 8 of the OEMP, ARTC
Process Procedure PP166 Asset Maintenance Works Management details the process used for monitoring the
assets, identification of defects and appropriate corrective actions: SSFL OEMP June 201 I.pdf.

Landscaping works are currently in progress in the Fairfield, Liverpool and Campbelltown Local Government
Areas.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

The project is still in the construction phase as landscaping works currently in progress in the Fairfield,
Liverpool and Campbelltown Local Government Areas are timetabled to be completed in early 2013.

Section 4.7 and Table 5.1 of the OEMP for the SSFL Project area describe strategies and measures for
addressing this CoA (CoAl4).

This CoA is on target to be met for the SSFL Project.
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Condition Requirement

The detailed design of Cabramatta Station and surrounds must consider the personal safety impacts of the
proposal during construction and operation by considering Crime Prevention Through Environmental Design
principles and ensuring that there is no loss in coverage or capacity of the TownSafe CCTV network during
the construction and operation of the SSFL. The lift must be constructed to allow surveillance of passengers
from the street and rail overpass, and through the CCTV network if agreed to by Fairfield City Council. Any
agreed changes to the coverage and operation of the TownSafe CCTV network must meet the design
requirements of Fairfield City Council.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification I. The modified wording
is reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The detailed design of Cabramatta Station and surrounds has considered the personal safety impacts of the
proposal during construction and operation by utilising Crime Prevention Through Environmental Design
principles such as:
e The CCTV network has been designed to maximise safety and surveillance, with no blind spots or
dead ends.

e The Station lifts will be constructed with as much glass as possible.

e  Parade Consulting (Matt Hurst) email (4 June) states that Fairfield City Council does not want its
CCTV in the lift, and that this will be covered by the RailCorp CCTYV as it is a RailCorp asset:
20090604 - Hurst Email - Evidence of Agreements.

*  The Connell Wagner report “Cabramatta CCTV Network Re-configuration Scope of Network Issues and
Changes Southern Sydney Freight Line” (26 February 2009) 20090226 ConWag CCTV Reconfiguration
Staging Final Report demonstrates that there will be no net loss in CCTV coverage during the

construction and operation of the SSFL.

* Fairfield City Council’s correspondence dated 24 March 2009 20090324 FCC Response to SSFL
CCTV Final Report states that:

0 Council accepts the CCTV configuration;

0 Council endorses the next stage of the process which involves Connell Wagner’s design
team beginning the design phase of the CCTV network reconfiguration;

0 All work and documentation will be to Council’s satisfaction.

e  The proposed pedestrian access to the Station (CoA 30) does not have blind spots.

DoP has approved the CEMP for the Cabramatta Station Precinct on 26 August 2009, subject to
requirements: 20090826 Approval for Cabramatta Station Precinct.

The requirement of relevance to CoA 28 is “ARTC shall develop and implement a contingency plan in consultation
with Fairfield Council for instances where the Cabramatta Townsafe CCTV is subject to a prolonged outage during
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construction.”

ARTC will develop this contingency plan in response to DoP’s approval.

November 2009 Update

ARTC has developed a contingency plan in conjunction with Fairfield City Council, dated September 2009:
CCTYV Contingency Plan 20090924.doc.

November 2010 Update

The CCTV works has been scoped, designed and requests for prices called from the industry. Contractor
expected commence work in June 201 1.

May 201 | Update
No change in status. Contractor expected to commence work in August 201 1.
November 201 | Update

CCTV installation works at Cabramatta commenced in September 201 |. These works are scheduled to be
completed in early 2012.

May 2012 Update

CCTV installation works at Cabramatta commenced in September 201 1. These works are scheduled to be
completed in July 2012.

December 2012 Update
The CCTV installation works at Cabramatta were completed in July 2012.

This CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now
closed.
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Precinct Car parking Construction

Condition Requirement

The Proponent must provide car parking to fully compensate for any loss of existing car parking at
Cabramatta Station displaced as a result of the construction and operation of the Project. The
compensatory car parking should be provided, to the greatest extent practicable, within 400 metres of
Cabramatta Station.

To address this issue, the Proponent must prepare a Parking Plan prior to the commencement of
construction, or as otherwise agreed to by the Director-General, in consultation with Relevant Government
Departments, Fairfield City Council, Relevant Stakeholders and the CLG, to the satisfaction of the Director—
General. As well as the location of compensatory car parking, the parking plan should include:

(a) Optimisation of the allocation of parking spaces for different users; and
(b) Appropriate management of parking impacts on surrounding residential streets.

Modification

The requirement was modified by DoPl on 31 July 2009 in Modification 2. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

ARTC’s request to modify CoA 29: 200906 10 Modification Request CoA 29.

DoP Approval of Modification: 20090625 CoA 29 Modification Approval.

The original SSFL Parking Plan includes the following:

* A number of drawings that show the location of car parking spaces: SN-640C 20090512, SN-641
20090507, SN-642 20090512, SN-644D 20090512, SN-646E 20090512, SN-647, SN-649
20090512, SN-650C 20090512.

*  An email from FCC advising that the requirements of CoA 29 have been met: 20090528 FCC SSFL
Confirmation of Parking Arrangements.

*  The parking strategy in Section 4.1.7 of the UDLP, which lists the existing and proposed car parking
spaces at Cabramatta Station: 20090708 SSFL UDLP Rev C. There will be no net change in
commuter car parking spaces.

DoP approved the CEMP for the Cabramatta Station Precinct on 26 August 2009, subject to requirements:
20090826 Approval for Cabramatta Station Precinct.

For CoA 29, DoP has identified that the requirements of the condition remain outstanding. DoP require
ARTC to submit a complete parking plan that meets all requirements of the condition.

Based on the relocation of parking spaces, ARTC will re-submit a complete parking plan for the Cabramatta
station precinct in response to DoP’s approval.
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November 2009 Update

The revised Parking Plan was approved by Fairfield City Council on 18 December 2009, subject to two
conditions. The Parking Plan and ARTC’s covering letter to DoP dated 22 December 2009 are provided at:
20091222 Cabramatta Precinct Parking Plan_Rev_2.pdf and 20091222 ARTC Letter re Cabramatta Precinct
Parking Plan_Rev_2.pdf.

DoP subsequently provided further comments on the Parking Plan dated 19 January 2010 (20100119 DoP
Letter 3477 _001.pdf). ARTC is preparing its response.

November 2010 Update

Following a meeting with DoP staff, ARTC revised the Cabramatta Parking Plan to further address the
Department’s comments. On 3 March 2010 ARTC provided DoP with a letter addressing the Department’s
concerns (20100302 SSFL DoP re Cabramatta Parking Plan final approval.pdf) and with the attached
Cabramatta Precinct Parking Plan (Rev 3): 20100304 Cabramatta Parking Plan Rev_3.pdf.

DoP approved the Plan on 6 April 2010, subject to two conditions: 20100406 Approval for Cabramatta
Parking Plan CoA 29.pdf. ARTC will report on these in future compliance reports.

May 201 | Update

As noted above, DoPI approved the Cabramatta Parking Plan on 6 April 2010. ARTC is working to address
and satisfy the two conditions to this approval.

November 201 | Update
The RTA approval for the traffic management scheme along Broomfield Street includes:

*  On 9 August 201 1, the RTA approved the modifications to the Cabramatta Road-Broomfield Street
intersection, including the signalling and nearby pedestrian crossing: 20110809 RTA approval for
TCS2944 Broomfield St - Cabramatta Rd.pdf and 20110809 TCS2944 Broomfield St - Cabramatta

Rd.pdf

*  On 24 October 2011, Fairfield City Council advised that Fairfield Traffic Committee considered a
report about the proposed works in Broomfield Street associated with 40km/hr implementation at

its meeting on 10 October 201 1. The RTA agreed to the proposal subject to two requirements
detailed in CoA30: Proposed works in Broomfield Street associated with 40kmhr

implementation.msg

May 2012 Update

Of the two requirements (Proposed works in Broomfield Street associated with 40kmhr

implementation.msg) detailed in CoA30, the first was addressed by ARTC in the November 201 | update

above. The second requirement is still being addressed by the RTA, as described in CoA30.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. Construction works
are still underway in the vicinity of Cabramatta Station, hence the second requirement of the approval
described in the May 2012 Update is still to be addressed by the RTA, as described in CoA30.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, after

timetabled works are completed in early 2013.
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Condition Requirement

Prior to the commencement of construction, the Proponent must undertake a review of proposed traffic,
cycle and pedestrian arrangements in the East Cabramatta area in consultation with Relevant Government
Departments, Fairfield City Council, and the CLG to the satisfaction of the Director—General. The review
should include, but not be limited to:

(2) the identification of design objectives, relevant guidelines and standards, and how these are achieved;
(b) a Pedestrian Access and Mobility Plan; and

(c) an assessment of alternative treatments should the proposed ‘Shared Zone’ design not meet relevant
guidelines and standards.

The findings and recommendations of the review must be incorporated into the UDLP and the Proponent
must implement the identified management and mitigation measures as part of the Project.
Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification I. The modified wording
is reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The documentation for the review includes:

*  The Cabramatta Station Pedestrian Access and Mobility Plan (PAMP): Pedestrian Access and Mobility
Plan, PAMP diagrams

*  The assessment of alternative treatments undertaken by RH Simpson Architects: 20090312 Report
on Alternative Passenger Access Cabramatta Station

*  The identification of design objectives, relevant guidelines and standards, and how these are achieved,
is contained in the above two reports

*  Documentation of consultation, including the presentation to the Fairfield Traffic Committee on 20
April 2009 (20090420 SSFL Presentation to FCC Traffic Committee) and the Traffic Committee’s
endorsement on 27 April 2009 20090427 FCC Traffic Committee Endorsement Cabramatta.

* FCC’s letter to DoP dated 2 June 2009 (20090602 Fairfield City Council to DoP), stating the
Cabramatta Chamber of Commerce’s preference for a switch back pedestrian ramp and 27 person
lift, rather than the lift and stairs recommended in the PAMP. However, this option has surveillance

problems and is not consistent with CoA 28

* ARTC’s letter to DoP dated 17 June 2009 20090617 ARTC letter to DoP CoA30 provides the
history of studies/consultation, including:

0 an architectural options assessment study showing that the lift and stairs option was the best
outcome for the station precinct;

0 the offer of a larger 27 person capacity lift; and
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0 extensive consultation with Council and community in an effort to reach consensus.
The findings and recommendations of the review have been incorporated into the UDLP.

DoP approved the CEMP for the Cabramatta Station Precinct on 26 August 2009, subject to requirements:

20090826 Approval for Cabramatta Station Precinct. The requirement of relevance to CoA 30 is:
2.  Lift facilities shall be available to the public 24 hours a day, 7 days a week, except during maintenance;
3. The taxi stand and kiss and ride facilities shall be separated from the bus zone; and

4. Detailed design shall be undertaken in consultation with Fairfield City Council and the Roads and Traffic
Authority and be consistent with relevant design guidelines.

ARTC will address these requirements.
November 2009 Update

The revised Cabramatta Parking Plan was approved by Fairfield City Council on 18 December 2009, subject to
two conditions. The Parking Plan and ARTC'’s covering letter of 22 December 2009 to DoP is provided at:
20091222 Cabramatta Precinct Parking Plan_Rev_2.pdf and 20091222 ARTC Letter re Cabramatta Precinct
Parking Plan_Rev_2.pdf.

DoP subsequently provided further comments on the Parking Plan dated 19 January 2010 (20100119 DoP
Letter 3477 _001.pdf). ARTC is preparing its response.

November 2010 Update

As described in CoA 29, on 3 March 2010 ARTC provided DoP with a letter addressing the Department’s
concerns about Cabramatta parking (20100302 SSFL DoP re Cabramatta Parking Plan final approval.pdf) and
with the attached Cabramatta Precinct Parking Plan (Rev 3): 20100304 Cabramatta Parking Plan Rev_3.pdf.

DoP approved the Cabramatta Parking Plan on 6 April 2010, subject to two conditions: 20100406 Approval

for Cabramatta Parking Plan CoA 29.pdf. ARTC will report on these in future compliance reports.

The findings and recommendations of the review have been incorporated into the UDLP (UDLP Rev G.pdf).
ARTC will report on the implementation of the measures in future compliance reports.

May 2011 Update

ARTC has been consulting with the RTA and Fairfield City Council to implement the findings and
recommendations of the review. On 14 March 201 I, Fairfield City Council provided ARTC the outcomes of
the Fairfield Traffic Committee: 20110314 Fairfield Traffic Committee outcomes re Broomfield St.pdf . ARTC
is working with the RTA and Council to finalise the detailed design for Broomfield Street, and to construct

this precinct.
November 2011 Update

ARTC has continued to consult with the RTA and Fairfield City Council to implement the findings and
recommendations of the review. On 9 August 2011, the RTA approved the modifications to the Cabramatta
Road-Broomfield Street intersection, including the signalling and nearby pedestrian crossing: 20110809 RTA
approval for TCS52944 Broomfield St - Cabramatta Rd.pdf and 20110809 TCS2944 Broomfield St - Cabramatta

Rd.pdf.

On 24 October 2011, Fairfield City Council advised that Fairfield Traffic Committee considered a report
about the proposed works in Broomfield Street associated with 40km/hr implementation at its meeting on 10

October 2011. The RTA agreed to the proposal (Proposed works in Broomfield Street associated with
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40kmhr implementation.msg) subject to:

*  The use of piano keys along the threshold near the lip of the gutter is not supported. These line
markings have been removed from both sides of the proposed threshold; and

*  The signs/line marking proposed as part of the 40km/hr high pedestrian activity area to be approved
by the RTA's speed management section.

The final set of approved Signs & Lines drawings for Broomfield Street include: SN-1103.pdf, SN-1104.pdf, SN-
1105.pdf, SN-1106.pdf, SN-1107.pdf, SN-1108.pdf, SN-1109.pdf, SN-1110.pdf, SN-1111.pdf.

May 2012 Update

The Cabramatta Station precinct works were completed and handed back to RailCorp on 28 February 2012:
Cabramatta Station.jpg.

Of the outstanding RTA requirement described in the November 2011 update above (second dot point),
Fairfield City Council wrote to the RTA in May 2012, requesting RTA approval for the 40km/hr high
pedestrian activity area. The RTA has advised that it will conduct its inspection and approval process when
construction works currently being carried out by the SSFL Project in Broomfield Street have been completed
later in 2012.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. Construction works are
still underway in the vicinity of Cabramatta Station, hence the second requirement of the approval described
in the May 2012 Update is still to be addressed by the RTA.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, after
timetabled works are completed in early 2013.
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Condition Requirement

Prior to the commencement of Construction (or as otherwise agreed by the Director-General), the Proponent
must liaise with RailCorp about facilitating preliminary piling and roofing works at Cabramatta Station for future
enhancements of the RailCorp passenger network with a view to carrying out these works. If possible, these
works should be carried out in conjunction with the SSFL Construction to limit future construction impacts at
Cabramatta Station.

Responsibility

ARTC

Evidence of Compliance

Refer to the email string dated 28 May 2009 confirming that RailCorp will accept a 27 person lift (20090528
RailCorp Acceptance of Cabramatta Lift).

Refer to the email string dated 28 May 2009 confirming that RailCorp is satisfied that ARTC complies with this
CoA (20090528 Close-out of CoA 31 RailCorp requirements).

ARTC’s letter to DoP dated 17 June 2009 20090617 ARTC letter to DoP CoA30 outlines how this feedback
has been integrated into the design of Cabramatta Station, closing this condition.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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CoA No. 32 - Level Crossings Pre-Construction | Closed
and Construction

Condition Requirement

Prior to the commencement of Construction (or as otherwise agreed by the Director-General), the Proponent
must in consultation with RailCorp assess design options for the Sefton Park Junction level crossing including
considering impacts of the preferred location of the level crossing on the surrounding road network during
Construction and Operation (in consultation with Relevant Government Departments and Bankstown City
Council), to the satisfaction of the Director-General.

Following approval, the Proponent must contribute an agreed amount in cash or kind to RailCorp in order to
implement the findings of the assessment during Construction. In lieu of agreement between the parties, the
contribution will be to the satisfaction of the Director-General.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC/RailCorp

Evidence of Compliance

Design options for the Sefton Park Junction level crossing on Wellington Road have been assessed in
consultation with RailCorp. Negotiations with RailCorp are ongoing.

Email correspondence with RailCorp on the relocation of the crossing is provided: RE Sefton Level Crossing
and Re Sefton Area Level Crossings.
November 2009 Update

Negotiations with RailCorp have continued during this compliance period.
November 2010 Update

At RailCorp’s request ARTC continued to assess design options including a level crossing and a bridge from
Wellington Road across the SSFL and Bankstown railway lines into Sefton Park Junction. These options were
developed in consultation with relevant authorities including Bankstown City Council.

On 2 December 2010, RailCorp accepted the option for the design and construction of the Sefton triangle
bridge into Sefton Park Junction, conforming to RailCorp standards and procedures: 20101202 RailCorp letter
to ARTC re Sefton Triangle Bridge.pdf. The bridge is being constructed under RailCorp’s Part 5 Approval.

A view of the construction of the bridge from Wellington Road (on the left) into Sefton Park Junction as at 2

February 201 | is at: 20110202 Sefton Triangle Bridge.|PG.
May 201 | Update

As per the requirement of this condition, and in agreement with RailCorp, ARTC contributed around $767,000
to the construction of the Sefton Triangle Bridge: Sefton Triangle Bridge Payment Schedule 01-06-1 | .xIs.

The construction of the Sefton Triangle Bridge, from Wellington Road across the SSFL and Bankstown railway

lines into Sefton Park Junction, commenced in December 2010: Construction of Sefton Triangle Bridge.|PG.

The Sefton Triangle Bridge was commissioned on 28 May 201 |. A view of the bridge from the Sefton Dive is at:
Sefton Triangle Bridge.jpg. The Wellington Road level crossing was decommissioned on 28 May 201 |.

The requirements for this CoA are met and the CoA can be closed.
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ARTC

CoA No. 32 - Level Crossings

Pre-Construction
and Construction

Closed

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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ARTC

CoA No. 33 - Level Crossings - Casula Pre-Operation Open

Arts Regional Centre

Condition Requirement

Prior to the commencement of Operations, the Proponent must contribute an agreed amount in cash or kind to
Liverpool City Council for the provision of alternate vehicle access to the Casula Regional Arts Centre via
Shepherd Street. In lieu of agreement between the parties, the contribution will be to the satisfaction of the
Director-General.

Unless otherwise agreed to by the Director-General, if alternate vehicle access has not been provided 3 months
prior to Operation, the Proponent must undertake a risk assessment of the Casula Level Crossing in
consultation with RailCorp and the Casula Arts Regional Centre and implement measures for the safe operation
of the level crossing, prior to Operation, until alternate vehicle access is provided.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

ARTC is providing a new access road to the Arts Centre.

Formal agreement between all parties is not required until prior to commencement of operations. Negotiations
between ARTC and Council are well underway, and ongoing.

Two meetings have been held with Liverpool City Council in the first 6 months of construction to discuss
options for the access, on 20 April 2009 and 27 May 2009. An example of email correspondence with LCC on
this subject is provided: RE_SSFL - Casula Road Council comment responses (amended as discussed) (1).msg.

November 2009 Update

During the period, ARTC continued to hold discussions with Council with the aim of achieving a mutually
acceptable resolution of this CoA. ARTC has reaffirmed its position that it has always been prepared to
contribute to the construction of the access road. Following meetings with Council officers on | December 2009
and mid-January 2010, ARTC is reviewing design requirements and costings, and will meet with Council and
design staff in February to finalise agreement on the road design and construction.

November 2010 Update

On 23 June 2010, ARTC wrote to DoP advising that it had met CoA 33 20100623 Letter to DoP - SSFL
Condition 33 Casula Access Road.pdf. ARTC and Council concluded negotiations and agreed to the design,

construction period, cost sharing and other elements. These were detailed in the signed Agreement to Carry Out
Construction Works — Casula Powerhouse Access Road Key Terms Sheet dated || June 2010 which was attached to
the letter to DoP. ARTC will meet the majority share of the costs to construct the road.

Construction of the road is to commence in February-March 201 1, with completion in December 201 1. ARTC
will report on the construction of the road in future compliance reports.
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ARTC

CoA No. 33 - Level Crossings - Casula | Pre-Operation Open
Arts Regional Centre

May 201 | Update

Construction of the Casula Access Road commenced in June 2011, with completion scheduled in December
201 1. ARTC will report on the construction of the road in future compliance reports.

November 2011 Update

Construction of the Casula Access Road continued throughout this compliance period. The extension of the car
park at the Casula Powerhouse was completed in October 2011, along with road diversion works around the
Casula Station upgrade. Bulk earthworks, retaining wall construction and services relocations continued
throughout this period. Construction of the Casula Access Road is scheduled for completion in mid 2012.

May 2012 Update

Construction of the Casula Access Road continued throughout this compliance period. Bulk earthworks,
retaining wall construction and services relocations were completed in this period. Detailed earthworks, railway
formation and roadworks commenced in this period. Construction of the Casula Access Road is scheduled for
completion in the next compliance period.

December 2012 Update
Casula Access Road was completed and handed back to Liverpool City Council on |5 September 2012.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled defect rectification and road surfacing works are completed in early 2013.
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ARTC

CoA No. 34 - Level Crossings - Pre-Operation Closed

Liverpool Hospital

Condition Requirement

Unless otherwise agreed to by the Director-General the Proponent must in cooperation with NSW Health and
RailCorp ensure that alternative vehicle and pedestrian access across the rail line at the Liverpool Hospital is
provided prior to the commencement of Operation. The Proponent must contribute an agreed amount in cash
or kind for the provision of alternate vehicle and pedestrian access.

Responsibility

ARTC

Evidence of Compliance

Formal agreement for this condition is not required until prior to commencement of operations. Negotiations
between ARTC, NSW Health and RailCorp are largely resolved, and ongoing. Construction of the bridges has
commenced.

A site inspection report dated 21 May 2009 is provided, showing construction of the Liverpool Hospital bridges
has commenced: 09-05-22 Site inspection Report.

Evidence of consultation with NSW Health and RailCorp is provided by way of meeting minutes from 29 April
2009 for the Liverpool Hospital Campus Coordination Group, containing representatives of the Contractors,
ARTC, RailCorp, SSWAHS, and DET: 00784-54605-09-14-GT-jb.

November 2009 Update

Negotiations with Liverpool Hospital have advanced, and ARTC is working towards a development management
agreement by the end of January 2010. Construction of the pedestrian and road bridges is well advanced.

Minutes of a construction interface group meeting dated 16 September 2009 are provided, including members
from Arenco, Liverpool Hospital, ARTC, Capital Insight and Bovis Lend Lease: 20090916 Construction Interface

Group Meeting.doc.

A photo from 10 February 2010 shows up-to-date status of construction of both the road (background) and
pedestrian (foreground) bridges: Liverpool Hospital Bridges Status 10 Feb 2010.JPG.

November 2010 Update
The Liverpool Hospital Bridge works for NSW Health were completed in 2010. Attached are:

*  Practical completion certificate issued on 2 December 2010 by Incoll Management who were acting as
NSWHealth’s independent completion consultant: 20101202 Liverpool Hospital Bridges Practical

Completion.pdf

* Interim BCA certificate for the pedestrian footbridge issued on 2 December 2010 by David Langdon
acting as NSWHealth’s BCA certifier: 20101202 Liverpool Hospital Bridges Interim BCA Certificate.pdf.
The outstanding items are works that will be conducted by the Hospital, not ARTC, as part of the

Hospital’s completion and future car park works.
This completes the CoA.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.

Page 98




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

CoA No. 35 - Future Access Provisions Pre-Construction and Closed
with relevant Councils Construction

Condition Requirement

The Proponent, in consultation with Relevant Councils must ensure that the design and construction of the
Project does not preclude the provision of future vehicle, pedestrian, cycle or other access provision, identified
in an approved or published plan including:

(@) a link from Liverpool City Centre to the Georges River, including the proposed extension of the Liverpool
Station concourse over the rail corridor to connect directly with the northern end of Lighthorse Park;

(b) provision of a shared cycle/ pedestrian walkway along the Georges River connecting the proposed Liverpool
Station concourse extension with the Casula Arts Centre (the ‘River Walk’);

(c) extension of the ‘River Walk’ to Leacock Regional Park under the Glenfield Creek rail bridge;

(d) pedestrian/cycle access from the Liverpool City Centre, to the eastern bank of the Georges River;

(e) proposed extension of Farrow Road, Campbelltown to Blaxland Road and/ or Narellan Road.

The Proponent will consult with the Relevant Council to establish if it is feasible for the Relevant Council to

undertake preparatory works, if necessary to facilitate the economic delivery of the works identified in (a) to (e)
above.

Responsibility

ARTC/Relevant Councils

Evidence of Compliance

Consultation with Liverpool Council has been undertaken on future access provisions. Liverpool Council’s letter
dated |5 September 2009 is provided: CoA 35 Liverpool Council Letter.

November 2009 Update
The above letter from Liverpool City Council shows ARTC has satisfied conditions (a) to (d).

ARTC has liaised with Campbelltown City Council to address CoA 35(e). For example, ARTC and Council staff
met in February 2010 to discuss the proposed extension of Farrow Rd. The minutes of this meeting are

attached: 20100222 CCC-SSFL Technical Meeting Minutes.pdf
November 2010 Update
ARTC has continued to liaise with Campbelltown City Council to address CoA 35(e) and both parties are close

to agreement. At the monthly ARTC and Council staff meeting on 20 December 2010 ARTC tabled drawings for
the concept road alignment for Farrow Road for Council’s comments: 20101220 CCC-ARTC Coordination

Meeting Minutes.doc.
May 201 | Update

ARTC’s consultation with Campbelltown City Council and RailCorp to address CoA 35(e) has resulted in a draft
detailed design. A meeting on |5 June 2011 shows the small number of minor issues remaining to be resolved:
20110617 Farrow Rd meeting |5 Jun outcomes.msg.

November 201 | Update

ARTC’s consultation with Campbelltown City Council and RailCorp to address CoA 35(e) has resulted in final
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ARTC

CoA No.

35 — Future Access Provisions
with relevant Councils

Pre-Construction and
Construction

Closed

agreement between the parties, with the Deed of Settlement and Deed of Licence signed on 30 November 201 I:

Deed of Settlement [Executed RailCorp counterpart] 30.11.11.PDF and Deed of Settlement [Council execution

page] 30.11.11.PDF

This condition is now closed.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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ARTIC

CoA No. 36 - Future Access Provisions | Pre-Construction and Closed

for Liverpool cycle path Construction

Condition Requirement

Prior to construction, the Proponent in consultation with RailCorp shall consult with Liverpool City Council
concerning the design of its proposed cycle path along the top of the Georges River bank, between Liverpool
Hospital and Lighthorse Park. The primary purpose of the consultation is to assist Council assess options for
establishing a cycle path along this steep section of the river bank, between the piled slab (which will support the
Project at the top of the river bank) and the proposed boardwalk (along the edge of the Georges River), which
will not effect the long term stability of the river bank and rail corridor. The assessment of options will address
the feasibility of integrating the future cycle path with the Project’s piled slab construction and establish if it is
feasible for Council to undertake preparatory works to facilitate this or other options in the future. If the parties
cannot agree on a feasible cycle path alignment, the matter will be referred to the Director-General for
resolution.

Responsibility

ARTC/Liverpool City Council/RailCorp

Evidence of Compliance

Consultation with Liverpool Council has been undertaken on the proposed cycle path. Liverpool Council’s letter
dated |5 September 2009 and indicating that the requirements of CoA 36 have been fulfilled is provided: CoA 36
Liverpool Council Letter. The Condition is closed.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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ARTC

CoA No 37 - Existing Facilities Pre-Construction and | Open
Construction

Condition Requirement

The Proponent must ensure that prior to operation:

(2) all existing infrastructure impacted by the Project is replaced to at least the existing standard to ensure that
there is no net loss in access, parking, bus, cyclist and other traffic and transport facilities along the corridor,
unless otherwise agreed by the Director-General; and

(b) station access impacted by the Project is provided to ‘easy access’ standards at the Leumeah, Minto,
Cabramatta and Warwick Farm Station precincts and provision is made to allow for the future provision of lift(s)
at the Casula and Sefton Station precincts.

Modification

The requirement was modified by DoPl on |4 September 2009 in Modification 3. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

ARTC has submitted an application to modify this condition: CoA37(a) Modification Request 23-06-09. DoP is
considering this application.

Evidence of agreement by Campbelltown City Council to the terms of the modification at Minto Station:
20090819 Attachment Campbelltown Council - Minto Car Parking.

Section 8 Schedule 2 of the UDLP dated 8 July 2009 (20090708 SSFL UDLP Rev C) states that CoA 37 was
discussed with DoP at a meeting on 19 November 2008 where ARTC reaffirmed its commitment to this
condition, and DoP indicated there were no outstanding issues.

November 2009 Update

The modification of CoA 37 was approved by DoP on 14 September 2009 to allow for the temporary reduction
in infrastructure standards at Minto Station: 20090914 DoP Approval 2263_001.pdf.

As a result of the approval, the wording of Conditions |, 37 and 58 was amended by DoP. The amended wording
of CoA 37 is reflected in the wording above.

November 2010 Update
As above. No change in status during this compliance period.
May 201 | Update

As above. No change in status during this compliance period. All existing infrastructure impacted by the Project
is being replaced to at least the existing standard.

November 201 | Update

As above. No change in status during this compliance period. All existing infrastructure impacted by the Project
is being replaced to at least the existing standard.

Page 102




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

CoA No 37 - Existing Facilities Pre-Construction and | Open
Construction

May 2012 Update

As above. No change in status during this compliance period. All existing infrastructure impacted by the Project

is being replaced to at least the existing standard.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 2013.
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CoA No. 38 - Interactions with Existing and | Pre-Construction Open
Planned Rail Infrastructure and Construction

Condition Requirement

The Proponent must consult with RailCorp and TIDC (where relevant) in developing, designing and operating all
components of the Project that may interact with or impact on existing and proposed passenger rail
infrastructure, including but not limited to the following:

(a) noise mitigation measures through Liverpool having regard to the requirements of the proposed Liverpool
Turn Back project;

(b) operational and maintenance requirements associated with the stabling facilities at Liverpool and
Campbelltown; and

(c) the proposed South West Rail Link.

Responsibility

ARTC/TCA/RailCorp

Evidence of Compliance

Consultation with RailCorp and TCA has been ongoing, although the RailCorp stabling facilities project is
currently on hold.

Regular meetings are held with TCA and RailCorp in relation to both the Liverpool Turnback (ARTC
Coordination Meeting Minutes Liverpool Turnback 25 May 09) and the South West Rail Link (TIDC_ ARTC Co-
ordination Meeting SWRL 26_05_09). Representatives of TCA, RailCorp and ARTC attend these meetings.

November 2009 Update

(2) Liverpool Turn Back - Regular meetings are being held with TCA regarding the design and planning for the
interface with the SSFL and the Liverpool Turnback projects. In due course a construction interface meeting will
also be set up as the construction phase begins. Minutes of meetings with TCA are provided:
091214 MoM_TIDC & ARTC Coordination Mtg.pdf. ARTC has also provided potholing information to TCA in
this compliance period.

(b) Campbelltown Yard - Ongoing design comments and scope refinement is currently underway. Drawings were
issued to RailCorp following the issue of a draft scoping document and were presented and discussed at a
stakeholder workshop on 22 October 2009. This was minuted and comments recorded. Further comments
were received on 26 October 2009 and comments reviewed and clarified on 25 November 2009 (refer to
summary sheet Campbelltown Yard Schedule - RailCorp Comments 09-11-25.xls). ARTC is currently awaiting a

re-issue of all Campbelltown drawings from Aurecon to reflect the previous comments and these drawings are
due for issue to RailCorp in late January 2010. A further workshop to discuss design and staging of works is
scheduled for early February, allowing time for the documentation to be reviewed prior, and the expectation is
that design and staging will be finalised by the end of February to allow construction to proceed in early March.

(c) Glenfield Junction - Regular meetings are being held with the Glenfield Junction Alliance for both design and
construction interface issues (ARTC Glenfield minutes 8 -151209.pdf). Due to the changes to the construction

program, ARTC is liaising with respect to some temporary alignments to help with the staging of both ARTC and
GJA site works. ARTC also regularly meets with TCA regarding the commercial aspects of the Glenfield
Interface (ARTC TIDC Glenfield Coordination Mtg 09-12-11.doc).

November 2010 Update

(2) Liverpool Turn Back — Consultation with RailCorp and TCA has progressed well. ARTC submitted a General
Works Package for the works to RailCorp on 10 February 2011: 20110210 PSA - Liverpool Turnback Civil
Works.msg. ARTC is currently negotiating with TCA on the division of the works and costs.
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(b) Campbelltown Yard — The design process was finalised, with design drawings provided to RailCorp in January
2011:20110131 SSFL alignment between Campbelltown and Macarthur - CAD format.htm.

(c) Glenfield Junction — ARTC has progressed design and construction matters with GJA and TCA. The Glenfield
Southern Flyover Design by GJA is at review stage, with input by ARTC: 20110201 Glenfield Southern Flyover
Design review - ARTC comments.htm. ARTC'’s progress on completing works, including the Combined Services

Route and the removal of Up Relief track and ballast in the Glenfield Junction area is described in: 20110215
SSFL - TCA Glenfield Junction Letter.msg.

(d) Campbelltown Perway Siding — ARTC s liaising with RailCorp on the design of this siding, to ensure
RailCorp’s requirements are being met. ARTC has also commenced liaising with Campbelltown City Council on
access arrangements to the Perway Siding.

May 201 | Update

(a) Liverpool Turn Back — Consultation with RailCorp and TCA has progressed well. ARTC and TCA hold
fortnightly construction meetings to discuss design, construction and programme interface issues (LTB and SSFL
Interface Meeting 1439167_1.pdf, LTBP Viaduct Structure (Concept Sketch).msg and LPTB_viaduct concept
dwgs 06061 I.pdf). ARTC and TCA agreed that each would meet the costs for their own works in this area of
overlap. RailCorp has approved the Liverpool Civil Works Project Safety Agreement (PSA 7361 - SSFL 305 -

PP.pdf).

(b) Campbelltown Yard — The design drawings are still with RailCorp for review and final acceptance.

(c) Glenfield Junction — ARTC has nearly completed design and construction matters with GJA and TCA for First
Stage works, and has actively liaised with GJA throughout design and construction: GJA-MEMO-00375]
Glenfield Junction.msg. The Final Stage Alliance will be required to liaise with GJA and TCA on design and

construction matters to complete works associated with Glenfield Junction.

(d) Campbelltown Perway Siding — No change in status. ARTC continued to liaise with RailCorp and
Campbelltown City Council on the design of this siding, to ensure RailCorp’s and Council’s requirements are
met, and intends to submit final drawings to RailCorp for approval in July 201 1.

(e) ARTC and RailCorp representatives attend a fortnightly Operational Readiness Meeting for the
commissioning and operation of the Sefton Park Junction to Leightonfield section of the SSFL. They have
developed and are now implementing an Operational Readiness Action List (Leightonfield Action List V2.xls).

Operational issues are discussed at these meetings, along with the status and responsibility of required
deliverables prior to commissioning including operational plans, interface agreements, lease agreements and
signalling specifications: Leightonfield ARTC RailCorp Interface Functional Spec vé.pdf.

November 201 | Update

(@) Liverpool Turn Back — Consultation with RailCorp and TCA has progressed well. ARTC and TCA hold
fortnightly construction meetings to discuss design, construction and programme interface issues (1693880_LTB
and SSFL Interface Meeting 201111 10.pdf).

(b) Campbelltown Yard — RailCorp approved the design drawings for Campbelltown Yard in October and
November 201 I: NOTC Campbelltown Yard - Civil - 28 Oct 201 |.pdf, NOTC Campbelltown Yard - Rail - 31
Oct 2011.PDF and NOTC Campbelltown Yard 23 Nov 2011l - Addendum.pdf. However, the building and
entrance walkway details still require approval. These amended design drawings are with RailCorp for review and

final acceptance.

(c) Glenfield Junction — ARTC has undertaken minimal work in the Glenfield area in this compliance period. The
Final Stage Alliance met with GJA and TCA on 28 November 2011 to discuss future works in the area and
interface issues.
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(d) Campbelltown Perway Siding — RailCorp approved the Campbelltown Perway Siding design drawings on 16
November 2011: NOTC Campbelltown Perway Siding 16 Nov 2011.pdf. Approval for the lighting design
drawings is outstanding, and final approval from RailCorp is expected in December 201 I.

(e) The Sefton Park Junction to Leightonfield section of the SSFL was commissioned on 10 July 2011. Prior to
this commissioning, ARTC and RailCorp representatives attended a fortnightly Operational Readiness Meeting,
to discuss the status and responsibility of required deliverables including operational plans, interface agreements,
lease agreements and signalling specifications: Leightonfield Action List V9.xIs.

The Sefton Park Junction to Leightonfield SSFL is planned to be Operational in January 2012, following final
agreement between ARTC and RailCorp.

Leightonfield Yard was commissioned and operational in July 201 |: Leightonfield Operational Readiness Plan Final
V5.pdf.

May 2012 Update

(2) Liverpool Turn Back — Consultation with RailCorp and Transport for NSW (formerly TCA) has progressed
well. ARTC and TCA hold fortnightly construction meetings to discuss design, construction and programme
interface issues: LTB Minutes 26 April 2012.pdf and LTB Minutes 26 April 2012 - Issues Register.pdf.

(b) Campbelltown Yard — The building and entrance walkway designs are still with RailCorp for review and final
approval. ARTC met with RailCorp on 21 May 2011 to discuss these designs: SSFL - Campbelltown Yard - DDA
Compliance - Actions following meeting on 21_05_2012.eml.

(c) Glenfield Junction — ARTC has actively liaised with GJA during this compliance period. ARTC and GJA hold
monthly construction meetings to discuss design, construction, environment and community issues: 120511
Agenda - May 2012 GTI Env_Community Coord Meeting 28.doc and 120511 Environment Community
Coordination Meeting Minutes April 2012.doc.

(d) Campbelltown Perway Siding — RailCorp approved the Campbelltown Perway Siding lighting design drawings
on 6 March 2012: NOTC CPway lighting 2012 03 06.pdf.

(e) The Sefton Park Junction to Leightonfield SSFL became Operational on 24 June 2012, following final
agreement between ARTC and RailCorp.

December 2012

(a) Liverpool Turn Back — Consultation with RailCorp and Transport for NSW (formerly TCA) has progressed
well. ARTC and TfNSW hold fortnightly construction meetings to discuss design, construction and programme
interface issues: 2012 10 25 LTB SFL Minutes of Meeting.pdf.

(b) Campbelltown Yard — As above. No change in status leading up to this Pre-Operation Report. All required
approvals have been granted by RailCorp.

(c) Glenfield Junction — ARTC has actively liaised with GJA during this compliance period. ARTC and GJA hold
monthly construction meetings to discuss design, construction, environment and community issues: 08102012
Agenda - Oct 2012 GTI Env Community Coord Meeting 32.doc and Environment Community Coordination
Meeting Minutes September 2012.pdf.

(d) Campbelltown Perway Siding — As above. No change in status leading up to this Pre-Operation Report. All
required design approvals have been received from RailCorp. Works will be completed by the end of 2012.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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CoA No. 39 — Prepare a Construction Noise Pre-Construction Closed
and Vibration Management Sub Plan

Condition Requirement

The Proponent must prepare a Construction Noise and Vibration Management Sub Plan (CNVMSP) as part of
the CEMP in consultation with Relevant Government Departments, Councils and Stakeholders and the CLG(s)
to provide a framework for managing and mitigating construction noise and vibration impacts. The CNVMSP
must provide details of general noise and vibration control and management measures to be implemented during
construction. Detailed analysis and assessment of potential noise impacts and/or mitigation measures must be
undertaken for each construction stage, major construction activity and construction compound in Noise and
Vibration Impact Statements required by CoA 40.

Responsibility

ARTC

Evidence of Compliance

The Construction Noise and Vibration Management Sub Plan (CNVMSP) is dated 15 January 2009: SSFL
Construction Noise & Vibration 200901 5.

Conditional Approval of the CEMP and associated Sub Plans was obtained from DoP on 6 February 2009, and
included comments on the CNVMSP: 20090206 CEMP Conditional Approval. These comments did not relate to
CoA 39, but to Noise and Vibration Impact Statements and Out of Hours approvals.

Consultation on the CNVMSP was undertaken with relevant Government Departments, Councils and the CLGs
during consultation on the CEMP Sub Plans. A schedule of all consultation has been prepared by ARTC: CEMP
and Sub plans Consultation Schedule 200901 14.

The comments provided by DECCW and Bankstown, Fairfield and Liverpool Councils are also provided: CEMP
Sub plans DECC Comments 20090114, CEMP Sub plans Bankstown Comments 20090114, CEMP Sub plans
Fairfield Comments 200901 14, CEMP Sub plans Liverpool Comments - 200901 [4.

The minutes of the CLG meetings showing consultation with each CLG on the CNVMSP can be found on the
website: http://www.ssfl.artc.com.au/community-consultation/.

Section 5 of the CNVMSP contains management measures and mitigation strategies for noise and vibration
impacts during construction as required by this CoA.

This Condition is closed.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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ARTIC

CoA No. 40 - Prepare Noise and Pre-Construction Closed
Vibration Impact Statement(s)

Condition Requirement

Noise and Vibration Impact Statement(s) (NVIS) are to be prepared for each construction stage, major
construction activity and construction compound prior to commencement of construction. The NVIS(s) must be
prepared by a recognised acoustic consultant and address proposed construction and construction-related
works including but not limited to:

a) a description of each construction activity including Ancillary Facilities, and their associated noise sources;

b) identification of all potentially affected noise sensitive receivers;

(c) determination of appropriate noise and vibration objectives for each identified noise sensitive receiver;
(d) the construction vibration objective specified in these Conditions of Approval;

e) assessment of potential noise impacts from the proposed construction methods including noise from
construction vehicles and noise impacts from required traffic diversions;

(f) examination of all reasonable and feasible noise mitigation measures including the use of alternative
construction methods where potential noise impacts exceed the relevant objectives;

(g) description and commitment to work practices which limit noise;

(h) description of specific noise mitigation treatments and time restrictions including respite periods. Where
possible programming of night works affecting residential and other sensitive areas over consecutive nights in the
same locality shall be avoided;

(i) identification of construction hours in accordance with condition 43 and 44;

(j) noise monitoring proposed and consideration of additional Reasonable and Feasible noise mitigation measures
where noise objectives are exceeded;

(k) consideration of erecting operational stage Reasonable and Feasible noise mitigation measures prior to
construction commencement;

() noise audit systems including recording of daily hours of construction, progressive impact assessments as the
work proceeds, conducting informal checks by the EMR, providing active and continuous communication links to
relevant Councils, residents etc;

(m) procedures for notifying residents of construction activities that are likely to affect their noise and vibration
amenity; and

(n) an education program for construction personnel about noise minimisation

With respect to (f) above, the Proponent shall consider the use of a range of structural and non-structural
measures during construction including barriers, scheduling of construction activities to minimise impacts and
temporary relocation of affected residents.

Modification

The requirement was modified by DoPl on |8 August 2009 in Modification 4. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC
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CoA No. 40 - Prepare Noise and Pre-Construction Closed
Vibration Impact Statement(s)

Evidence of Compliance

DoP modified this condition on 18 August 2009: 20090818 CoA 43 Modification 4 approval for 13-07-09 appin.

Six Construction Noise and Vibration Impact Statements (CNVISs) were prepared by Wilkinson Murray for
ARTC for six geographical sections of the project.

Independent reviews of the NVISs were undertaken by |Acoustics between January and March 2009 (refer to
CoA 42), and Wilkinson Murray provided written advice dated 25 June 2009 that the review recommendations
had been incorporated into the CNVISs (refer to CoA 42).

Six revised CNVISs dated 25 June 2009 were submitted to DoP on [4 July 2009: 05032-CNI_CNVIS VerD -
SSFL Birrong to Chester Hill, 05032-CN2_CNVIS VerC - SSFL Chester Hill to Cabramatta, 05032-CN3_CNVIS
VerC - SSFL Cabramatta to Warwick Farm, 05032-CN4 CNVIS VerC - SSFL Warwick Farm to Liverpool,
05032-CN5_CNVIS VerC - SSFL Liverpool to Ingleburn, 05032-CN6_CNVIS VerB - SSFL Ingleburn to
Macarthur.

DoP is currently reviewing the July CNVIS submission at the time of this report.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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CoA No. 41 - Monitoring for the Construction Pre-Construction Open
Noise and Vibration Management Sub
Plan

Condition Requirement

The CNVMSP will outline monitoring requirements for the project. This monitoring program will include the
following measures:

(a) Environmental noise and vibration monitoring will be undertaken within one week after commencement of
each new stage of the construction works and monthly thereafter. This monitoring programme will be reviewed
after six months, subject to the proposed construction activities;

(b) Noise monitoring will be undertaken using a calibrated sound level meter. The measurements would
determine the LAIO, I5 min airborne construction noise levels received external to any sensitive receiver. In
respect of airborne noise, in many instances, existing ambient noise levels would be high due to traffic. Where
required, an estimate of the LA10 levels may be made from spot checks of short duration maximum noise level
emissions from the site (e.g. during breaks in traffic); and

(c) Vibration levels would be monitored using an appropriate vibration monitoring system when perceptible
vibration levels are likely.

Responsibility

ARTC/Contractors

Evidence of Compliance

The Construction Noise and Vibration Management Sub Plan (CNVMSP) dated 15 January 2009 outlines
monitoring requirements for the project: SSFL Construction Noise & Vibration 200901 |5.

Refer to Section 6 of the CNVMSP for details of the monitoring program. Section 6 shows that the monitoring
program complies with Points (a), (b) & (c) of the above condition.

Noise and vibration monitoring is undertaken by the relevant Contractor. Each Contractor provides the noise
and vibration monitoring results to ARTC, and ARTC includes the monitoring results in the monthly reports
submitted to DECCW in relation to the Environment Protection Licence (EPL). As an example, the ARTC EPL
monthly report for April 2009 is provided: 20090520 EPL Monthly Report April 09.

The appendices to the April 2009 EPL monthly report include an Assessment of Ground Drilling Noise from
Arenco’s sites commissioned by Arenco (Appendix A) and a Construction Noise Monitoring Report from Reed’s
sites commissioned by Reed (Appendix E) for that month.

November 2009 Update

Noise and vibration monitoring has been undertaken by Contractors during this compliance period, as per the
first compliance period. Results of the monitoring have been presented in each monthly EPL report submitted to
DECCW during the compliance period. Section 4.2 of this report presents results of monitoring from this
compliance period.

November 2010 Update

Noise and vibration monitoring has been undertaken by Contractors during this compliance period, as per the
first compliance period. Results of the monitoring have been presented in each monthly EPL report submitted to
DECCW during the compliance period. Section 4.2 of this report presents results of monitoring from this
compliance period.
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Noise and Vibration Management Sub
Plan

May 201 | Update

Noise and vibration monitoring has been undertaken by Contractors during this compliance period, as per the
first compliance period. Results of the monitoring have been presented in each monthly EPL report submitted to
OEH during the compliance period. Section 4.2 of this report presents results of monitoring from this
compliance period.

November 2011 Update

Noise and vibration monitoring has been undertaken by Contractors during this compliance period, as per the
first compliance period. Results of the monitoring have been presented in each monthly EPL report submitted to
OEH during the compliance period. Section 4.2 of this report presents results of monitoring from this
compliance period.

May 2012 Update

Noise and vibration monitoring has been undertaken by Contractors during this compliance period, as per the
first compliance period. Results of the monitoring from this compliance period have been presented in Section
4.2 of this report.

December 2012
As above. No change in status leading up to this Pre-Operation Compliance Report.

Noise and vibration monitoring has been undertaken by Contractors leading up to this Pre-Operation Report, as
per the first compliance period. Results of the monitoring from this compliance period will be included in the
seventh Construction Compliance Report, which will be provided to DoPl in early 2013 (CoAl0).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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CoA No. 42 - Independent Verification of the Pre-Construction Closed

Adequacy of Noise Impact Assessment
and Proposed Mitigation Measures

Condition Requirement

The Proponent must obtain independent verification of the adequacy of the noise impact assessment and
proposed mitigation measures presented in the NVISs prior to submitting the report to the Director-General.
The findings of the independent verification must be submitted to the Director-General with the CNVMSP.

Responsibility

ARTC/IAcoustics

Evidence of Compliance

Six Construction Noise and Vibration Impact Statements (CNVISs) were prepared by Wilkinson Murray for
ARTC for six geographical sections of the project.

Independent reviews of the NVISs were undertaken by |Acoustics between January and March 2009: J08016L1 -
Birrong to Chester - Draft I, J08016L2 - Warwick Farm to Liverpool - Draft I, J0O8016L3 - Liverpool to
Ingleburn - Draft |, J08016L4 - Ingleburn to Macarthur - Draft I, JO8016L5 - Chester Hill to Cabramatta - Draft
1, ]08016L6 - Cabramatta to VWarwick Farm - Draft |.

Wilkinson Murray provided written advice dated 25 June 2009 that the review recommendations had been
incorporated into the CNVISs: 20090625 Wilkinson Murray Letter re CNVIS.

Six revised CNVISs dated 25 June 2009 were submitted to DoP on 14 July 2009: 05032-CNI_CNVIS VerD -
SSFL Birrong to Chester Hill, 05032-CN2_CNVIS VerC - SSFL Chester Hill to Cabramatta, 05032-CN3_CNVIS
VerC - SSFL Cabramatta to Warwick Farm, 05032-CN4 CNVIS VerC - SSFL Warwick Farm to Liverpool,
05032-CN5_CNVIS VerC - SSFL Liverpool to Ingleburn, 05032-CN6_CNVIS VerB - SSFL Ingleburn to
Macarthur.

This Condition is closed.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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CoA No. 43 - Construction Hours Construction Open

Condition Requirement

The Proponent shall undertake construction activities associated with the project during the following hours:
(2) 7:00 am to 6:00 pm, Mondays to Fridays, inclusive;

(b) 8:00 am to 1:00 pm on Saturdays; and

(c) at no time on Sundays or public holidays.

Activities resulting in impulsive or tonal noise emission (such as rock breaking, rock hammering, sheet piling, pile
driving) shall be limited to 9:00 am to 6.00pm, Monday to Friday and 8.00 am to 1.00 pm on Saturday. The
Proponent shall not undertake such activities for more than three continuous hours and must provide a

minimum one-hour respite period.
Modification

The requirement was modified by DoPl on 6 March 2012 in Modification 6. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC/Contractors

Evidence of Compliance

ARTC sought modification of CoA 43 to amend the procedure for obtaining approval for out of hours (OOH)
works by removing the existing duplication of approval for OOH works being required from DECCW and DoP.
A modification application was submitted to DoP on |3 July 2009: CoA 43 Modification Application 13-07-09.

DoP approval of the modification was received on 18 August 2009: 20090818 CoA 43 Modification 4 approval
for 13-07-09 appln.

ARTC has applied to the Director-General for OOH approvals a number of times during the project. Relevant
DoP approvals are shown below for each OOH time period:

* 16 to 20 May 2009: 1603_001 (WE46 OOH Approval).
e 30 to 31 May 2009: 1692_001 (WE48 OOH Approval).

e 27 to 28 June 2009: 1815_001 (OOH 27-28 June).

* 4to6]July2009: 1861_001 (WEOI OOH Approval).

There have been three non-compliances with the approved construction hours, on 27 June 2009; | July 2009 and
22 July 2009.
There have been no non-compliances related to the approved hours for impulsive or tonal noise emission.

November 2009 Update

ARTC has applied to the Director-General for OOH approvals on thirteen occasions during this compliance
period, including the three dates above (from 30-31 May). Relevant DECCW approvals are shown below for
each OOH time period:

° 24 -26]uly and | August; Notice 1103920 (Variation |3 Approval).pdf

e 27 July - I5 August; Notice of Variation 31-7-09.pdf
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* 13- 16 August; Variation 15A - Notice of Variation.pdf

e 28- 31 August; ARTC Licence Variation - 25 August 2009.pdf

* 12 August - | | September: ARTC Licence Variation - 25 August 2009.pdf

. 12 - 13 & 19 — 20 September; EPL 12971 Notice |1106289.pdf

e 24 -25 October; N1106616 OOH Approval Oct 2010.pdf

e 26 -27 October; N1106616 OOH Approval Oct 2010.pdf

e 29 October - 6 November; N1108020 OOH Approval Oct Nov 2009.pdf

. 14 - 15 November; N1108132 OOH Approval 14&15 Nov 2010.pdf

Apart from the three non-compliances with approved construction hours reported in the first compliance
report (which occurred in the second compliance period), no further non-compliances occurred in the second
compliance period.

November 2010 Update

DECCW approvals for each OOH time period include:
* 7 — 18 December 2009 and 2 — 17 January 2010; contained within L12971 V26.pdf
* 23 —24 January and 27 — 28 February 2010; contained within L12971 V29.pdf
e 20-21 March 2010; N112482 OOH Approval |19 March 2010.pdf

e 27 —28 March and 3 — 5 April 2010; N1112563 OOH Approval 24 March 2010.pdf

. 10— 18 April 2010; NI112793 OOH Approval 9 April 2010.pdf

. | —30 May 2010; NI113549 OOH Approval 30 April 2010.pdf

. | —30 June 2010; NI 113973 OOH Approval 14 May 2010.pdf

. 19 —20 and 26 — 27 June 2010; NI 115440 OOH Approval 17 June 2010.pdf

* 31 July - 29 August 2010; contained within L12971 V35.pdf

e 21 —22and 28 — 29 August; and || — 12, 18 — 19 and 25 — 26 August 2010; N1118250 OOH Approval
20 August 2010.pdf

e 6 —28 October 2010; N1118750 OOH Approval 30 September 2010.pdf

. 16 October 2010 — 5 November 2010; N1120352 OOH Approval |15 October 2010.pdf

e 30 October 2010 — 21 November 2010; N1120811 OOH Approval 28 October 2010.pdf

e 27 —28 November and || — |2 December; N1121352 OOH Approval 25 November 2010.pdf

There have been three non-compliances with the approved construction hours in this compliance reporting
period, on 26 June 2010, 29 July 2010 and18 November 2010.

There have been no non-compliances related to the approved hours for impulsive or tonal noise emission.

May 201 | Update
OEH approvals for each OOH time period include:
e 2-30]January 2011; N1123074 OOH Approval 23 Dec 2010.pdf

e 4 —27 February; N1123559 OOH Approval 11 Jan 201 |.pdf
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° 19-20 February 2011; N1123955 OOH Approval 15 Feb 201 I.pdf
e 5March— | April 201 1: N1125190 OOH Approval 4 March 201 |.pdf

e 5March —24 April 201 1; N1126031 OOH Approval 25 March 201 |.pdf

e 2—10April 2011; N1126633 OOH Approval | April 201 |.pdf
e 30 April =31 July 2011; N127222 OOH Approval 27 April 201 |.pdf

e 7 May—10]June 201 1; NI1128026 OOH Approval 4 May 201 |.pdf

There were two non-compliances with the approved construction hours leading up to this Construction
Comepliance Report, on 12 January and 13 February 2011. The incident of 12 January 2011 related to works
being undertaken for approximately thirty minutes after normal construction hours, while the incident on 13
February 201 | related to a pump at Sefton, which accidentally ran all night due to a mechanical problem.

There have been no non-compliances related to the approved hours for impulsive or tonal noise emission.

November 201 | Update
OEH approvals for each OOH time period include:
. I'1 =19 June 2011; N1128644 2 June 201 |.pdf

e | —9]July2011; N1129526 23 June 201 |.pdf
* 2 ]July— 28 August 201 1; N1129843 30 June 201 |.pdf

* 23 July — 14 August 201 1; L12971 EPL Variation - 22 July 201 |.pdf

e 27 August — 30 November 201 I; LI12971 EPL Variation Amendment Aug 26 201 |.pdf
. 17 - 18 September 2011 ; N1501694 16 Sep 201 |.pdf

e 8 October — 25 December 201 |; N1501763 21 Sept | |.pdf

e 22 October 201 | — 29 February 2012; N1502226 21 Oct 201 |.pdf

There were three non-compliances with the approved construction hours in this compliance period, on 8 July,
17 September and 23 October 2011. The incident on 8 July related to critical repair works to a damaged
watermain being undertaken past normal construction hours on a Friday afternoon, and the incident on 23
October related to critical completion works being undertaken one hour past the approved OOH works period.
The incident on |7 September related to works being undertaken on a Saturday afternoon outside a nearby area
covered by OOH works approval.

May 2012 Update

As described in CoAl, ARTC applied to DoPl on 13 December 2011 to modify CoA 43 to align it to proposed
changes to ARTC'’s EPL, specifically licence condition L2.3 to amend the periods for high noise impact activities
and works to mirror the current railway industry standard: 20111213 Ltr SSFL modification CoA 43, CoA 67
and SoC 88.pdf; 20111213 Mod 6.pdf and Attach 2 EPL 12971 Variation Application 98 - Signed.pdf. DoPI
approved this modification request on 6 March 2012 as Modification 6 to the Project Approval (20120306
Notification of approval to Proponent_MOD 6_March 2012.pdf, 20120306 SSFL Mod 6 Instrument.pdf).

On 18 November 201 | ARTC submitted an EPL variation application to the EPA requesting significant changes
to EPL 12971, specifically in relation to out of hours (OOH) work approval conditions and reporting
requirements. The following changes were approved by the EPA on 9 December 2011 (L12971 EPL V57 - 9 Dec

201 |.pdf):
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*  L2.2 Exemption from normal hours — Low noise impact construction work;

e 2.6 Additional hours - Local Possessions;

* L2.7 Additional Hours - Weekends (independent of possessions)

e L2.8 Additional hours - Weekday evenings and nights (independent of possessions);

e Ell Special Requirements for Works Permissible Under Conditions L2.6, L2.7, L2.8, El, E2, E3, E4, ES5,
E6, E7 and ES8.

In this compliance period, the EPA approved OOH works for the time periods:

¢ 10 December — 29 February 2012; N1502767 - EPL - 9 Dec 201 |.pdf

e 10 May — 28 July 2012; Variation Notice 1505884 - May |2.pdf.

As required by condition EI1.3 of the EPL2011 (L12971 EPL V57 - 9 Dec 201 1.pdf), ARTC also provided the
EPA with four applications for works following 9 December 201 1.

There were four non-compliances with the approved construction hours in this compliance period, on 14
December 2011, |9 February 2012, 16 March 2012 and 30 March 2012. The incident on 14 December 201 |
related to jackhammering being undertaken before 9am, while the incident on |9 February 2012 related to
works being undertaken on a Sunday morning prior to the OOH works approval. The incident on 16 March
2012 related to a late delivery to site and the incident on 30 March 2012 related to a piling rig being loaded
outside approved construction hours.

December 2012

Leading up to this Pre-Operation Compliance Report, the EPA approved OOH works for the time period:

. September 2012: 20120831 Notice of licence variation 150852 |.pdf

There was one non-compliance with the approved construction hours leading up to this Pre-Operation Report.
On Saturday 4 August 2012 works were undertaken past normal construction hours due to a construction
vehicle becoming bogged and requiring to be removed from site.

Emergency works to repair welds on the track near Villawood were undertaken outside normal construction
hours on 6 November 2012. The EPA was notified of, and approved, the works prior to their being

undertaken:RE_ SSFL Notification of Emergency Works.pdf and SSFL Weld Repairs - Emergency Works.pdf.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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CoA No. 44 — Out of Hours Construction Open
Construction

Condition Requirement

Construction outside the hours stipulated in condition 43 of this approval are permitted in the following
circumstances:

(@) for the delivery of materials required outside these hours by the Police or other authorities for safety

reasons; or

(b) where it is required in an emergency to avoid the loss of lives, property and/or to prevent environmental
harm; or

(c) for out of hours works identified in an Environment Protection Licence applying to the project; or

(d) for out of hours works not subject to an Environment Protection Licence, as agreed by the Director-
General, where those works are considered to be essential to the project and the proponent demonstrates that
it would achieve a better environmental outcome.

The Proponent will advise the Director-General of out of hours works subject to an Environmental Protection
Licence within 48 hours of that Licence being issued or varied.

Local residents will be informed of the timing and duration of work approved under item (d) at least 14 days
before that work commences.

Modification

The requirement was modified by DoPl on 18 August 2009 in Modification 4. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC/Contractors

Evidence of Compliance

Under Part (c) of the condition, variation of the EPL was obtained solely from DECCW for the OOH works on
29/31 August 2009. ARTC’s initial application is provided, in addition to the finalisation: 2009073 - SSFL EPL
Variation 16, 20090825- SSFL EPL Variation 16 (VWE09) Finalisation.

This variation is shown on the varied licence, Clause O3.4 pages 6 and onwards: ARTC Licence Variation - 25
August 2009.

November 2009 Update

Refer to CoA 43 for details of all variations to the EPL approved by DECCW relating to OOH works since
29/31 August 2009.

November 2010 Update

Refer to CoA 43 for details of all variations to the EPL approved by DECCW relating to OOH works.
May 2011 Update

Refer to CoA 43 for details of all variations to the EPL approved by OEH relating to OOH works.
November 201 | Update

Refer to CoA 43 for details of all variations to the EPL approved by OEH relating to OOH works.

As per requirement (d) of this CoA, ARTC applied to the Director-General for approval to undertake OOH
pavement works along Broomfield Street, near Cabramatta Station on 22 September 2011: SSFL - Proposed

OOH Works & CoA 44(d).msg. These works required to be undertaken out of hours to minimise the impact of
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the work to local businesses and commuters.

The Director-General approved the works on 6 October 201 1, subject to four requirements: Approval of out of

hours request_Oct 201 I.pdf. ARTC has addressed all four requirements of the OOH approval:

I. The requirement to notify the community prior to commencement of the works is demonstrated: 201 1-10-
21_Cabramatta.pdf;

2. The requirement to undertake the works in up to twenty nights, and over a period that does not extend
beyond ten weeks, was satisfied. Stations First undertook the works over 14 nights, between 2 November 201 |
and |5 December 201 |: Broomfield Street Paving Construction - 14 Dec 201 |.jpg and Broomfield Street Paving -

14 Dec 201 1.jpg. No community complaints were received by ARTC in relation to these works;

3. The Noise Assessment for the works between 2 and |5 November is provided: GartnerRose - Cabramatta 2-

16.11.201 I.pdf. This report highlights a number of exceedences of the predicted noise values, and also details the
implemented mitigation measures;

4. All noise mitigation measures identified in the CNVIS were implemented during these works, including
installing hoardings around the work zone: 05032-CN_CNVIS_Pavement Works_ Sep201 | VerA_Final.pdf.

ARTC issued a non-conformance to Stations First on 14 December 201 | for undertaking pavement works in an
area not covered by the OOH approval on the night of 9 November 2011: NCR GR0OI8] OOH at Broomfield
St, Cabramatta.pdf.

May 2012 Update
Refer to CoA 43 for details of all variations to the EPL approved by EPA relating to OOH works.
December 2012

As above. No change in status leading up to this Pre-Operation Report. Refer to CoA 43 for details of all
variations to the EPL approved by EPA relating to OOH works.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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Condition Requirement

The construction noise objective for the Project is to manage noise from Construction activities (as measured by
a LAIO (15 minute) descriptor) so as to not exceed the background L90 noise level by more than 5 dB(A) at any
residence or other noise sensitive receiver.

Where this cannot be achieved, all Reasonable and Feasible noise mitigation and management measures are to be
implemented to achieve the construction noise objective to the greatest extent possible. Any activities that may
cause noise emissions that exceed the objective shall be identified and managed in accordance with the Noise and
Vibration Impact Statements.

For the purposes of the noise objective for this Condition, 5 dB(A) must be added to the measured level if the
noise from the activity is substantially tonal or impulsive in nature in accordance with Chapter 4 of the NSW
Industrial Noise Policy.

Responsibility

ARTC

Evidence of Compliance

Section 3.1 of the Construction Noise and Vibration Management Sub Plan (CNVMSP) dated |5 January 2009
details the noise objectives for the SSFL project, confirming that the objective is to not exceed the background
L90 noise level by more than 5 dB(A) at any residence or other noise sensitive receiver: SSFL Construction Noise
& Vibration 200901 15.

ARTC’s EPL monthly reports to DECCW present the results of noise monitoring each month in Section 4.1,
Table 2. In Section 4.1, Table 3 they also include the investigations of exceedences, and the reasonable and
feasible mitigation measures employed to achieve the objectives to the greatest extent possible. The two most
recent monthly reports up to 29 May 2009 are provided below as examples:

*  The EPL monthly report for March 2009: 20090420 EPL Monthly Report Mar 09;

*  The EPL monthly report for April 2009: 20090520 EPL Monthly Report April 09.

November 2009 Update

No change in status. ARTC has been submitting EPL monthly reports to DECCW as for the first compliance
period, including the results of noise monitoring, investigations of exceedences, and the reasonable and feasible
mitigation measures employed to achieve the objectives to the greatest extent possible.

November 2010 Update

ARTC’s EPL monthly report to DECCW presents the results of noise monitoring each month. This report also
details the investigations of exceedences, and the reasonable and feasible mitigation measures employed to
achieve the objectives to the greatest extent possible.

The format of this noise monitoring information was refined in the October 2010 EPL Report to provide a more
comprehensive and meaningful summary of the results. The report now details the predicted and measured noise
levels, as well as the noise level above background. The two most recent monthly reports up to 29 November
2010 are provided below as examples:

e The EPL monthly report for October 2010: EPL Monthly Report - October 2010.pdf; and

e The EPL monthly report for November 2010: EPL Monthly Report - November 2010.pdf.
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May 201 | Update

ARTC’s EPL monthly report to OEH presents the results of noise monitoring each month. This report also
details the investigations of exceedences, and the reasonable and feasible mitigation measures employed to
achieve the objectives to the greatest extent possible. The EPL reports up to 30 May 201 | are provided below:

*  The EPL monthly report for December 2010: EPL Monthly Report - December 2010.pdf;

*  The EPL monthly report for January 201 I: EPL Monthly Report - January 201 |.pdf;

e The EPL monthly report for February 201 1: EPL Monthly Report - February 201 I.pdf. Note that no out
of hours works were undertaken in February 201 |, hence no noise monitoring was carried out;

e The EPL monthly report for March 201 |: EPL Monthly Report - March 201 |.pdf;

*  The EPL monthly report for April 201 I: EPL Monthly Report - April 201 I.pdf; and

e The EPL monthly report for May 201 |: EPL Monthly Report - May 201 |.pdf.

November 201 | Update

ARTC’s EPL monthly report to OEH presents the results of noise monitoring each month. This report also
details the investigations of exceedences, and the reasonable and feasible mitigation measures employed to
achieve the objectives to the greatest extent possible. A summary of these monitoring results is provided in
Table 4-7.

The EPL reports up to 30 November 201 | are provided below:
e The EPL monthly report for June 201 |: EPL Monthly Report - June 201 |.pdf
e The EPL monthly report for July 201 |: EPL Monthly Report - July 201 |.pdf;

e The EPL monthly report for August 201 |: EPL Monthly Report - August 201 |.pdf;

e The EPL monthly report for September 201 |: EPL Monthly Report - September 201 |.pdf;
e The EPL monthly report for October 201 |: EPL Monthly Report - October 201 |.pdf;

e The EPL monthly report for November 201 |: EPL Monthly Report - November 201 | .pdf.

On 18 November 2011 ARTC submitted an EPL variation application to OEH requesting significant changes to
EPL 12971, including removing the requirement to produce monthly monitoring reports (Condition R4.1 L1297]
EPL V57 - 9 Dec 201 1.pdf). OEH is still considering the application with respect to the production of monthly

reports; the result of this application will be reported in the next compliance report.
May 2012 Update

A summary of noise monitoring results is provided in Table 4-7 This summary details the investigations of
exceedences, and the reasonable and feasible mitigation measures employed to achieve the objectives to the
greatest extent possible.

The EPA approved ARTC'’s application to remove the requirement to produce monthly reports on |7 February
2012 (L12971 Variation Notice 1503679 - 17 Feb 12.pdf). The final Monthly Monitoring Report and Monthly
Complaints Statistic Report was submitted to the EPA in January 2012: EPL Monthly Report - December

2012.pdf.
December 2012

As above. No change in status leading up to this Pre-Operation Compliance Report.

Noise monitoring has been undertaken by Contractors leading up to this Pre-Operation Report, as per the first
compliance period. Results of the noise monitoring from this compliance period will be included in the seventh
Construction Compliance Report, which will be provided to DoPl in early 2013 (CoAl0).
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Construction

Open

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 2013.
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Condition Requirement

Vibration caused by Construction and received at any structure outside the Project must:

(@) For structural damage vibration be limited to German Standard DIN 4150 Part 3 Structural Vibration in
Buildings. Effects on Structures; and

(b) For human exposure to vibration be limited to evaluation criteria presented in British Standard BS 6472 —
Guide to Evaluate Human Exposure to Vibration in Buildings |Hz to 80Hz) for low probability of comment.

These limits apply unless otherwise approved in the CNVMSP.

Responsibility

ARTC

Evidence of Compliance

Section 3.2 of the Construction Noise and Vibration Management Sub Plan (CNVMSP) dated 15 January 2009
details the vibration objectives for the SSFL project, confirming that the objective for structural damage is linked
to the German Standard, and that the objective for human exposure is linked to the DEC Environmental Noise
Management Assessing Vibration: a technical guideline (2006), which in turn references the British Standard BS 6472:
SSFL Construction Noise & Vibration 200901 15.

ARTC’s EPL monthly reports to DECCW present the results of vibration monitoring each month in Section 4.2,
Table 4. The EPL monthly report for March 2009 is provided as an example: 20090420 EPL Monthly Report Mar
09.

November 2009 Update

No change in status. ARTC has been submitting EPL monthly reports to DECCW as for the first compliance
period, including the results of vibration monitoring.

November 2010 Update

No change in status. ARTC has continued to submit EPL monthly reports, which include the results of vibration
monitoring, to DECCW as for the first and second compliance periods. Two monthly reports are provided
below as an example:

e The EPL monthly report for July 2010: EPL Monthly Report - July 2010.pdf; and
e The EPL monthly report for August 2010: EPL Monthly Report - August 2010.pdf.

May 2011 Update

No change in status. ARTC has continued to submit EPL monthly reports, which include the results of vibration
monitoring, to OEH as for the previous compliance periods. Vibration monitoring was undertaken in February
2011, as detailed in the monthly report: EPL Monthly Report - February 201 |.pdf.

November 201 | Update

No change in status. ARTC has continued to submit EPL monthly reports, which include the results of vibration
monitoring, to OEH as for the previous compliance periods. A summary of these monitoring results is provided
in Table 4-8.

The EPL reports for the months vibration monitoring was undertaken are provided below:
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*  The EPL monthly report for July 201 |: EPL Monthly Report - July 201 |.pdf;
*  The EPL monthly report for August 201 |: EPL Monthly Report - August 201 |.pdf;

*  The EPL monthly report for September 201 |: EPL Monthly Report - September 201 | .pdf.

May 2012 Update

A summary of vibration monitoring results is provided in Table 4-8.

On 18 November 201 | ARTC submitted an EPL variation application to the EPA requesting significant changes
to EPL 12971, including removing the requirement to produce monthly monitoring reports (Condition R4.I
L12971 EPL V57 - 9 Dec 201 I.pdf). The EPA approved this application on |7 February 2012 (L12971 Variation
Notice 1503679 - 17 Feb 12.pdf).

The final Monthly Monitoring Report and Monthly Complaints Statistic Report was submitted to the EPA in
January 2012: EPL Monthly Report - December 2012.pdf.

December 2012
As above. No change in status leading up to this Pre-Operation Compliance Report.

Vibration monitoring has been undertaken by Contractors leading up to this Pre-Operation Report, as per the
first compliance period. Results of the vibration monitoring from this compliance period will be included in the
seventh Construction Compliance Report, which will be provided to DoPl in early 2013 (CoAl0).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Vicinity of Education Institutions

Condition Requirement

The Proponent must consult with education institutions and minimise the impact of noise generating Construction
works in their vicinity. The Proponent must ensure that Construction works audible at an institution are not
timetabled during important events, such as examination periods, unless arrangements acceptable to the affected
institutions are made at no cost to the affected institutions.

Responsibility

ARTC

Evidence of Compliance

Table 5-2 of the Construction Noise and Vibration Management Sub Plan (CNVMSP) dated 15 January 2009 shows
the ARTC commitment to comply with the condition. Educational facilities are identified in Table I-1 as non-
residential Noise Catchment Areas (NCAs): SSFL Construction Noise & Vibration 200901 15.

Each Noise and Vibration Impact Statement identifies noise sensitive receivers at each site. For example, the NVIS
for Birrong to Chester Hill: 05032-CNI_CNVIS VerD - SSFL Birrong to Chester Hill. Section 3.2 of this NVIS
identifies non-residential sensitive receivers, including a high school. Section 9.1.1 identifies the predicted noise

levels at the school, and also the commitment to negotiate agreements with the school to avoid works during
important events.

The list of schools in the vicinity of the project, and whether contact has been made, is provided: 0020 School
Correspondance List.

A copy of the letter sent to all Schools in Zone | is provided (0018 Letter Introduction Schools Zone | 131108),
along with the letter sent to Schools in Zone 2 (0019 Letter Introduction Schools Zone 2 131108).

An example of the GIS mapping conducted of school locations together the SSFL project is also provided: SSFL
Sefton gis plot.
November 2009 Update

ARTC has not been approached by any schools involved in the earlier mail out to request special consideration
during important events. ARTC will liaise with schools as the need arises in the future.

November 2010 Update

As above. No change in status during this compliance period.
May 201 |1 Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.
December 2012

As detailed in Section 4.2, ARTC received a complaint from a preschool in Villawood in relation to dust affecting
their operations in August 2012. ARTc arranged for traffic arrangements to be altered in the area to reduce dust
generation, and also met with the preschool staff to apologise and explain the situation. This matter is now closed.
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This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when timetabled

works are completed in early 2013.
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Condition Requirement

The Proponent must ensure that public address systems used at any Construction work site are not used
outside the Construction hours detailed in the Conditions of Approval unless otherwise approved through the
Construction Noise and Vibration Management Sub Plan. Public address systems must be designed to minimise
noise spillage off-site.

Responsibility

ARTC

Evidence of Compliance

Table 5-2 of the Construction Noise and Vibration Management Sub Plan (CNVMSP) dated |5 January 2009
details ARTC’s commitment to this condition: SSFL Construction Noise & Vibration 200901 15.

The NVIS for Birrong to Chester Hill (provided as an example of the NVISs) outlines the mitigation measures in
relation to public address systems in Table 12-1: 05032-CNI_CNVIS VerD - SSFL Birrong to Chester Hill.

November 2009 Update

No change in status, ARTC has complied with this condition during this compliance period.
November 2010 Update

As above. No change in status during this compliance period.

May 2011 Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.

May 2012 Update

As above. No change in status during this compliance period.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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Condition Requirement

Wherever practical, piling activities must be completed using bored piles unless otherwise agreed by the
Director-General. If driven piles are proposed, reasons why they are required must be specified in the CEMP.

Responsibility

ARTC

Evidence of Compliance

Bored piling and sheet piling have been used at all locations in the SSFL project, with the exception of work at
the Georges River Bridge where driven piling was necessary to establish a temporary platform. The exchange of
correspondence for that location includes:

* ARTCs letter to DoP dated 9 April 2009 requested approval to use driven piling: 20090409 - ARTC
Letter Driven Piles Required.

*  DoP’s letter dated 17 April 2009 in response to ARTC’s application for approval to use driven piling at
the Georges River Bridge: 20090417 DoP Letter re Driven Piles.

* ARTC’s response to the DoP letter, dated 24 April 2009: 20090424 - ARTC Letter Driven Piles -
Georges River Bridge. This ARTC letter was accompanied by Revision B of the NVIS prepared
specifically for this area and the piling activity at the request of DoP: 05032-CN4_CNVIS VerB

minipiling.
November 2009 Update

During this compliance period, the sheet piles at Prospect Creek were removed. During this activity, work was
undertaken during normal construction hours, and respite periods were built into the work. The nature of the
removal work meant that the process was less noise intensive than the installation of the piles.

November 2010 Update
Bored piling and sheet piling were conducted during the period as detailed in Table 4-7 and Table 4-8.

All practicable measures were employed to reduce the noise impact of machinery and equipment. These
measures included: the selection of the quietest plant; switching off idle plant; orienting equipment away from
residences; and scheduling respite periods.

In some instances, additional resources (personnel and an extra piling rig) were employed to eliminate the need
for night works. Furthermore, all significant plant deliveries and assembly was scheduled to be undertaken in
normal construction hours, prior to these weekend works.

Where these activities were scheduled during the weekend, out of hours, ARTC also took steps to mitigate the
impacts of the work. Community notifications were delivered to all residents deemed to be affected by these
works and monitoring was in place. Respite, in the form of cinema tickets, was also made available for the most
affected residents. Alternative accommodation offers were made to the most affected residents.

May 201 | Update
Bored piling and sheet piling were conducted during the period as detailed in the EPL Monthly Reports (CoA45).

All practicable measures were employed to reduce the noise impact of machinery and equipment. These
measures included: the selection of the quietest plant; switching off idle plant; orienting equipment away from
residences; and scheduling respite periods. In some instances, additional resources (personnel and an extra piling
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rig) were employed to eliminate the need for night works. Furthermore, all significant plant deliveries and
assembly was scheduled to be undertaken in normal construction hours, prior to these weekend works.

Where these activities were scheduled during the weekend, out of hours, ARTC also took steps to mitigate the
impacts of the work. Community notifications were delivered to all residents deemed to be affected by these
works and monitoring was in place. Respite, in the form of cinema tickets, was also made available for the most
affected residents. Alternative accommodation offers were made to the most affected residents.

ARTC applied for, and was granted, approval by the DoPI to undertake driven piling in the construction of the
new pedestrian walkway underneath Newbridge Rd, Liverpool (20110309 Condition 49 letter to ARTC re
driven piles at Newbridge Road.pdf). However, Continuous Flight Auger (CFA) piling, a vibration free technique,

was undertaken as an alternative construction method.
November 201 | Update
Bored piling and sheet piling were conducted during the period as detailed in the EPL Monthly Reports (CoA45).

All practicable measures were employed to reduce the noise impact of machinery and equipment. These
measures included: the selection of the quietest plant; switching off idle plant; orienting equipment away from
residences; and scheduling respite periods. In some instances, additional resources (personnel and an extra piling
rig) were employed to eliminate the need for night works. Furthermore, all significant plant deliveries and
assembly was scheduled to be undertaken in normal construction hours, prior to these weekend works.

Where these activities were scheduled during the weekend, out of hours, ARTC also took steps to mitigate the
impacts of the work. Community notifications were delivered to all residents deemed to be affected by these
works and monitoring was in place. Respite, in the form of cinema tickets, was also made available for the most
affected residents. Alternative accommodation offers were made to the most affected residents.

ARTC applied for, and was granted, approval by the DoPI to undertake driven piling in the construction of the
Liverpool Viaduct near Riverpark Drive, Liverpool (20110728 - SSFL Driven Piles Application - Riverpark Drive

Liverpool.pdf, 20110818 Approval for Driven Piling at Liverpool Viaduct.pdf). The viaduct piling works - the first

stage of these works - were undertaken between 23 August 2011 and 9 September 2011 in compliance with the
approval conditions. Noise and vibration monitoring was undertaken throughout these works, as detailed in
CoA45 and CoA46. The second stage of these works (installation of the piled slab) is scheduled to be
undertaken in early 2012.

May 2012 Update
Bored piling and sheet piling were conducted during this compliance period.

All practicable measures were employed to reduce the noise impact of machinery and equipment. These
measures included: the selection of the quietest plant; switching off idle plant; orienting equipment away from
residences; and scheduling respite periods. In some instances, additional resources (personnel and an extra piling
rig) were employed to eliminate the need for night works. Furthermore, all significant plant deliveries and
assembly was scheduled to be undertaken in normal construction hours, prior to these weekend works.

Where these activities were scheduled during the weekend, out of hours, ARTC also took steps to mitigate the
impacts of the work. Community notifications were delivered to all residents deemed to be affected by these
works and monitoring was in place. Respite, in the form of cinema tickets, was also made available for the most
affected residents. Alternative accommodation offers were made to the most affected residents.

The second stage of the approved driven piling works for the construction of the Liverpool Viaduct near
Riverpark Drive, Liverpool was completed in May 2012 within the requirements of the DoPI approval. Noise and
vibration monitoring was undertaken throughout these works, as detailed in CoA45 and CoA46.

December 2012 Update

Bored piling and sheet piling were conducted leading up to this Pre-Opertation Compliance Report.
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All practicable measures were employed to reduce the noise impact of machinery and equipment. These
measures included: the selection of the quietest plant; switching off idle plant; orienting equipment away from
residences; and scheduling respite periods. In some instances, additional resources (personnel and an extra piling
rig) were employed to eliminate the need for night works. Furthermore, all significant plant deliveries and
assembly was scheduled to be undertaken in normal construction hours, prior to these weekend works.

Where these activities were scheduled during the weekend, out of hours, ARTC also took steps to mitigate the
impacts of the work. Community notifications were delivered to all residents deemed to be affected by these
works and monitoring was in place. Respite, in the form of cinema tickets, was also made available for the most
affected residents. Alternative accommodation offers were made to the most affected residents.

No driven piling was undertaken leading up to this Pre-Opertation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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Blasting

Condition Requirement

Blasting is not permitted during construction unless otherwise approved by the DECCW in an Environmental
Protection Licence.

Modification

Minor word changes were made to the requirement by DoPl on 23 March 2011 in Modification 5. The modified wording
is reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

No blasting is planned for the SSFL project.

November 2009 Update

No change in status. No blasting has been undertaken.
November 2010 Update

As above. No change in status during this compliance period.
May 2011 Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report and no blasting is planned for
the SSFL Project.

This CoA is now closed.
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Condition Requirement

The Proponent must prepare an Operation Noise and Vibration Management Plan (ONVMP) no later than 6
months from the commencement of construction (or as otherwise agreed by the Director-General). The Plan
must confirm noise and vibration control measures in order to achieve the Director-General’s Requirements for
Environmental Assessment. The Plan must be prepared in consultation with Relevant Government Departments,
Relevant Councils, Stakeholders and the CLG(s) and approved by the Director-General.

The ONVMP must include details of noise and vibration control measures to be implemented during the
Operation stages including:

a) identification of sensitive receivers (including those outside residential areas);

b) identification of the appropriate operational noise and vibration objectives and levels for sensitive receivers;

(c) predictions of operational noise and vibration impacts at sensitive receivers;
(d) examination of all Reasonable and Feasible noise and/or vibration mitigation measures;

e) identification of specific physical and managerial measures for controlling noise and vibration including location,
type and timing of erection of permanent noise barriers and/or other noise mitigation measures demonstrating
best practice;

(f) 2 Source Control Plan which identifies strategies for source controls including:

i a program of condition monitoring for the purpose of minimising noise emissions from freight rolling stock
and maintenance activities;

ii targets, assessment, action and review processes for incorporation and implementation of best practice

measures;

(g) procedures for complaints management, including investigation and monitoring (subject to complainant
agreement); and

(h) procedures for reviewing the adequacy of operational noise and vibration mitigation measures.

If the Director-General considers that the ONVMP does not adequately confirm noise and vibration control
measures commensurate with the Director-General’s Requirements for Environmental Assessment, the Director-
General may direct the Proponent to have the adequacy of noise and vibration control measures identified in the
ONVMP independently verified by a noise and vibration expert. The verification will be undertaken at the
Proponent’s expense and the independent expert must be approved by the Director-General.

The Proponent is to implement the identified noise and vibration control measures and make the ONVMP
publicly available.
Modification

The requirement was modified by DoPl on 18 July 2007 in Modification |. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC/Wilkinson Murray
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Evidence of Compliance

ARTC requested a deferral for submission of the Operation Noise and Vibration Management Plan (ONVMP) of
I month on 27 May 2009, to take the date for submission to 28 June 2009: 20090527 - SSFL CoA5| - ONVMP
deferral.

After receiving the draft ONVMP from Wilkinson Murray in June 2009, ARTC realised the ONVMP required a far
greater focus on strategic and operational aspects than had been anticipated. ARTC subsequently requested a
further deferral to take the date for submission to 7 August 2009: 20090629 - SSFL CoA51 - ONVMP deferral to
7-8-09.

The ONVMP dated 10 August 2009 was submitted to DoP on 24 August 2009: 20090824 SSFL CoA51 ONVMP
covering letter, ONVMP_Rev C combined.

November 2009 Update

DoP provided comments to ARTC in its letter dated |15 October 2009: DoP letter ONVMP 2639_001.pdf.
ARTC is currently addressing those comments and undertaking revisions to the ONVMP.
November 2010 Update

On 12 October 2010, ARTC submitted the ONVMP Ver H with Appendices to DoP for review and approval:
SSFL ONVMP VerH with Appendices A to E.pdf and SSFL ONVMP Appendix F.pdf.

ARTC’s covering letter to the ONVMP (20101012 SSFL CoA51-54 - ONVMP letter to DoP.pdf) set out the
history of development of the ONVMP.

As required by this CoA, an Independent Verifier had reviewed the ONVMP prior to its submission to DoP.
ARTC’s submission included Attach 6 with details of the two verifications required by DoP (Attach 6 20101012
RTA Response Matrix Tables | and 2.pdf):

* Table | of Attach 6 confirmed that ARTC had addressed RTA’s comments on the ONVMP. RTA’s
qualifiers in the table were also addressed by ARTC in the ONVMP Version H, and all issues were
closed out

* Table 2 of Attach 6 confirmed that ARTC had addressed the comments raised by the three Departments
on the ONVMP.

Attach 6 was to assist DoP to verify that the Independent Verifier’'s comments and the three Departments'
comments on the ONVMP have been addressed, that the ONVMP meets the requirements of CoA 51, and that it
has considered CoAs 52-54.

As at 31 December 2010 DoP was still reviewing the ONVMP.
May 201 | Update

In DoPl's email of 17 January 201 | with attached comments by OEH and the Department of Transport (Attach |),
the DoPl requested that ARTC revise the ONVMP to consider comments made by the three agencies: 20110117
SSFL - ONVMP review by DoP.msg

On 7 April 2011, ARTC submitted the ONVMP Ver | with Appendices and an accompanying package of detailed
design drawings of all the noise walls to DoPI for review and approval: 05032-NM VelFinal for ARTC.pdf and SSFL
ONVMP Appendix F.pdf.

ARTC’s covering letter to the ONVMP (20110407 - SSFL CoA51-54 - ONVMP letter to DoPl.pdf), as previously
discussed with DoPI staff, clarified that the submission addressed agencies’ comments for all sections of the

ONVMP except for Chapter 9 Source Control Plan. The Source Control Plan was being developed with senior
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Management Plan Operation

ARTC staff and would be submitted when completed and approved by ARTC.

The Source Control Plan was submitted to DoPl on 10 June 2011 for review and approval (20110608 Source
Control Plan V3.pdf), as was the ONVMP Ver ], combining the ONVMP Ver | with the final Source Control Plan:.
This version has been updated as described in the November Update below to: 05032-NM VeJFinal for ARTC
Oct 201 |.pdf and SSFL ONVMP Appendix F.pdf.

November 2011 Update

The Director-General approved the First Stage of Operations of the SSFL (CoA 6) on 21 July 2011 20110721
Approvals for OEMP (CoAl4) and OAQMP (CoA 76).pdf, agreeing to “defer a determination of the Operational
Noise and Vibration Management Plan, so as not to restrict the commencement of operation of the First Stage of

the SSFL, subject to noise walls within this stage being installed prior to operation.”

The ONVMP, forming part of the Sefton Park Junction to Leightonfield OEMP, was approved by the Director-
General on 5 October 201 | subject to five requirements: 20111005 Condition 51 _letter to ARTC re approval of
ONVMP.pdf. ARTC updated the ONVMP to address these five requirements: 05032-NM VeJFinal for ARTC Oct
201 I.pdf and SSFL ONVMP Appendix F.pdf.

The First Stage of Operations, a 5 km section of SSFL track between the existing Metropolitan Goods Line and
Leightonfield, referred to as the Sefton Park Junction to Leightonfield SSFL throughout this Construction
Compliance Report, is planned to be Operational after February 2012, following agreement between ARTC and
RailCorp.

May 2012 Update

ARTC is implementing the noise and vibration control measures specified in the approved ONVMP. This includes
the construction of noise walls and planning the application of architectural treatments to nominated buildings.
These activities commenced in 201 | and will be completed in late 2012.

The approved ONVMP is publicly available on ARTC’s website: http://www.ssfl.artc.com.au/.

December 2012 Update

The approved ONVMP is publicly available on ARTC’s website: http://www.ssfl.artc.com.au/.

ARTC is implementing the noise and vibration control measures specified in the approved ONVMP. This includes
the construction of noise walls and the application of architectural treatments to nominated buildings. These
activities commenced in 2011 and will be completed in early 2013. ARTC is committed to complete all noise
mitigation measures for the project in the earliest possible timeframe.

Following discussions with the Department and with property owners of two of th Warwick Farm stables which
commenced in November 2012, ARTC submitted a request on 26 February 2013 to change the ONVMP to
mitigate operational noise at the Warwick Farm stables by the construction of a Colourbond noise fence
(20130226 SSFL Warwick Farm operational noise.pdf and 20130204 SSFL Warwick Farm - Attach |.pdf). In doing
so, ARTC would not restrict access into the rail corridor of those properties currently requiring access. The
Department agreed to a revision of the ONVMP on 7 March 2013 (20130307 CoA5| - DPI approval to revise

ONVMPpd).

The CoA is on target to be met for the SSFL Project.
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Condition Requirement

Where required, the Proponent must install physical noise and vibration mitigation measures, subject to:
(2) consultation with directly affected property owners, Relevant Councils and the CLG(s); and
(b) detailed design taking into consideration:
i shadow analysis for north facing sites in residential areas;
ii assessment of local flooding impacts; and
iii assessment of potential for graffiti and other forms of vandalism.
Modification

The requirement was modified by DoPl on 18 July 2007 in Modification |. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The physical noise and vibration mitigation measures, consisting of noise walls, will be installed prior to operation.

ARTC has developed a Noise Consultation Strategy for consultation with Councils, CLGs and affected property
owners on location, heights and finishes on noise walls for the operation phase of the project: 20090731 SSFL
Noise Consultation Strategy.

Consultation was held with Councils and CLGs during the CLG meetings in August 2009, by way of presentations
on the noise walls and the OVNMP. The presentations are provided on the SSFL website: Bankstown_2008-09-
02_Noise_Presentation.

Consultation is being held with property owners in relation to noise mitigation measures for the operations
phase, and the impacts of these measures on properties in September and October 2009.

A detailed design package for the noise walls was submitted to the DEWHA on 10 August 2009, seeking approval
of the construction noise barriers for the SSFL: 20090810 DEWHA re noise walls. This design addresses the
detailed design requirements described in condition requirement (b) above:

(i) Section 4.2.1 of the UDLP (20090708 SSFL UDLP) shows the shadow analysis conducted for Wellington
Road.

(i) Section 4.4 of the Flood Management Study (SSFL - Flood Management Study Rev05 15062009) states
that where noise walls are located on embankments, they are to be positioned on top of gabion walls to

allow the passage of water under the wall.

(iii) Graffiti prevention strategies are the subject of ongoing assessment. ARTC’s objective is to have the
noise walls completed with an anti-graffiti finish either at the factory or on-site immediately following
erection. This information will be included in the revised UDLP currently being updated.

November 2009 Update

Consultation on noise mitigation measures for the operations phase was held with property owners from
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September to November 2009. Ten consultation sessions were held along the length of the SSFL Project at
community venues, providing information on operational noise and noise walls, and recording comments and
suggestions from the community. The report by the consultant who managed the consultation process is
provided: ARTC Noise Wall Meetings Sep-Nov 2009.doc

At the time this report was prepared, no response had been received from DEWHA about the detailed design
package.

Anti-graffiti measures will be detailed in the final UDLP, which is currently being revised (refer to CoA 24).
November 2010 Update

The requirements of this CoA are met in the current ONVMP Ver H with Appendices: SSFL ONVMP VerH with
Appendices A to E.pdf and SSFL ONVMP Appendix F.pdf.

Consultation is described in Section 8.1 and Appendices C and D of the ONVMP.
As described above, detailed design has taken into consideration:

i shadow analysis for north facing sites in residential areas;

ii assessment of local flooding impacts; and

iii assessment of potential for graffiti and other forms of vandalism.
May 201 | Update

As noted above, the requirements of this CoA are met in the current ONVMP Ver ] with Appendices: 05032-NM
VeJFinal for ARTC.pdf and SSFL ONVMP Appendix F.pdf.

Noise wall construction commenced in January 2011 and is scheduled to be completed in the Bankstown City
Council Local Government Area by 10 July 2011 (Noise wall construction, Wellington Road 20110128.jpg,
Installed noise wall panels, Wellington Road 20110202.jpg).

The Gum Leaf and Gumnut noise wall motif was agreed by the community, Bankstown City Council and
Bankstown CLG for wuse in the Bankstown Local Government Area: 101122 Bankstown Route

Panels_option2.pdf, and Installed Route Panels.jpg.

The Fairfield community, City Council and CLG is still finalising the art work design for noise walls, which will be
based on the chosen deflection wall artwork “The Journey”.

The Cog noise wall motif was agreed by the community, Liverpool City Council and the Liverpool/Campbelltown
CLG for use in the Liverpool Local Government: UD-NW-602[B] - Noise Wall Motif Liverpool LGA.pdf and
Liverpool Noise Wall Cog Design - Approval.msg.

The Campbelltown City Council Logo noise wall motif was agreed by Campbelltown City Council in February
201 I: Campbelltown Council - Noisewall Art.pdf and Campbelltown Noise Wall Art - Approved by Council.msg.

Noise wall construction in the Fairfield, Liverpool and Campbelltown Local Government Areas will be undertaken
as part of the Final Stage Alliance works (CoAé).

November 2011 Update

As noted above, the requirements of this CoA are met in the current ONVMP Ver ] with Appendices: 05032-NM
VeJFinal for ARTC Oct 201 I.pdf and SSFL ONVMP Appendix F.pdf.

Noise wall installation and painting was completed in the Bankstown Local Government Area in August 201 |
(20111201 Sefton Noise Walls and Landscaping - Wellington Rd.jpg).

The “Silk Ribbon” — an extract from the deflection wall artwork “The Journey” — has been selected as the noise
wall motif for the Fairfield Local Government Area in consultation with Fairfield City Council and the CLG: Noise

Page 135




Southern Sydney Freight Line ;
Pre-Operation Compliance Report December 2012 A M, C
CoA No. 52 - Install Physical Noise and Vibration Pre-Operation | Open

Mitigation Measures and Operation

Wall Design - Silk Solid.pdf and Cabramatta Station_The Journey.jps.

Noise wall construction in the Fairfield, Liverpool and Campbelltown Local Government Areas will be undertaken
as part of the Final Stage Alliance works (CoA 6).

May 2012 Update

As noted above, the requirements of this CoA are met in the current ONVMP Ver ] with Appendices: 05032-NM
VelFinal for ARTC Oct 201 1.pdf and SSFL ONVMP Appendix F.pdf., with noise walls constructed in the
Bankstown Local Government Area.

Noise wall construction in the Fairfield, Liverpool and Campbelltown Local Government Areas will be undertaken
in the next compliance period.

December 2012 Update

As described in the November 2011 Update above, installation of the noise wall panels in the Bankstown
Local Government Area was completed in August 201 |.

Noise wall construction in the Fairfield, Liverpool and Campbelltown Local Government Area commenced in July
2012 and is scheduled to be completed in January 201 3.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Condition Requirement

All noise barriers installed must have absorptive surfaces on the rail side to minimise the impacts of noise
reflection.

Responsibility

ARTC

Evidence of Compliance

The noise walls for the SSFL project were ordered by ARTC in July 2009, and do have absorptive surfaces on the
rail side where required. The brief for tenderers for the noise walls includes specifics of the absorptive surfaces:
Scope _ Noise Barriers.

The noise walls ordered by ARTC consist of a Woodtex absorptive facing on Hebel noise walls. This is shown

on a typical noise wall detail drawing: Typical Noise Wall Detail.

Testing results for the Woodtex facing show that the walls meet the design noise reduction coefficient:
Woodtex 25mm NRC 0.40.

November 2009 Update

No change in status. The noise walls were not installed as of 29 November 2009.
November 2010 Update

No change in status. The noise walls were not installed as of 29 November 2010.
May 201 | Update

Noise wall construction commenced in January 201 | and is scheduled to be completed in the Bankstown Local
Government Area by 10 July 2011 (Noise wall construction, Wellington Road 20110128.jpg, Installed noise wall
panels, Wellington Road 20110202.jpg).

DoPI has agreed with Section 8.2 of the ONVMP, which states: “In most cases, barriers have an acoustically
absorptive surface on the rail side to limit reverberant build-up of noise between the side of a train and the
barrier, which would otherwise increase noise levels for receivers on the opposite side of the barrier. The
absorptive surface is not necessary if there is no noise-sensitive receiver opposite the barrier. ARTC Drawing
Number CI-115[H].PDF indicates that absorptive barriers required a “Minimum Noise Reduction Coefficient of
0.4 at 250Hz". This will be achieved using Woodtex panels on the absorptive side of the barriers.”

Woodtex panels have been/are being installed on the Hebel noise walls in all locations where a noise-sensitive
receiver is located opposite the barrier (Installation of Woodtex Panels Sefton 20110517.JPG, Installed VWoodtex

Panels.jpg).
November 201 | Update

Noise wall installation and painting was completed in the Bankstown Local Government Area in August 201 |
(20111201 Sefton Noise Walls and Landscaping - Wellington Rd.jpg). Woodtex panels have been installed as
described in the May 201 | Update.

May 2012 Update
As above. No change in status during this compliance period.

Noise wall construction in the Fairfield, Liverpool and Campbelltown Local Government Areas will be
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undertaken in the next compliance period.

December 2012 Update

Noise wall construction in the Fairfield, Liverpool and Campbelltown Local Government Areas commenced in

July 2012.

Woodtex panels have been, and are scheduled to be installed on the Hebel noise walls in all locations where a

noise-sensitive receiver is located opposite the barrier.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 2013.
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Condition Requirement

At |, 2, 5 and 10 years from commencement of Project operations the Proponent must:

(a) monitor and review the adequacy and effectiveness of noise and vibration mitigation measures against noise
and vibration objectives stated in the Operation Noise and Vibration Management Plan; and

(b) review, and revise if required, the Source Control Plan; and

(c) review advances in noise standards and best practice noise mitigation technology as well as any State or
Federal Government initiatives to manage rail noise.

If monitoring indicates any substantial exceedance of stated or emerging noise and vibration objectives, as a
result of the Project, the Proponent must identify and implement any additional Reasonable and Feasible
mitigation measures.

A report of the monitoring and review must be submitted to the Director-General within 4 months of the
relevant monitoring period, unless otherwise agreed to by the Director- General. Additional Reasonable and
Feasible mitigation measures identified must be installed or implemented to the satisfaction of the Director-
General in consultation with DECCW and affected receivers.

The monitoring and review, and any subsequent mitigation measures must be verified by an independent noise
and vibration expert at the Proponent’s expense. The independent expert must be approved by the Director-
General prior to the relevant review period.

For the purposes of this condition, a substantial exceedance is considered to be an exceedance of the LAeq
objective by 2dBA, as measured or assessed over a one week period, or exceedance of the LAmax objective by
2dBA, measured or assessed as the energy-mean maximum noise.

Modification

The requirement was modified by DoPl on 18 July 2007 in Modification |. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

ARTC will comply with this condition by undertaking monitoring and reviews at I, 2, 5 and 10 years from
commencement of Project operations, and report to the Director-General.

November 2009 Update

No change in status. The project is still in the construction phase.
November 2010 Update

No change in status. The project is still in the construction phase.
May 2011 Update

As above. The project is still in the construction phase. The requirements of this CoA will be addressed with
monitoring at |, 2, 5 and 10 years from the commencement of Operation of the entire SSFL Project, after
construction of the full 36 km of the SSFL is completed.
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November 201 | Update

As above. The project is still in the construction phase. The requirements of this CoA will be addressed with
monitoring at |, 2, 5 and 10 years from the commencement of Operation of the entire SSFL Project, after
construction of the full 36 km of the SSFL is completed.

May 2012 Update

As above. The project is still in the construction phase. The requirements of this CoA will be addressed with
monitoring at I, 2, 5 and 10 years from the commencement of Operation of the entire SSFL Project, after
construction of the full 36 km of the SSFL is completed.

December 2012 Update

Section 4.1.2 and Table 5-1 of the OEMP for the SSFL Project area describe strategies and measures for
addressing this CoA (CoAl4).

This CoA is on target to be met for the SSFL Project.
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Condition Requirement

The Proponent must prepare and implement a Construction Traffic Management Sub Plan (CTMSP) as part of the
CEMP. The CTMSP must be prepared by an approved traffic engineer in consultation with Relevant Government
Departments, the relevant road authority, and other relevant stakeholders and include:

(a) Traffic Management Reports;
(b) Traffic Management Plans; and

(c) Traffic Control Plans.

The CTMSP must be fully integrated with the Spoil and Fill Management Sub Plan.
Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification I. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Traffic Management Sub Plan (TMSP) was prepared by Connell Wagner and Parade Consulting, finalised in
February 2009, and submitted as part of the CEMP: SSFL Traffic Management Sub Plan 090219. It includes:

(@) Traffic Management Reports (TMRs) which were prepared and submitted to the four local Councils
(Liverpool, Bankstown, Fairfield, Campbelltown) in February 2009. The TMRs summarise for each LGA the
TMPs and associated TCPs as they become available. SoC 70 outlines the requirements of the TMRs:

. Liverpool: TMR_Liverpool_090203.

. Bankstown: TMR_Bankstown_090203.

*  Fairfield: TMR_Fairfield_090203.

*  Campbelltown: TMR_Campbelltown_090203.

(b) Traffic Management Plans (TMPs) which are located in Section 4 of the TMSP: SSFL Traffic Management
Sub Plan 090219. CoAs 56-59 and SoCs 69 and 85 outline the requirements of the TMPs.

(c) Traffic Control Plans (TCPs) which have been prepared on a site specific basis by the Contractors. SoC
74 outlines the requirements of the TCPs. Examples include TCPs by Arenco for Chester Hill Road
(Chester Hill Road TCP 200901 13) and Hector Street (Hector Street TCP 20090122), and by Gartner
Rose for Railway Parade (TCP Cabramatta, Railway Parade Area 5 Part ).

The TMSP should be read in conjunction with the Spoil and Fill Management Sub Plan (SSFL Spoil & Fill 090219) as
the Plans are fully integrated.

November 2009 Update

No change in status. The TMSP was implemented during this compliance report in a manner consistent with this
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condition.
November 2010 Update

No change in status. The TMSP was implemented during this compliance report in a manner consistent with this
condition.

May 201 | Update

No change in status. The TMSP was implemented during this compliance period in a manner consistent with this
condition.

November 201 | Update

No change in status. The TMSP was implemented during this compliance period in a manner consistent with this
condition.

May 2012 Update

No change in status. The TMSP was implemented during this compliance period in a manner consistent with this
condition.

December 2012 Update

No change in status. The TMSP was implemented leading up to this Pre-Operation Compliance Report period in a
manner consistent with this condition.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when timetabled
works are completed in early 2013.
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Condition Requirement

Traffic Management Plans are to be prepared as part of the CTMSP where Construction will affect the operation
of the road network. Plans will be prepared for at least:

(a) the bridge upgrades identified in Section 10.3.1 of Volume | of the Environmental Assessment;
(b) the new rail bridges over roads identified in Section 10.3.2 of Volume | of the Environmental Assessment;
(c) the road network changes identified in Section 10.3.3 of Volume | of the Environmental Assessment; and

(d) Construction Compounds.

Traffic Management Plans will be prepared in accordance with RTA manuals including, but not limited to: Road
Occupancy Manual; RTA Delegation to Councils Regulation of Traffic; Preparing TMP and Traffic Control at Work Sites,
Version 3, September 2003.

Where road closures are proposed during the construction of bridges, the Traffic Management Plan(s) must
include a detailed analysis of the impact on network operation and be referred to the appropriate road authority
for comment. Such analysis should include:

(e) network modelling where required;
(f) traffic management measures to be provided to maintain optimum network operation and safety;
(g) provisions for pedestrians and cyclists; and

(h) parking control measures.

Where a significant number of truck movements are expected from work sites, the Traffic Management Plan(s)
must include intersection modelling to ensure optimum intersection operation. Where applicable, these should
include, but be not limited to:

(i) Amy Street and Rookwood Road;

(j) Auburn Road and Hume Highway;

(k) Cabramatta Road East and Hume Highway; and
() Glenfield Road and Campbelltown Road.

Responsibility

ARTC

Evidence of Compliance

The Traffic Management Plans (TMPs) are provided in full in Section 4 of the Traffic Management Sub Plan
(TMSP) dated 19 February 2009: SSFL Traffic Management Sub Plan 090219. TMPs are provided for bridge
upgrades, new bridges, road network changes and construction compounds.

Section I.1.1 of the TMSP outlines the requirements of the RTA’s “Procedures for use in the preparation of a Traffic
Management Plan (TMP)”, and identifies where in the TMSP the requirements are addressed. Table 2-2 outlines
how the requirements of this condition have been addressed.
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November 2009 Update

No additional TMPs have been required or produced in this compliance period.

November 2010 Update

No additional TMPs have been required or produced in this compliance period.

May 201 | Update

A TMP was developed for the on-going operation Wellington Road and Auburn Road intersection, Birrong, by
ARTC in collaboration with Bankstown City Council: 20110210 Traffic Management Plan_Auburn Road.pdf and
20110222 Signage plan for TMP.pdf. The RTA approved this TMP on 25 February 2011: 20110304
TMP_Wellington_Auburn_Birrong RTA_Approval.pdf, and it was subsequently approved by Council’s Traffic

Committee.

November 2011 Update

A TMP was developed for the Final Stage SSFL project works and submitted to Liverpool City Council for review
and approval on 16 November 201 |: Traffic Management Plan Revl 10112011_HB.PDF and Urgent SSFL TMP
item for the Liverpool Traffic Committee meeting.msg

Liverpool City Council approved amendments to the existing Traffic Management Plan for the Liverpool Local
Government Area on 2 November 201 |: SSFL Casula Access Road Traffic Management.msg and Letter to ARTC
re construction access routes.PDF.

May 2012 Update

No additional TMPs have been required or produced in this compliance period.

Rather than approving the Final Stage SSFL TMP for the Liverpool area submitted on 16 November 2011,
Liverpool City Council approved subset TCPs of this TMP in April 2012: Early Works Truck Routes Approval -

20120430.pdf.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report and no additional TMPs are
expected.

This CoA is now closed.
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Condition Requirement

Traffic Management Plans must include:

(2) identification of all public roads to be used by Construction traffic, in particular roads proposed to transport
large quantities of Construction materials. The expected timing and duration of road usage will be stated;

(b) management methods to ensure Construction traffic uses identified roads;

(c) identification of all public roads that may be partially or completely closed during Construction and the
expected timing and duration of theses closures. Consideration will be given to programming Construction
works to minimise road closures during peak hours and/or holiday periods;

(d) impacts on existing traffic (including pedestrians, vehicles, cyclists and disabled persons);
(e) temporary traffic arrangements including property access;

(f) access to Construction work sites including entry and exit locations and measures to prevent Construction
vehicles queuing on public roads;

g) a response plan for any Construction traffic incident;

h) monitoring, review and amendment mechanisms;

(
(
(i) identification of any requirements for road occupancy licences;
(j) identification of parking for Construction workers; and

(

k) identification of bus routes.

Responsibility

ARTC

Evidence of Compliance

The Traffic Management Plans (TMPs) are provided in full in Section 4 of the Traffic Management Sub Plan
(TMSP) dated 19 February 2009: SSFL Traffic Management Sub Plan 090219.

Section I.1.1 of the TMSP outlines the requirements of the RTA’s “Procedures for use in the preparation of a Traffic
Management Plan (TMP)”, and identifies where in the TMSP the requirements are addressed. Table 2-2 outlines
how the requirements of this condition have been addressed.

November 2009 Update

No additional TMPs have been required or produced in this compliance period. The TMPs detailed above (and
provided in the TMSP) are compliant with the condition.

November 2010 Update

No additional TMPs have been required or produced in this compliance period. The TMPs detailed above (and
provided in the TMSP) are compliant with the condition.

May 2011 Update
The TMP detailed in CoA 56 (and provided in the TMSP) are compliant with this condition.
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November 201 | Update

The TMPs detailed in CoA 56 (and provided in the TMSP) are compliant with this condition.

May 2012 Update

The TMPs detailed in CoA 56 (and provided in the TMSP) are compliant with this condition.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. The TMPs detailed in CoA

56 (and provided in the TMSP) are compliant with this condition.

This CoA is now closed.
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Condition Requirement

The Proponent must ensure that:
(a) existing pedestrian, cyclist, bus, parking and other transport facilities are not removed or modified prior to
alternative provisions being made for these facilities, unless otherwise agreed by the Director-General. Any
temporary diversion of traffic, pedestrian and cycle routes must be clearly sign posted. Priority must be given to
pedestrians accessing public transport and where there are potential impacts to school zones and pedestrian
crossings, consultation with affected schools should be undertaken;
(b) the CTMSP has regard to cumulative impacts from, and shared access requirements for, the Liverpool
Turnback Project in consultation with TIDC;
(c) traffic impacts resulting from staff (including parking requirements) is considered as part of the preparation of
CTMSP to ensure traffic impacts are minimised;
(d) full road closures during Construction are limited to periods which would minimise disruption to road users
and the local community (i.e. such as weekends or overnight), unless otherwise agreed to by the relevant road
authority;
(e) alternative access is available to Emergency Services during the full closure of any roads;
(f) notwithstanding the requirement of (d) above, at least one lane of Auburn Road Bridge remains open to traffic
at all times during construction unless otherwise agreed by the Director-General in consultation with Relevant
Councils or the Roads and Traffic Authority (as relevant) ; and
(g) closure of the Casula level crossing is minimised during construction and that:
i. any closure of the crossing is coordinated with the Casula Regional Arts Centre; and
ii. alternate vehicle access to the Casula Regional Arts Centre is provided for Emergency Services during any
closures.

Modification

The requirement was modified by DoPl on 14 September 2009 in Modification 3. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The condition requirements above are addressed in the section references below, within the Traffic Management
Sub Plan: SSFL Traffic Management Sub Plan 090219.

() Section 5.5, Table 5-1 in the TMSP refers to general mitigation measures. Further detail is contained in
each sub-section of Section 4 where relevant, and also shown in the detailed design of station precincts;

(b) ARTC has been in regular contact with TCA in relation to interfaces with the Liverpool Turnback
project, as evidenced for example in the minutes of a meeting with TCA (ARTC Coordination Meeting
Minutes Liverpool Turnback 25 May 09);

(c) Refer to Section 5.5, Table 5-1 in the TMSP;

(d) Refer to Section 3.4 and Table 5-1 in the TMSP;
(e) Refer to Sections 4.1.3,4.9.3, 5.5 and 5.7;

(f) Refer to Section 4.1 in the TMSP;
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(g) Refer to Secti

on 5.2 in the TMSP.

November 2009 Update

ARTC has conducted construction during this compliance period in a manner consistent with this condition.

November 2010 Update

ARTC has conducted construction during this compliance period in a manner consistent with this condition.

May 201 | Update

ARTC has conducted construction during this compliance period in a manner consistent with this condition.

November 201 | Update

ARTC has conducted construction during this compliance period in a manner consistent with this condition.

May 2012 Update

ARTC has conducted construction during this compliance period in a manner consistent with this condition.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. ARTC has conducted

construction during this compliance period in 2 manner consistent with this condition.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 2013.
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Condition Requirement

Construction vehicles using public roads will be maintained to prevent any loss of load, whether dust, liquid or
soils. Facilities will be provided at exit points of all construction work sites to minimise tracking mud, dirt or
other material onto a public road or footpath. In the event of any spillage, the Proponent will remove the spilled
material as soon as practicable within the working day of the spillage.

Responsibility

ARTC/Contractors

Evidence of Compliance

The Dust Management Sub Plan shows ARTC’s commitment to prevent loss of loads and the tracking of
sediment onto public roads in Table 6: SSFL Dust Management 200901 [4.

Table 5-1 of the Traffic Management Sub Plan (SSFL Traffic Management Sub Plan 090219) also makes reference
to the management and maintenance of vehicles to minimise load loss of tracking of sediment onto public roads.

Maintenance measures and facilities provided by the contractors at work sites include:
Arenco

Construction vehicles are regularly maintained to prevent the loss of material. Each site has installed erosion
sediment controls. At a number of sites measures including a hard ballast entry and rumble grids have been
implemented to reduce wheel tracking. In wet conditions gurneys are set up and wheels are washed off by a
dedicated officer over a rumble pad so water can be collected. Dust on the road is either watered down by a
water truck or swept down by a sweeper.

For spillages, each type of spill is assessed based on the nature of the spill. Spills are then removed and placed in
the waste bins following the spill control protocol and using the spill kit on site.

Reed

Reed use cattle grids on entry and exit points to construction work sites. If site conditions are not suitable for a
cattle grid then a crushed rock ballast stabilised site access is created in accordance with the blue book.

Reed uses water carts to suppress dust created through work activities and street sweepers to clean public
roads during working hours. The Reed Site Management Team have street sweepers on roadways and at
access/egress points at least once per hour but more frequently where specific situations require.

The Reed Site Management Team performs daily inspections of the site and surrounding conditions to ensure
that there is no mud, dirt or debris being tracked into public roadways. A final site inspection is performed prior
to the Site Supervisors leaving at the completion of the days work.

Daily informal and weekly formal inspections are performed by Reed Environmental Coordinators to identify any
potential environmental issues on site.

Reed has prepared emergency response procedures for leak/spill control, natural emergency such as flood and
fire, and damage to flora and fauna. This has been tool boxed to all personnel and copies are displayed in
prominent positions throughout the site.

Spill response kits are available at each site compound area and each Site Supervisor and Manager has a mobile
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spill kit in their vehicles.

Regular checks of these controls are undertaken by the contractors. As an example, an Arenco traffic
compliance checklist is provided (Arenco Traffic Management Compliance Checklist), as is the Reed CEMP
compliance checklists that list these controls under “Hazards” (Reed Weekly CEMP Checklist rev02).

November 2009 Update
Additional evidence was collected from contractors after this compliance period:

e John Holland provided the erosion and sediment plan for the SSFL project, which outlines in Section 8.2
a number of control measures that relate to controls on vehicles using public roads: JH ECP 02 -
Erosion and Sediment.doc

*  John Holland also provided photo evidence of a rumble pad at the Hope Street entrance: |JH Aggregate
aligned with existing Rumble Pad - WEO09 - Hope Street.JPG

* Reed provided photo evidence of controls at the Glenfield Substation entrance: Reed Glenfield
Substation Entrance Controls.jpg

*  Arenco provided responses to issues raised during inspections with the EMR, showing actions taken to
address potential issues at site entrances: Arenco CAR completed.pdf, Arenco Inspection Report

0894_001.pdf

November 2010 Update
There was no change in status during this compliance reporting period.
During this period ARTC issued:

*  Environmental Alert | — Site Access Controls to all contractors to outline requirements for site access
controls (SSFL Environmental Alert No | - Site Access Controls.pdf)

*  Environmental Alert 8 - Soil & Water Management as a guide containing information on expectations for
soil and water management on the SSFL Project (SSFL Environmental Alert No 8 - Soil & Water

Management.pdf). The guide includes information on the requirements for construction vehicles using
public roads.

The weekly EMR inspection reports identified suitable site access controls in a number of locations, as well as
identifying corrective actions:

* Controls at Gate 4, Wellington Road, Sefton, were improved following the EMR’s report which
identified that a large amount of material had been tracked onto the road from an unsealed section of
the driveway, which was being used as a turning area by a large number of trucks entering and exiting
the corridor ( 20100924 Arenco.pdf). This section of the access was subsequentially asphalted and
suitably maintained: 20101020 Arenco.pdf, 20101103 Arenco.pdf and 20101124 Arenco.pdf;

*  Appropriate controls were installed at Gate 6, Wellington Road, Sefton: 20101020 Arenco.pdf and
20101103 Arenco.pdf;

*  Good site access controls were identified at the new Minto Station Car Park, and improvements were
recommended at the site access at the end of the existing Minto Station Car Park: 20101117 Gartner

Rose.pdf;

*  Aggregate had been suitably placed at the access to Campbelltown Rd (West, Zone 2) and at Gate 37,
Leumeah Station, to limit the potential for dirt to be tracked onto the road: 20100721 John Holland.pdf;
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»  Suitable controls, including a rumble grid, aggregate and traffic control, were identified to be in place at
the Glenfield Tie In: 20100609 Reed.pdf.

Regular checks of these controls are undertaken by the Contractors; for example 3ARail inspects site access
points and vehicle control measures in its weekly OHSE Checklist (OHSE Weekly Checklist - SD 111110.pdf.
refer to sections 20 and 32).

May 2011 Update
There was no change in status during this compliance reporting period.

The weekly EMR inspection reports identified suitable site access controls in a number of locations, as well as
identifying corrective actions:

*  Appropriate controls were installed at Gate 4a, Wellington Road, Sefton: 20101222 Arenco.pdf;

e The rumble grid at Gate 4, Wellington Road, Sefton was reconfigured to ensure that all vehicle wheels
passed over the control: 20101222 Arenco.pdf and 20110113 Arenco.pdf;

e Additional controls were installed at Gates 5 and 5a, Wellington Road, Sefton, to ensure no material or
sediment laden water could leave the site: 110309 3ARail Response.pdf;

*  Appropriate controls were installed at Gate 6, Wellington Road, Sefton: Arenco 110202.pdf;

e Controls at Gate 7, Hector St, Chester Hill, were improved following the EMR’s report to stop tracking
of material from the site: Arenco 110202.pdf and Arenco 110202 Response.pdf;

»  Significant site access control improvements were undertaken at the Toll Yard, Miller Rd, Villawood.
The site access area was sealed and contoured to ensure water could not flow out of the site, road
signage was erected, and the rumble grid was configured to guarantee vehicles had to pass directly over
the control: 110309 3ARail Response.pdf and Arenco |10406.pdf;

* Improvements were recommended, and consequentially installed, at the site access at the end of the
existing Minto Station Car Park: Gartner Rose |10128.pdf and Gartner Rose 110216.pdf;

e Aggregate had been suitably placed at the access to the Leumeah Station site compound: Gartner Rose
110302.pdf; and

e Sediment and erosion controls were improved at Gate 6, Glenfield: 20110119 ODG Glenfield.pdf and
20110119 ODG Response.pdf.

Regular checks of these controls are undertaken by the Contractors; for example 3ARail inspects site access
points and vehicle control measures in its weekly OHSE Checklist (3ARail OHSE Weekly Inspection

20110311.pdf).
November 201 | Update

There was no change in status during this compliance reporting period.

The weekly EMR inspection reports identified suitable site access controls in a number of locations, as well as
identifying corrective actions:

*  Appropriate controls were installed at the new Gate 4a, Gate 5 and Gate 5a along Wellington Road,
Sefton: 20110601 3ARail.pdf;

e The rumble grid at the Toll Yard stockpile site had been recently maintained and the entry was in good
condition: 20110803 3ARail.pdf;
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* Controls at the Liverpool Stabling Yard access gate were improved following the EMRs comments:
20110819 3A Rail.pdf and 20110907 3ARail.pdf;

*  Access gate controls were improved at the Lighthorse Park site access to reduce the potential of site
runoff: 20111102 3A Rail.pdf and 20111102 3ARail Response.pdf;

* Improvement were recommended, and consequentially installed, at the Casula Access Road site access
gate at the end of Riverpark Drive, Liverpool: Ford 110629.pdf, Ford 110812.pdf and Ford |10831.pdf;

and

*  Appropriate controls were installed at site access gate at Lewis St. Potts Hill: 20110826 Laing
O'Rourke.pdf.

Regular checks of these controls are undertaken by the Contractors; for example 3ARail inspects site access
points and vehicle control measures in its weekly OHSE Checklist (3ARail OHSE WVeekly Inspection

20110909.pdf).
May 2012 Update

There was no change in status during this compliance reporting period.

The weekly EMR inspection reports identified suitable site access controls in a number of locations, as well as

identifying corrective actions, for example:

e Controls at Gate 25 on Riverpark Drive, Liverpool were improved following the EMRs comments: 3A
Rail 12022].pdf and 3A Rail 1203 [3.pdf;

e Appropriate controls were installed at the access gate to the Fraser Road Compound: SFL Area |
12032 1.pdf; and
e The rumble grid at the Casula Access Road site had been recently maintained and the entry was in good

condition: Ford 120201 .pdf.

Regular checks of these controls are undertaken by the Contractors; for example 3ARail inspects site access
points and vehicle control measures in its weekly OHSE Checklist (3ARail OHSE Weekly Inspection Audit
Checklist 01.02.2012.pdf).

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

The weekly EMR inspection reports identified suitable site access controls in a number of locations, as well as

identifying corrective actions, for example:

* Controls at the access gate at Leaumeah Station were improved following the EMRs comments: SFL
Area 3 120620.pdf and 2012-06-20 - SFL EMR Inspection report - close out.docx;

» Appropriate controls were installed at the access gate to the Villawood Compound: SFL Area |

120919.pdf;

e The rumble grid at the Casula Access Road site was cleaned out and replaced: Ford [20606.pdf and
Ford 120606 response.pdf.

Regular checks of these controls are undertaken by the Contractors; for example 3ARail inspects site access
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points and vehicle control measures in its weekly OHSE Checklist (3ARail OHS&E Checklist 2012061 3.pdf).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Condition Requirement

The Proponent must prepare and implement a Biodiversity Management Sub Plan (BMSP) in consultation with
Relevant Government Departments and Councils and the CLG(s) and in accordance with the SoC as part of the
CEMP. The BMSP must include:

(a) plans showing:
i. terrestrial vegetation communities; important flora and fauna habitat areas; locations where threatened
species, populations or ecological communities were recorded; and areas to be cleared. The plans will identify
vegetation adjoining the Project where this contains important habitat areas and/or threatened species,
populations or ecological communities;
ii. aquatic vegetation communities; important habitat areas; locations where threatened species, populations
or ecological communities were recorded; and areas to be cleared. The plans will also identify vegetation
adjoining the Project where this contains important habitat areas and/or threatened species, populations or
ecological communities;
iii. identification of existing disturbed habitat areas (including riparian and aquatic habitat) along the SSFL
corridor where rehabilitation, enhancement and landscaping works can be undertaken as part of
Construction, to result in a net improvement of habitat and ecological values;

(b) methods to manage impacts on flora and fauna species (terrestrial and aquatic) and their habitat which may be
directly or indirectly affected by the Project. These will include:

i. procedures for vegetation clearing, soil management and managing other habitat damage (terrestrial and

aquatic) during Construction;

ii. methods to protect vegetation both retained within, and also adjoining, the Project from damage during

Construction;

iii. a habitat tree management program including fauna recovery procedures and habitat maintenance (e.g.

relocating hollows or installing nesting boxes);

iv. methods to minimise damage to aquatic habitats;

v. where possible, and where consistent with DECCW or DPI requirements, strategies for re-using in

rehabilitation works individuals of any threatened plant species that would otherwise be destroyed by the

Project;

vi. performance criteria against which to measure the success of the methods;

vii. where removal of threatened species is unavoidable, investigations of the potential for translocation or

transplantation within the immediate area or another suitable donor site will be undertaken in consultation

with the DECCW, DPI and RailCorp and, where Reasonable and Feasible, in accordance with the DECCW’s
recovery plan and RailCorp’s management plan for Acacia pubescens;

viii. no materials, spoil or machinery will be stored or parked within the drip lines of trees;

ix. boring of piles at Cabramatta Creek bridge to minimise impacts to an existing camp of the threatened

Grey-headed Flying-fox at Cabramatta;

x. details on how the Proponent will ensure that no more than 2.1 ha of native vegetation including 0.4ha of

Cumberland Plain Woodland and |.7ha of Sydney Coastal River Flat Forest is cleared as part of the Project

and only the Acacia pubescens population referred to as ‘Population B: Regents Park Triangle, chainage

22.8km’ in Section 2 (Flora & Fauna) of Technical Volume | of the EA, is removed as part of the Project.

xi. methods to minimise damage to riparian and aquatic habitat, and fish passage including but not limited to:
a. designing and constructing waterway crossings and creek diversions having regard to the “Guidelines for
Design of Fish Friendly Waterway Crossings” in consultation with DPI (Fisheries) and DNR;

b. designing realignments to Bow Bowing Creek and the drainage gully at Glenfield Junction in consultation
with DPI (Fisheries) and DNR; and
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c. ensuring that the existing alignments of Bow Bowing Creek and the drainage gully at Glenfield Junction
are not significantly disturbed whilst realignments to these waterways are being constructed

(c) rehabilitation, landscape and enhancement strategy, including:
i. identification of measures that can be implemented at each site to result in a net improvement of habitat
and ecological values;
ii. provision of plantings or enhancement measures to offset an equivalent area of all EEC cleared, in
consultation with DECCW or Council, as relevant;
iii. identification of opportunities where local community groups (such as bush regeneration groups or Land
Care groups) can be involved in the rehabilitation, enhancement and landscaping works;
iv. identification of locally native species to be used in rehabilitation and landscaping works, including flora
species suitable as a food resource for threatened fauna species;
v. methods to remediate affected aquatic habitats or fish passages;
vi. the source of all seed or tube stock to be used in rehabilitation and landscaping works including the
identification of seed sources within the Project. Seed of locally native species within the Project will be
collected before Construction commences to provide seed stock for revegetation;
vii. methods to re-use topsoil (and where relevant subsoils) and cleared vegetation;
viii. measures for the management and maintenance of all preserved, planted and rehabilitated vegetation
(including aquatic habitats);

(d) a weed management strategy including:

i identification of weeds within the Project and adjoining areas;

ii weed eradication methods and protocols for the use of herbicides;

iii methods to treat and re-use weed infested topsoil;

iv strategies to control the spread of weeds during Construction;
(e) Performance and completion criteria for the management measures implemented as part of the BMSP
(particularly the offset plantings or enhancement measures) and a program for reviewing and monitoring the
effectiveness of the implemented management measures against these performance and completion criteria.
Management methods will be reviewed where found to be ineffective;

(f) soil translocation methods for soils likely to contain a large soil seed bank, to be implemented, where
reasonable, as part of the proposed works in Leacock Regional Park;

(g) other management and mitigation measures contained in Section 12.3.4 of Volume | of the Environmental
Assessment; and

(h) If any class I, 2 and 5 noxious weeds are to be removed, the Proponent will obtain a permit from the NSW
Department of Primary Industries.

Modification

The requirement was modified by DoPl on 18 July 2007 in Modification 3 and on 23 March 201 | in Modification 5. The
modified wording is reflected in the Condition Requirement text above.

Responsibility

ARTC
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Evidence of Compliance

The Biodiversity Management Sub Plan was first submitted to DoP in November 2008. It was subsequently
revised and re-issued in December 2008, and January 2009.

DoP provided comments on 6 February 2009 as part of the approval of the CEMP: 20090206 CEMP Conditional
Approval.

The most recent BMSP is dated 2 June 2009 and was submitted as part of the updated CEMP in July 2009: SSFL
Biodiversity Plan 20090602.

ARTC wrote to DoP on 5 January 2009 requesting deferral of CoA 60 (b)(xi) to allow further consultation with
DECCW, DPI and DWE. This consultation has since been undertaken, and as a consequence, DoP approved the
inclusion of Bow Bowing Creek and Glenfield Creek realignments on |13 August 2009: 20090813 CEMP Approval

Glenfield Bow Bowing Cks.

ARTC is currently revising the BMSP to include performance and completion criteria for management measures
and the monitoring of these measures consistent with the requirements of CoA 60.

ARTC wrote to DECCW on 12 August 2009 (20090812 DECCW re Offset plantings) seeking a letter from
DECCW supporting enhancement plantings in Leacock Park in lieu of offset plantings CoA 60 (c) ii.

November 2009 Update

A letter from DECCW to ARTC, dated | | September 2009, states support for enhancement planting in Leacock
Park in lieu of offsets: 20090911 - DECCW - Re Off Set Planting.pdf

ARTC is currently preparing a funding proposal for the enhancement planting for discussion with DECCWV.

The BMSP has not been revised at this point in time as ARTC is waiting on the outcomes of the discussions with
DECCW to enable the development of performance and completion criteria that relate to the resolution of the
offset planting issue.

November 2010 Update

On 18 May 2010, ARTC submitted a funding proposal to DECCW for Enhancement Planting at Leacock Park as
an alternative to Offset Plantings currently required under this CoA: 20100518 DECCW Offsets Strategy.pdf.
DECCW responded on 3 August 2010 confirming its support for the funding proposal: 20100809 DECCW
letter re CoA 60 Vegetation enhancements.pdf.

Following consultation with DECCWV staff, ARTC sought the DoP Director General’s approval on |4 January
2011 to modify CoA 60(c)(ii) to allow a funding proposal for enhancement planting at Leacock Park as an
alternative to the offset plantings that are currently required under this CoA: Conditions of Approval\CoA
60120110114 SSFL CoA 60cii modification application.pdf.

The BMSP has not been revised at this point in time as ARTC is waiting on the outcomes of its application to
DoP to modify this CoA, and on a project plan to be developed by DECCW to enable the development of
performance and completion criteria that relate to the resolution of the offset planting issue.

May 201 | Update

ARTC’s request to modify CoA 60(c)(ii) to allow a funding proposal for enhancement planting at Leacock Park,
as an alternative to the offset plantings that are currently required under this CoA, was approved by DoPl on 23
March 201 | as Modification 5 to the Project Approval (20110323 DoPl Modification 5 Approval.pdf, and CoAl).

Following this approval, ARTC requested that the OEH commence preparation of the project brief (20110512
SSFL - Condition 60 Part 3A Funding proposal with attachments.pdf).
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The BMSP has not been revised at this point in time as ARTC is waiting on the project brief to be developed by
OEH, to enable the development of performance and completion criteria that relate to the resolution of the
offset planting issue.

A program of environmental management addressing the requirements of CoA 60 during operation of the Sefton
Park Junction to Leightonfield SSFL, and monitoring and reporting, are documented in the OEMP: SSFL OEMP

June 201 I.pdf.
November 2011 Update

The BMSP has not been revised at this point in time as ARTC is waiting on the project brief to be developed by
OEH, to enable the development of performance and completion criteria that relate to the resolution of the
offset planting issue.

May 2012 Update

As above. No change in status during this compliance period.

December 2012 Update

OEH has advised ARTC that the above-described project brief will be submitted to ARTC in late 2012.

A program of environmental management addressing the requirements of CoA 60 during operation of the SSFL,
and monitoring and reporting, are documented in the OEMP in Section 4.5 and Table 5-1 respectively, in CoAl4.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when the OEH
project brief is submitted to and approved by ARTC in early 2013.
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Condition Requirement

The Proponent must prepare a Soils and Water Management Sub Plan (SWWMSP) in consultation with Relevant
Government Departments, and Councils and the CLG(s) and in accordance with the SoC as part of the CEMP.
The SWMSP must be prepared in accordance with The Blue Book and must include:

a) an Erosion and Sedimentation Control Sub Plan that is fully integrated with the Spoil and Fill Management Sub
Plan;

(b) an Acid Sulphate Soils Management Sub Plan;
(c) a2 Groundwater Management Sub Plan (CoA (e); and

(d) a Surface and Ground Water Monitoring Program that is fully integrated with plans (a) to (c) above and the
Hazard and Risk Management Sub Plan referred to in CoA 69.

(e) The Groundwater Management Sub Plan (GMSP) will include groundwater investigations and assessment in
order to establish water levels, evaluate water quality and to assess the likely impacts of the Project on potential
groundwater dependent ecosystems, and existing or project related structures and infrastructure within and
adjoining the rail corridor. The GMSP will:

i detail further geological investigations by the installation of piezometers at representative locations along the
project route to establish existing ground water levels and evaluate water quality;

ii determine whether the Construction and/ or Operation related changes to groundwater would affect
surrounding bore users, groundwater dependent ecosystems and species (see CoA 60), or existing and
project related structures and infrastructure within and adjoining the rail corridor;

i evaluate water quality for salinity (total dissolved solids), major anions and cations, and where relevant for
Construction purposes, corrosiveness;

iv identify measures that would be implemented to minimise, manage, mitigate and/ or offset groundwater
impacts during Construction; and

v identify detailed design measures that would be implemented to minimise, management, mitigate and/ or
offset groundwater impacts during Operation.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Soil and Water Management Sub Plan (SWMSP) was finalised on 10 July 2009 and submitted with the revised
CEMP in July 2009: SSFL Soil & Water 20090710. It contains references to other Sub Plans including the Dust,
Erosion & Sediment Control, Acid Sulphate Soils, Spoil and Fill, and Waste Sub Plans.

The Erosion and Sediment Control Sub Plan was completed on 12 January 2009 after revision to incorporate
DoP comments. After subsequent DoP comments received with the approval of the CEMP on 6 February 2009
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(20090206 CEMP Conditional Approval), the Plan was amended to include all mitigation measures as specified in

Section 12.3.1 of the Environmental Assessment, and finalised on 10 July 2009. It is a stand-alone document that
is fully integrated with, and intended to be read in conjunction with, the Spoil and Fill Management Sub-Plan: SSFL
Erosion & Sediment Control 20090710.

The Acid Sulphate Soils Management Sub Plan was prepared in January 2009: SSFL Acid Sulphate Soils 200901 14.

The Groundwater Management Sub Plan was prepared in February 2009: SSFL Groundwater Sub Plan 090225.

The groundwater monitoring program is outlined in Section 6 of the Groundwater Management Sub Plan. The
quarterly groundwater monitoring report from May 2009 is evidence of the groundwater monitoring program:
PR_4764 GW monitoring APRO9.

Reed has been undertaking the surface water monitoring program, as evidenced by the water quality monitoring

register (Reed water quality monitoring register), records of two dates when testing occurred including a Reed
record sheet for 5 May 2009 (May water quality monitoring), and the results of sample testing at a NATA
accredited laboratory on 18 August 2009 (20090818 Reed NATA Lab Water Monitoring Results).

November 2009 Update

In the period 29 May to 29 November 2009, two groundwater bores were replaced because they were to be
destroyed as on-site works continue. Parson Brinkerhoff was engaged to replace the bores, including
decommissioning of the existing bores and licensing of the new bores. The Parsons Brinkerhoff proposal to
undertake this work is provided: 20090812 - PB Proposal replacement MW (LT_4948 aug09).pdf.

The quarterly groundwater monitoring reports from August and November 2009 are evidence of the
groundwater monitoring program: SSFL GW Monitoring Report Aug 09.pdf, SSFL GW Monitoring Report Nov

09.pdf.
November 2010 Update

The quarterly groundwater monitoring reports from July and October 2010 are evidence of the groundwater
monitoring program: SSFL GW Monitoring Report July 2010.pdf, SSFL GW Monitoring Report Oct 2010.pdf.

May 2011 Update

The quarterly groundwater monitoring reports from January and April 201 | are evidence of the groundwater
monitoring program: SSFL GW Monitoring Report Jan 201 |.pdf and SSFL GW Monitoring Report April 201 I.pdf.

A program of environmental management addressing the requirements of CoA 61 for surface water and
groundwater monitoring during operation of the Sefton Park Junction to Leightonfield SSFL, and monitoring and
reporting, are documented in the OEMP: SSFL OEMP June 201 I.pdf.

November 2011 Update

The quarterly groundwater monitoring reports from August and October 201 | are evidence of the groundwater
monitoring program: SSFL GW Monitoring Report August 201 |.pdf and SSFL GW Monitoring Report October

201 I.pdf.

A program of environmental management addressing the requirements of CoA 61 for surface water and
groundwater monitoring during operation of the Sefton Park Junction to Leightonfield SSFL, and monitoring and
reporting, are documented in the OEMP: SSFL OEMP June 201 |.pdf.

May 2012 Update

The quarterly groundwater monitoring reports from January and April 2012 are evidence of the groundwater
monitoring program: Jan 2012 GW SSFL Report_signed.pdf and April 2012 GWV SSFL Report_Signed.pdf.

A program of environmental management addressing the requirements of CoA 61 for surface water and
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groundwater monitoring during operation of the Sefton Park Junction to Leightonfield SSFL, and monitoring and
reporting, are documented in the OEMP: SSFL OEMP June 201 I.pdf.

December 2012 Update

The quarterly groundwater monitoring report for July 2012 is evidence of the groundwater monitoring program:
July 2012 GW Report.pdf .

A program of environmental management addressing the requirements of CoA 61 for surface water and
groundwater monitoring during operation of the SSFL, and monitoring and reporting, are documented in Section
4.4 and Table 5-1 respectively in the SSFL OEMP (CoA4).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 201 3.
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Condition Requirement

The Proponent must undertake a Flood Management Study in consultation with Relevant Government
Departments, Councils and the CLG(s), and CoA 63 prior to construction. The Project will be designed to not
worsen existing flooding characteristics upstream or downstream of the Project’s elements. Not worsen is
defined as:

() 2 maximum increase in inundation levels upstream of the Project of 50 mm in a | in 100 year ARI rainfall
event; and

(b) a maximum increase in inundation time of one hour in a | in 100 year ARI rainfall event.
Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The 2008 Flood Management Study (FMS) was revised, and the FMS revision dated |5 June 2009 incorporates
DoP and Council comments: SSFL - Flood Management Study Rev05 15062009.

Evidence of consultation with Councils during development of the FMS is outlined in Section 2 of the FMS.

On 26 June 2009 the revised FMS was sent to each Council that had provided comment, where revisions of
relevance to that Council to the FMS had been made: 20090626 Bankstown - Vimal Vimalaratnam, 20090626
Fairfield - Nilmini De Silva, 20090626 Liverpool - |eff Organ.

Evidence of consultation with Relevant Government Departments is contained in Section 2 of the FMS.
Comments were received from DPI (Fisheries) and DoP.

DEWHA reviewed the FMS and approved it on 28 November 2008: 20081128 DEVWHA Letter to Approve FMS.

November 2009 Update

ARTC received further comments on the FMS from Liverpool City Council in August 2009: 20090820 Letter
from LCC re flood studies.PDF.

Comments on the FMS were received from Bankstown City Council in a letter dated 16 September 2009: Ltr
from Bankstown Council_160909.pdf

ARTC did not receive comments on the FMS from Fairfield City Council.

The issues raised by Bankstown and Liverpool City Councils are being investigated by Aurecon who prepared
the FMS, and ARTC is awaiting a response from Aurecon.

November 2010 Update

Aurecon further revised the FMS during 2010, addressing the above-identified issues raised by Bankstown and
Liverpool City Councils. Aurecon also completed flood modelling for Bow Bowing Creek and Glenfield Creek
catchment upstream of the Glenfield Road culvert in the Campbelltown Local Government Area.
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In November 2010, ARTC wrote to all three councils responding to their comments following the additional
modelling studies conducted by Aurecon:

*  ARTC wrote to Campbelltown City Council on 22 November, submitting copies of the Glenfield and
Bow Bowing flood modelling reports and associated models 20101122 SSFL Glenfield and Bow Bowing

flood modelling report.msg. Council is currently reviewing both models and reports, to provide ARTC

with final comments;

* ARTC wrote to Bankstown City Council on 29 November: 20101129 Letter and attach to BCC re
drainage.pdf. Council responded on 8 December 2010 accepting the modelling outputs and outcomes,
and requesting that ARTC participate with Council in consulting with the affected residents: FWW SSFL -

Drainage in the Bankstown City Council LGA.msg;

* ARTC wrote to Liverpool City Council on 29 November: 20101129 Letter and attach to LCC re
drainage.pdf. Council responded on 14 January 2011 accepting the modelling outputs and outcomes:
20110114 Letter from LCC re flooding.pdf.

May 2011 Update

Campbelltown City Council accepted the Glenfield flood study at the CCC-ARTC Coordination meeting on 20
June 201 1. The Bow Bowing flood modelling report is still with Council for review and acceptance.

November 201 | Update

Aurecon further revised the FMS during 2011 to address comments raised by Campbellitown City Council:
20110509 SSFL - Flood Management Study Rev06 Ver C Draft.pdf. Campbelltown City Council accepted the
modelling outputs and outcomes, and has been requested to state this in writing.

May 2012 Update
As above. No change in status during this compliance period.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

The CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now
closed.
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Condition Requirement

The Flood Management Study must :

(a) investigate lower return period (more frequent) events, including quantifying inundation levels and times likely
to result from the project duringa | in 5, 10, 20 and 100 year flood event;

(b) identify design and compensatory measures that would be implemented as part of the Project to not worsen
existing flooding characteristics including:

i an assessment of the hydraulic capacity of existing drainage structures, identifying where provision for
upgrade would be made on the SSFL side of the corridor;

ii temporary structures required to maintain water flow across the rail line during Construction;

iii measures in relation to local flooding and ponding impacts (including the location and design of noise
barriers, embankments etc); and

(c) consider the requirements, principles and objectives of the Greater Metropolitan Environmental Management
Plan No. 2 — Georges River Catchment (REP 2) and the Floodplain Development Manual (Department of
Infrastructure, Planning and Natural Resources, 2005).

Responsibility

ARTC

Evidence of Compliance

The revised Flood Management Study (FMS) dated 15 June 2009 incorporates DoP and Council comments: SSFL
- Flood Management Study Rev05 [5062009.

Within the FMS, evidence of analysis of | in 5, 10, 20 and 100 year flood events can be found in Tables 7.2,
10.5.4, 10.5.6, 10.5.7 and 10.5.8.

Sections 7 to | | include assessments of the capacity of existing drainage structures, including assessments of
existing flow rates and flood levels under existing conditions. These Sections also identify areas where upgrades
to capacity of structures (i.e. box culverts) are proposed, such as at the Sefton Dive (Section 7.1), Glenfield
Creek (10.6.2), and Bow Bowing Creek (Section I 1).

The drainage measures during construction are outlined in Section 4.3 of the FMS, and measures within the rail
corridor are outlined further in Section 5 of the Erosion and Sediment Control Sub Plan.

Section 4.4 of the FMS deals specifically with local drainage issues, including measures at cuttings, embankments
and noise barriers.

The Greater Metropolitan Environmental Management Plan No. 2 — Georges River Catchment (REP 2) and the
Floodplain Development Manual (Department of Infrastructure, Planning and Natural Resources, 2005) have
been considered during development of the FMS, and are discussed in Sections 1.3.1 and 1.3.3 respectively in the
FMS.

November 2009 Update
There have been no changes to the FMS during this compliance period.

November 2010 Update

The Flood Management Study (FMS) which was further revised in 2010 incorporates DoP and Councils’
comments as described in CoA62. The FMS addresses the requirements of this Condition of Approval as
described above.
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May 201 | Update
As above. No change in status during this compliance period.
November 201 | Update

The Flood Management Study (FMS) which was further revised in 2011 incorporates DoPl and Councils’
comments as described in CoA 62. The FMS addresses the requirements of this Condition of Approval as

described above.
This CoA is now closed.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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Condition Requirement

Unless otherwise agreed to by the Director-General, the Proponent must in consultation with affected
Stakeholders, including the relevant acquisition authority ensure that the Project is designed to minimise the
compulsory acquisition of individual properties. The Proponent must in conjunction with the relevant
acquisition authority, ensure that the compulsory acquisition of any land shall be in a responsive and sensitive
manner.

Note: The process for the compulsory acquisition of land is set out in the Land Acquisition (Just Terms
Compensation) Act 1991.

Responsibility

ARTC/RailCorp

Evidence of Compliance

The process of acquiring sufficient land to satisfy the construction and operational requirements of the
Southern Sydney Freight Line (SSFL) began in 2007 with the formation of a control group comprising RailCorp
(Acquiring Authority), ARTC, State Property Authority (SPA) (acquisition consultant) and legal representatives.

The initial task of identifying only that land and easements required specifically for the construction and
operation of the SSFL began in 2007 with surveying and ownership investigations commencing shortly
thereafter.

Ownership investigations were conducted by SPA with all affected land owners contacted initially and provided
with a brief of the proposed project and acquisition process.

Valuations undertaken by independent Registered Valuers and in accordance with the terms of the Land
Acquisition (Just Terms Compensation) Act 1991 were also undertaken initially to provide a basis for budgeting and
initial negotiations with land owners.

The land acquisition control group adopted a strategy of seeking negotiated agreement with all affected land
owners. Every effort has been made to achieve these agreements including, where applicable:

* Consideration to the land owner of property adjustments and reimbursement of costs such as
boundary improvements (new fencing), noise barriers, relocation of utilities, etc;

e Payment of land owner costs in obtaining independent valuation, legal and survey advice to assist in
achieving an equitable agreement;

*  Provision of appropriate time to consider the offer of compensation;
e Provision of supporting documentation regarding the nature and scope of the construction activities.

All counter offers presented by land owners were considered by the control group and evaluated by reference
to independent valuation advice in arriving at an agreed compensation amount.

The process largely relied upon the compulsory acquisition of property and all of the processes with the Land
Acquisition (Just Terms Compensation) Act 1991 have been followed and complied with.

A small number of properties were acquired by private treaty where both parties where in agreement and time
was of the essence.

Issues relating to disturbance only apply to a small number of properties, and due consideration and effort has
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been maintained with these land owners to arrive at an agreed and equitable outcome that mitigates any
impacts due to disturbance.

In some instances the SSFL track design has been amended to accommodate land acquisition issues and the
implementation of construction activities has been coordinated to accommodate land owner requirements

were necessary.

All land owners have been afforded information regarding their rights and ability to not accept offers of
compensation including the referral of the compensation offer to the Valuer General and the Land and
Environment Court for determination.

Compulsory Acquisitions were gazetted on 5 December 2008 and again on 20 March 2009 with a proposed
third and final gazettal expected in November 2009.

November 2009 Update
The compulsory acquisition gazettal documents are provided for:

e 5 December 2008: Government ~ |1845 in relation to acquisition of land as part of the Sydney

Southern Freight Line.pdf

e 20 March 2009: Government Gazette no 52 20 th March ~ land acquired being part of the Sydney
Southern Freight Line.pdf

e 5 March 2010: Government Gazette No. 36 5 March ~ acquisitions of land for Campbelltown Farrow
Rd and Narellan Road.pdf

November 2010 Update

There have been no compulsory acquisitions since March 2010.
May 201 | Update

As above. No change in status during this compliance period.
November 201 | Update

As above. There have been no compulsory acquisitions since March 2010. However, small portions of

previously acquired land have been rescinded at both Farrow Road, Campbelltown (Land Requisition - Farrow
Rd Campbelltown.pdf) and at the Glenfield Tip.

May 2012 Update

The compulsory recission and acquisition of land at Farrow Road, Campbelltown, described in the November
2011 Update above, was formalised on 30 May 2012: Rescission and Acquisition - Farrow Road.pdf.

December 2012 Update

The compulsory recission and acquisition of land at Farrow Road, Campbelltown, described in the May 2012
Update above, was included in the Government Gazette on |5 June 2012: Government-Gazette-|5-June-

2012.pdf.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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to be Referred to in the Construction

Statements of Commitment

Condition Requirement

The Proponent must ensure that the following management plans referred to in the SoC are integrated:
(2) Spoil and Fill Management Sub Plan and Waste Management Sub Plan; and

(b) Hazard and Risk Management Sub Plan (CoA 69) and Waste Management Sub Plan.

Responsibility

ARTC

Evidence of Compliance

The Spoil and Fill Management Sub Plan dated 19 February 2009 (SSFL Spoil & Fill 090219) is integrated with the
Waste Management Sub Plan dated |9 February 2009 (SSFL Waste Management Sub Plan 090219). The latter
plan includes a diagram of the inter-relationships between the Sub Plans in Section I.I (Page 2). This diagram
shows that the Waste Management Sub Plan is directly linked to both the Spoil and Fill Management Sub Plan,
and the Hazard and Risk Management Sub Plan dated June 2008 (SSFL Hazard & Risk Sub Plan 20080715), and
states that the Plans are to be read in conjunction with each other. This closes this Condition.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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Condition Requirement

The Proponent shall maintain and operate all environmental control equipment installed or used for the Project
in proper and efficient manner.

Responsibility

ARTC/Contractors

Evidence of Compliance

Section 3 of the Soil and Water Management Sub Plan states ARTC’s commitment to maintain sediment and
erosion controls: SSFL Soil & Water 20090710.

Tables 5-1 and 5-2 of the Spoil and Fill Management Sub Plan make reference to maintenance of sediment
controls: SSFL Spoil & Fill 090219.

Sections I.l, 1.5 and 3 of the Erosion and Sediment Control Sub Plan contain reference to the maintenance of
erosion and sediment controls. The weekly monitoring checklist appended to the Sub Plan contains checks of the
maintenance of such controls: SSFL Erosion & Sediment Control 200907 10.

Reed completes CEMP checklists at each of its sites, checking maintenance of all environmental controls in each
of the CEMP Sub Plan categories such as erosion and sediment, noise and vibration including maintenance of
equipment, flora and fauna, water quality, air quality, waste and hazards. An example is the checklist dated |
September 2009: Reed completed cemp checklist.

Reed also completes erosion and sediment checklists, and inspection action plans where rectification actions are
identified when undertaking the CEMP checklist. Examples of each checklist dated | September 2009 are: Reed
completed escp checklist, Reed - Environmental Inspection action plan.

Arenco undertakes detailed checklist reviews for each category of CEMP Sub Plan (14 categories) at each of its
sites. Arenco undertakes these detailed inspections at each site each fortnight. The inspections scheduled for
each site are conducted in the categories of highest risk for each site at the time of the scheduled inspection. An
example of the Arenco schedule of compliance inspections is: Arenco CEMP Audit Schedule for all SSFL works
June 2009. Examples of a completed vibration checklist, and of a completed soil and water checklist are:
Vibration checklist assessment 270709, Soil&VVaterchecklist 16 06 09.

Monitoring equipment is maintained and calibrated under contract with the relevant service providers, as
arranged by the Contractors. An example of a calibration report is: Arenco Calibration Report.

ARTC conducts regular site inspections using a standard site inspection checklist containing a number of
environmental checks. Two examples are: 20090228 Glenfield, 20090806 Prospect Creek.

ARTC will be providing additional resources to further improve the inspection of environmental control
equipment and to improve the collation of documentation of the checks that are being currently undertaken by
contractors prior to preparation of the next construction compliance report.

November 2009 Update

A schedule of environmental audits kept by Arenco for this compliance period is provided: Arenco
Environmental audit schedule for SSFL works 2009.xls
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Construction and
Operation

Open

Examples of completed environmental checklists are provided for:

e Reed: Reed Environmental Checklist Sept 09.pdf

*  John Holland: JH Hope Street Sefton-Track - Site Env Audit.pdf

e Gartner Rose: GR OHS & Env Audit for 20.10.09 Minto.pdf

During the first compliance period, environmental inspections by the EMR did not follow a regular schedule.

Commencing in October 2009, following preparation of the first compliance report, ARTC implemented an

updated regular program of environmental inspections together with the EMR. Weekly inspections were

attended by the EMR and an ARTC representative, and corrective action requests were issued by ARTC where

required. Examples of the reports prepared by the EMR are provided for each contractor inspected during the

second compliance period:

*  Arenco: EMR Arenco091009.pdf

e Reed: EMR Reed 091216.pdf

e Gartner Rose: EMR GartnerRose 091 125.pdf

* ODG: EMR ODG090626.pdf

November 2010 Update

Examples of completed environmental checklists are provided for:

e 3ARail: Arenco Weekly Erosion and Sediment Control Checklist - CH to Miller Rd 1611 10.pdf

*  John Holland: JH - Basic Management Environment Inspection - 21]ul10.pdf

e  Stations First: Gartner Rose Audit Checklist Minto 29-10-10.pdf

e O’Donnell Griffin: ODG OHSE Checklist Glenfield 20100701 .pdf

Weekly inspections were attended by the EMR and an ARTC representative, and corrective action requests

were issued by ARTC where required. Examples of the reports prepared by the EMR are provided for each

contractor inspected during the second compliance period:

e 3ARail: Arenco 1001 14.pdf

*  Reed: Reed 100120.pdf

e Stations First: GartnerRose 100120.pdf

* ODG: ODG 100202.pdf
*  John Holland: John Holland 100915.pdf

May 2011 Update

Examples of completed environmental checklists are provided for:

e 3ARail: 3ARail OHSE Weekly Inspection 2011031 1.pdf;

e Stations First: Stations First Audit Checklist Leumeah |7Mar| |.pdf;

e O’Donnell Griffin: ODG OHSE Checklist 2-6 May 201 |.pdf;

*  John Holland: John Holland Weekly Env Monitoring Checklist - 17Feb| |.pdf; and

*  Laing O’Rourke: Laing O'Rourke HSE Weekly Inspections 201 10324.pdf.

Weekly inspections were attended by the EMR and an ARTC representative, and corrective action requests
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were issued by ARTC where required. Examples of the reports prepared by the EMR are provided for each
contractor inspected during this compliance period, along with the response report from the contractor:

e 3ARail: Arenco 110406.pdf and 20110406 3ARail Response.pdf;

e Stations First: Gartner Rose |10413.pdf and 20110413 GR Report.pdf;

e O’Donnell Griffin: 20110119 ODG Glenfield.pdf and 20110119 ODG Response.pdf; and

*  John Holland: John Holland 110119.pdf.

November 201 | Update

Examples of completed environmental checklists are provided for:

*  3ARail: 3ARail Weekly ERSED Inspection 201 10815.pdf;

»  Stations First: Stations OHSE Audit Checklist Warwick Farm Station 20110915.pdf (refer Section R);

e O’Donnell Griffin: ODG OHSE Checklist Campbelltown 2011091 I.pdf;

¢ Ford Civil: Ford Civil Env Control Inspection Sep 201 |.pdf;

e Laing O’Rourke: LOR HSE Weekly Inspections 201 10908.pdf; and

e Abigroup: 111129 Abigroup Env Weekly Checklist.pdf.

Weekly inspections were attended by the EMR and an ARTC representative, and corrective action requests
were issued by ARTC where required. Examples of the reports prepared by the EMR are provided for each
contractor inspected during this compliance period, along with the response report from the contractor:

e 3ARail: 20110819 3A Rail.pdf and 20110819 3A Rail EMR Response.pdf;

e Stations First: 20111013 Stations.pdf and 20111013 Stations EMR response.pdf;

e Ford Civil: Ford 110812.pdf and Ford 110812 EMR response.pdf; and

*  Laing O’Rourke: 20110826 Laing O'Rourke.pdf (no response required).

May 2012 Update

Examples of completed environmental checklists are provided for:

e SFL: SFL Weekly Activities Checklist 03.01.2012.pdf;

e 3ARail: 3ARail Weekly Erosion and Sedimentation Control Checklist 03.02.2012.pdf;

e Stations First: Stations First OHSE Audit Checklist Warwick Farm 31.01.2012.pdf (refer Section R);

e Ford Civil: Ford Civil Environmental Checklist 19. 12.201 |.pdf; and

*  Abigroup: Abigroup Environmental Inspection Checklist 01.02.2012.pdf.

Weekly inspections were attended by the EMR and an ARTC representative, and corrective action requests
were issued by ARTC where required. Examples of the reports prepared by the EMR are provided for each
contractor inspected during this compliance period, along with the response report from the contractor:

e 3ARail: 20111207 3A Rail |11207.pdf and 20111207 3ARail Response.pdf;

e Stations First: 20111201 3ARail and Stations | 11201.pdf and 20111201 Stations | 1120la.doc;

e Ford Civil: Ford 111207.pdf and Ford 111207a - response.pdf;
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*  Abigroup: Abigroup 120208.pdf (no response required); and

e SFL: SFL Area 3 120314.pdf (no response required).

December 2012 Update

For construction activities leading up to this Pre-Operation Compliance Report, examples of completed
environmental checklists and registers are provided for:

e SFL: SFL 120611 Weekly Environmental Activities Checklist.pdf and SFL Inspection Sheet June 2012.pdf;

¢ 3ARail: 3ARail OHS&E Checklist 20120613.pdf and 3ARAIil Weekly Sediment and Erosion Control
Checklist 20120605.pdf;

*  Abigroup: Abigroup Environmental Inspection Checklist 120604.pdf;

¢ Ford Civil: Ford Civil Environmental Checklist 21.03.2012.pdf;

e  Stations First: Stations First Campbelltown Audit Sep 2012.pdf; and

* Invensys: Invensys Enviro Inspection 260920 12.pdf.

Weekly inspections were attended by the EMR and an ARTC representative, and corrective action requests
were issued by ARTC where required. Examples of the reports prepared by the EMR are provided for each
contractor inspected during this compliance period, along with the response report from the contractor:

e SFL: SFL Area 3 121003.pdf and SFL Area 3 - EMR Close-out Report [21003.docx;

e  3ARail: 3A Rail 120619.pdf and 3ARAIl 120619 Incident Report - Signed Off.pdf;

*  Abigroup: Abigroup 120620.pdf and Abigroup 120620 Latest EMR Close Out.msg; and

e Ford Civil: Ford 120926.pdf and Ford Civil EMR Inspection Reports 26 September 2012.msg.

For operation activities in the SSFL Project area, Section 4 and Table 5-1 of the OEMP describe the
environmental operations and monitoring requiring control equipment (CoA4).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Condition Requirement

The Proponent must use electrical energy derived from a renewable energy source accredited by the National
Green Power Accreditation Steering Group (or equivalent) for the supply of at least 50% of the on-site electrical
energy Southern Sydney Freight Line December 2006 requirements, if available, for the project’s construction.
Power consumption (green power or other) must be reported in the Construction Compliance Reports.

Modification

The requirement was modified by DoPl on 6 March 2012 in Modification 6. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

As the majority of contractors’ sites for the SSFL project utilise power from generators rather than from mains
electricity due to the locations of the sites, it is often not possible for the contractors to purchase green power
from mains providers.

In preparing this construction compliance report, ARTC has established that contractors have not been
undertaking regular measurement and documentation of power consumption, where this measurement was
possible. There is no evidence that contractors have been purchasing 50% renewable energy when they have
been purchasing mains power.

ARTC will improve the monitoring of power consumption and the documentation of power consumption for
the next construction compliance report, to meet the condition requirement.

November 2009 Update

John Holland has been recording power consumption at its site office in Prestons, and reports that power
consumption was 12,840 kWh between May 2009 and January 2010. Evidence of this usage is provided in the
form of electricity bills (JH_Electricity - May to June 2009.pdf; JH Electricity - June to Sep 09.pdf; JH Electricity -
Sept to Jan 2010.pdf).

Arenco has provided a register of all its diesel and electricity use on the SFFL project: Arenco diesel and
electricity for SSFL work only (May to Nov 09).xlIsx. The register shows a total usage of 37,493 kWh from June
2009 to November 2009 inclusive.

In preparing this Construction Compliance Report, ARTC has established that some contractors have not been
undertaking regular measurement and documentation of power consumption, in the limited number of locations
where this measurement was possible.

The project is non-compliant with this condition as the majority of contractors’ sites for the SSFL project utilise
power from generators rather than from mains electricity due to the locations of the sites, and it is often not
possible for the contractors to purchase green power from mains providers. Gartner Rose uses diesel
generators for power at its sites. Reed has also identified that it uses diesel generators at its sites.

John Holland sought to purchase green power from its provider Integral Energy for its main site office, but was
instructed that a renewable energy option was not available to Integral Energy customers in the Prestons area.

Arenco has sites that either use diesel generator power, or sites that are of such a small size that Energy
Australia does not meter the sites, but provides an estimated bill. Arenco advises ARTC that it is not possible for
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green power to be purchased from electricity providers for unmetered sites.
ARTC will further investigate any sites at which it may be possible for contractors to purchase green power.
November 2010 Update

John Holland has been recording power consumption at its site office in Prestons, and reports that power
consumption was 28,000 kWh between 23 September 2009 and the 2 October 2010 (JH Electricity Usage.pdf).
Evidence of this usage is provided in the form of electricity bills (JH Electricity Bill - January 10.pdf; |H Electricity
Bill - April 10.pdf; JH Electricity Bill - August 10.pdf; and JH Electricity Bill - October 10.pdf). John Holland
consumed | 18 kL of diesel between December 2009 and November 2010 inclusive (JH - Diesel Usage.pdf).

3ARail has recorded its power consumption for all site office locations. The total electricity usage for the
reporting period was 75,122.7 kWh. Evidence of this usage is provided in the form of electricity bills (Arenco
Electricity 7 May to 4 Aug 2010.pdf). 3ARail has also provided a register of its diesel usage on the SFFL project:

Daracon & Arenco Nov 09 to Decl0 - Diesel Usage.xls. The register shows a total usage of 338 kL from
December 2009 to November 2010 inclusive.

In preparing this Construction Compliance Report, ARTC has established that some contractors have not been
undertaking regular measurement and documentation of power consumption, in the limited number of locations
where this measurement was possible.

The project is non-compliant with this condition as the majority of contractors’ sites for the SSFL project utilise
power from generators rather than from mains electricity due to the locations of the sites, and it is often not
possible for the contractors to purchase green power from mains providers. Stations First use diesel generators
for power at its sites. Reed identified that it uses diesel generators at its sites.

John Holland sought to purchase green power from its provider Integral Energy for its main site office, but was
instructed that a renewable energy option was not available to Integral Energy customers in the Prestons area.

3ARail has sites that either use diesel generator power, or sites that are of such a small size that Energy Australia
does not meter the sites, but provides an estimated bill. 3ARail advises ARTC that it is not possible for green
power to be purchased from electricity providers for unmetered sites.

ARTC will further investigate any sites at which it may be possible for contractors to purchase green power.
May 2011 Update

John Holland has been recording power consumption at its site office in Prestons; evidence of this usage is
provided in the form of electricity bills (JH Electricity Bill - Feb and May 201 |.pdf). John Holland also records the

usage of both diesel and unleaded petrol on the project (JH Fuel Usage Dec 10 - Febl |.docx).

3ARail has recorded its power consumption for all site office locations; evidence of this usage is provided in the
form of electricity bills (3ARail Electricity Bill 30 Oct 2010 to 28 Jan 201 |.pdf). 3ARail also records diesel usage:
Diesel Usage 3ARail Jan 201 |.pdf, Diesel Usage 3ARail Feb 201 I.pdf and Diesel Usage 3ARail Mar 201 |.pdf.

In preparing this Construction Compliance Report, ARTC has established that some contractors have not been
undertaking regular measurement and documentation of power consumption, in the limited number of locations
where this measurement was possible.

The project is non-compliant with this condition as the majority of contractors’ sites for the SSFL project utilise
power from generators rather than from mains electricity due to the locations of the sites, and it is often not
possible for the contractors to purchase green power from mains providers. Stations First and Laing O’Rourke
use diesel generators for power at their sites.

John Holland has previously sought to purchase green power from its provider Integral Energy for its main site
office, but was instructed that a renewable energy option was not available to Integral Energy customers in the
Prestons area.
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In January 2011, 3ARail re-approached their energy provider, Energy Australia, and were advised that they could
purchase green power for their main site compound, located at Teresa St, Birrong: Change of Account Notice
3ARail 201101 17.pdf.

3ARail’s other sites either utilise diesel generator power, or are of such a small size that Energy Australia does
not meter the sites, but provides an estimated bill. 3ARail advises ARTC that it is not possible for green power
to be purchased from electricity providers for unmetered sites.

ARTC will continue to investigate any sites at which it may be possible for contractors to purchase green power.
November 201 | Update

3ARail has recorded its power consumption for all site office locations; evidence of this usage is provided in the
form of electricity bills (3ARail Electricity Birrong 20110803 to 201 11103.pdf, 3ARail Electricity Sefton 20110728
to 20110813.pdf and 3ARail Electricity Sefton 20110728 to 20111017.pdf). 3ARail also records diesel usage:
3ARail Diesel Usage | May to | Dec 201 |.pdf.

Ford Civil has recorded its power consumption at is site office in Liverpool; evidence of this usage is provided in
the form of electricity bills (Ford Civil Intergral Energy 20110429 to 201 10609.pdf and Ford Civil Intergral Energy
20110609 to 20110912.pdf).

Stations First has recorded its power consumption at one of their site offices in Sefton; evidence of this usage is
provided in the form of electricity bills (GR Electricity Sefton 27 April to 25 July 201 1.pdf).

John Holland recorded power consumption at its site office in Prestons; evidence is provided in the form of
electricity bills (JH Electricity Bill - Feb and May 201 |.pdf). John Holland also recorded the usage of both diesel

and unleaded petrol on the project (JH Fuel Usage Dec 10 - Febl |.docx). John Holland completed its works for

the SSFL in June 2011, and no records during its last few months of reduced project involvements are available.

3ARail has been purchasing green power for their main site compound, located at Teresa St, Birrong, since
January 201 I: Change of Account Notice 3ARail 201101 17.pdf. 3ARail’s other sites either utilise diesel generator

power, or are of such a small size that Energy Australia does not meter the sites, but provides an estimated bill.
3ARail advises ARTC that it is not possible for green power to be purchased from electricity providers for
unmetered sites.

John Holland has previously sought to purchase green power from its provider Integral Energy for its main site
office, but was instructed that a renewable energy option was not available to Integral Energy customers in the
Prestons area.

ARTC will continue to investigate any sites at which it may be possible for contractors to purchase green power.

The project is non-compliant with this condition as the majority of contractors’ sites for the SSFL project utilise
power from generators rather than from mains electricity due to the locations of the sites, and it is often not
possible for the contractors to purchase green power from mains providers. Stations First and Laing O’Rourke
use diesel generators for power at their sites.

As described in CoAl, ARTC applied to DoPl on 13 December 2011 to modify two CoAs and one SoC,
including this CoA which will result in the project being compliant for this commitment: 20111213 Ltr SSFL
modification CoA 43, CoA 67 and SoC 88.pdf; 20111213 Mod 6.pdf and Attach 2 EPL 12971 Variation
Application 98 - Signed.pdf.

May 12 Update

As described in CoAl, DoPl approved the modification request submitted by ARTC in the previous compliance

period on 6 March 2012 as Modification 6 to the Project Approval (20120306 Notification of approval to
Proponent_MOD 6_March 2012.pdf, 20120306 SSFL Mod 6 Instrument.pdf).
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SFL has recorded its power consumption at the SFL Alliance main office; evidence of this usage is provided in the
form of electricity bills (SFL Electricty Bills.pdf). Currently SFL do not use 50% renewable energy for

construction as it is not available. ARTC will continue to investigate the use of green power for the main SFL
Alliance office in Liverpool. SFL also maintains a register of diesel usage (FTC Claim Form July-Dec 201 | xIsx,
FTC Claim Form Jan-May 2012.xIsx and SFL Fuel Docket Examples.pdf).

3ARail has recorded its power consumption for all site office locations; evidence of this usage is provided in the
form of electricity bills (3ARail Electricity Birrong Compound 4 Nov 2011 to 7 May 2012.pdf). 3ARail also
records diesel usage (3ARail Diesel Dockets 29 Nov 2011 to 29 May 2012.pdf).

Ford Civil has recorded its power consumption at its site office in Liverpool; evidence of this usage is provided in
the form of electricity bills (Ford Civil Intergral Energy 20110609 to 20110912.pdf). Ford Civil also records diesel
usage (Ford Civil Example Fuel Dockets Dec 201 | .tif).

Stations First has recorded its power consumption at its site office in Cabramatta; evidence of this usage is
provided in the form of electricity bills (Stations First Integral Energy 23.11.2011 to 24.02.2012.pdf). Stations
First also records diesel usage (Stations First Diesel Usage - Example Dockets.pdf).

3ARail has been purchasing green power for their main site compound, located at Teresa St, Birrong, since
January 201 |: Change of Account Notice 3ARail 201101 17.pdf. 3ARail’s other sites either utilise diesel generator

power, or are of such a small size that Energy Australia does not meter the sites, but provides an estimated bill.
3ARail advises ARTC that it is not possible for green power to be purchased from electricity providers for
unmetered sites.

December 2012 Update

Leading up to this Pre-Operation Report, SFL has recorded its power consumption at the SFL Alliance main
office; evidence of this usage is provided in the form of electricity bill (SFL Electricity Bill 6 March to 23 May
2012.pdf. Currently SFL does not use 50% renewable energy for construction as it is not available. ARTC will
continue to investigate the use of green power for the main SFL Alliance office in Liverpool. SFL also maintains a

register of diesel usage (FTC Claim Form July-August 2012.xIsx and Caltex Fuel Docket 23.07.12 - Example.pdf).

Ford Civil has recorded its power consumption at its site office in Liverpool; evidence of this usage is provided in

the form of an electricity bill (Ford Civil Electricity March to June 2012.pdf). Ford Civil also records diesel usage
(Ford Civil Diesel Usage Example.pdf).

Invensys has recorded its power consumption at its site office in Ingleburn; evidence of this usage is provided in

the form of an electricity bill (Intergral Energy Bill_24.04.12 - 20.07.12_55 Stanley Road Ingleburn.PDF). Invensys
also records diesel usage (Sept |2 Fuel Dockets_1.PDF and Sept 12 Fuel Dockets_2.PDF).

Stations First has recorded its power consumption at its site office in Cabramatta; evidence of this usage is
provided in the form of an electricity bill (SF_Cabramatta Electricity Bill May to July 2012.pdf). Stations First also

records diesel and fuel usage (Stations First Diesel Bills.pdf and Stations First Fuel bills.pdf). Stations First also

undertook National Greenhouse and Energy Reporting (NGER) in the 2012 financial year to record their energy
usage on the SSFL Project: NGER Alliance Partner Data Collection Template.xls.

3ARail has been purchasing green power for their main site compound, located at Teresa St, Birrong, since
January 201 I: Change of Account Notice 3ARail 20110117.pdf. 3ARail’s other sites either utilise diesel generator
power, or are of such a small size that Energy Australia does not meter the sites, but provides an estimated bill.
3ARail advises ARTC that it is not possible for green power to be purchased from electricity providers for
unmetered sites. 3ARail also records diesel usage (June Fuel Statement.pdf).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Condition Requirement

The Proponent must prepare at least one month prior to the commencement of Construction of the Project (or
as otherwise agreed by the Director-General), the following studies/reports. Construction shall not commence
until approval has been given by the Director-General.

(@) A report of a peer review of the operational safety systems prepared by an independent qualified person
approved by the Director General prior to the commencement of the report. The report shall verify that the
principles and relevant matters in the Department of Planning’s Hazardous Industry Planning Advisory Paper No.
8, “HAZOP Guidelines” have been adequately addressed in the safety related studies carried out under the rail
safety protocols/design requirements. The report must confirm that the recommendations arising from the
studies have been accepted for implementation in the design. If the Proponent intends to defer the
implementation of a recommendation, justification must be included. In particular the peer review should include:

i the signalling and control system for the SSFL;

ii the interfacing of the signalling and control systems between the SSFL and the passenger system; and

iii adequacy of the fail safe systems.

(b) A Final Hazard Analysis (FHA) of the proposed Project prepared in accordance with the Department of
Planning’s Hazardous Industry Planning Advisory Paper No. 6, “Guidelines for Hazard Analysis”. The FHA must
be a Quantitative Risk Analysis and demonstrate that the risks to the most sensitive population along the route
do not exceed the individual risk criteria in the Department’s Hazardous Industry planning advisory Paper No. 4,
Risk Criteria for Land Use Safety Planning. If the hazard related aspects of the proposal at final design stage are
substantially the same as those detailed in the preliminary hazard analysis, the Proponent may request the
Director-General, in writing, to waive this requirement.

Responsibility

ARTC

Evidence of Compliance

DoP approved the FHA and the peer review on 19 September 2008: Approval of CoA68 and CoAé9.

This condition is closed.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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Condition Requirement

As part of the CEMP, the Proponent must prepare and implement a Hazard and Risk Management Sub Plan
(HRMSP) in accordance with the SoC. The HRMSP must include a Construction Safety Study prepared in
accordance with the Department of Planning’s Hazardous Industry Planning Advisory Paper No. 7, “Construction
Safety Study Guidelines”. Alternatively the Proponent may submit a report of a peer review prepared by an
independent person, approved by the Director General, confirming that the documented construction safety
related procedures have adequately addressed the principles and objectives detailed in the Department’s
guideline.

Responsibility

ARTC

Evidence of Compliance

DoP approved the Hazard and Risk Management Sub Plan (HRMSP) dated June 2008 (SSFL Hazard & Risk Sub
Plan 20080715) on 19 September 2008: Approval of CoA68 and CoAé9.

November 2009 Update

The majority of actions involved in the implementation of the HRMSP are addressed in other Conditions, such as
Acid Sulfate Soils (CoA 52), Contamination (SoC 99) or Safety (SoC 103).

The SSFL Contamination Management Plan was finalised and distributed in September 2009. Briefings were held
with all contractors on the content and implementation of the Plan. The Plan is provided, including Appendix A:

SSFL Contamination Management Plan.pdf. The Contamination Management Plan was a key step in implementing
the HRMSP for the SSFL project.

Refer to SoC52 for details of management of acid sulfate soils.

Refer to SoC 103 for details on the implementation of the project safety plan. ARTC has a dedicated SSFL Safety
Manager who is responsible for implementing the project safety plan.

November 2010 Update

As above. No change in status during this compliance period.
May 201 | Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

Page 177




Southern Sydney Freight Line A
Pre-Operation Compliance Report December 2012 A R/T C

CoA No. 69 - Prepare and Implement | Pre-Construction Open
a Hazard and Risk
Management Sub Plan

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Condition Requirement

The Proponent must prepare an Operation Hazards and Risk Management Plan (OHRMP) no later than two
months prior to the commencement of commissioning of the Project (or as otherwise agreed by the Director-
General). As part of the OHRMP the Proponent shall develop, submit for the approval of the Director-General
and implement the plans and systems set out as follows:

(a) A comprehensive Emergency Plan and detailed emergency procedures for the proposed project. This plan will
include detailed procedures for the safety of all people outside of the project who may be at risk from the
project. The plan shall be in accordance with the Department of Planning’s Hazardous Industry Planning Advisory
Paper No. I, “Industry Emergency Planning Guidelines. Alternatively the Proponent may submit a report of a
peer review prepared by an independent person, approved by the Director General, confirming that the
Emergency Plan adopted by the Proponent has adequately addressed the principles and objectives detailed in the
Department’s guideline.

(b) A document setting out a comprehensive Safety Management System, covering all operations associated with
the Project including the interfaces with the existing system. The document shall clearly specify all safety related
procedures, responsibilities and policies, along with details of mechanisms for ensuring adherence to procedures.
Records shall be kept on-site and shall be available for inspection by the Director-General upon request. The
Safety Management System shall be developed in accordance with the Department of Planning’s Hazardous
Industry Planning Advisory Paper No. 9, “Safety Management”. Alternatively the Proponent may submit a report
of a peer review prepared by an independent person, approved by the Director General, confirming that the
documented safety management systems to be used by the Proponent have adequately included the principles
and objectives detailed in the Department’s guideline.

Commissioning shall not commence until approval has been given by the Director -General.

The proponent shall obtain and monitor records of dangerous goods movements by class. If this monitoring
indicates that actual dangerous goods movements are to exceed maximum (year 2018) quantities assumed in the
preliminary hazard analysis, the Proponent should notify the Director-General giving projected data for the
following 10 years together with a Quantitative Risk Analysis to demonstrate that the NSWV risk criteria will not
be exceeded. This notification should be submitted to the Director-General as soon as the monitoring indicates
that an exceedance is likely to occur.

Modification

The requirement was modified by DoPl on 18 July 2007 in Modification |. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

ARTC will prepare an Operation Hazards and Risk Management Plan (OHRMP) no later than two months prior
to the commencement of commissioning of the Project (or as otherwise agreed by the Director-General).

November 2009 Update
The project was in the construction phase during this compliance period.
November 2010 Update

The project was in the construction phase during this compliance period.
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May 201 | Update

As this is a two-staged project, two OHRMPs are/will be prepared and submitted to the Director-General of
DoPI for approval.

ARTC prepared an OHRMP as Appendix 3 of the Sefton Park Junction to Leightonfield OEMP (SSFL OEMP June
201 1.pdf) and submitted it to the Director-General DoPl on 10 June 2011 for approval. The OHRMP includes
the ARTC Safety Management Plan, ARTC Incident Management Manual TA 44, and ARTC Risk Management
Procedure RM-01 and addresses the requirements of this CoA. ARTC provided supplementary information to
DoPl on 6 July 201 1: SSFL - Operational Hazards Risk Management Plan (OHRMP).msg, including ARTC’s Safety
Management Program - Safety Procedure SP-0/-03 which was added to Appendix C of the OEMP. The Director-
General approved the OHRMP on 8 July 2011: 20110708 Approval for OHRMP (CoA 70).pdf

The Sefton Park Junction to Macarthur OHRMP will be submitted no later than two months prior to full
Operation of the 36 km of the SSFL, and will address the operational requirements of the entire SSFL Project.

November 2011 Update

Subsequent to the approval of the OHRMP — as described in the May 201 | Update — the Sefton Park Junction to
Leightonfield Operational Environment Management Plan (OEMP), was approved by the Director-General on 21
July 2011: 20110721 Approvals for OEMP (CoA[4) and OAQMP (CoA 76).pdf.

May 2012 Update
As above. ARTC has commenced preparation of the final OHRMP.
December 2012 Update

The final OHRMP was submitted to DoPl on 24 September 2012 for review, more than the required two
months prior to the commencement of commissioning of the Project: 20120927 SSFL OHRMP being reviewed

by the Department.msg. The Department responded on 29 October 2012 with 12 comments to be addressed
by ARTC: 20121029 Southern Sydney Freight Line - OHRMP.msg.

The final, updated OHRMP ( SSFL OEMP 2012 Appendix D OHRMP Final.pdf ) was submitted to DoPl on 19
November 2012: Southern Sydney Freight Line - OHRMP - response to Departmental comments. Email | of

2.msg.

This CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now
closed.
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Condition Requirement

The Proponent shall comply with all reasonable requirements of the Director -General in respect of the
implementation of any measures arising from the reports submitted in respect of CoA 68 - 70, within such time as
the Director- General may agree.

Responsibility

ARTC

Evidence of Compliance

The reports submitted in respect of CoA 68 and 69 were approved by DoP on |9 September 2008. The Director-
General has not identified any requirements in respect of implementation of any measures arising from the reports.

ARTC will comply with any requirements in respect of implementation of any measures arising from the reports
should the Director-General identify such requirements in the future.

November 2009 Update

There have been no additional requirements from the Director-General in relation to these CoAs.
November 2010 Update

There have been no additional requirements from the Director-General in relation to these CoAs.
May 201 | Update

The Sefton Park Junction to Leightonfield OEMP containing the OHRMP in respect of CoA70 was submitted to the
Director-General on 10 June 201 1. There have been no additional requirements from the Director-General in
relation to CoAs 69-71.

November 201 | Update

The OHRMP, forming part of the Sefton Park Junction to Leightonfield OEMP as required by CoA 70 was approved
by the Director-General on 8 July 201 1: SSFL OEMP June 2011.pdf and 20110708 Approval for OHRMP (CoA
70).pdf. There have been no additional requirements from the Director-General in relation to CoAs 69-71.

May 2012 Update

There have been no additional requirements from the Director-General in relation to these CoAs.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

The CoA is on target to be met for the SSFL Project.

Page 181




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTIC

CoA No. 72 — Prepare a Built Heritage Pre-Construction | Open
Management Sub-Plan and Construction

Condition Requirement

The Proponent must prepare a Built Heritage Management Sub Plan (BHMSP), in consultation with DoP
(Heritage Office) and Relevant Councils in accordance with the SoC as part of the CEMP. The BHMSP must
include:

(2) details of any investigations to be undertaken and any approvals required;

(b) procedures to be implemented if previously unidentified historical relics are discovered during Construction.
If such relics are discovered, all work likely to affect the relic(s) will cease immediately and the Heritage Council
will be notified in accordance with the Heritage Act 1977; and

(c) an education program for Construction Work Site personnel on their obligation for historic relics and
heritage items.

(d) an interpretation strategy in accordance with the Interpreting Heritage Places and Items Guidelines (2005),
which should incorporate the results of any historical archaeological investigations undertaken as part of the
Project; and

(e) details for minimising impacts to heritage items including:
i designing all replacement structures having regard to heritage considerations; and
ii appropriate landscaping strategies.

Responsibility

ARTC

Evidence of Compliance

The latest version of the Built Heritage Management Sub Plan (BHMSP) was finalised on 14 January 2009, and
forms part of the CEMP submitted to DoP in July 2009: SSFL Built Heritage Sub Plan 200901 14. Addressing each
of the condition requirements:

(a) The BHMSP contains details of the built heritage and archaeological investigations undertaken for the SSFL
project in Section |.4. The required approvals are shown in Table 2-1 in the BHMSP;

(b) Procedures to be followed during construction if historical relics are discovered are outlined in Section 1.5 of
the BHMSP;

(c) The awareness program for site personnel is described in Section 1.5 of the BHMSP;

(d) The Interpretation Strategy is described in Section |.6 of the BHMSP. A revised Heritage Interpretation
Strategy is currently under RailCorp review, and will be submitted to DoP when this review is complete;

(e) The minimisation of impacts to heritage items is outlined in Section 4 (the impacts) and Section 5 (the
mitigation measures) of the BHMSP.

November 2009 Update

No change in status during this compliance period.

November 2010 Update

As above. No change in status during this compliance period.
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May 201 | Update

Two unexpected historical items were encountered in this compliance period. A timber culvert was uncovered
during excavation works beneath Miller Road overpass, Chester Hill and a concrete footing of the old Liverpool
Railbridge extended further underground than anticipated. For both items the procedure described in the
BHMSP for discovery of a historical item was followed:

Timber Culvert, Miller Road overpass, Chester Hill:

* A Heritage Impact Statement (Culvert Miller Rd 11031 I.pdf) concluded that the drainage culvert had
local significance under “potential to yield information” in the NSW Heritage Evaluation criteria. The
report also concluded that approximately 3.5m of the western and 1.5m of the eastern ends will suffer

physical impact from their encasement in concrete, required to provide the necessary stability in this
area for the operation of the SSFL, but the remaining 20m of the culvert will be protected beneath the
existing slab.

e On the request of the Heritage Council, and recommendation of the Heritage Impact Statement, a
detailed survey of the culvert was undertaken, locating the position of the timber culvert both vertically
and horizontally (Survey of Old Culvert at Miller Rd. pdf).

*  Approval to recommence works was provided by the ARTC Heritage Manager of |7 March 2011 (RE
SSFL - Decision on Heritage Impact Statement for the Timber Culvert discovered under Miller Rd
Bridge Leightonfield.msg).

Concrete Footing, Old Liverpool Railbridge, Liverpool:

* A Heritage Impact Statement (\201 10518 Liverpool Concrete Footing Final Report.pdf) concluded that
the bridge (and footing) are of identified local significance under “technical and aesthetic” in the NSW
Heritage Evaluation criteria. The report also concluded that approximately |.Im of the north-western
corner of the footing will be removed, but that this impact on the footing is minor and will not
substantially reduce the heritage significance of the footing or the former bridge. The report stated that
“Liverpool Weir is not affected by the proposed work”.

e Approval to recommence works was provided by the ARTC Heritage Manager of 19 May 201 |
(20110519 Liverpool Bridge Footing approval to proceed.msg).

A program of environmental management of heritage items during operation of the Sefton Park Junction to
Leightonfield SSFL is documented in the Chapter 6 of the OEMP: SSFL OEMP June 201 |.pdf.

November 2011 Update

One unexpected historical item was encountered in this compliance period. A brick and concrete drain was
uncovered during excavation works east of Cooper Road, Birrong. The procedure described in the BHMSP for
discovery of a historical item was followed:

* A Heritage Impact Statement (Birrong drain SOHI draft 07061 |.pdf) concluded that the drain, possibly
dating back to the 1920s, has the “potential to have local heritage significance, but this is likely to have
been affected by impacts to the fabric”. The drain was thoroughly photographed in order to mitigate the
potential heritage impact of removal.

*  As recommended by the Heritage Impact Statement, the location of the drain was surveyed and
recorded (FW_Southern Sydney Freight Line - Birrong drain.msg).

*  Approval to recommence works was provided by the ARTC Heritage Manager in early June 2011 (FW
Southern Sydney Freight Line - Birrong drain.msg).

A program of environmental management of heritage items during operation of the Sefton Park Junction to
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Leightonfield SSFL is documented in the Chapter 6 of the OEMP: SSFL OEMP June 201 |.pdf.

May 2012 Update

Seven unexpected historical items were encountered in this compliance period. Where historic finds were

encountered, an archaeologist inspected the site and completed all required documentation prior to

construction works commencing. All documentation was sent to the ARTC Heritage Manager as required.

Campbelltown Engine Shed Pits, Campbelltown

Abigroup unearthed the remains of the Campbelltown Engine Shed Pits. Works were ceased in the
vicinity of the discovery and the area isolated.

A Heritage Impact Statement (Draft Report 12022 1-3.pdf) concluded that the exposed structures

“are of local significance” and were probably constructed in the early 1890s. The report
recommended that “an archival record of the structures should be completed and submitted to
RailCorp and the local studies library”.

ARTC informed the Heritage Council of this discover, and provided a copy of the Heritage Impact
Statement, on |5 March 2012: FW Unexpected Find Campbeltown Railway station precinct .msg.

Approval to recommence works was provided by the ARTC Heritage Manager on 19 March 2012,
on the condition that the recommended archival record was firstly produced: RE SSFL Built
Heritage Management Plan Campbelltown Engine shed .msg.

The recommended archival record was undertaken prior to works commencing Farrow Road Site
Recording Final Report 12022 -3.pdf

Campbelltown Turntable, Campbelltown

SFL discovered an unexpected historical item on 20.04.2012 near Farrow Road Campbelltown.
Works were immediately ceased in the vicinity of the discovery.

A Heritage Impact Statement (Call Out Inspection No. |1 200412 Updated.pdf) concluded that the
remains of the Campbelltown Station turntable, which dates to 1891, are of “historic significance”

and the report advised that a “photographic archival recording of the observed unexpected finding”
be compiled.

The recommended archival record was undertaken prior to works commencing

Heritage Report was sent to the ARTC Heritage Manager who advised that the report would be
sent to the Heritage Branch and Council (Heritage Reports and Close out from SSFL .msg)

Brick Arch Culvert, Minto

SFL uncovered parallel brick walls approximately 800m north of Minto Station on 30/04/2012.
Works were immediately ceased in the vicinity of the discovery.

A Heritage Impact Statement (Call Out Inspection No. 2 010512 Updated.pdf) concluded that the
remains of the brick arch culvert, which dates to the 19th or early 20th century, are of “historic

significance” and the report advised that a “photographic archival recording of the observed
unexpected finding” be compiled.

The recommended archival record was undertaken prior to works commencing

Heritage Report was sent to the ARTC Heritage Manager who advised that the report would be
sent to the Heritage Branch and Council (Heritage Reports and Close out from SSFL .msg)

Concrete Footing Structure, Canley Vale

SFL uncovered a large piece of concrete approximately 900 x 900 x 900 mm adjacent to the rail
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tracks near Fraser Road, Canley Vale on 10/04/2012.

A Heritage Impact Statement (Canley Vale unexpected find letter.pdf) concluded that it is unclear

of the nature or use of the piece of concrete that could date any time from the 1920’s to the late
20th century, and therefore it is determined to have no heritage significance.

Footing Structure, Villawood

SFL uncovered a section of wall around 700 mm in height and 15 m long approximately 800 m
west of Villawood Station below the Charles Peel Bridge on the 04/05/2012. Works were
immediately ceased in the vicinity of the discovery.

A Heritage Impact Statement (Call Out Inspection No. 3 040512 Updated.pdf) concluded that the
structure used to constitute the footing of a larger structure, possibly an original bridge abutment

likely to date back to 1924 has “historic significance” and a “photographic archival recording of the
observed unexpected finding” is required.

The recommended archival record was undertaken prior to works commencing

Heritage Report was sent to the ARTC Heritage Manager who advised that the report would be

sent to the Heritage Branch and Council (Heritage Reports and Close out from SSFL .msg)

Timber Structure, Fraser Road, Canley Vale

SFL uncovered remnants of a timber structure approximately 750 m west of Carramar Railway
Station on 15/05/2012. Works were immediately ceased in the vicinity of the discovery.

A Heritage Impact Statement (Call Out Inspection No. 4 160512.pdf) concluded that the timber
structure that is likely to date back to the 1920’s has “historic significance” and “photographic

archival recording of the observed unexpected finding” is required.
The recommended archival record was undertaken prior to works commencing

Heritage Report was sent to the ARTC Heritage Manager who advised that the report would be
sent to the Heritage Branch and Council (Heritage Reports and Close out from SSFL .msg)

Building Foundations and Water Cistern, Badgally Road, Campbelltown

SFL uncovered building foundations and a water cistern to the north of Campbelltown Station,
near Badgally Road on 16/03/2012. Works were immediately ceased in the vicinity of the
discovery.

A Photographic Archival Recording (Campbelltown Archival Recording.pdf) was prepared and

concluded that neither of the archaeological remains uncovered from the Dairy Farmers Co-op
Building (dating from the early to mid-20th century) and the Gatekeeper’s Cabin Water Cistern
(dating from the late 19th century) “were of sufficient heritage significance to warrant in site
retention. No further archaeological work is recommended for either find”.

Heritage Report was sent to the ARTC Heritage Manager who advised that the report would be

sent to the Heritage Branch and Council (Heritage Reports and Close out from SSFL .msg)

One archival recording of known historical items was completed in this compliance period.

Bridge Abutments, Bow Bowing Creek, Narellan

SFL was required to document two historical features (former bridge abutments) approximately
I.5km south west of Campbelltown Station prior to their demolition to allow construction
activities to commence (Bow Bowing Creek Archival Recording.pdf)

The photographic archival recording concludes that both former bridge abutments have “some
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historical significance” and this report “provides an adequate documentary record of these items
prior to their removal”.

. Heritage Report was sent to the ARTC Heritage Manager who advised that the report requires a
minor amendment and once completed, the report would be sent to the Heritage Branch and
Council (Heritage Reports and Close out from SSFL .msg)

A program of environmental management of heritage items during operation of the Sefton Park Junction to
Leightonfield SSFL is documented in the Chapter 6 of the OEMP: SSFL OEMP June 201 |.pdf.

December 2012 Update
There were no unexpected historical items encountered leading up to this Pre-Operation Report.

The archival recordings of five known historical items from the last compliance period were submitted to the
Heritage Branch and relevant local councils:

. The archival recordings for the building foundations and water cistern at Badgally Road,
Campbelltown, the turntable at Campbelltown and the brick arch culvert at Minto were mailed to
Campbelltown City Council and the Heritage Branch on 26 June 2012: Campbelltown Council re SSFL
archival recordings 26-06-12.pdf and Heritage Branch re SSFL archival recordings 26-06-12.pdf; and

. The archival recordings for the footing structure at Villawood and the timber structure near Fraser
Road, Canley Vale were mailed to Fairfield City Council and the Heritage Branch on 26 June 2012:
Fairfield Council re SSFL archival recordings 26-06-12.pdf and Heritage Branch re SSFL archival
recordings 26-06-12.pdf.

A program of environmental management of heritage items during operation of the SSFL Project is documented
in the Section 4.6 of the OEMP (CoAl4).

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.

Page 186




Southern Sydney Freight Line

Pre-Operation Compliance Report December 2012 A R/T C
CoA No. 73 - Undertake a Historical Pre-Construction Closed

Archaeological Assessment and and Construction
Statement of Heritage Impact of the
Early Liverpool Town Centre

Condition Requirement

As part of the BHMSP, the Proponent is to undertake a Historical Archaeological Assessment (HAA) and
Statement of Heritage Impact (SOHI) of the Early Liverpool Town Centre between Memorial Avenue and the
intersection of Elizabeth Street and the rail corridor as identified in the Liverpool Archaeological Zoning and
Management Plan (1996). The HAA is to be prepared in accordance with the Heritage Office and Urban Affairs
and Planning Archaeological Assessment Guidelines (1996). The SOHI shall be prepared (in accordance with the
Heritage Office revised 2002 guidelines) to assess the potential impacts of the Project to the archaeological

resource.

Subject to the findings of the HAA and SOHI (where impacts to the potential archaeological resource have been
identified), the Proponent shall ensure that an Archaeological excavation methodology and Research Design is
prepared with consideration to the Department of Planning’s Excavation Directors Assessment Criteria.

All documents and information required shall be prepared for the Department of Planning’s (Heritage Office)
review and the Director-General’s approval prior to the commencement of excavation activities within the area
of historical archaeological potential identified in the HAA. The Proponent will undertake Construction in
accordance with any findings of the HAA and SOI and requirements issued by the Director-General.

Responsibility

ARTC

Evidence of Compliance

Approval of the methodology for archaeological test excavations from the Heritage Office is in a letter dated 8
July 2008: 20080708 Heritage Office CoA 73.

Casey & Lowe conducted an archaeological assessment of the Early Liverpool Town Centre between Memorial
Avenue and the intersection of Elizabeth Street and the rail corridor as identified in the Liverpool Archaeological
Zoning and Management Plan (1996): SSFL Casey&Lowe Report Oct 2008 Liverpool.

A Statement of Heritage Impact (SOHI) will be prepared for the brick barrel drain located within the Early
Liverpool Town Centre if investigations determine that an unavoidable impact will occur. If required, the SOHI
will be prepared prior to any impact occurring, and will address the DoP requirements as outlined in the letter
dated 6 February 2009: 20090206 CEMP Conditional Approval.

November 2009 Update

The brick drain was originally covered with fill, and the SSFL project will add more fill on top of the brick drain.
The brick drain will not be uncovered, or affected by piling or other works. As investigations by ARTC
determined that no impact will occur to the brick drain as a result of the SSFL project, a SOHI was not prepared.
This condition is closed.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This CoA remains closed.
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and Photographic Record Construction

Condition Requirement

Prior to the commencement of Construction (or as otherwise agreed to by the Director-General), the
Proponent must prepare an archival and photographic record of any identified heritage item that is likely to be
either directly or indirectly impacted by the Construction of the Project and lodge copies of the archival and
photographic record with Relevant Council libraries, RailCorp and DoP (Heritage Office).

Responsibility

ARTC

Evidence of Compliance

Table 5-1 of the Built Heritage Sub Plan dated 14 January 2009 (SSFL Built Heritage Sub Plan 200901 14) shows
ARTC’s commitment to preparing the archival and photographic records as required by this condition.

Deferral of this condition was approved by DoP on 25 November 2008: 0636_001 CoA 74 Deferral. The
deferral allows ARTC to prepare the archival and photographic record on a staged basis.

A heritage consultant was engaged to prepare the record. Photographs were taken before work commenced on
site, and the archival records were prepared in accordance with Heritage Office guidelines. The archival and
photographic record was submitted in two hard-copy volumes to the Heritage Office on 12 August 2009:
20090812 Heritage Branch re archival records.

One set of the archival record is to be submitted to RailCorp at a meeting on 21 September 2009. A copy of the
record, limited to each LGA is to be submitted to Councils. Consultation with Councils regarding the format of
the record will commence shortly.

November 2009 Update

The archival record was delivered by hand to RailCorp Heritage Section at the meeting on 21 September 2009.
November 2010 Update

As above. No change in status during this compliance period.

May 2011 Update

As above. No change in status during this compliance period.

November 201 | Update

As above. No change in status during this compliance period.

May 2012 Update

As above. No change in status during this compliance period.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

The CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now
closed.
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Condition Requirement

The Proponent must prepare an Aboriginal Heritage Management Sub Plan (AHMSP) in accordance with the SoC ,
in consultation with Relevant Government Departments and Stakeholders (including relevant LALCs and Aboriginal
Groups), and with regard to the DECCW’s Interim Community Consultation Requirements for Applicants, as part
of the CEMP. The AHMSP will include:

a) details of the archaeological investigations to be undertaken and any associated licences or approvals required;

b) procedures to be implemented if previously unidentified Aboriginal objects are discovered during Construction. If
such objects are discovered, all work likely to affect the object(s) will cease immediately and the DECCW informed
in accordance with the National Parks and Wildlife Act 1974; and

c) an education program for Construction personnel on their obligations for Aboriginal cultural materials.
Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification I, and on 23 March 2011 in
Modification 5. The modified wording is reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Aboriginal Heritage Management Sub Plan (AHMSP) was submitted to DoP on 14 January 2009 after
incorporation of comments from DoP and Fairfield City Council.

The latest version of the AHMSP is dated 20 February 2009, and was submitted with the revised CEMP in July 2009:
SSFL Aboriginal Heritage Sub Plan 090220.

The AHMSP includes:

a) Table 5-1 which outlines the archaeological investigations to be undertaken. Table 2-1 of the AHMSP
outlines the licences and approvals required;

b) The procedures to be followed if previously unidentified Aboriginal objects are discovered during
construction are shown in Table 5-1 of the AHMSP;

) Table 5-1 which details the education program included in the induction for construction personnel.

DoP’s letter dated 6 February 2009, granting conditional approval of the CEMP, identified a required change to the
AHMSP to incorporate the outcomes and mitigation measures arising from the investigations required under SoC
30: 20090206 CEMP Conditional Approval.

ARTC will revise the AHMSP accordingly now that the investigations for SoC 30 are finalised.
November 2009 Update

No change in status during this compliance period.

November 2010 Update

As above. No change in status during this compliance period.

May 2011 Update
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As above. No change in status during this compliance period.

November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

This CoA will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when timetabled

works are completed in early 2013.
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Operation

Condition Requirement

Prior to the Commencement of Operations, or as otherwise agreed to by the Director-General, the Proponent
must prepare an Operation Air Quality Management Plan (OAQMP) as part of the OEMP to the satisfaction of
the Director-General. The OAQMP would identify:

a) emission criteria, including long term emission standards;

b) strategies and management measures to minimise air quality impacts, including the identification of options for
preventing any exceedance of NO?2 criteria;

¢) monitoring and assessment procedures;
d) auditing and reporting requirements; and
e) community consultation.

The OAQMP is to be prepared in consultation with RailCorp, the DECCW and other freight rail operators (as
required) as part of the OEMP.

Should any monitoring indicate substantial exceedance of identified emission criteria, the Proponent must
implement Reasonable and Feasible mitigation measures.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification 1, and on 23 March 201 I in
Modification 5. The modified wording is reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

ARTC will prepare an Operation Air Quality Management Plan (OAQMP) prior to commencement of
operations.

November 2009 Update

The project was in the construction phase for the duration of this compliance period.
November 2010 Update

The project was in the construction phase for the duration of this compliance period.
May 201 | Update

As this is a two-staged project, two OAQMPs are/will be prepared and submitted to the Director-General of
DoPI for approval.

The Sefton Park Junction to Leightonfield OAQMP is being submitted on 10 June 2011 as Appendix B of the
OEMP, and addresses the operational requirements of this 5 km length of track: SSFL OEMP June 201 I.pdf.

The Sefton Park Junction to Macarthur OEMP will be submitted at least four weeks prior to full Operation of the
36 km of the SSFL, and will address the operational requirements of the entire SSFL Project.
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CoA No.

76 - Air Quality

Pre-Operation and
Operation

Closed This Report

November 201 | Update

The Operation Air Quality Management Plan (OAQMP), forming part of the Sefton Park Junction to
Leightonfield Operational Environment Management Plan (OEMP), was approved by the Director-General on 21
July 2011 subject to two requirements: 20110721 Approvals for OEMP (CoAl4) and OAOMP (CoA 76).pdf.
These requirements have been met as no further comments were received from OEH or RailCorp, who had
been provided with copies of the OEMP and the OAQMP by DoPI for review.

May 2012 Update

As above. ARTC has commenced preparation of the final OAQMP.

December 2012 Update

The OAQMP for the SSFL Project area addresses the operational requirements for the project: SSFL OEMP
2012 Appendix C OAQMP Final.pdf. The OAQMP was submitted to DoPl on 20 November 2012: 20121120

Letter CoA 76 OAQMP.pdf and SSFL OAQMP.msg

This CoA is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This CoA is now

closed.
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ARTIC

STATEMENT OF COMMITMENT COMPLIANCES

This Pre-Operation Compliance Report addresses the operation of the SSFL Project.

Each of the statements of commitment is addressed individually in the following section, with evidence provided

of compliance with the statement. The original text from the first six compliance reports has been maintained,

along with the hyperlinks to documents referred to in those five compliance reports:

The original text is in black;

Text that was added relating to the second compliance period was added in each condition in a Section
clearly headed November 2009 Update and is in red;

Text that was added relating to the third compliance period was added in each condition in a Section
clearly headed November 2010 Update and is in green;

Text that was added relating to the fourth compliance period was added in each condition in a Section
clearly headed May 201 | Update and is in blue;

Text that was added relating to the fifth compliance period was added in each condition in a Section
clearly headed November 201 | Update and is in violet; and

Text that was added relating to the sixth compliance period was added in each condition in a Section
clearly headed May 2012 Update and is in brown.

All new text that has been added for this Pre-Operation Compliance Report has been added at the end of each

statement of commitment in a Section clearly headed December 2012 Update and is in dark blue. Each SoC

has been updated for the commencement of operations on 23 December 2012.

The Condition Requirements for each CoA have been updated to reflect the consolidated approval issued by
DoPl on 6 March 2012: 20120306 SSFL - Consolidated Approval - MOD 6.pdf.
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SoC No. 26 - Survey for Acacia pubescens Pre-Construction Closed

Condition Requirement

The Proponent will undertake a targeted survey for Acacia pubescens populations on the side of the Main South
Line corridor between Liverpool and Warwick Farm Railway Stations where Construction is proposed. The
survey will accurately determine the location of Acacia pubescens populations in relation to the Activity and will
establish Construction Work Site boundaries to ensure the protection of all the identified populations during
Construction in this location.

Responsibility

ARTC

Evidence of Compliance

Section |.3.1 of the Biodiversity Sub Plan dated 2 June 2009 (SSFL Biodiversity Plan 20090602) includes a
description of the Acacia Pubescens survey undertaken in each work. Figures [-3a, 1-3b and [-3c show the

identified locations of Acacia Pubescens in relation to the activity.

Appendix C of the CEMP includes constraints maps for the project area, which include the locations of the
Acacia Pubescens populations. Constraints Map 2 is an example of the constraints maps:
2116666D_4002_Constraints_Mapping?2.

November 2009 Update

The construction work site boundaries were established and in place during this compliance period to protect
the identified populations of Acacia Pubescens.

November 2010 Update

The construction work site boundaries were established and in place during this compliance period to protect
the identified populations of Acacia Pubescens.

May 2011 Update

The construction work site boundaries were established and in place during this compliance period to protect
the identified populations of Acacia Pubescens.

November 201 | Update

The construction work site boundaries were established and in place during this compliance period to protect
the identified populations of Acacia Pubescens.

May 2012 Update

The construction work site boundaries were established and in place during this compliance period to protect
the identified populations of Acacia Pubescens.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.

Page 195




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

SoC No. 27 - Survey for Green and Golden Bell Frog | Pre-Construction | Closed

Condition Requirement

The Proponent will undertake a targeted survey for Green and Golden Bell Frog populations on the side of the
Main South Line corridor between Chester Hill and Villawood Railway Stations where Construction is proposed.
The survey will accurately determine any sites of Green and Golden Bell Frog populations in relation to the
Activity and will establish Construction Work Site boundaries to ensure the protection of all the identified
populations during Construction in this location.

Responsibility

ARTC

Evidence of Compliance

The Biodiversity Sub Plan dated 2 June 2009 (SSFL Biodiversity Plan 20090602) includes information on the
survey undertaken for the Green and Golden Bell Frog between Chester Hill and Villawood Railway Stations.

The survey indicated that it was unlikely that the Frog would be present in the survey area.

Appendix C of the CEMP includes constraints maps for the project area, which include the locations of the
Green and Golden Bell Frog survey areas. Constraints Map | is an example of the constraints maps, showing the
area between Chester Hill and Villawood: 2116666D_4001_Constraints_Mapping|.

November 2009 Update
No populations of Green and Golden Bell Frog have been identified during the compliance period.

November 2010 Update
No populations of Green and Golden Bell Frog have been identified during the compliance period.

May 2011 Update
No populations of Green and Golden Bell Frog have been identified during the compliance period.

November 201 | Update
No populations of Green and Golden Bell Frog have been identified during the compliance period.

May 2012 Update
No populations of Green and Golden Bell Frog have been identified during the compliance period.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 28 - Survey for Pimelea Pre-Construction Closed

spicata

Condition Requirement

The Proponent will undertake a targeted survey for Pimelea spicata populations on the side of the Main South
Line corridor between Minto and Leumeah Railway Stations and Carramar and Leightonfield Railway Stations
where Construction is proposed. The survey will accurately determine the location of Pimelea spicata populations
in relation to the Activity and will establish Construction Work Site boundaries to ensure the protection of all
the identified populations during Construction in this location.

Responsibility

ARTC

Evidence of Compliance

The Biodiversity Sub Plan dated 2 June 2009 (SSFL Biodiversity Plan 20090602) includes information on the
survey undertaken for Pimelea Spicata between Minto and Leumeah Railway Stations and Carramar and

Leightonfield Railway Stations. No Pimelea Spicata were found during the survey, and no suitable habitat for the
species was observed.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 30 — Survey Designated Areas for | Pre-Construction and | Open

Aboriginal Heritage Items Construction

Condition Requirement

a. The Proponent will arrange an inspection by a suitably qualified archaeologist of the track bed next to the
Georges River north of Liverpool Railway Station at such time during Construction that vegetation clearing
occurs in this location. The Proponent will invite representatives of relevant Aboriginal groups to attend this
inspection. The Proponent will act on all Reasonable recommendations of the archaeologist and relevant
Aboriginal groups in relation to any need for preparation and implementation of a heritage strategy for any
Aboriginal heritage items identified during this inspection.

b. At such time as the Proponent finalises the exact footprint of the proposed Glenfield flyover and prior to
Construction occurring in the vicinity of Leacock Regional Park, the Proponent will arrange for a suitably
qualified archaeologist to undertake a final assessment of the potential impact of Construction of the western
side of the Glenfield flyover at Leacock Regional Park on recorded Aboriginal heritage items. The Proponent will
undertake this assessment in consultation with representatives of relevant the Cubbitch Barta Native Title
Claimants, Darug Custodians Aboriginal Corporation, Darug Tribal Aboriginal Land Council, Gandangara Local
Aboriginal Land Council and Tharawal Local Aboriginal Land Council. ARTC will act on the collectively agreed
recommendations of the archaeologist and Aboriginal groups in relation to any need for preparation and
implementation of a heritage strategy for any Aboriginal heritage items identified during this inspection.

Responsibility

ARTC

Evidence of Compliance

Both locations for Aboriginal heritage inspections are shown on the constraints map in Appendix C of the CEMP
(2116666D_4002_Constraints_Mapping2). The inspections are also referenced in Table 5-1 of the Aboriginal
Heritage Management Sub Plan: SSFL Aboriginal Heritage Sub Plan 090220. Addressing the condition
requirements:

a. ARTC arranged for the Gandangarra Aboriginal Land Council to attend the Georges River bridge (also known
as Liverpool Deck Bridge) site following vegetation clearing. lan Edwards from Gandangarra ALC attended the
site on 8 January 2009. Also present were Alex Ninjo (Arenco) and Lionel Clarke (ARTC Site Surveillance).

The findings were that the area of embankment adjacent to the existing railway consists of fill, and there was no
evidence of aboriginal relics along the SSFL alignment. Notably, as this section of the SSFL will not require
significant ground disturbance as the embankment is too unstable, the SSFL will be constructed on a piled slab
structure, hence the Liverpool Deck Bridge.

Correspondence regarding the attendance: RE Southern Sydney Freight Line - Site Monitoring Request - Georges
River Liverpool.

b. A report by consultants AHMS/CHC dated 28 April 2009 provides Aboriginal heritage advice for Leacock
Regional Park: 20090428 AHMS Letter Report Leacock Park. Cubbitch Barta Native Title Claimants (CBNTC),
Tharawal Local Aboriginal Land Council (TLALC) and the Darug Tribal Aboriginal Corporation (DTAC) all took
part in the site survey on 30 March 2009 undertaken for this Leacock Park assessment.

No action was required on the report recommendations, as it was found that due to significant previous
disturbance in the area there was a low to nil chance of finding objects with Aboriginal heritage potential, and
that there was no need for further investigations. TLALC and DTAC indicated by telephone their agreement
with the findings of the assessment (refer to Page 5 of the AHMS letter report). The CBNTC provided advice by
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Aboriginal Heritage Items Construction

letter dated 4 May 2009 that there are no constraints in this area in relation to the archaeological and landscape
context: 20090504 Cubbitch Barta Letter.

November 2009 Update

While the work boundary has changed in the Leacock Park/Glenfield Flyover area during this compliance period,
the original consultant’s report provided above identifies that this area has undergone extensive prior
disturbance. A detailed assessment of impact in the Leacock Park area was therefore not required due to the
level of this disturbance. The minor boundary changes do not therefore take work into unsurveyed areas
suspected of holding aboriginal heritage items.

November 2010 Update
As above. No change in status during this compliance period.

May 2011 Update
As above. No change in status during this compliance period.

November 201 | Update
As above. No change in status during this compliance period.

May 2012 Update
As above. No change in status during this compliance period.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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ARTC

SoC No. 32 — Unexpected Historical Construction Open
Relics

Condition Requirement

If during the course of Construction the Proponent becomes aware of any unexpected historical relic(s), all
work likely to affect the relic(s) will cease immediately and the Heritage Council notified in accordance with the
Heritage Act 1977.

Responsibility

ARTC/Contractors

Evidence of Compliance

The procedures to be followed if previously unidentified Aboriginal objects are discovered during construction
are shown in Table 5-1 of the Aboriginal Heritage Management Sub Plan (AHMSP).

The latest version of the AHMSP is dated 20 February 2009, and was submitted with the revised CEMP in July
2009: SSFL Aboriginal Heritage Sub Plan 090220.

Table 5-1 of the Built Heritage Sub Plan (SSFL Built Heritage Sub Plan 200901 14) outlines the procedures to
follow if unexpected heritage items are found.

November 2009 Update
No unexpected historical relics were discovered during this compliance period.

November 2010 Update
No unexpected historical relics were discovered during this compliance period.

May 201 | Update

Two unexpected historical items were encountered this compliance period. A timber culvert was uncovered
during excavation works beneath Miller Road overpass, Chester Hill and a concrete footing of the old Liverpool
Railbridge extended further than anticipated underground. CoA72 details the procedures followed and outcomes
of the discovery of these unexpected historical items.

November 201 | Update

One unexpected historical item was encountered in this compliance period. A brick and concrete drain was
uncovered during excavation works east of Cooper Road, Birrong. CoA 72 details the procedures followed and
outcomes of the discovery of these unexpected historical items.

May 2012 Update

Seven unexpected historical items were encountered in this compliance period. Engine shed pits were
discovered in Campbelltown, the Campbelltown turntable was discovered, a brick arch culvert was discovered in
Minto, a footing structure was discovered in Villawood, a timber shutter structure was discovered at Fraser
Road, Canley Vale, building foundations and water cistern were found in Badgally Road, Campbelltown and a
concrete footing structure at Canley Vale (determined to have no historical significance). One photographic
archival recording was undertaken for bridge abutments at Bow Bowing Creek, Narellan prior to removal for
construction activities. CoA 72 details the procedures followed and outcomes of the discovery of these
unexpected historical items.

December 2012 Update

No unexpected historical items were encountered in this compliance period.
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SoC No.

32 - Unexpected Historical
Relics

Construction

Open

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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SoC No. 34 - Photographic Documentation of Pre- Construction | Closed
affected Footbridges

Condition Requirement

Subject to consultation with RailCorp, the Proponent will:

c. undertake photographic documentation of the directly affected footbridges identified in Section 2.6 of
Technical Paper 3 of the Environmental Assessment in accordance with the NSW Heritage Office’s (2001)
Guidelines for photographic recording of heritage items;

d. arrange for storage of the document in (2) in a public archive;

e. design footbridge extensions in accordance with Chapter 2 of Technical Paper 3 of the Environmental
Assessment.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The evidence of compliance for CoA 74 provides information on the photographic documentation of
footbridges, which is contained in the archival record prepared for that CoA.

Footbridge extensions have been designed in accordance with Chapter 2 of Technical Paper 3 of the
Environmental Assessment. An example is Sefton Station Footbridge, where existing bridge heights and widths
have been matched in the new structure to provide a seamless interface between the old and new elements of
the bridge, as shown in drawings: SN-410], SN-413F.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 35 - Design of Rail Bridges near Pre- Construction Closed
Viaducts

Condition Requirement

a. Subject to consultation with RailCorp, the Proponent will design the new rail bridges at the indirectly impacted
viaducts identified in Section 2.6 of Technical Paper 3 of the Environmental Assessment:

a. to be structurally independent of the existing;

b. if possible, to maintain some physical distance between the two structures so that a visual separation is
achieved; and

c. that the rhythm of the existing spans be reflected in the new structural spans by careful positioning of new
pylons.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The new rail bridges at the indirectly impacted viaducts identified in Section 2.6 of Technical Paper 3 of the
Environmental Assessment have been designed in accordance with this condition.

Existing and new bridges are structurally independent and maintain a minimum of around |.6m distance between
the two structures. The rhythm of the existing spans has been maintained with the pier locations and span sizes
in the new structure matching the locations and span sizes in the existing structure. An example is Shepherd
Street (Liverpool Railway Viaduct), drawing BR-670: BR-670D.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 36 — Photographic Documentation | Pre-Construction Closed
of Narellan Road Level Crossing
and Camden Rail Line Extension

Condition Requirement

Subject to consultation with RailCorp, the Proponent will:

a. undertake photographic documentation of physical evidence of the Narellan Road level crossing and Camden
rail line extension; and

b. provide copies of the documentation described in (a) to Campbelltown Library.

Responsibility

ARTC

Evidence of Compliance

The photographic documentation of the Narellan Road level crossing was included in the archival and
photographic record prepared for CoA 74.

No evidence of the Camden rail line extension was found within the railway corridor during this investigation.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 49 - Prepare an Erosion and | Pre-Construction Closed
Sedimentation Control Plan

Condition Requirement

An Erosion and Sedimentation Control Sub Plan will be prepared as part of the CEMP. The Sub Plan will be
prepared in consultation with Relevant Government Departments and Relevant Councils. The Sub Plan will:

a. where relevant, be consistent with the Landcom’s (2004) guideline “Managing Urban Stormwater - Soils and
Construction”, the RTA’s “Guidelines for the Control of Erosion and Sedimentation in Roadworks” and the
Department of Natural Resource’s (1998) “Constructed Wetlands Manual’;

b. identify the Construction activities that could cause soil erosion or discharge sediment or water pollutants
from the site;

c. describe management methods to minimise soil erosion or discharge of sediment or water pollutants from the
site including a strategy to minimise the area of bare surfaces during Construction;

d. describe the location and capacity of erosion and sediment control measures;
e. identify the timing and conditions under which Construction stage controls will be decommissioned;
f. include contingency plans to be implemented for events such as fuel spills;

g. identify how the effectiveness of the sediment and erosion control system will be monitored, reviewed and
updated; and

h. include the general erosion and sedimentation management and mitigation measures contained in Section
12.3.1 of Volume | of the Environmental Assessment.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Erosion and Sedimentation Control Sub Plan (ESCSP) is dated 10 July 2009: SSFL Erosion & Sediment
Control 20090710. The references below are to sections within the ESCSP which address points (a) to (h)

above:

a. Consistency is described in Table 5-1 (Landcom) and Section 5.1 (DNR and RTA);

b. Construction activities are identified in Section 4;

c. Management methods are described in Section 5;

d. Location and capacity of erosion and sediment control measures are described in Section 5.1 and Appendix A;
e. Timing and conditions of decommissioning are identified in Section 5.2;

f. Contingency plans are in Section 5;

g. Monitoring, review and updating of system effectiveness are identified in Section 6;

h. General erosion and sedimentation management and mitigation measures are in Section 5.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 50 - Implement the Erosion and Construction Open
Sedimentation Control Plan

Condition Requirement

An appropriately qualified soil scientist will be consulted according to a schedule identified in the Erosion and
Sedimentation Control Sub Plan to:

a. undertake inspections of temporary and permanent erosion and sedimentation control devices;
b. ensure that the most appropriate controls are being implemented;

c. check that controls are being maintained in an efficient condition; and

d. check that controls meet the requirements of any relevant approval and/or licence condition.

The results of these inspections and any follow-up actions will be reported in the Construction Compliance
Reports required by this Statement of Commitments.

Responsibility

ARTC

Evidence of Compliance

Table 6-1 of the ESCSP states that monthly inspections will be conducted by a soil scientist in line with condition
points (a) to (d) above.

Arenco has engaged the consultant TREES as its soil scientist to undertake inspections and checks. Two
examples of reports by TREES on Arenco sites, including the results of the inspections and follow-up actions,
are: SSFL Inspection Report - Sefton Dive 25 August 09, SSFL Inspection Report - BR5 25 August 09.

Reed staff have undertaken inspections in relation to erosion and sediment control. CEMP inspections are
undertaken (Reed completed cemp checklist), if issues are identified an erosion and sediment control form is

filled out (Reed completed escp checklist), and then actions are outlined in an action plan (Reed - Environmental

Inspection action plan).

November 2009 Update
The Contractors maintained inspections of erosion and sediment control measures during this compliance
period, including:

e Arenco: Arenco Soil&Woaterchecklist 16 06 09.doc, Arenco Erosion and Sediment Control Checklist
Oct 09.pdf;

* Reed: CEMP checklist - Reed completed cemp checklist.pdf, ESCSP checklist - Reed completed escp
checklist.pdf, and inspection action plan - Reed - Environmental Inspection action plan.pdf;

e John Holland: JHG Macarthur Site-Track - Site Env Audits.pdf;

e Gartner Rose: GR Cabramatta Checklist 21.1.10.pdf.

These checklists and audits, combined with on-going inspections by the soil conservationist have allowed the
Contractors to continually review and improve erosion and sediment control measures and respond effectively
and efficiently to any issues that arose.

In addition, the following measures have been undertaken:

* Monthly visits by soil conservationist (TREES) to monitor erosion and sediment control issues in Arenco
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SoC No. 50 - Implement the Erosion and Construction Open
Sedimentation Control Plan

construction areas (SSFL Inspection Report - BR4 25 August 09.docx; SSFL Inspection Report - BR5 25
August 09.docx; SSFL Inspection Report - ERWI 25 August 09.docx; SSFL Inspection Report - Liverpool
Bridges 25 August 09.docx; SSFL Inspection Report - Sefton Dive 25 August 09.docx);

e Fortnightly visual joint inspections by ARTC and the EMR to monitor erosion and sediment control
management measures. Examples of reports from the EMR during this compliance period are included for
each contractor inspected (78997750 _ODG090626.pdf; Arenco 091118.pdf; GartnerRose 091125.pdf;

Reed 091014.pdf).
November 2010 Update

The Contractors maintained inspections of erosion and sediment control measures during this compliance
period, including:

¢ 3ARail: Arenco Weekly Erosion and Sediment Control Checklist - CH to Miller Rd 1611 10.pdf;

*  John Holland: JH - Basic Management Environment Inspection - 2 [Jul0.pdf

e  Stations First: Gartner Rose Audit Checklist Minto 29-10-10.pdf

e O’Donnell Griffin: ODG OHSE Checklist Glenfield 2010070 1.pdf

These checklists and audits, combined with on-going inspections by the soil conservationist have allowed the
Contractors to continually review and improve erosion and sediment control measures and respond effectively
and efficiently to any issues that arose.

In addition, the following measures have been undertaken:

. Monthly visits by soil conservationist (TREES) to monitor erosion and sediment control issues in 3ARail
construction areas SSFL Inspection Report - Sefton Dive 14 July 10.pdf;

*  Weekly visual joint inspections by ARTC and the EMR to monitor erosion and sediment control
management measures. Examples of reports from the EMR during this compliance period are included
for each contractor inspected (Arenco 1001 14.pdf, GartnerRose 100120.pdf, ODG 100202.pdf, Reed
100120.pdf John Holland 100915.pdf

May 2011 Update

The Contractors maintained inspections of erosion and sediment control measures during this compliance
period, including:

e 3ARail: 3A Rail Weekly ERSED Inspection | 10305.pdf;

e Stations First: Stations First Weekly Checklist 4-3-11.pdf;

e O’Donnell Griffin: ODG OHSE Checklist 2-6 May 201 |.pdf;

*  John Holland: John Holland Weekly Env Monitoring Checklist - | 7Feb| |.pdf; and

*  Laing O’Rourke: Laing O'Rourke HSE Weekly Inspections 201 10324.pdf.

These checklists and audits, combined with on-going inspections by the soil conservationist have allowed the
Contractors to continually review and improve erosion and sediment control measures (particularly during this
summer and autumn of above average rainfall) and respond effectively and efficiently to any issues that arose.

In addition, the following measures have been undertaken:

. Monthly visits by soil conservationist (TREES) to monitor erosion and sediment control issues in 3ARail
construction areas (TREES 3A SSFL Inspection Report - 16 Mar | |.pdf); and

*  Weekly visual joint inspections by ARTC and the EMR to monitor erosion and sediment control
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SoC No. 50 - Implement the Erosion and Construction Open
Sedimentation Control Plan

management measures. Examples of reports from the EMR during this compliance period are included
for each contractor inspected (Arenco 110406.pdf, Gartner Rose 110413.pdf, 20110119 ODG
Glenfield.pdf and John Holland 110119.pdf). Contractors are required to provide a response report to
ARTC to close out all issues within one week of the inspection (20110406_3ARail Response 14 Apr.pdf,
20110413 GR Report.pdf and 20110119 ODG Response.pdf).

November 201 | Update

The Contractors maintained inspections of erosion and sediment control measures during this compliance
period, including:

¢ 3ARail: 3ARail Weekly ERSED Inspection 201 10815.pdf and 3ARail Inspection Report 2011061 6.pdf;

»  Stations First: Stations OHSE Audit Checklist VWarwick Farm Station 201 10915.pdf (refer Section R);

e O’Donnell Griffin: ODG OHSE Checklist Campbelltown 201 1091 |.pdf;

e Laing O’Rourke: LOR HSE Weekly Inspections 20110908.pdf;

e Ford Civil: Ford Civil Env Control Inspection Sep 201 |.pdf; and

e Abigroup: 111129 Abigroup Env Weekly Checklist.pdf.

These checklists and audits, combined with on-going inspections by the soil conservationist have allowed the
Contractors to continually review and improve erosion and sediment control measures (particularly during this
winter and spring of above average rainfall) and respond effectively and efficiently to any issues that arose.

In addition, the following measures have been undertaken:

. Monthly visits by soil conservationist (TREES) to monitor erosion and sediment control issues in 3ARail

construction areas (TREES Inspection 12 Aug 201 |.pdf); and

*  Weekly visual joint inspections by ARTC and the EMR to monitor erosion and sediment control
management measures. Examples of reports from the EMR during this compliance period are included
for each contractor inspected (20110819 3ARail.pdf, 20110812 Ford Civil.pdf, 20110826 Laing
O'Rourke.pdf and 20111013 Stations.pdf). Contractors are required to provide a response report to
ARTC to close out all issues within one week of the inspection (20110819 3ARail EMR Response.pdf,
20110812 Ford Civil EMR Response.pdf and 20111013 Stations EMR Response.pdf).

May 2012 Update

The Contractors maintained inspections of erosion and sediment control measures during this compliance
period, including:

e SFL: SFL Weekly Activities Checklist 03.01.2012.pdf;

*  3ARail: 3ARail Weekly Erosion and Sedimentation Control Checklist 03.02.2012.pdf;

e Stations First: Stations First OHSE Audit Checklist Warwick Farm 31.01.2012.pdf (refer Section R);

e Ford Civil: Ford Civil Environmental Checklist 19. 12.201 |.pdf; and

*  Abigroup: Abigroup Environmental Inspection Checklist 01.02.2012.pdf.

These checklists and audits, combined with on-going inspections by soil conservationists have allowed the
Contractors to continually review and improve erosion and sediment control measures (particularly during this
winter and spring of above average rainfall) and respond effectively and efficiently to any issues that arose.

In addition, the following measures have been undertaken:
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Sedimentation Control Plan

Monthly visits by soil conservationist to monitor erosion and sediment control issues in all construction
areas (20120413 SFL ERSED Inspection AMacleod.docx);

Monthly visits by soil conservationist (TREES) to monitor erosion and sediment control issues in 3ARail
construction areas (TREES Report - Jan 2012.pdf);

Inspections by soil conservationist (Toepfers Rehabilitation, Environmental and Ecology Services) to
monitor erosion and sediment control issues in 3ARail construction areas (120209 Abigroup Soil
Condition Inspection.pdf);

Weekly visual joint inspections by ARTC and the EMR to monitor erosion and sediment control
management measures. Examples of reports from the EMR during this compliance period are included
for each contractor inspected (20111207 3A Rail 111207.pdf, Abigroup 120208.pdf, Ford 111207.pdf,
SFL Area 3 1203 14.pdf).

Contractors are required to close out all issues within one week of the inspection (Ford 111207a -
response.pdf).

December 2012 Update

The Contractors maintained inspections of erosion and sediment control measures leading up to this Pre-

Operation Report:

SFL: SFL Area 3 121003.pdf and SFL Inspection Sheet June 2012.pdf;
3ARail: 3ARAIl Weekly Sediment and Erosion Control Checklist 20120605.pdf;

Stations First: Stations First Campbelltown Audit Sep 2012.pdf (refer Section R);
Ford Civil: Ford Civil Environmental Checklist 21.03.2012.pdf;

Abigroup: Abigroup Environmental Inspection Checklist 120604.pdf;
Invensys: Invensys Enviro Inspection 26092012.pdf; and

These checklists and audits, combined with on-going inspections by soil conservationists have allowed the
Contractors to continually review and improve erosion and sediment control measures, and respond effectively

and efficiently to any issues that arose.

In addition, the following measures have been undertaken:

Monthly visits by soil conservationist to monitor erosion and sediment control issues in all construction
areas (20120820 SFL ERSED Inspection AMacleod.docx);

Monthly visits by soil conservationist (TREES) to monitor erosion and sediment control issues in 3ARail

construction areas (TREES Inspection Report -26 June 2012.pdf);

Weekly visual joint inspections by ARTC and the EMR to monitor erosion and sediment control

management measures. Examples of reports from the EMR during this compliance period are included
for each contractor inspected (3A Rail 120619.pdf, Abigroup 120620.pdf, Ford 120926.pdf and SFL Area
3 121003.pdf);

Contractors are required to close out all issues within one week of the inspection (3ARAIl 120619
Incident Report - Signed Off.pdf, Abigroup 120620 Latest EMR Close Out.msg, Ford Civil EMR
Inspection Reports 26 September 2012.msg and SFL Area 3 - EMR Close-out Report 121003.docx).

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 201 3.
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SoC No. 51 - Detailed Design of Cut Pre-Construction Closed
Batters and Embankments

Condition Requirement

The Proponent will consult with RailCorp during the detailed design of cut batters and embankments to ensure
RailCorp’s operation and maintenance requirements are addressed.

Responsibility

ARTC

Evidence of Compliance

Consultation has been undertaken with RailCorp during detailed design of cut batters and embankments. A draft
maintenance access schedule has been developed in conjunction with RailCorp, and is currently being finalised:
Maintenance Access Schedule.

November 2009 Update

No change in status during this compliance period. Further comments were received from RailCorp throughout
the period.

November 2010 Update

ARTC has continued to consult with RailCorp during detailed design of cut batters and embankments. As noted
in the minutes of Maintenance Access Way Corridor Meeting | held on 10 December 2010 ( 20101210 MAW
Corridor Meeting 01.pdf):

*  ARTC provided an updated maintenance access schedule and drawings TR-008 to TR-020 on 24-Nov-
10 for RailCorp’s review. This information related to the northern section from Sefton Dive to
Villawood only. The documentation details the general corridor for the maintenance access way and
further drawings will show any necessary details such as vehicle crossings, signage etc.

*  Further reviews were to be conducted from Villawood to Glenlee Junction and the schedule updated.
May 2011 Update

ARTC has continued to consult with RailCorp during detailed design of cut batters and embankments. Following
on from the meeting held on 10 December 2010 as discussed above, ARTC provided RailCorp with revised
drawings TR-017G, TR-019E and TR-020F on 24 May 201 | (TX6160 Updated TR Drawings 24 May 201 |.pdf).
These drawings are currently with RailCorp for review and final approval.

November 2011 Update

ARTC has continued to consult with RailCorp during detailed design of cut batters and embankments. The
drawings provided to RailCorp on 24 May 201 | — as described in the May 201 | Update — are still with RailCorp
for review and final approval.

ARTC has actively consulted with both RailCorp and Bankstown City Council in the review and final design
process for the maintenance accessway through Orchard Road near Chester Hill Station: TX8905 - Orchard Rd
Maintenance Access Road.pdf and TX9800 - Orchard Rd Maintenance Access Road.pdf.

May 2012 Update

ARTC has continued to consult with RailCorp during detailed design of cut batters and embankments. The
drawings provided to RailCorp on 24 May 201 | — as described in the May 201 | Update — were approved by
RailCorp on 19 January 2012: SSFL - outcomes following _maintenance access walkthrough_on 19_01 2012 and

Page 210




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

SoC No.

51 — Detailed Design of Cut
Batters and Embankments

Pre-Construction

Closed

RE__SSFL - proposed turning bay in maintenance access way between Orchard Road and Miller Road.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.

ARTC has continued to consult with RailCorp during detailed design of cut batters and embankments leading up
to this Pre-Operation Compliance Report. ARTC has undertaken an extensive joint review with RailCorp of the

maintenance access roads along the length of the SSFL Project, and has maintained registers to track this review

and assessment process: Maint Access Rds_lllawarra_Updated Comments 25-10-12.xIs and Maint Access
Rds_West_Updated Comments 25-10-12.xIs.
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SoC No. 52 — Prepare an Acid Sulphate Pre-Construction Closed
Soil Management Sub Plan

Condition Requirement

An Acid Sulphate Soil Management Sub Plan will be prepared as part of the CEMP. The Sub Plan will be prepared
in consultation with Relevant Government Departments. The Sub Plan will:

a. be consistent with the “Acid Sulphate Soils Manual” (Acid Sulphate Soil Management Advisory Committee
1998) or update;

b. include a contingency plan to deal with the unexpected discovery of actual or potential acid sulphate soils;
c. include a water quality monitoring program;

d. include an assessment of the presence of acid sulphate soils;

e. depth to groundwater;

f. measures to neutralise groundwater affected by sulfuric acid produced upon oxidation of pyritic material;

g. details of further investigations to be undertaken to identify the extent of acid sulphate soils at high risk areas
where excavation is required;

h. including methods identified in Table 12.8 of Volume | of the Environmental Assessment; and

i. details of treatment, management and disposal options for excavated material (to prevent acid runoff or
leachate).

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Acid Sulphate Soil Management Sub Plan was first submitted to DoP in November 2008. DoP provided final
comments on 8 January 2009: Acid Sulphate Soils Plan - DoP comments.

The Acid Sulphate Soil Management Sub Plan dated 14 January 2009 (SSFL Acid Sulphate Soils 200901 14) and
appendices (SSFL Acid Sulphate Soils - Appendices) were submitted to DoP on 14 January 2009.

The ASSMSP includes the information required by the condition. The references below are to sections within
the ASSMSP which address points (a) to (i) above:

a. Consistency with the Acid Sulphate Soils Manual is described in Section 2.2;

b. Contingency plan is included in Section 4.5;

c. Water quality monitoring program is included in Section 4.3.2;

d. Assessment of the presence of acid sulphate soils is in Section 2.2;

e. Depth to groundwater is included in Appendix C;

f. Measures to neutralise groundwater are contained in Section 4.1 and Appendix B;

g. Details of further investigations to be undertaken are in Section 4.2;
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SoC No. 52 - Prepare an Acid Sulphate Pre-Construction Closed
Soil Management Sub Plan

h. Methods are identified in Table 4-1; and

i. Details of treatment, management and disposal options for excavated material are in Section 4.3.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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of Bridges and Culverts Construction

Condition Requirement

a. The Proponent will undertake the design and construction of bridges and culverts in consultation with
Relevant Government Departments. The Proponent will ensure the design and construction of bridges and
culverts are consistent with NSW Fisheries Guidelines.

b. The Proponent will:

i. for the SSFL only, appropriately size all new and modified culverts and bridges to carry design flows;

ii. undertake a hydraulic assessment to determine the existing capacity of the Bow Bowing Creek and
Glenfield Junction Gully to be realigned; and

ii. ensure that the design of the rail bridges over Glenfield, Cabramatta and Prospect Creeks avoids the
placement of bridge piers in creek beds. The Proponent also design the bridges over these watercourses to
maintain the flood depth underneath each bridge.

Responsibility

ARTC

Evidence of Compliance

The revised Flood Management Study dated 15 June 2009 incorporates DoP and Council comments: SSFL -

Flood Management Study Rev05 15062009. Addressing the above condition requirements:

a. Section 1.3.4 of the FMS states that relevant DPI Fisheries guidelines have been followed in the design of
bridges and culverts. Section 2 outlines the consultation with Government Departments on flood and fish
passage issues.

b. i. Section 6 of the FMS explains the policy at large waterway crossings of maintenance of flow area;

ii. The hydraulic assessments for the two creeks are provided in the FMS. Section 10.5.5 contains results of
existing conditions modelling for the Glenfield Creek Alignment. Table [2-1 contains results of existing
conditions modelling for Bow Bowing Creek.

iii. Bridge piers in each new structure have been located to be in line with the piers of the existing bridge. They
have also been designed with a reduced number of piers and maintain the sofit of the existing bridge thus
maintaining the flood depth under the bridge. Additionally, unlike the existing bridge, the new bridge does not
place any piers in the creek bed. An example is the rail bridge at Cabramatta Creek, for which drawing BR-630
provides more information: BR-630C.

November 2009 Update

As additional evidence of SSFL bridge design, a photo of Prospect Creek bridge dated January 2010 is provided:
Prospect Creek Bridge.jpg. The photo shows the new bridge as constructed to the right of the existing bridge,

showing the new piers are in line with the existing piers, are not located in the Creek bed, and that the soffit of
the existing bridge has been maintained in the new bridge.

November 2010 Update
As above. No change in status during this compliance period.
May 2011 Update

As above. No change in status during this compliance period. As additional evidence of SSFL bridge and culvert
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of Bridges and Culverts Construction

design, drawings for a culvert at Leightonfield are provided: BR-500C.pdf, BR-501B.pdf and BR-502A.pdf. The
culvert has been appropriately sized to carry the design flow.

November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.

December 2012 Update

As described above, the conditions of this Commitment have been met now that all bridges and culverts have
beem designed and constructed.

This SoC is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This SoC is now
closed.
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SoC No. 56 — Resolve Landowner Disputes Pre-Construction, Closed This
Relating to Flooding Using Complaints Construction and Report
Management System Operation

Condition Requirement

The Proponent will endeavour to resolve amicably any dispute between itself and any landowner about
alterations to flooding characteristics caused by the Activity. If the parties cannot reach a mutually satisfactory
resolution then the dispute resolution requirements of this Statement of Commitments (the complaints
management system) will apply.

Responsibility

ARTC

Evidence of Compliance

There have been no disputes with landowners in relation to alterations to flooding characteristics.
The complaints management system is outlined in the CIP (refer to CoA 19 for details).
November 2009 Update

There have been no disputes with landowners in relation to alterations to flooding characteristics.
November 2010 Update

There have been no disputes with landowners in relation to alterations to flooding characteristics.
May 2011 Update

There have been no disputes with landowners in relation to alterations to flooding characteristics.
November 201 | Update

There have been no disputes with landowners in relation to alterations to flooding characteristics.
May 2012 Update

There have been no disputes with landowners in relation to alterations to flooding characteristics.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report and no future disputes with

landowners are anticipated in relation to alterations to flooding characteristics.

A complaint was received regarding the flooding of a water retention basin at behind 35 Wattle Ave, Carramar.
A proposal has been discussed with the resident to improve the function of the retention basin and consultation
will continue with the resident as works to the retention basin progress.

This SoC is now closed.
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SoC No. 57 — Prepare a Spoil and Fill Pre- Open
Management Sub Plan Construction

Condition Requirement

A Spoil and Fill Management Sub Plan will be prepared as part of the CEMP. The Sub Plan will include:

a. the locations of major (defined as a volume greater than 500 cubic metres) spoil stockpiles;

b. the source of imported fill material and where it will be stockpiled and used;

c. methods to re-use or dispose of excess or unsuitable spoil material including estimated volumes and disposal
sites;

d. the following general stockpile management measures:

i. construct erosion and sediment controls around stockpiles and immediately down-slope of any excavation
areas to minimise siltation and sedimentation;

ii. separately stockpile different materials;

iii. separate different soil and earth layers to minimise the opportunity for mixing of soil types;

iv. water (as required) soil and spoil stockpiles to keep them moist and minimise dust and wind erosion;
v. minimise the size of stockpiles and bund or cover stockpiles at the end of each day;

vi. no stockpiling of material near roadways or stormwater drains; and

e. the stockpile management and mitigation measures contained in Section [2.3.1 of Volume | of the
Environmental Assessment.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Spoil and Fill Management Sub Plan (SFMSP) Rev|2 was finalised for submission to DoP on 12 January 2009.
DoP provided further comment on the SFMSP in the CEMP approval letter dated 6 February 2009: 20090206
CEMP Conditional Approval.

The Spoil and Fill Management Sub Plan (SFMSP) Revl3 dated 19 February 2009: SSFL Spoil & Fill 090219.

Addressing the above condition requirements:

a. Section 5.1.2 in the SFMSP identifies three locations where the majority of fill will be stockpiled. ARTC has
written to contractors in July 2009 requesting identification of major stockpile areas prior to commencement of
construction in each area. This information will be reflected in updated versions of the SFMSP.

b. Sections 1.4.3 and 1.4.7 of the SFMSP outline the sources of imported fill and where in the project it will be
required.

c. Section 5.1.3 and Table 5-1 of the SFMSP outline the methods for reuse or disposal of unsuitable spoil
material. As an example, Appendix D of the EPL monthly report to DECCW in February 2009 outlines the
materials register, containing volumes of fill movements between sites in the reporting period: EPL Monthly
Report Feb 09. Examples of material volume registers are provided in SoC58.

d. General stockpile management measures are outlined in Table 5-1 in the SFMSP.
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SoC No.

57 — Prepare a Spoil and Fill
Management Sub Plan

Pre-
Construction

Open

e. The stockpile management measures contained in Section 12.3.] of Volume | of the Environmental
Assessment are as shown in Point (d) in the condition above, and as such are also shown in Table 5-1 of the

SFMSP.

November 2009 Update

No change in status during this compliance period.

November 2010 Update

As above. No change in status during this compliance period.

May 201 | Update

As above. No change in status during this compliance period.

November 201 | Update

As above. No change in status during this compliance period.

May 2012 Update

As above. No change in status during this compliance period.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 2013.
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SoC No. 58 - Reuse or Recycle Spoil and Construction Open
Fill

Condition Requirement

All material excavated from Construction will be re-used or recycled unless otherwise approved in the Spoil and
Fill Management Sub Plan. The Proponent will ensure that the re-use of material generated from Construction is
maximised in preference to importing fill.

Responsibility

ARTC

Evidence of Compliance

The Spoil and Fill Management Sub Plan (SFMSP) Rev|3 is dated 19 February 2009: SSFL Spoil & Fill 090219.

Section 1.4.]1 and Table 5-1 of the SFMSP state the policies in relation to maximising the re-use of material
generated from construction activities, and include reference to this SoC and SoC 57.

The monthly EPL reports to DECCW contain information on the amount of excavated material re-used and
recycled by contractors. As an example, Appendix D of the EPL monthly report to DECCW in February 2009
outlines the materials register, containing volumes of fill movements between sites in the reporting period: EPL
Monthly Report Feb 09.

The Materials Register, maintained by Daracon (the earthworks contractor engaged by Arenco), provides the
detail for inclusion in the EPL monthly reports. An example is the materials register for July 2009: Materials

Register July.

Reed maintains a Materials Tracking Register, an extract of which is: Reed materials tracking register.

Wherever possible, excavated spoil and fill is reused at different sites within the project where spoil or fill is
required.

November 2009 Update

In September 2009, ARTC engaged a full time earthworks manager with the brief to maximise the amount of
material excavated from the SSFL project that is reused or recycled, thereby minimising the amount of excavated
material that is sent to landfill. Material is only sent to landfill if it is classed as contaminated, or it is general solid
waste (demolition waste etc). The cut and fill balance spreadsheet maintained by the earthworks manager is
provided: 091217 SSFL Cut and Fill Volumes.xls

An example of a validation testing report by Parsons Brinkerhoff to assess the potential for reuse of excavated
material is provided: Validation Test SSFL-PB-SPR-037.pdf

ARTC now uses a licensed facility at Wetherill Park operated by Ecocycle to store excavated material and
prepare it for reuse. ARTC has found that the material excavated for the SSFL project has generally been clay
material with a CBR of around 2% that is unsuitable for direct use as fill. As a result, this material is being
transferred to the Wetherill Park facility, and mixed with crushed rock to obtain a blend suitable for use as fill
(CBR 6%). This material is then reused on the SSFL project. The materials tracking register for Wetherill Park is
provided: Wetherill Park Fill Register.pdf

In addition, topsoil removed as part of the SSFL project is being stockpiled at one of a number of on-site
stockpile locations (Casula, Birrong) for reuse within the project.

November 2010 Update

The management objective to maximise the reuse of suitable excavated material within the project, and minimise
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the amount of material going to landfill was continued during this period. The cut and fill balance spreadsheet,
maintained by the Earthworks Manager, is provided to demonstrate these practises: SSFL Cut and Fill Volumes

21042010.pdf. Only contaminated material or material classified as general solid waste is sent to landfill.

The Wetherill Park stockpile site — as detailed above - continued to be operated throughout this reporting
period. The register of material movements from Wetherill Park is provided: Wetherill Park Fill Register 291109

to 29112010.pdf.

As of the end of this reporting period, in addition to the Wetherill Park stockpile site, there were a number of
stockpile sites within the project boundary. The main site is at Casula which was used by Reed for storage of
topsoil and general fill. Approximately |5-20,000 tonnes of general fill and topsoil are currently stored at Casula.
In addition, 3ARail also intermittently made use of a stockpile site at the Blue Circle Cement Plant in Villawood;
this site held up to 2,000 tonnes of material. 3ARail and ODG store material at a site in Birrong, which has an
active stockpile area that holds up to approximately 1,500 tonnes of clay and shale.

3ARail utilises Daracon for the transport of material on the SSFL Project, while all other contractors use Earth
Exchange, who are directly engaged by ARTC.

The monthly EPL reports to DECCW contain information on the amount of excavated material re-used and
recycled by contractors. As an example, Appendix H of the EPL monthly report to DECCW in October 2010
outlines the John Holland and Gartner Rose materials register, containing volumes of fill movements between
sites in the reporting period: 20091017 EPL Monthly Report October_Final Report.pdf.

The Materials Register maintained by Daracon also provides detail for inclusion in the EPL monthly reports; 3A
Rail & Arenco Materials Register Sep 10 to Novl0.xls. As shown in the last compliance report, Reed maintains a

Materials Tracking Register, an extract of which is: Reed materials tracking register.
May 2011 Update

The management objective to maximise the reuse of suitable excavated material within the project, and minimise
the amount of material going to landfill was continued during this compliance period. Only contaminated
material, material classified as general solid waste, or material not suitable for reuse was sent to landfill. The
majority of imported fill is recycled material from RailCorp activities, with only small volumes of engineered fill
purchased (e.g. capping fill).

3ARail, the Contractor who has undertaken the majority of earthworks during this compliance period, utilises
Daracon for the transport of material on the SSFL Project. All other contractors use Earth Exchange, who are
directly engaged by ARTC, for the transport of material. The Daracon Materials Register tracks all movements of
excavated, reused and imported fill: 3ARail Materials Movement Register at 10 June 201 | .xIs.

The Wetherill Park stockpile site — as detailed in the November 2009 Update - continued to be operated in this
compliance period. The register of material movements from Wetherill Park is provided: Wetherill Park Fill
Summary 29112010 to 2905201 I.pdf and Wetherill Park Fill Register 29112010 to 2905201 |.pdf.

As at the end of this reporting period, in addition to the Wetherill Park stockpile site, there were a number of
stockpile sites within the project boundary. Around 15-20,000 tonnes of general fill and topsoil are currently
stored at Casula. In December 2010 3ARail commenced operation of an active stockpile site, the “Toll Yard”, at
Miller Road, Villawood. In May 2011 approximately 5,000m® of shale, structural fill, capping material and
unsuitable fill was stored at this site. In addition, 3ARail also intermittently made use of a stockpile site at the
Blue Circle Cement Plant in Villawood; in May 201 | approximately 200m® of backfill materials were stored at this
site. 3ARail and ODG store material at a site in Birrong, which has an active stockpile area that holds up to
approximately 1,500 tonnes of clay and shale.

The monthly EPL reports to OEH contain information on the amount of excavated material re-used and recycled
by contractors: EPL _Monthly Report - April 201 1.pdf. The Materials Register maintained by Daracon also

Page 220




Southern Sydney Freight Line

Pre-Operation Compliance Report December 2012 A Rfﬁ C
SoC No. 58 - Reuse or Recycle Spoil and Construction Open
Fill

provides details for inclusion in the EPL monthly reports.
November 2011 Update

The management objective to maximise the reuse of suitable excavated material within the project, and minimise
the amount of material going to landfill was continued during this compliance period. Only contaminated
material, material classified as general solid waste, or material not suitable for reuse was sent to landfill. The
majority of imported fill is recycled material from RailCorp activities, with only small volumes of engineered fill
purchased (e.g. capping fill).

3ARail, the Contractor who has undertaken the majority of earthworks during this compliance period, utilises
Daracon for the transport of material on the SSFL Project. All other contractors use Earth Exchange who are
directly engaged by ARTC for the transport of material. The Daracon Materials Register tracks all movements of
excavated, reused and imported fill: 3ARail Materials Movement Register 20110529 to 201 11119.pdf.

Use of the Wetherill Park stockpile site — as detailed in the November 2009 Update - was discontinued on 30
June 201 1. While operational, all material movements were recorded: Wetherill Park Fill Summary 29112010 to
2905201 1.pdf, Wetherill Park Fill Register 29112010 to 2905201 1.pdf and Wetherill Park - Example of Final

Invoice.pdf.

All of the major stockpile sites within the project boundary were decommissioned in this compliance period. The
“Toll Yard” — an active stockpile site operational since December 2010 at Miller Road, Villawood— was shut
down in October 201 1. Active stockpile sites at the Blue Circle Cement Plant in Villawood and the Birrong Site
Compound were discontinued in this compliance period.

A stockpile at Casula containing some contaminated material was disposed of to licensed facilities in September
and October 201 |. Approximately 20,000 tonnes of material were moved offsite.

The monthly EPL reports to OEH contain information on the amount of excavated material re-used and recycled
by contractors: EPL Monthly Report - September 201 1.pdf. The Materials Register maintained by Daracon also

provides details for inclusion in the EPL monthly reports.
May 2012 Update

The management objective to maximise the reuse of suitable excavated material within the project, and minimise
the amount of material going to landfill was continued during this compliance period. Only contaminated
material, material classified as general solid waste, or material not suitable for reuse was sent to landfill. The
majority of imported fill is recycled material from RailCorp activities, with only small volumes of engineered fill
purchased (e.g. capping fill).

As at the end of this reporting period, there were two new major stockpile sites within the project boundary,
located in the rail corridor near Cabramatta Creek and Casula Golf Course. A temporary stockpile at the Blue
Circle Cement Plant in Villawood was also utilised for a short period of time during this compliance period. SFL
maintains material movement registers for the movement of bulk materials: Area | Waste Database
20120619.xlsx

3ARail utilises Daracon for the transport of material on the SSFL Project. The Daracon Materials Registers
tracked all movements of bulk earthworks of excavated, reused and imported to the completion of bulk
earthworks in February 2012: LCW_Earthworks Material Movement Register - to Feb 2012.xlIsx. Material
movement registers are also maintained for Campbelltown Perway Siding works: Campbelltown Perway Material

Movement Register - Stage |.xIs and Campbelltown Perway Material Movement Register - Stage 2.xIs.

Ford Civil maintains registers to record the movement of bulk earthworks within the site, and to record the
movement of materials to and from the site: Ford Civil - External.pdf and Ford Civil - Internal.pdf.
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December 2012 Update

The management objective to maximise the reuse of suitable excavated material within the project, and minimise
the amount of material going to landfill was continued during this compliance period. Only contaminated
material, material classified as general solid waste, or material not suitable for reuse was sent to landfill. The
majority of imported fill is recycled material from RailCorp activities, with only small volumes of engineered fill
purchased (e.g. capping fill).

Leading up to this Pre-Operation Report, the major stockpile sites located in the rail corridor near Cabramatta
Creek and Casula Golf Course continued to be operated. Temporary stockpile sites at Farrow Road,
Campbelltown, Goldsmith Avenure, Macarthur and at the Blue Circle Cement Plant in Villawood were also
utilised during this compliance period. SFL maintains material movement registers for the movement of bulk
materials: Area 2 Materials Movement Register.xIsx.

Ford Civil maintains registers to record the movement of bulk earthworks within the Casula Access Road site,
and to record the movement of materials to and from the site: Ford Civil Material Tracking June 2012.pdf.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Quality Monitoring

Condition Requirement

The Proponent will undertake further air quality monitoring and assessment of Operation of the Activity to
include site specific input parameters.

Responsibility

ARTC

Evidence of Compliance

As clarified in discussion with DoP, ARTC will undertake further air quality monitoring and assessment of
operation of the SSFL (emissions from locomotives) and will include site specific meteorological conditions as
inputs.

November 2009 Update

The project was still in the construction phase for the duration of the compliance period.
November 2010 Update

The project was still in the construction phase for the duration of the compliance period.
May 201 | Update

The project was still in the construction phase for the duration of the compliance period.

As this is a two-staged project, two OAQMPs are/will be prepared and submitted to the Director-General of
DoPI for approval.

The Operation Air Quality Management Plan in Appendix B of the Sefton Park Junction to Leightonfield OEMP,
submitted to the Director-General on 10 June 2011 for approval, describes the proposed operational air quality
monitoring program: SSFL OEMP June 201 I.pdf.

The Sefton Park Junction to Macarthur OEMP will be submitted at least four weeks prior to full Operation of the
36 km of the SSFL, and will address the operational requirements of the entire SSFL Project.

November 201 | Update

The Operation Air Quality Management Plan (OAQMP), forming part of the Sefton Park Junction to
Leightonfield Operational Environment Management Plan (OEMP), was approved by the DoPl on 21 July 2011
subject to two requirements: 20110721 Approvals for OEMP (CoAl4) and OAQMP (CoA 76).pdf. These
requirements have been met as no further comments were received from OEH or RailCorp.

May 2012 Update
As above. ARTC has commenced preparation of the final OAQMP.
December 2012 Update

The Operational Air Quality Management Plan in Appendix C of the OEMP, submitted to the Director-General
on 20 November 2012 for approval (20121120 Letter CoA 76 OAQMP.pdf and SSFL OAQMP.msg ) describes
the proposed operational air quality monitoring program: SSFL OEMP 2012 Appendix C OAQMP Final.pdf.

This SoC is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This SoC is now
closed.
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SoC No. 60 — Prepare a Dust Management Pre-Construction Closed
Sub Plan

Condition Requirement

A Dust Management Sub Plan will be prepared as part of the CEMP. The Sub Plan will identify:
a. potential sources of dust;
b. dust management objectives consistent with DEC guidelines;

c. 2 monitoring program to assess compliance with the identified objectives. Monitoring for dust deposition and
particulate concentration will be undertaken according to the DEC Guideline “Approved Methods for Sampling and
Analysis of Air Pollutants in New South Wales”;

d. mitigation measures to be implemented, including measures during weather conditions where high level dust
episodes are probable (such as strong winds in dry weather) and the mitigation measures and safeguards contained
in Section 13.3.4 of Volume | of the Environmental Assessment; and

e. a progressive rehabilitation strategy for exposed surfaces with the aim of minimising exposed surfaces.

Responsibility

ARTC

Evidence of Compliance

The Dust Management Sub Plan is dated 14 January 2009: SSFL Dust Management 200901 14.

The following sections of the DMSP address condition requirements (a) to (e):
a. Potential sources of dust are identified in Section |.4.1;

b. Dust management objectives are identified in Section 3 Table 3;

c. The monitoring program is identified in Section 6;

d. Mitigation measures are identified in Section 5 Table 6;

e. A progressive rehabilitation strategy is identified in Section 5 Table 6.
November 2009 Update

Refer to Section 4.9.3 for details of dust monitoring in the compliance period, and evidence of checks of dust
control measures undertaken by Contractors.

November 2010 Update

Refer to Section 4.9.3 for details of dust monitoring in the compliance period, and evidence of checks of dust
control measures undertaken by Contractors.

May 2011 Update

Refer to Section 4.9.3 for details of dust monitoring in the compliance period, and evidence of checks of dust
control measures undertaken by Contractors.

November 201 | Update

Refer to Section 4.9.3 for details of dust monitoring in the compliance period, and evidence of checks of dust
control measures undertaken by Contractors.

May 2012 Update

Refer to Section 4.9.3 for details of dust monitoring in the compliance period, and evidence of checks of dust
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control measures undertaken by Contractors.
December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.

Dust monitoring has been undertaken by Contractors leading up to this Pre-Operation Report, as per the first
compliance period. Results of the dust monitoring from this period, and evidence of checks of dust control
measures undertaken by Contractors, will be included in the seventh Construction Compliance Report, which will
be provided to DoPl in early 2013 (CoAl0).
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SoC No. 62 — Minimise Emissions from Construction Open
Construction Plant and Equipment

Condition Requirement

The Proponent will ensure that all plant and equipment used in connection with the Activity are:
a. maintained in a proper and efficient condition; and

b. operated in a proper and efficient manner.

Responsibility

ARTC

Evidence of Compliance

All plant and equipment used in connection with the Activity are maintained in a proper and efficient condition;
and operated in a proper and efficient manner.

Reed completes CEMP checklists at each of its sites, checking maintenance of all environmental controls in each
of the CEMP Sub Plan categories such as noise and vibration, which includes maintenance of equipment. An
example of Reed’s checklist is: Reed Weekly CEMP Checklist rev02.

Arenco undertakes detailed checklist reviews for each category of CEMP Sub Plan at each of its sites. An
example of the vibration checklist, which includes a check of equipment and a number of operational controls, is:
Vibration checklist assessment 270709.

The Arenco dust compliance checklist also requires checks of maintenance and operation of equipment: Arenco
Dust checklist - equipment check. The Arenco light vehicle checklist is: Arenco - Light Vehicle checklist.

November 2009 Update

Examples of checklists for Reed and Arenco were provided above. Reed and Arenco have maintained these
procedures during this compliance period.

Plant and equipment checklists from this compliance period are provided for John Holland (Mobile Plant Pre-
Starts - JH.pdf) and Gartner Rose (GR Plant Equipment Check.pdf).

November 2010 Update
Examples of plant and equipment checklists for this compliance period are provided for:

¢ 3ARail: Arenco Plant Checklist.pdf;

e  Stations First: Gartner Rose Plant Checklist 23 Sep 2010.pdf;

¢ O’Donnell Griffin: ODG Plant Checklist 16Nov10.pdf; and

¢ John Holland: JH MPPC Excavator 04Nov0.pdf.

May 2011 Update
Examples of plant and equipment checklists for this compliance period are provided for:

¢ 3ARail: 3ARail Sefton Plant Checklists March 201 |.pdf;

e Stations First: Stations First Plant Prestart Checklist March 201 |.pdf;

¢ O’Donnell Griffin: ODG Prestart Risk Assessment 21 April 201 |.pdf;

e John Holland: JH Mobile Plant Prestart Checklist - Excavator - 07Feb| |.pdf; and
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SoC No.

62 — Minimise Emissions from Construction Open

Construction Plant and Equipment

Laing O’Rourke: LOR Plant Pre-Start Leightonfield 2404201 |.pdf.

November 201 | Update

Examples of plant and equipment checklists for this compliance period are provided for:

3ARail: 3ARail Pre-Starts | - 5 Aug 201 |.pdf;

Stations First: Stations First Pre-Start 27 Jul 201 | .pdf;

O’Donnell Griffin: ODG Pre-start Risk Assessment 201 | 103 1.pdf;

Laing O’Rourke: LOR Pre-Start 201 10916.pdf;

Ford Civil: Ford Civl Pre-Start Examples Sep 201 |.pdf; and

Abigroup: Daily Plant Checklist.pdf.

May 2012 Update

Examples of plant and equipment checklists for this compliance period are provided for:

SFL: SFL Pre-Start Checklist 05.05.2012.pdf and SFL Pre-Start Checklist 16.05.2012.pdf;

3ARail: 3ARail Daily Plant Checklist 10.01.2012.pdf;

Stations First: Stations First Mobile Plant Pre-Start Checklist 28-02-2012.pdf;

Ford Civil: Ford Civil Daily Safety Checklist 31.01.2012.tif; and

Abigroup: Abigroup Daily Plant Pre-Start Check Sheet 14.12.201 |.pdf.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

Examples of plant and equipment checklists for this compliance period are provided for:

SFL: SFL Plant Pre-start Checklist 20 Sep |2.pdf;

3ARail: 3ARail Birrong Plant Risk Assessment 5 Jun |2.pdf;

Ford Civil: Ford Civil Plant Prestart Sep 12.pdf;

Invensys: Invensys Plant GF-29.8.12-0533.pdf;

Laing O’Rourke: Laing O'Rourke Plant Dockets Aug |2.pdf; and

Stations First: SF Plant Pre Starts August 2012.pdf.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 201 3.
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SoC No. 63 - Adopt Energy Efficient Work Pre-Construction, | Open
Practices Construction

Condition Requirement

The Proponent will promote the reduction of greenhouse gases by adopting energy efficient work practices
including:

a. developing and implementing procedures to minimise energy use;
b. conducting awareness programs for all site personnel regarding energy conservation methods;
c. conducting energy audits during the Activity to identify and address energy waste;

d. ensuring air conditioning, lights and other office equipment are switched off when not in use e. ensuring
equipment such as air conditioning unit are regularly maintained to ensure they operate at optimum efficiency;

f. minimising night-time works, where practical;

g. switching off idle equipment;

h. operating equipment in the most efficient manner;

i. conducting regular maintenance of plant and equipment to ensure machinery operates at optimum efficiency;
j. programming Construction works to minimise handling of Construction materials;

k. salvaging suitable excavation material for re-use;

l. using recycled and/or reprocessed materials;

m. ordering exact calculated quantities of materials required and limiting materials packaging;

n. storing excess construction materials for later recycling or re-use.

Responsibility

ARTC

Evidence of Compliance

Promotion of energy efficient work practices on the SSFL Project is the responsibility of the Contractors.
Contractors are undertaking many of the measures to comply with this condition, including:

*  Minimising night-time works;
»  Switching off idle equipment;
*  Operating equipment in the most efficient manner;

*  Conducting regular maintenance of plant and equipment to ensure machinery operates at optimum
efficiency — refer to SoC 62;

*  Programming Construction works to minimise handling of Construction materials — Reed has 5 schedulers
and 3 materials coordinators working on the project to ensure this;

»  Salvaging suitable excavation material for re-use — refer to SoC 58;

*  Ordering exact calculated quantities of materials required and limiting materials packaging - Reed has 3
materials coordinators working on the project to ensure this;

»  Storing excess construction materials for later recycling or re-use. Examples of waste recycling records by
the contractor Reefway show the percentage of waste collected from individual sites that is recycled or
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sent to landfill: 82725752 2009 06_Casula 0609.

ARTC will work with Contractors to ensure that the remaining aspects of energy efficiency as outlined by this
condition are implemented prior to the preparation of the next construction compliance report.

November 2009 Update

Further evidence of energy efficient work practices being adopted by contractors within this compliance period has
been collected by ARTC and include:

* Implementing energy efficiency procedures and guidelines (JH Guidelines on Energy Conservation.pdf);

e Utilising timers on air conditioning and informing staff of such arrangements (JH PM email on energy

consumption in SSFL office.pdf);

* Including awareness training on energy efficiency and conservation as part of project inductions (GR
SSFL__ OHS-004 Construction Induction Trng Pack V4L (2) Enviromental.ppt);

e At all sites which derive power from diesel generators, switching off all generators at the end of each work
day to ensure no air conditioning, lights, or office equipment is left on or running overnight;

e Switching off idle equipment (see Arenco stickers for switches: Arenco Stickers turn off when not in
use.pdf);

e Operating equipment in the most efficient manner, and maintaining electrical equipment with regular

tagging programs (GR Electrical Equipment Register Minto Station.doc);

*  Recycling. A record of Arenco’s waste recycling rates for the latest compliance period is provided: Arenco
waste recycling rates May to Dec 09 for ARTC.XLSX. An example from John Holland of the sale of scrap

metal from the project for recycling is included: Recycled Material cost refunded to ARTC.pdf.
November 2010 Update

Further evidence of energy efficient work practices being adopted by contractors within this compliance period
includes:

*  Implementing energy efficiency procedures and guidelines (JH Guidelines on Energy Conservation.pdf);

*  Switching off idle equipment (John Holland - Weekly Env Monitoring - 17Dec|0.pdf refer to section 5);

*  Ensuring energy efficient and waste management procedures are complied with (Arenco Sefton Waste
Management Checklist -040909.doc);

e Clearly identifying and separating recyclable materials (John Holland - Weekly Env Monitoring -

17Decl0.pdf refer to section 7; Gartner Rose Audit Checklist Minto 29-10-10.pdf refer to section R);

*  Recycling materials. A record of 3ARail’s waste recycling rates for the latest compliance period is provided:
Arenco Waste Recycling Worksheet Nov 09 - Nov 10.xls. Reed utilised Reefway Environmental Services

to manage waste on their sites, an example from their Casula site has been provided: (82725752 2009
06_Casula 0609). John Holland has provided an example of the sale of scrap metal from the project for
recycling as evidence of the reuse of recyclable material (JH VWaste Recycling - OHW Copper Wires -

Ingleburn-Villawood Stations - Feb 2010.pdf), along with receipts for the recycling of other materials (JH
Waste Recycling - Recycling Bin - Dec 09 to Nov|0.pdf); and

*  Providing paper recycling facilities (both standard and secure) in ARTC'’s Liverpool office.
May 201 | Update

Further evidence of energy efficient work practices being adopted by contractors within this compliance period
includes:
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Implementing energy efficiency procedures and guidelines (JH Guidelines on Energy Conservation.pdf);

Conducting internal training to increase awareness of energy conservation requirements and methods
(SSFL Environment and Communications Presentation Gartner Rose January 201 |.ppt)

Switching off idle equipment (John Holland Weekly Env _Monitoring Checklist - 17Febl |.pdff refer to
section 5, ODG OHSE Checklist Sefton Level Crossing 2011051 6.pdf);

Ensuring energy efficient and waste management procedures are complied with (3ARail April 2011 Waste
Segragation Report.pdf, Laing O'Rourke Waste Management Checklist March 201 | Sefton.pdf);

Clearly identifying and separating recyclable materials (John Holland Weekly Env Monitoring Checklist -

I 7Febl | .pdf refer to section 7; Stations First Audit Checklist Leumeah 17-03-11.pdf refer to section R,
Laing O'Rourke Waste Management Checklist March 2011 Sefton.pdf, 3ARail OHS&E Checklist Sefton
1001201 |.pdf refer to section 31, and 3ARail Birrong Compound Recycling.jpg);

Recycling materials. A record of 3ARail's waste recycling rates leading up to this Pre-Operation
Comepliance Report it provided: 3A Rail Waste Recycling Worksheet January to April 201 1.xls. John

Holland has provided receipts for the recycling of materials (JH Cleanway Invoices - Dec 10 to Apr | |.pdf).

Stations First provided an example of the recycling of concrete and fill as evidence of the reuse of
recyclable materials (Stations First VWaste Management Warwick Farm 201103 16.pdf); and

Providing paper (both standard and secure), container and printer toner recycling facilities in ARTC’s
Liverpool office.

November 201 | Update

Further evidence of energy efficient work practices being adopted by contractors within this compliance period

includes:

Switching off idle equipment (ODG OHSE Checklist Campbelltown 2011091 |.pdf);

Ensuring energy efficient and waste management procedures are complied with (3ARail Waste Segregation
Audit Sep 201 |.pdf, LOR Waste Management Checklist Sept 201 | Sefton.pdf);

Clearly identifying and separating recyclable materials (Stations OHSE Audit Checklist Warwick Farm
Station 201 10915.pdf refer to section R, 111129 Abigroup Env Weekly Checklist.pdf, LOR Waste
Management Checklist Sept 2011 Sefton.pdf, 3ARail OHSE Weekly Inspection 20110909.pdf refer to
section 31, and 3ARail Birrong Compound Recycling.ipg);

Recycling materials. 3ARail’s material movement register tracks movements of asphalt, concrete, steel and
vegetation to be recycled: 3ARail Materials Movement Register 20110529 to 20111119.pdf. Stations First

provided an example of the recycling of concrete and fill as evidence of the reuse of recyclable materials
(Stations First Recyclable Materials Casula 2011071 1.pdf), and Ford Civil provided an example of

vegetation recycling (Ford Civil Green Waste Recycling.pdf).

Providing paper (both standard and secure), container and printer toner recycling facilities in ARTC’s
Liverpool office.

May 2012 Update

Further evidence of energy efficient work practices being adopted by contractors within this compliance period

includes:

Ensuring energy efficient and waste management procedures are complied with (VWaste Segregation Audit
Apr 2012.pdf and CRCBW December Waste Audit 21.12.1 |.pdf);
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Clearly identifying and separating recyclable materials (Stations First OHSE Audit Checklist Warwick Farm

31.01.2012.pdf refer to section R, Abigroup Environmental Inspection Checklist 01.02.2012.pdf, 3ARail
OHSE Weekly Inspection Audit Checklist 01.02.2012.pdf);

Recycling materials. 3ARail’'s material movement registers tracks movements of asphalt, concrete, steel and
vegetation to be recycled: LCW Earthworks Material Movement Register - to Feb 2012.xIsx,

Campbelltown Perway Material Movement Register - Stage |.xIs and Campbelltown Perway Material

Movement Register - Stage 2.xIs. Stations First provided an example of the recycling of concrete and mixed

waste as evidence of the reuse of recyclable materials (Stations First Waste Management - Cabramatta -

Dec 201 1.xlIsx), and Ford Civil provided an example of tyre recycling (Ford Civil Dats Environmental

Services Dec |1.pdf). SFL’s material movement registers tracks movements of vegetation, concrete and
general waste to be recycled: SFL Area 2 Waste and Resource Use Database v2.xlsx.

Providing paper (both standard and secure) recycling at the main SFL Alliance office, and at site
compounds. The SFL has provided examples of recycling invoices (Paper Recycling.pdf, PE 31.12.11.pdf, PE
29.02.12.pdf, PE 30.04.12.pdf, PE 30.11.11.pdf, PE 31.01.12.pdf and PE 31.03.12.pdf).

Providing container and printer toner recycling facilities in the main SFL Alliance office.

December 2012 Update

Further evidence of energy efficient work practices being adopted by contractors leading up to this Pre-Operation

Report includes:

Ensuring energy efficient and waste management procedures are complied with (Waste Segregation Audit

Jul 2012.pdf);

Clearly identifying and separating recyclable materials (Stations First Campbelltown Audit Sep 2012.pdf
refer to section R, Abigsroup Environmental Inspection Checklist 120604.pdf, 3ARail OHS&E Checklist
2012061 3.pdf and Invensys Enviro Inspection 260920 [ 2.pdf);

Recycling materials. Stations First provided an example of the recycling of concrete, timber, steel and
mixed waste as evidence of the reuse of recyclable materials (VWaste Management - Leumeah June

2012.xIsx), SFL’s material movement registers tracks movements of vegetation, concrete, fill, metal and
general waste to be recycled: 121012 Area | Waste Database.xlsx, Area 2 Waste and Resource Use
Database v2.xlsx and Area 3 Waste Database 20120830.xIsx.

Providing paper (both standard and secure) recycling at the main SFL Alliance office, and at site
compounds. The SFL has provided examples of recycling invoices (SFL Paper Recycling Docket Jun [2.pdf,
SFL Paper Recycling Docket Aug 12.pdf, SFL Paper Recycling Docket Sep |2.pdf and SFL Paper Recycling
Docket Oct 12.pdf).

Providing container and printer toner recycling facilities in the main SFL Alliance office.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when timetabled

works are completed in early 2013.
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SoC No. 64 — Undertake Property Inspections on | Pre-Construction Open
all Structures potentially affected by
Construction Vibration

Condition Requirement

Subject to landowner agreement, property inspections will be conducted on all Structures within:
a. 50 metres of Construction activities that generate vibration impacts;
b. any other locations identified by the Proponent; and

c. any other locations identified by the EMR.

The property inspections will be undertaken consistent with AS 4349.1 “Inspection of Buildings”.

The owners of all properties on which property inspections are to be conducted must be advised at least two
weeks before the inspection of its scope and methodology and of the process for making a property damage
claim. A copy of the property inspection report will be given to the owner of each property inspected at least
three weeks before Construction that could affect the property commences.

A register of all properties inspected will be maintained by the Proponent indicating whether the owner
accepted or refused the property inspection offer. A copy of the register will be provided to the Director-
General upon request.

Responsibility

ARTC

Evidence of Compliance

Section 4.2 of the Vibration Impact Report (Vibration_Impacts_18-08-08) identifies properties at which

inspections are recommended.

The register of inspected properties is: Buiding Delap Report Register - Arenco.

All properties identified in the Vibration Impact Report have been inspected where permission from the owner
has been forthcoming. Additionally, some properties were inspected at the request of owners that were not
originally identified for inspection.

An example of a property inspection report for a property not identified in the Vibration Impact Report but for
which resident requests prompted an inspection is: 22 Hope Street - Dilapidation Report.

November 2009 Update

The register of inspected properties was maintained for this compliance period. There have been no new
additions to the register.

November 2010 Update

The register of inspected properties was maintained for this compliance period. There have been no new
additions to the register.

May 2011 Update

The register of inspected properties was maintained for this compliance period. There have been no new
additions to the register.

November 201 | Update
The register of inspected properties was maintained for this compliance period. Two new properties were
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SoC No. 64 - Undertake Property Inspections on | Pre-Construction Open
all Structures potentially affected by
Construction Vibration

inspected in this compliance period prior to driven piling works near Riverpark Drive, Liverpool: Buiding Delap
Report Register - Arencoxls and Piling Liverpool Riverpark Drive Community Consultation Survey

Summary.docx. Post construction dilapidation assessments will be undertaken on completion of this work, as
described in CoA 49.

May 2012 Update
The register of inspected properties was maintained for this compliance period. 91 new properties were

inspected in this compliance period prior to the commencement of SFL works: Area | Update PCS 2905 12.xIsx,
Area 2 Precondition Survey.xlsx and Property Schedule_300512.xIsx.

Driven piling works near Riverpark Drive, Liverpool where completed in May 2012, as described in CoA 49. As
required by the DoPl works approval, post construction dilapidation assessments will be undertaken as required
(20110818 Approval for Driven Piling at Liverpool Viaduct.pdf).

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. No additional properties
have been inspected leading up to this Pre-Operation Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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SoC No. 65 — Undertake Risk Assessment to Pre-Construction Closed
determine if Property Inspections
are required

Condition Requirement

Property inspections need not be undertaken if a risk assessment indicates Structures will not be affected. The risk
assessment must be undertaken before Construction commences by geotechnical and construction engineering
experts with appropriate registration on the National Professional Engineers Register.

Responsibility

ARTC

Evidence of Compliance

The risk assessment took the form of the Vibration Impact Report dated |13 August 2008, undertaken by
appropriately registered experts. Appendices A, B & C of the Vibration Impact Report (Vibration_Impacts_18-08-

08) identify properties near work areas. Section 4.2 of the Vibration Impact Report identifies ten properties at
which inspections are recommended.

November 2009 Update
Inspections were undertaken at the ten properties prior to construction. No reports of damage have been received
at any of these properties in this compliance period.

November 2010 Update
No reports of damage have been received at any of these properties in this compliance period.

May 201 | Update
No reports of damage have been received at any of these properties in this compliance period.

November 201 | Update
No reports of damage have been received at any of these properties in this compliance period.

May 2012 Update
No reports of damage have been received at any of these properties in this compliance period.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 66 — Rectify Property Damage or Construction, Open
Compensate Property Owners for Operation
Damage

Condition Requirement

The Proponent, where liable, will rectify any property damage caused directly or indirectly (for example from
vibration or from groundwater change) by the Activity’s Construction or Operation at no cost to the property
owner(s). Alternatively the Proponent may negotiate compensation for the property damage with the property

owner.

Responsibility

ARTC

Evidence of Compliance

Only one report of property damage was received by ARTC that required further property inspection. The
property at 10 Maude Street was subject to a pre-works dilapidation property inspection, as outlined in SoC 64.
The residents at 10 Maude Street subsequently made a complaint of construction-related damage. ARTC
conducted a further inspection which found no further damage than that which was identified in the initial
inspection. As such, the case was closed out in the complaints database.

November 2009 Update
There have been two complaints of property damage associated with the SSFL project in this compliance period.

50 Auburn Road Birrong

ARTC received a letter from West Legal on behalf of the residents of 50 Auburn Road, dated 18 November
2009. The letter claimed that damage had occurred to the structure of the brick fence at the front of the
property as a result of pavement works undertaken by ARTC. ARTC arranged for an independent inspection by
a structural engineer (Northrop), which occurred on 30 November 2009. Northrop provided a report to ARTC
dated 3 December 2009 (50 Auburn Rd - Northrop Report - Fence Footing) that stated that the ARTC works
were not responsible for any damage to the wall, and that the rotation of the wall pre-existed the ARTC works.

ARTC provided the residents with a copy of the independent report and informed them that no compensation
would be forthcoming.

| Wellington Road Birrong

The residents at this property made complaints in September 2009 relating to property damage and property
security as a result of works conducted in August 2009. Investigations and negotiations with the residents were
undertaken in August, September and October 2009. In November 2009, the residents requested that the
matter be referred to the Independent Community Liaison Representative, and ARTC promptly referred the
matter. The ICLR has subsequently undertaken a property inspection and interview with the residents, and
prepared a draft report of dispute (19.1.2010 Report of Dispute.pdf) which has been provided to the residents.

The report found ARTC was not responsible for a large proportion of the claimed damage, had taken measures
to rectify the damage attributable to ARTC works, and that ARTC had dealt with the complaint in a professional
and appropriate manner. The ICLR is currently assessing the response to the report submitted by the residents.

Details will be provided in the next compliance report.
November 2010 Update

| Wellington Road Birrong

The report of dispute was submitted to DoP on 6 February 2010. DoP verbally accepted the findings of the
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Damage
report.

May 201 | Update
There were five complaints of property damage associated with the SSFL project in this compliance period:

2 Cooper Road Birrong

The resident called the Project Hotline on 22 January 2011, in regards to a broken window and glass damage.
ARTC visited the resident and concluded that the damage was caused by SSFL works. ARTC compensated the
residents for the cost of replacing the damaged window and rug. The resident was very satisfied with this result.

103B Wellington Road Sefton

The resident made a complaint on 19 February 2011 in relation to vibration from construction plant causing
property damage. Vibration monitoring concluded that the operation of the plant could not have resulted in the
alleged property damage. On 14 March 201 I, the resident requested that the matter be escalated to the ICLR,
and ARTC promptly referred the matter, as detailed in CoA20. The matter is with the ICLR for review.

107 Wellington Road Sefton

The resident called the Project Hotline on 5 March 201 | requesting movie tickets, and also stating that his house
was being affected by vibration. After further discussion, the resident clarified that the complaint was not related
to any property damage.

109 Wellington Road Sefton

The resident made a complaint on 19 May 2011 citing damage to their house. ARTC visited the resident the
following day, and observed damage to the brick fence in front of the resident’s house consistent with being
struck by a vehicle. During this visit the resident also pointed out a large crack in the footpath and wall at the
rear of the property. This matter is under investigation by ARTC.

59a Glenfield Road Glenfield

Damage was caused to the front of the property by ARTC works. In addition, Jemena installed a gas box and
fence on their property without permission. ARTC remediated the damage to the front of the property and
contacted Jemena advising them of the issue and provided them with the resident’s contact details.

November 2011 Update
There were no complaints of property damage associated with the SSFL project in this compliance period.

The two open damage complaints arising in the last compliance period were both thoroughly investigated and
closed:

103B Wellington Road Sefton

The ICLR reviewed the vibration report, as well as the project approval and relevant construction plans relating
to vibration management and assessment, and concluded any damage to the property could not be confirmed to
be a result of SSFL construction activity. These findings were provided to the resident on 26 October 201 I:
ICLR letter to Mr Chan.pdf. The matter is now closed.

109 Wellington Road Sefton

ARTC has investigated the repair of the brick fence at this property. The property owner was informed that
works would commence following the completion of the road re-sealing works along Wellington Road.

May 2012 Update

There was one complaint of property damage potentially associated with the SSFL project in this compliance
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Damage
period:

|2 Hill Road Birrong:

ARTC received a letter from the resident on 21 March 2012 citing concern that tunnelling and blasting works in
the area may have caused damage to their property. Although ARTC has not conducted any tunnelling or
blasting works in the area, ARTC offered an inspection of the property by a structural engineer to the resident
in a letter dated | May 2012. ARTC has not received any response from the resident.

The open damage complaint arising from a previous compliance period was closed:

109 Wellington Road Sefton

ARTC repaired the property damage in 16 January 2012. The matter is now closed.
December 2012 Update

There were four complaint of property damage potentially associated with the SSFL project in this compliance
period:

6 Chisolm Street, Wilton

The resident made a complaint on 8 June 2012 in regards to damage to the tyre and rim of their car. ARTC
reimbursed the resident for the cost of repairs. The matter is now closed.

15/1 Manning Street Warwick Farm

The resident made a complaint on 8 June 2012 citing damage to the back fence of their property. ARTC visited
the site and observed damage along the entire length of the colorbond fence and observed that construction
vehicles were not parking in the vicinity. The matter is now closed.

Carramar (no address provided)

The resident made a complaint on 8 August 2012 in regards to damage to their vehicle caused by construction
works along Broomfield Street, Cabrmatta in May 2012. ARTC offered to pay for the cleaning costs of the
vehicle, and this offer was accepted. The matter is now closed.

8 Watsford Rd Campbelltown

The business owner made a complaint on 10 September 2012 citing concern that SSFL compaction works may
have damaged their tile showroom space. ARTC offered an inspection of the property by a structural engineer
to the business owner on 25 September 2012. ARTC has not received any response from the business owner.

The open damage complaint arising from a previous compliance period (12 Hill Road, Birrong) was escalated to
the ICLR leading up to this Pre-Operation Report (CoA20).

This SoC is on target to be closed and met for the SSFL Project.
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Condition Requirement

Where a licensed bore, dam or other property water supply is adversely affected by the Activity the Proponent
will reinstate a water supply of equivalent quality and quantity. Alternatively the Proponent may negotiate
compensation for the loss with the landowner.

Responsibility

ARTC

Evidence of Compliance

There have been no incidents of adverse impacts on property water supply.
November 2009 Update

There have been no incidents of adverse impacts on property water supply.
November 2010 Update

There have been no incidents of adverse impacts on property water supply.
May 201 | Update

There have been no incidents of adverse impacts on property water supply.
November 201 | Update

There have been no incidents of adverse impacts on property water supply.
May 2012 Update

There have been no incidents of adverse impacts on property water supply.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report and no impacts to property
water supplies are anticipated.

This SoC is now closed.
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Condition Requirement

The Proponent will ensure that access to properties is maintained during Construction. The Proponent will
ensure that any legal property access affected by the Activity is reinstated to an equivalent standard or that
alternative arrangements are negotiated with the relevant property owner.

Responsibility

ARTC

Evidence of Compliance

Section 3 of the Traffic Management Sub Plan (TMSP) (SSFL Traffic Management Sub Plan 090219) states the
need to provide reasonable alternative access.

ARTC has undertaken detailed negotiations with Casula Arts Centre and Liverpool Hospital with regard to the
maintenance of access at those locations. Refer to CoAs 33 and 34 for details.

ARTC has implemented a number of access improvement measures in response to community complaints,
including arranging for contractor staff to be bused to work sites from centralised parking areas to prevent staff
parking on site access streets (e.g. Hope Street).

The DoP letter dated 25 June 2009 states that ARTC has implemented reasonable and feasible mitigation
measures in relation to traffic and access issues: DoP letter re 22 Hope St.

ARTC will better detail residential access issues in the TMSP, and in the TMPs and TCPs for the work sites.
ARTC will update the TMSP to reflect the importance of residential access issues to ensure access issues are
considered during establishment of site access points.

November 2009 Update

For reasons outlined in Section 1.3, changes to the TMSP have not been made during this compliance period.
However, a number of improvements related to the maintenance of property access were introduced through
discussions with contractors. An example of the John Holland induction that includes provisions for improved
property access (Slides 34/35) is provided: |HG-2A-11-1B SSFL Site Specific Project Induction 29-31 August
Hope Street.ppt

November 2010 Update

As above. No change in status during this compliance period.
May 201 |1 Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.

May 2012 Update

As above. No change in status during this compliance period.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.
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Construction

Open

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 2013.
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Condition Requirement

Road dilapidation reports will be prepared for all roads likely to be used by Construction traffic. These reports
will be prepared before Construction commences and after Construction is complete. Copies of the reports will
be provided to the relevant roads authority. Any damage resulting from Construction, except that resulting from
normal wear and tear, will be repaired at the Proponent’s cost. Alternatively the Proponent may negotiate an
alternative arrangement for road damage with the relevant roads authority.

Responsibility

ARTC/Contractor

Evidence of Compliance

Table 5-2 of the Traffic Management Sub Plan (SSFL Traffic Management Sub Plan 090219) states ARTC’s
commitment to undertaking the dilapidation reports, and Appendix D of the TMSP has a list of all roads surveyed
for dilapidation.

Examples of the road dilapidation reports are provided for Bareena Street (Bareena St) and Bathurst Street
(Bathurst St).

Copies of the road dilapidation reports specific to each local government area of all local roads were forwarded
to each of the local councils by mail.

November 2009 Update

No change in status during this compliance period. Any repairs made due to any damage caused will be reported
in the next compliance report.

November 2010 Update
No change in status during this compliance period. Any repairs made due to any damage caused will be reported
in the next compliance report.

May 201 | Update
No change in status during this compliance period. Any repairs made due to any damage caused will be reported
in the next compliance report.

On 3 May 201 I, ARTC and Bankstown City Council staff met and discussed the issue of road condition, including
line marking, impacted by the SSFL Project; established developing a scope of works to repair the roads damaged
as a result of construction activities; and examined options to implement agreed works. This inception meeting
set parameters and a process for how this issue can be addressed: SSFL - Road condition .msg.

November 201 | Update
No change in status during this compliance period. Any repairs made due to any damage caused will be reported
in the next compliance report.

Following a combined site inspection with ARTC and Bankstown City Council, ARTC has submitted a proposal
to Council regarding the repair of roads affected by construction work in the Bankstown Local Government
Area: 3ARail to BCC re Road Dilap |3 Sep 201 I.pdf. This proposal is still with Bankstown City Council for
review and final acceptance.

May 2012 Update

Bankstown City Council accepted ARTC’s road restoration proposal for the Bankstown Local Government Area
on 20 January 2012 (20120125 SSFL Road Repairs in Bankstown LGA.pdf). Bankstown City Council will be
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responsible for any remaining road restoration works in the Bankstown Local Government Area.
Construction is still underway in the Fairfield, Liverpool and Campbelltown Local Government Areas. Any
repairs made due to any damage caused will be reported in the next compliance report.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

Construction is still underway in the Fairfield, Liverpool and Campbelltown Local Government Areas. Any
required road repairs will be undertaken on completion of construction in these areas.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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SoC No. 70 - Prepare Traffic Management Pre-Construction Closed
Reports for Bankstown, Liverpool
and Fairfield LGAs as part of the
CEMP

Condition Requirement

Traffic Management Reports will be prepared as part of the CEMP for the local government areas of Bankstown,
Liverpool and Fairfield. The Reports will be prepared in consultation with relevant road authorities and Relevant
Councils in accordance with Section 2 of Australian Standard 1742.3-2002 Manual of Uniform Traffic Control Devices,
Part 3: Traffic Control Devices for Works on Roads where relevant and will include:

a. the timing and relationship between Construction Work Sites along the proposed SSFL alignment

b. the combined impact of all concurrent works within the Report’s study area (e.g. Bankstown, Liverpool or
Fairfield local government area) including traffic and transport diversions and spoil truck movements

c. measures to ameliorate any combined impacts resulting from concurrent works.

Responsibility

ARTC

Evidence of Compliance

The Traffic Management Reports (TMRs) were prepared as part of the CEMP and the Traffic Management Sub
Plan, and submitted to the four local Councils (Liverpool, Bankstown, Fairfield, Campbelltown) in February 2009.
The TMRs summarise for each LGA the TMPs and associated TCPs as they become available:

. Liverpool: TMR_ Liverpool_090203.

. Bankstown: TMR_Bankstown_090203.

. Fairfield: TMR_Fairfield_090203.

. Campbelltown: TMR_Campbelltown_090203.

Evidence of consultation with the RTA and Councils is included in the letter dated 16 January 2009 from Parade
Consulting: 200901 16 CTMSP Authorship.

The following sections of the TMRs address the condition requirement points (a) to (c):
a. Timing and relationships in Section |.4;

b. Impact of works in Section 5;

c. Amelioration measures in Section 6.

November 2009 Update

No change in status during this compliance period.

November 2010 Update

As above. No change in status during this compliance period.

May 201 | Update
As above. No change in status during this compliance period.

November 201 | Update
As above. No change in status during this compliance period.

May 2012 Update
As above. No change in status during this compliance period.
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December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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Condition Requirement

The Proponent will:

a. where possible, designs all bridges over road crossings to comply with the height clearance requirements of
the RTA. It is acknowledged that this commitment will not be achieved at the Woodbrook Road, Casula and
Sandal Crescent, Carramar/Moore Street, Canley Vale railway underbridges.

b. ensure that no road bridge affected by the Construction works will be re-constructed with a reduced capacity
or with any change to traffic conditions during Operation.

Responsibility

ARTC

Evidence of Compliance

All bridges over road crossings have been designed to maintain the existing height clearance and capacity.

As an example of the standard of bridge design, the new Shepherd Street bridge structure maintains maximum
height clearance, existing capacity and traffic conditions, as described in drawing BR-670: BR-670D.

November 2009 Update

A photo of the constructed bridge at Sussex Street Cabramatta is provided as evidence that existing height
clearance and capacity has been maintained: Sussex St Bridge.]PG

November 2010 Update

No change in status during this compliance period. All bridges over road crossings have been designed to
maintain the existing height clearance and capacity.

May 201 | Update
As noted above, all bridges over road crossings have been designed to maintain the existing height clearance and
capacity.

November 201 | Update
No change in status during this compliance period. All bridges over road crossings have been designed to
maintain the existing height clearance and capacity.

May 2012 Update
No change in status during this compliance period. All bridges over road crossings have been designed to
maintain the existing height clearance and capacity.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. All bridges have now been
constructed for the SSFL Project and comply with the requirements of this SoC.

This SoC remains closed.
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SoC No. 73 - Ensure Local and Emergency Pre-Construction, Open
Vehicle Access not adversely Construction,
affected Operation

Condition Requirement

The Proponent will ensure that local access and emergency vehicle access will not be adversely affected by the
Operation.

Responsibility

ARTC

Evidence of Compliance

Section 4 and Table 5-1 of the TMSP (SSFL Traffic Management Sub Plan 090219) state ARTC’s commitment to
prevent adverse affects on local and emergency vehicle access.

November 2009 Update

ARTC has ensured that local access and emergency vehicle access was not adversely affected by the Operation
during this compliance period.

November 2010 Update

ARTC has ensured that local access and emergency vehicle access was not adversely affected by the Operation
during this compliance period.

May 201 | Update

ARTC has ensured that local access and emergency vehicle access was not adversely affected by the Operation
during this compliance period.

November 201 | Update

ARTC has ensured that local access and emergency vehicle access was not adversely affected by the Operation
during this compliance period.

June 2012 Update

ARTC has ensured that local access and emergency vehicle access was not adversely affected by the Operation
during this compliance period.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. ARTC has ensured that
local access and emergency vehicle access was not adversely affected by the Operation leading up to this Pre-
Operation Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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Condition Requirement

Traffic Control Plans will be prepared for all Construction works that are proposed to occur in the road or that
will affect trafficable areas (e.g. parking areas). Traffic Control Plans will be completed in accordance with the
RTA’s Traffic Control at Work Sites guidelines and the Australian Standard 1742.3 Manual of Uniform Traffic
Control Devices, Part 3: Traffic Control Devices for Works on Roads and include:

a. plans showing temporary traffic paths, their delineation and the position of traffic control or warning devices in
relation to the location of the works;

b. details of after-hours traffic arrangement, if required; and

c. instructions for the installation, operation, between-stage rearrangement and ultimate removal of devices at
the conclusion of the Construction works.

Responsibility

ARTC/Contractors

Evidence of Compliance

The Traffic Control Plans (TCPs) have been and continue to be prepared on a site specific basis by the
Contractors, in line with the RTA and Australian Standards, and including condition requirements (a) to (c).

Examples include TCPs by Arenco for Chester Hill Road (Chester Hill Road TCP 200901 13) and Hector Street
(Hector Street TCP 20090122), and by Gartner Rose for Railway Parade (TCP Cabramatta, Railway Parade Area
5 Part ).

November 2009 Update

In addition to the TCPs previously provided, an example of a TCP prepared by Reed in this compliance period is
also provided: TCP 85400552 Cabramatta defection wall.pdf

Information on the number of plans prepared and approved during the reporting period will be collected and
reported on in future through contractors’ monthly reporting.

November 2010 Update
TCPs were prepared by each contractor in this compliance period:

e 3ARail prepared seven TCPs, an example is provided: AR207 - TCP020 Wellington Rd DETOUR
Rev0.pdf;

»  Stations First prepared eighteen TCPs, an example is provided: Gartner Rose Cabramatta TCP.pdf;

e O’Donnell Griffin prepared sixteen TCPs, an example is provided: TLTCP-824 REV A OPEN CUT
Broomfield St Cabramatta.pdf;
*  John Holland prepared one TCP: John Holland Menangle Road Macarthur 03Augl0 TCP.pdf; and

* Reed did not prepare any TCPs.
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May 201 | Update

TCPs were prepared by each contractor in this compliance period:

3ARail prepared eighteen (18) TCPs: AR225-TCP023 Revl - Tewinga Rd Crane Day Works.pdf, AR225-
TCP024 Revl - Tewinga Rd Crane Night Works.pdf, AR225-TCP025 Rev0 - Gate | Site entry.pdf,
AR225-TCP026 Rev0 - Cooper Rd Bridge Gate.pdf, AR225-TCP026 Revl - Cooper Rd Bridge Gate.pdf;
AR225-TCP026 Rev2 - Cooper Rd Bridge Gate.pdf; AR225-TCP027 Revl - Wellington Hill and Auburn
Rd Detour.pdf, AR225-TCP028 Rev0 - Teresa St AC Works.pdf, AR225-TCP029 Rev0 - Hope St AC
Works.pdf, AR225-TCP030 Rev0 - Gascoigne Rd AC Works.pdf, AR225-TCP03| Rev0 - Marmion St
AC Works.pdf; AR225-TCP032 Rev0 - Wellington Rd AC Works.pdf; Broomfield St 1248 REV B.pdf;
Broomfield St 1249 REV B.pdf; Broomfield St 1250 REV B.pdf; Broomfield St 1251 REV B.pdf; Plan 2423
Hector St Sheet 2 Issue 3 Full detour.pdf and Riverpark Dr Liverpool Gate 24.pdf.

Stations First prepared six TCPs, an example is provided: GR TCP Cabramatta.pdf;

John Holland prepared two TCPs: Menangle Rd TLTCP-1125 Rev A.pdf and Menangle Rd TLTCP-1126
Rev A.pdf;

Laing O’'Rourke prepared one TCP: LOR TCP Casula Powerhouse Rev 2.jpg; and

O’Donnell Griffin prepared two TCPs: ODG TCP Old Leumeah - Pembroke Rd.pdf and Farrow Rd
TLTCP-1488 REV A.pdf.

November 201 | Update

TCPs were prepared by each contractor in this compliance period:

3ARail prepared 13 TCPs: AR225-TCP033 RevO - Auburn Rd Roundabout works.pdf; AR225-TCP033A
Rev0 - Auburn Rd Roundabout reinstate.pdf; AR225-TCP033B Rev0 - Auburn Rd Roundabout reinstate
PL1.pdf; AR225-TCP033C RevO - Auburn Rd Roundabout reinstate PL2.pdf; AR225-TCP034 RevO -
Auburn Rd Roundabout construction protection.pdf; AR225-TCP035 Rev0 - Auburn Rd and Wellington
Rd Gas Main Works.pdf; AR225-TCP036A Rev0 - Auburn Rd Roundabout Resheet Stage |.pdf; AR225-
TCPO36B Rev0 - Auburn Rd Roundabout Resheet Stage 2.pdf; AR225-TCP036C RevO - Auburn Rd
Roundabout Resheet Stage 3.pdf; AR Riverpark Drive Gate 25 24061 |.pdf; AR Riverpark Drive Gate 25
PLI (2).pdf; AR Shepherd St Liverpool TLTCP-1734 REV A.pdf; and AR TLTCP 1865 REV A FARROW
RD SUBSTATION.pdf;

Stations First prepared nine TCPs: TLTCP 1520 Pedestrian Plan for Casula Powerhouse.pdf; TLTCP
1521 REV A Leumeah Station - crane work.pdf; TLTCP 1785 REV C Area 3 & 4 Broomfield st Stage
2.pdf; TLTCP 1790 Rev B Area 3 and 4 Broomfield St Stage |.pdf; TLTCP 1808 REV A Warwick Farm
Station.pdf; TLTCP 1812 REV A Warwick Farm Station.pdf; TLTCP 1814 REV A Warwick Farm.pdf;
TLTCP Cabramatta Aug 201 |.pdf; and TLTCP Sefton Aug 201 |.pdf;

Laing O’'Rourke prepared one TCP: TCP Gate 10 - Lewis Street, Regents Park.pdf;

O’Donnell Griffin prepared one TCP: TCP Farrow Rd, Campbelltown.pdf;

Ford Civil prepared five TCPs: FC 2065 Shepherd St, Liverpool.pdf; FC 2066 Atkinson Rd, Liverpool.pdf;
FC 2067 Woodbrook Rd, Liverpool.pdf; FC 2068 Casula Rd, Casula.pdf; and FC 2106 Shepherd St
Truck Reverse.pdf;

SFL prepared 32 TCPS: 17 in the Fairfield Local Government Area (TCP 1001 - Broomfield Street
Works (CH 32200-32600).pdf; TCP 1002 - Broomfield Street Works (CH 32100-32200).pdf; TCP 1003
- Cabramatta Station -Bus Bay Closure (CH 32000-32000).pdf; TCP 1004 - Cabramatta Station -
Pedestrian Ramp Closure (CH 31950-32000).pdf; TCP 1005 - Cabramatta Station - Staircase and Lift

Page 248




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012 A R -
SoC No. 74 - Prepare Traffic Control Plans Pre-Construction Open

for all Construction Works that will
affect Trafficable Areas

Closure (CH 31900-31950).pdf; TCP 1006 - Cabramatta Creek Site Compound Access.pdf; TCP 1007
- Broomfield Street Works (CH 27700-28200).pdf; TCP 1008 - Broomfield Street Gates (CH 27820
and 27860).pdf; TCP 1009 - Villawood Place Gate |-CH 24500.pdf; TCP 1010 - Sandal Crescent
Pedestrian Wayfinding Plan (CH 25980-26180).pdf; TCP 1011 - Moore Street Pedestrian VWayfinding
Plan (CH 26250-26300).pdf; TCP 1012 - Moore Street Lane Closure (CH 26250-26300).pdf; TCP 1013
- Fraser Road Site Compound Gates (CH 26300-26400).pdf; TCP 1014 - Sandal Crescent Lane Closure
(CH 25980-26180).pdf; TCP 1015 - Bareena Street Bridge Closure (CH 27700).pdf; TCP 1016 -
Lansdowne Road Footbridge Extension (CH 27230).pdf; TCP 1017 - Sussex Street Lane Closure (CH
32900).pdf); seven in the Liverpool Local Government Area (TCP 0008 - Glenfield Road Advance
Warning.pdf;, TCP 0009 - Glenfield Road Short-Term Lane Closure.pdf; TCP 0010 - Casula Road
Advance Warning Signs.pdf; TCP 0011 - Woodbrook Road Advance Warning Signs.pdf; TCP 0012 -
Lakewood Crescent Short-Term TCP.pdf; TCP 0013 - Shepherd Street Advance Warning Signs.pdf;
TCP 0014 - Leacocks Lane Advance Warning Signs.pdf); and eight in the Campbelltown Local
Government Area (VMP - SFL-0002- Minto Site Compound.pdf; TCP 3001 - Gate | Stanley Rd
Ingleburn.pdf; TCP 3002 - Gate 2 Stanley Rd_Norwich Rd.pdf; TCP 3003 - Gate 3 Stanley Rd_Cobham
St.pdf; TCP 3004 - Gate 4 Stanley Rd_Devon Rd.pdf; TCP 3005 - Gate 5 Broadhurst Rd.pdf; TCP 3006 -
Gate 6 Minto Viaduct-North Access.pdf; TCP 3007 - Gate 7 Minto Viaduct-South Access.pdf);

John Holland did not prepare any TCPs.
Abigroup did not prepare any TCPs.

November 2011 Update

TCPs were prepared by each contractor in this compliance period:

3ARail prepared three TCPs: TCP Riverpark Drive Crane Works 24.01.2012.pdf; TCP Riverpark Drive
Crane Works 27.02.2012.pdf; and TCP Riverpark Drive Gate 24 and 25 19.01.2012.pdf.

SFL prepared 44 TCPS: |3 in the Fairfield Local Government Area (TCP 100la - Broomfield Street
Shared Path Closure.pdf; TCP 1002b - Gate 18 Construction Access under Cabramatta Rd Bridge.pdf;
TCP 1012a - Moore St TCP for Installation of Safety Barrier.pdf; TCP 1014a - Sandal Crescent TCP for
Installation of Safety Barrier.pdf; TCP 1015v2 - Bareena Street Bridge Closure (CH 27700).pdf; TCP
1015v3 - Bareena Street Bridge Restoration.pdf; TCP 1018v2 - Wattle Avenue Gate 3 Edmunds.pdf;
TCP 1019 - Wattle Avenue Gates 4-5.pdf; TCP 1021 - landowne Road Safety Barrier Installation
TCP.pdf; TCP 1022 -Warwick Street Traffic Control.pdf; TCP 1023 -Warwick Farm Carpark Drainage
Works.pdf; TCP 1025 -Broomfield Street Retaining Wall 150 Construction TCP.pdf; TCP [025a -
Broomfield Street Traffic Detour TCP.pdf); seven in the Liverpool Local Government Area (TCP 0005
- Shepherd Street Haulage Routes.pdf; TCP 0008c - Glenfield Road Installation of Traffic Signs.pdf; TCP
0008v2 - Glenfield Road Advance Warning.pdf; TCP 0009b - Glenfield Road Intermittent Traffic Control
TCP.pdf; TCP 0015c - Casula Road Level CrossingTraffic Control.pdf; TCP 0216 - Gate 216 Advance
Woarning Victoria Road TCP.pdf; TCP 0217 - Gate 217 Advance Warning Railway Parade TCP.pdf); and
24 in the Campbelltown Local Government Area (TCP 3006 - Gate 6 Minto Viaduct-North
Access.pdf; TCP 3007a - Gate 7 Minto Viaduct-South Access.pdf; TCP 3008 - Gates 8-9 Somerset
Street Minto.pdf; TCP 3009 - Somerset Street Kerb & Gutter Construction TCP.pdf; TCP 3009a -
Traffic Control plan during installation of Concrete Barriers in Somerset St.pdf; TCP 3009b - Somerset
Street Northern Section_Concrete Barrier Installation TCP.pdf; TCP 3010 - Gate 10 Minto Station
Carpark.pdf; TCP 3011 - Gate 311 Huntsmore Road.pdf; TCP 3012a - Gate [2a Airds Road Access.pdf;
TCP 3012b - Sign Installation for Gate 12.pdf; TCP 3013 - Gate 13 Leumeah Station South Carpark.pdf;
TCP 3014 - Gates 14-15 Kialba Road Watsford Road.pdf; TCP 3016 - Gate 16 Watsford Road -CH
54050.pdf; TCP 3016a - Gate 316 Retaining Wall Construction Watsford Road.pdf; TCP 3016b - Gate
316 Earthworks & Retaining Wall Construction Watsford Road.pdf; TCP 3016c - Concrete Barrier in
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Watsford Road.pdf; TCP 3017 - Gate |7 Campbelltown Station.pdf; TCP 3019 - Gate |9 Farrow Road
Access Gate.pdf; TCP 3019a - Construction works outside Oldfields site, Farrow Road.pdf; TCP 3020 -
Gate 20 Narellan Road Access Gate.pdf; TCP 3020a - Gate 20 Narellan Road Overhead Wiring
Works.pdf; TCP 3021 - Gate 21 Goldsmith Avenue.pdf; TCP 302la - Gilchrist Drive-TCP for
Installation of Signs.pdf).

Invensys prepared two TCPs: PTS44 Minto Rd.pdf and PTS45 Minto Rd.pdf.

Abigroup did not prepare any TCPs.
Stations First did not prepare any TCPs.

Ford Civil did not prepare any TCPs.

SFL prepared an additional seven TCPs (TCP 0002 - Glenfield Road Haulage Routes.pdf; TCP 0003 - Casula Level
Crossing Haulage Routes.pdf; TCP 0004 - Woodbrook Road Haulage Routes.pdf; TCP 0006 - Casula

Powerhouse Carpark TCP during Haulage.pdf; TCP 0006B - Casula Powerhouse Carpark TCP Delivery and

Events.pdf; TCP 0006C - Casula Powerhouse Carpark TCP for Road Widening.pdf; TCP 0007 - Leacocks Lane

Haulage Routes.pdf) and 3ARail prepared one additional TCP (TCP 1832 Queen St Lane Closure Unloading

Truck Rev B 02.11.201 I.pdf) in the last compliance period.

December 2012 Update

TCPs were prepared by each contractor in this compliance period:

SFL prepared 29 TCPs: 13 in the Fairfield Local Government Area (TCP 1025bl -Broomfield
Street_Sussex St-Junction St Traffic Detour TCP.pdf; TCP 1025b2 -Broomfield Street_JunctionSt-
BoundarylLn Traffic Detour TCP.pdf; TCP 1026 -Lansdowne Road Daytime Closure TCP.pdf; TCP 1027
- Sandal Crescent Drainage Works TCP.pdf; TCP 1028 - Lansdowne Road Street Light Installation
TCP.pdf; TCP 1029 - Woodpville Road Footpath Works.pdf; TCP 1030 -Leightonfield Gates A&B
TCP.pdf; TCP 1031 -Leightonfield Station (Gate C) TCP.pdf; TCP 1032 -Warwick Street TCP for
Removal of Wall Panel.pdf; TCP 1033 -Warwick Farm Station Carpark Detour TCP.pdf; TCP 1034 -
Miller Road Access Gate TCP.pdf; TCP 1035a -Miller Road NB Lane Closure TCP.pdf; TCP 1035b -
Miller Road SB Lane Closure TCP.pdf); 12 in the Liverpool Local Government Area (TCP 0009c V3 -
Glenfield Road_Gate 4A Intermittent Traffic Control TCP.pdf; TCP 0009d - Glenfield Road Gate 21 |
Access Traffic Control Plan.pdf; TCP 0016a- Riverside Park Access Road Works (CH36800-36900).pdf;
TCP 0016b- Riverside Park Access Road Works (CH37080-37200 & CH37270-37500).pdf; TCP 001 6c-
Riverside Park Access Road Final Pavement Works.pdf; TCP 0017 - River Park Drive Noise Wall
Painting TCP.pdf; TCP 0018a Railway Pde Glenfield.pdf; TCP 0018b Railway Pde Glenfield.pdf; TCP 0202
- Gate 202A Advance Warning Mill Road TCP.pdf; TCP 0202b - Gate 202c Shepherd St Traffic Control
Plan.pdf; TCP 0202c - Gate 202c Shepherd St Lane Closure TCP.pdf; TCP 0213 - Gate 213 Roy Watts
Road TCP.pdf); and four in the Campbelltown Local Government Area (TCP 3009c - Somerset Street
Kerb & Gutter Construction TCP Stage 2.pdf; TCP 3009d - Somerset Street TCP for Works in Parking
Lane.pdf; TCP 3009e- Somerset Street Lane Closure.pdf; TCP 3022 - Farrow Road - Road Obstruction

TCP.pdf);
Laing O’'Rourke prepared seven TCPs: (TCP 1002c Broomfield Rd.pdf; TCP 1008a - Broomfield Street

Lane Closure at Gate 16.pdf; TCP 1013b Fraser Rd.pdf; Farrow Rd Access Gate.pdf; Llewellyn Ave
Access Gate.pdf; Shepherd St Gate 27.pdf; Villawood Pl.pdf); and

3ARail, Stations First, Ford Civil, Invensys and Abigroup did not prepare any TCPs.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 201 3.
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Plans for Railway Station Works and
obtain RailCorp Approval of the Plans

Condition Requirement

The Proponent will prepare detailed Construction plans for the works required to footbridges and other
facilities at Leumeah, Minto, Casula, Warwick Farm, Cabramatta and Sefton Railway Stations and receive
RailCorp approval of these plans prior to the commencement of Construction works at these railway stations,
including any required Partial Possessions of station platforms. The Proponent will:

a. design the works at Leumeah, Minto and Cabramatta Railway Stations to maintain easy access (including during
Construction) in accordance with the Disability Standards for Accessible Public Transport 2002 made under the
Disability Discrimination Act 1992;

b. design the new passenger access to Warwick Farm Railway Station on the SSFL side in accordance with easy
access standards and RailCorp requirements;

c. design the Activity at Casula and Sefton Railway Stations such that it does not preclude, prevent or in any
other way inhibit any possible future upgrade of these station accesses in accordance with easy access standards
and RailCorp’s requirements; and

d. where commuter car parking spaces are required for Construction and/or Operation of the Activity, arrange
for the provision of replacement car parking spaces equivalent to the number of car parking spaces removed
such that at no time will there be a net reduction in total commuter car parking at any railway stations as a result
of the Activity. Replacement car parking will be in accordance with the requirements of the Building Code of
Australia for the provision of designated disabled parking. Where Reasonable and Feasible, replacement
commuter car parking will be provided within 400 metres of the affected railway station.

Responsibility

ARTC

Evidence of Compliance

Detailed construction plans for the works required to footbridges and other facilities at Leumeah, Minto, Casula,
Warwick Farm, Cabramatta and Sefton Railway Stations have been prepared by ARTC. Civil (SN) and
architectural (06-141) plans for each station are evidence of compliance with condition requirements (a) to (d):

*  Leumeah: SN-888H, SN-889E.

*  Minto: SN-856H, SN-857E, 06-141 Minto-I.

e Casula: SN-729D, SN-730F.

*  Warwick Farm: SN-660G, SN-661G, SN-662L, SN-663], 06-141 WarwickFarm-|.

e Cabramatta: SN-641E, SN-642C, SN-644F, SN-646K, SN-647G, SN-649C, SN-650D, SN-651D, SN-
652D, SN-653D, 06-141 Cabramatta-).

»  Sefton: SN-400F, SN-401F, SN-410K, 06-141 Sefton-B.

November 2009 Update

As noted for CoA 30, the revised Cabramatta Parking Plan was approved by Fairfield City Council on 18
December 2009, subject to two conditions. The Parking Plan and ARTC’s covering letter of 22 December 2009
to DoP is provided at: 20091222 Cabramatta Precinct Parking Plan_Rev_2.pdf and 20091222 ARTC Letter re
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Cabramatta Precinct Parking Plan_Rev_2.pdf.

DoP subsequently provided further comments on the Parking Plan dated 19 January 2010 (20100119 DoP Letter
3477_001.pdf). ARTC is preparing its response.

November 2010 Update

As described above, detailed construction plans for the works required to footbridges and other facilities at
Leumeah, Minto, Casula, Warwick Farm, Cabramatta and Sefton Railway Stations have previously been prepared
by ARTC.

As described in CoA30, on 3 March 2010 ARTC provided DoP with a letter addressing the Department’s
concerns about Cabramatta parking (20100302 SSFL DoP re Cabramatta Parking Plan final approval.pdf) and
with the attached Cabramatta Precinct Parking Plan (Rev 3): 20100304 Cabramatta Parking Plan Rev_3.pdf.

DoP approved the Cabramatta Parking Plan on 6 April 2010, subject to two conditions: 20100406 Approval for
Cabramatta Parking Plan CoA 29.pdf. ARTC will report on these in future compliance reports.

The findings and recommendations of the review have been incorporated into the UDLP (UDLP Rev G.pdf).
ARTC will report on the implementation of the measures in future compliance reports.

May 201 | Update

This SoC has been complied with and as an example, the documentation prepared for the Bankstown Local
Government Area is described in more detail below:

ARTC has prepared detailed construction plans for the works required to footbridges and other facilities at
railway stations including Sefton Railway Station:

e Architectural Plans: Sefton Station Architectural Plans 201105 7.pdf; and

e Civil Plans: Sefton Station Civil Plans 201 10517.pdf.

RailCorp approved the Civil Plans for the six easy access stations on 30 September 2009: Certificate of No
Obijection 30 Sep 2009.pdf. Since this approval, ARTC has submitted updated sets of stations drawings to
RailCorp for approval. These drawings are still with RailCorp for review and final acceptance.

November 201 | Update

This SoC has been complied with and as an example, the documentation prepared for the Fairfield Local
Government Area is described in more detail below:

ARTC has prepared detailed construction plans for the works required to footbridges and other facilities at
railway stations including Cabramatta Railway Station:

¢ Architectural Plans: Cabramatta Station Architectural Plans 201 11207.pdf; and

e Civil Plans: Cabramatta Station Civil Plans 201 | 1207.pdf.

RailCorp approved the Civil Plans for the six easy access stations on 30 September 2009: Certificate of No
Objection 30 Sep 2009.pdf. Since this approval, and since the May 2011 Update, ARTC has submitted updated
sets of stations drawings to RailCorp for approval on multiple occasions, as part of the design review and
approval process (TX09705 SSFL - Stations Civil Drawings - Updated Design Sub - Part |.pdf, TX09715 SSFL -
Stations Civil Drawings - Updated Design Sub - Part 2.pdf). These drawings are still with RailCorp for review and

final acceptance.
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May 2012 Update

RailCorp provided final approval for the construction plans for all six easy access stations on 8 May 2012: NOTC
Final Stations 2012 05 09.pdf.

The requirements for this SoC are met and the SoC can be closed.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 77 — Manage and Minimise Traffic, Construction Open
Transport and Access Impacts at

Leumeah Railway Station

Condition Requirement

At Leumeah Railway Station, the Proponent will:

a. construct an extended pedestrian footbridge prior to closure of existing access points;
b. maintain easy access (lift access) at all times;

c. construct new permanent car parking prior to the removal of any parking;

d. establish an alternative location for kiss-and-ride while the existing location is closed; and

e. prepare Traffic Control Plans for works affecting the station car park.

Responsibility

ARTC/Contractor

Evidence of Compliance

Civil drawings of the Leumeah Railway Station design are evidence of compliance with condition requirements (a)
to (e): SN-888H, SN-889E.

November 2009 Update
No change in status during this compliance period.
November 2010 Update

Overbridge foundations and lift shaft progressed. Works suspended until August 2010, and extension to existing

car park now under construction.

May 201 | Update

ARTC has met condition requirements and:

a. maintained access to the station platform at all times

b.. constructed new permanent parking prior to the removal of any parking;

c. established an alternate location for the taxi stand while the existing location is closed;
d. relocated the existing bus zone while the works take place; and

e. developed Trdffic Control Plans for works affecting Wellington Road.

An example of a Traffic Control Plan for works affecting the station car park is: TLTCP 1521 Rev A Crane Work
at L eumeah Station.pdf.

There will be a net loss of parking spaces at completion of the works, as approved by DoPI and identified in the
UDLP.

November 201 | Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Leumeah Station throughout this
compliance period (Leumeah Station.jpg and Leumeah Station.doc).
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SoC No. 77 - Manage and Minimise Traffic, Construction Open
Transport and Access Impacts at

Leumeah Railway Station

May 2012 Update

No change in status in this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Leumeah Station throughout this
compliance period (Leumeah 22-5-12 - aJPG and Leumeah 22-5-12 - b.JPG).

December 2012 Update

Leumeah Station was completed and handed back to RailCorp on 4 June 2012. Evidence of compliance with the
condition requirements is provided above in the May 201 | Update.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works in the vicinity of Leumeah Station are completed in early 2013.
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ARTC

SoC No. 78 — Manage and Minimise Traffic, Construction Open
Transport and Access Impacts at

Minto Railway Station

Condition Requirement

At Minto Railway Station, the Proponent will:

a. construct a new pedestrian footbridge prior to closure of the existing access point;
b. maintain easy access (lift access) at all times following opening of the new footbridge;
c. construct new permanent parking prior to the removal of any car parking;

d. progressively relocate the existing bus zone while Construction takes place so that bus stops are maintained;
and

e. prepare Traffic Control Plans for works affecting Somerset Street.

Responsibility

ARTC/Contractor

Evidence of Compliance

Civil and architectural drawings of the Minto Railway Station design are evidence of compliance with condition
Requirements (a) to (e): SN-856H, SN-857E, 06-141 Minto-I.

November 2009 Update
No change in status during this compliance period.
November 2010 Update

Bus stop relocated, stair demolished, deflection wall completed, stairs and footbridge deck installed and bases for
all lifts completed. New car park opened adjacent to slip road to over bridge to allow for reduction planned.

May 201 | Update

ARTC has met condition requirements:

a. constructed new permanent parking prior to closure of the existing access point;

b.. maintained easy access (lift access) at all times following opening of the new footbridge;
¢. constructed new permanent parking prior to the removal of any car parking;

d. progressively relocated the existing bus zone while Construction takes place so that bus stops are maintained; and

o

prepared Traffic Control Plans for works affecting Somerset Street.

An example of a Traffic Control Plan for works affecting Somerset St, Minto is: TLTCP-1254 Rev B Minto
Station.pdf.

There will be a net gain of parking spaces at completion of the works as identified in the UDLP.
November 201 | Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Minto Station throughout this

compliance period (Minto Station.jpg).

Page 256




Southern Sydney Freight Line
Pre-Operation Compliance Report December 2012

ARTC

SoC No.

78 — Manage and Minimise Traffic,
Transport and Access Impacts at
Minto Railway Station

Construction

Open

May 2012 Update

Minto Station was completed and handed back to RailCorp on 28 May 2012 (Minto 22-5-12 - a.JPG). Evidence of

compliance with the condition requirements is provided above in the May 201 | Update.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works in the vicinity of Minto Station are completed in early 2013.
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ARTC

SoC No. 79 — Manage and Minimise Traffic, Construction Open
Transport and Access Impacts at
Casula Railway Station

Condition Requirement

At Casula Railway Station, the Proponent will:
a. construct a new pedestrian footbridge prior to closure of the existing access point; and

b. prepare Traffic Control Plans for works affecting Casula Road and the level crossing.

Responsibility

ARTC/Contractor

Evidence of Compliance

Civil drawings of the Casula Railway Station design are evidence of compliance with Condition requirements (a)
and (b): SN-729D, SN-730F.

November 2009 Update

No change in status during this compliance period.

November 2010 Update

No change in status during this compliance period.

May 201 | Update

ARTC has met condition requirements:

a. constructed a new pedestrian footbridge prior to closure of the existing access point; and
b. prepared Trdffic Control Plans for works affecting Casula Road and the level crossing.

An example of a Traffic Control Plan for works affecting Casula Road is: TLTCP-1520 Casula Powerhouse.pdf.

There will be no change in the number of parking spaces at completion of the works.
November 201 | Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Casula Station throughout this

compliance period (Casula Station.jpg).
May 2012 Update

Casula Station was completed and handed back to RailCorp on 12 March 2012 ( Casula Station b.jpg). Evidence
of compliance with the condition requirements is provided above in the May 201 | Update.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works in the vicinity of Casula Station are completed in early 2013.
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ARTC

SoC No. 80 — Manage and Minimise Traffic, Construction Open
Transport and Access Impacts at
Woarwick Farm Railway Station

Condition Requirement

At Warwick Farm Railway Station, the Proponent will:
a. construct a new pedestrian footbridge prior to the closure of existing access points;
b. construct new permanent parking prior to removal of any parking; and

c. prepare Traffic Control Plans for works affecting the station car park.

Responsibility

ARTC/Contractor

Evidence of Compliance

Civil and architectural drawings of the Warwick Farm Railway Station design are evidence of compliance with
condition requirements (a) to (c): SN-660G, SN-661G, SN-662L, SN-663], 06-141 WarwickFarm-].

November 2009 Update
No change in status during this compliance period.
November 2010 Update

New car park completed and in use on the eastern side of the railway station. Foundations for overbridge
completed, footbridge and two lift structure lifted into position in August 2010.

May 201 | Update

ARTC has met condition requirements:

a. constructed a new pedestrian footbridge prior to the closure of existing access points;
b.. constructed new permanent parking prior to the removal of any parking; and

c.. prepared Trdffic Control Plans for works affecting the station car park.

An example of a Traffic Control Plan for works affecting VWarwick Farm Station is: TLTCP-864 Rev B Warwick
Farm Station.pdf.

There will be a net gain of parking spaces at completion of the works.
November 201 | Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 201 | Update. Construction was underway at Warwick Farm Station throughout this

compliance period (20111201 Warwick Farm Station.jpg and 20111201 Warwick Farm Station 2.jpg).
May 2012 Update

Warwick Farm Station was completed and handed back to RailCorp on 10 April 2012 (Warwick Farm 22-5-12 -
aJPG, Warwick Farm 22-5-12 - b.JPG and Warwick Farm 22-5-12 - c.JPG). Evidence of compliance with the
condition requirements is provided above in the May 201 | Update.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.
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Transport and Access Impacts at
Woarwick Farm Railway Station

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works in the vicinity of Warwick Farm Station are completed in early 2013.
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ARTC

SoC No. 81 — Manage and Minimise Traffic, Construction Open
Transport and Access Impacts at
Cabramatta Railway Station

Condition Requirement

At Cabramatta Railway Station, the Proponent will:

a. extend the pedestrian footbridge prior to the closure of existing access points;

b. deleted by DoP, hence it is no longer applicable;

c. maintain easy access (lift access) at all times;

d. construct new permanent car parking prior to the removal of any parking;

e. establish an alternate location for kiss-and-ride while the existing location is closed;

f. relocate the existing bus zone while Construction takes place for the shared zone and railway station entry;
and

g. develop Traffic Control Plans for works affecting Broomfield Street.

h. deleted by DoP, hence it is no longer applicable.

Responsibility

ARTC/Contractors

Evidence of Compliance

Civil and architectural drawings of the Cabramatta Railway Station design are evidence of compliance with
condition requirements (a) and (c) to (g): SN-64I1E, SN-642C, SN-644F, SN-646K, SN-647G, SN-649C, SN-
650D, SN-651D, SN-652D, SN-653D, 06-141 Cabramatta-J.

November 2009 Update
No change in status during this compliance period.
November 2010 Update

During this compliance period ARTC constructed the concourse with office, booking office and disabled
amenities, and completed the lift and stairs. ARTC complied with condition requirements:

a. extended the pedestrian footbridge prior to the closure of existing access points;
¢. maintained easy access (lift access) at all times;

d. constructed new permanent car parking prior to the removal of any parking. There was no nett reduction in car parking
as a result;

g. developed Trdffic Control Plans for works affecting Broomfield Street.

As work was still in progress on the Station precinct in Broomfield Street, condition requirements e and f were
not activated:

e. establish an alternate location for kiss-and-ride while the existing location is closed;

f. relocate the existing bus zone while Construction takes place for the shared zone and railway station entry.
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Transport and Access Impacts at
Cabramatta Railway Station

May 201 | Update

ARTC has met condition requirements:

a. extended the pedestrian footbridge prior to the closure of existing access points;
¢. maintained easy access (lift access) at all times;

d. constructed new permanent car parking prior to the removal of any parking;

g. developed Trdffic Control Plans for works affecting Broomfield Street.

As work was still in progress on the Station precinct in Broomfield Street, condition requirements e and f were not
activated:

e. establish an alternate location for kiss-and-ride while the existing location is closed;
f. relocate the existing bus zone while Construction takes place for the shared zone and railway station entry.

An example of a Traffic Control Plan for works affecting Broomfield Street, Cabramatta is:: Broomfield St
Cabramatta TCP.pdf.

There will be no change in the number of parking spaces at completion of the works.
November 2011 Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Cabramatta Station throughout this
compliance period (Cabramatta Station.jpg and Cabramatta Station 2.jpg).

May 2012 Update

Cabramatta Station was completed and handed back to RailCorp on 28 February 2012 (Cabramatta Station.jpg).

Evidence of compliance with the condition requirements is provided above in the May 201 | Update.
December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works in the vicinity of Cabramatta Station are completed in early 201 3.
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Condition Requirement

At Sefton Railway Station, the Proponent will:

a. maintain access to the station platform at all times

b. construct new permanent parking prior to the removal of any parking;

c. establish an alternate location for the taxi stand while the existing location is closed;
d. relocate the existing bus zone while the works take place; and

e. develop Traffic Control Plans for works affecting Wellington Road.

Responsibility

ARTC/Contractors

Evidence of Compliance

Civil and architectural drawings of the Sefton Railway Station design are evidence of compliance with condition
requirements (a) to (e): SN-400F, SN-401F, SN-410K, 06-141 Sefton-B.

November 2009 Update

No change in status during this compliance period.

November 2010 Update

Work on Sefton Station was suspended during this compliance period. ARTC met condition requirement
a. maintain access to the station platform at all times during this period.

As work did not commence on the Station precinct in Wellington Road, condition requirements b to e were not
activated.

May 201 | Update

ARTC has met condition requirements:

a. maintained access to the station platform at all times

b.. constructed new permanent parking prior to the removal of any parking;

c. established an alternate location for the taxi stand while the existing location is closed;
d. relocated the existing bus zone while the works take place; and

e. developed Trdffic Control Plans for works affecting Wellington Road.

Examples of Traffic Control Plans for works affecting Wellington Road are: GR TCP Sefton Crane North Side.jpg
and GR TCP Sefton Pedestrians Crossing.jpg.

There will be a net gain of parking spaces at completion of the works.
November 201 | Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
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provided above in the May 2011 Update. Construction was underway at Sefton Station throughout this
compliance period (Sefton Station.jpg, Sefton Station.doc and Sefton Station Landscaping.jpg). Sefton Station is

scheduled to be completed in December 201 I.
May 2012 Update

Sefton Station was completed and handed back to RailCorp on 20 February 2012 (Sefton 22-5-12.JPG). Evidence
of compliance with the condition requirements is provided above in the May 201 | Update.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report and no further works in the
vicinity of Sefton Station are planned.

This SoC is now closed.
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SoC No. 84 — Maintain Pedestrian Access and | Construction Open
Undertake Works in Lighthorse Park

Condition Requirement

At Lighthorse Park, the Proponent will:

a. maintain pedestrian access from Riverpark Drive to Newbridge Road bridge via Lighthorse Park at all times;
and

b. replace the existing pathway, ramp and stairs in Lighthorse Park between Riverpark Drive and the Newbridge
Road footpath in accordance with Australian Standard AS 1428.1 Design for Access and Mobility — General
Requirements for Access — New Building Work.

Responsibility

ARTC

Evidence of Compliance

Condition requirements are addressed as follows:

a. Table 5-2 of the Traffic Management Sub Plan (SSFL Traffic Management Sub Plan 090219) states ARTC’s
commitment to maintain pedestrian access from Riverpark Drive to Newbridge Road bridge via Lighthorse Park
at all times.

b. Section 5.2.4 of the UDLP (20090708 SSFL UDLP) shows the works proposed in Lighthorse Park, including
replacement of the pathway, ramp and stairs in Lighthorse Park.

November 2009 Update
No change in status during this compliance period.
November 2010 Update

As above. No change in status during this compliance period. ARTC maintained pedestrian access from Riverpark
Drive to Newbridge Road bridge via Lighthorse Park at all times of this compliance period.

May 201 | Update

As above. No change in status during this compliance period. ARTC maintained pedestrian access from Riverpark
Drive to Newbridge Road bridge via Lighthorse Park at all times of this compliance period.

November 201 | Update

ARTC maintained pedestrian access from Riverpark Drive to Newbridge Road bridge via Lighthorse Park at all
times during this compliance period.

The replacement pedestrian stairs from Newbridge Road to Lighthorse Park are scheduled to be commissioned
and open for pedestrian access in December 2011 (20111102 Newbridge Rd Stairs.jpg).

May 2012 Update

ARTC maintained pedestrian access from Riverpark Drive to Newbridge Road bridge via Lighthorse Park at all
times during this compliance period.

The replacement pedestrian stairs from Newbridge Road to Lighthorse Park were commissioned and open for
pedestrian access in December 2011 (Newbridge Stairs_2637 (1).JPG, Newbridge Stairs_2637 (2).JPG and
Newbridge Stairs_2637 (3).]PG).
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Undertake Works in Lighthorse Park

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. ARTC maintained
pedestrian access from Riverpark Drive to Newbridge Road bridge via Lighthorse Park at all times during this

compliance period.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when

timetabled works are completed in early 2013.
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Pedestrian and Cyclist Bridge during
Works on Auburn Road Bridge

Condition Requirement

The Proponent will include in the Traffic Management Plan for Auburn Road bridge options for an alternate
pedestrian and cyclist bridge across the rail corridor in the vicinity of Auburn Road bridge during works to the
bridge and an assessment of whether these options are Reasonable and Feasible.

Responsibility

ARTC

Evidence of Compliance

Section 4.1 of the TMSP (SSFL Traffic Management Sub Plan 090219) confirms that half of the Auburn Road
bridge will be kept open at all times, with the possible exception of one weekend during changeover from one
side of the bridge to the other.

Table 2-2 of the TMPS indicates that with this design an alternate bridge is not necessary, and as a result this SoC
is no longer applicable.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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Design for the Reconstructed
Auburn Road Bridge

Condition Requirement

At the Auburn Road overbridge, the Proponent will consult with the RTA in relation to the design for the
reconstructed Auburn Road Bridge, including consideration of, but not limited to, the following:

a. design speed

b. traffic lane widths

c. pedestrian facilities

d. provision for all existing public utilities

e. street lighting, line marking and signposting
f. fencing and barriers

g. reconstruction of the southern approach road.

Responsibility

ARTC

Evidence of Compliance

This SoC is no longer relevant, as ARTC is no longer reconstructing the Auburn Road overbridge as originally
identified in the EA. Subsequent to project approval, the design was amended at this location to extend the
current bridge length by the addition of an extra span, rather than constructing a new bridge.

This was brought to the attention of the RTA, with the nature of the work now being similar to that for the
overbridge at Chester Hill Road, Miller Road and Bareena Street (SoC 87).

As a result, the opportunity to address condition requirements (a) to (g) is no longer possible. Design speed,
traffic lane widths, pedestrian facilities, existing public utilities, street lighting, line marking, signposting and fencing
conditions on the extended overbridge, and approach road conditions will be matched like-for-like, or matched
to existing, whichever is more relevant.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 87 — Schedule Construction of Road Construction Closed
Bridge Spans at Railway Underbridges

to Minimise Disruption to Road Users

Condition Requirement

The Proponent will schedule the construction of additional road bridge spans at the Chester Hill Road, Miller
Road and Bareena Street railway underbridges such that disruption to traffic does not occur at more than one of
these Construction Work Sites at any time if cumulative traffic impacts would arise.

Responsibility

ARTC

Evidence of Compliance

The Traffic Management Sub Plan (TMSP) contains the traffic management plans for these three areas: SSFL
Traffic Management Sub Plan 090219.

Section 4.4 outlines the disruption avoidance measures for Chester Hill Rd, Section 4.5 outlines the disruption
avoidance measures for Miller Road, and Section 4.7 outlines the disruption avoidance measures for Bareena
Street. All three bridges will have one lane kept open for the duration of works, with only one or two full-road
closures at each bridge on weekend nights. These full-road closures will be undertaken at different times at each
bridge to limit cumulative impacts, as stated in Table 5-2 of the TMSP.

November 2009 Update
No change in status during this compliance period.
November 2010 Update

Construction of the additional road spans at these three bridges, as described above, was completed during this
compliance period.

May 201 | Update

As stated above, construction of the additional road spans at these three bridges, as described above, was
completed during 2010:

e Chester Hill Road bridge was completed in February 2010.

e Bareena Street bridge was completed in August 2010.

e Miller Road bridge was completed in September 2010.
November 201 | Update
As stated above, construction of the additional road spans at these three bridges was completed during 2010.
May 2012 Update

As stated above, construction of the additional road spans at these three bridges was completed during 2010.
This SoC is now closed.

December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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Condition Requirement

The Proponent will ensure that at least one of the three pedestrian accesses under the bridges between
Liverpool and Casula (i.e. Woodbrook Road, Mill Park Road | or Mill Park Road 2) will be open during
construction after the Casula Access Road is handed back to Liverpool City Council, to ensure pedestrian access
to the riverfront parkland along Georges River.

Modification

The requirement was modified by DoPl on 6 March 2012 in Modification 6. The modified wording is reflected in the
Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

Table 5-2 of the Traffic Management Sub Plan (TMSP) shows ARTC’s commitment to maintain at least one of the
pedestrian access points open at any time: SSFL Traffic Management Sub Plan 090219.

November 2009 Update
No change in status during this compliance period.
November 2010 Update

ARTC has not been able to comply with this SoC, as it has been placing fill material (excavated from other areas
of the project) along the length of the Casula Access Road between Shepherd Street, Liverpool and the Casula
Powerhouse Centre, necessitating that all three pedestrian accesses be fenced off for community safety reasons.

May 201 | Update

ARTC has not been able to comply with this SoC, as it has been placing fill material (excavated from other areas
of the project) along the length of the Casula Access Road between Shepherd Street, Liverpool and the Casula
Powerhouse Centre, necessitating that all three pedestrian accesses be fenced off for community safety reasons.

Pedestrian access will be reinstated at the completion of construction of the Casula Access Road, scheduled for
December 201 1.

November 201 | Update

ARTC has not been able to comply with this SoC, as it has been placing fill material (excavated from other areas
of the project) along the length of the Casula Access Road between Shepherd Street, Liverpool and the Casula
Powerhouse Centre, necessitating that all three pedestrian accesses be fenced off for community safety reasons.

Pedestrian access will be reinstated at the completion of construction of the Casula Access Road, scheduled for
mid 2012.

As described in CoAl, ARTC applied to DoPl on I3 December 2011 to modify two CoAs and this SoC — SoC
88 Maintain Pedestrian Access to Georges River between Liverpool and Casula, which will result in the project
being compliant for this commitment: 20111213 Ltr SSFL modification CoA 43, CoA 67 and SoC 88.pdf;
20111213 Mod 6.pdf and Attach 2 EPL 12971 Variation Application 98 - Signed.pdf. DoPl is currently reviewing
the modification request.
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May 2012 Update

As described in CoAl, DoPl approved the modification request submitted by ARTC in the last compliance
period on 6 March 2012 as Modification 6 to the Project Approval (20120306 Notification of approval to
Proponent_MOD 6_March 2012.pdf, 20120306 SSFL Mod 6 Instrument.pdf).

As described in CoA33, construction of the Casula Access Road continued throughout this compliance period.
Pedestrian access to the Georges River will be reinstated upon completion of the Casula Access Road.

December 2012 Update

As described in CoA33, construction of the Casula Access Road was completed and handed back to Liverpool
City Council on |5 September 2012. At least one of the three pedestrian accesses under the bridges between

Liverpool and Casula is now open for pedestrian access to the riverfront parkland along Georges River.

As described above, the conditions of this Commitment have been met, and this SoC is now closed.
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SoC No. 91 — Minimise Visual Impact of Pre-Construction, Open
Leumeah Railway Station Works Construction

Condition Requirement

Subject to consultation with RailCorp, the Proponent will:

a. sensitively design the footbridge extension to the existing structure to provide visual continuity;

b. provide hard and soft landscaping on the western side of the railway station to create precinct character;
c. prepare detailed architectural plans for the proposed precinct works;

d. and provide an avenue of cultural planting to enhance the boundary between the proposed car parking area
and the rail corridor.

Responsibility

ARTC

Evidence of Compliance

Condition requirements (a) to (d) are addressed in:

* Section 4.1.6 of the UDLP dated July 2009, since replaced by the approved UDLP Rev G in the
November 2010 Update below, which shows the design for the Leumeah Railway Station area,
developed in conjunction with RailCorp.

*  The architectural landscaping plans: LLP_1000, LLP_1001.

*  The architectural precinct plans: LS-1000 (2), LS-1001 (2), LS-1002 (2).

November 2009 Update
No change in status during this compliance period.
November 2010 Update

Condition requirements are addressed in Section 4.1.6 of the approved UDLP Rev G dated June 2010: UDLP
Rev G.pdf and in the above listed architectural landscape and precinct plans.

May 201 | Update
Evidence of compliance with the condition requirements is provided:

(2) Designs and detailed plans of the footbridge extension to the existing structure to provide visual continuity
have been developed as evidenced in Section 4.1.6 of the UDLP (UDLP Rev G.pdf) and architectural drawings
(Architectural Drawings -Leumeah Station.pdf);

(b) Designs and detailed plans to provide hard and soft landscaping on the western side of the railway station to
create precinct character have been developed as evidenced in Section 4.1.6 of the UDLP (UDLP Rev G.pdf) and
landscape design drawings (Landscape Drawings - Leumeah Station.pdf;

(c) Designs and detailed plans for the proposed precinct works have been developed as evidenced in Section
4.1.6 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings -Leumeah Station.pdf);

(d) Section 5 of the UDLP (UDLP Rev G.pdf) and the station landscape drawings (Landscape Drawings - Leumeah
Station.pdf) show the selected plantings to enhance the boundary between the car park and the rail corridor.

November 201 | Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
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provided above in the May 2011 Update. Construction was underway at Leumeah Station throughout this
compliance period (Leumeah Station.jpg and Leumeah Station.doc).

May 2012 Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Leumeah Station throughout this
compliance period (Leumeah 22-5-12 - aJPG and Leumeah 22-5-12 - b.JPG).

December 2012 Update

Leumeah Station was completed and handed back to RailCorp on 4 June 2012. Evidence of compliance with the
condition requirements is provided above in the May 201 | Update.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works in the vicinity of Leumeah Station are completed in early 2013.
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ARTC

SoC No. 92 — Minimise Visual Impact of Pre-Construction, Open
Minto Railway Station Works Construction

Condition Requirement

Subject to consultation with RailCorp, the Proponent will:
a. sensitively design the footbridge extension to the existing structure;

b. interface between the old and the new portions of the footbridge to provide visual separation of new and
existing portions;

c. prepare detailed architectural plans for the proposed precinct works;
d. provide hard and soft landscaping for the west side of the station to create precinct character; and

e. provide visual screening of the rail corridor and noise barriers to the dwellings fronting Somerset Street.

Responsibility

ARTC

Evidence of Compliance

Condition requirements (a) to (e) are addressed in:

»  Section 4.1.5 of the UDLP dated July 2009, since replaced by the approved UDLP Rev G in the
November 2010 Update below, which shows the design for the Minto Railway Station area, developed
in conjunction with RailCorp.

* The architectural landscaping plans: MLP_1000, MLP_1001, MLP_1002, MLP_1003, MLP_1004,
MLP_1005.

*  The architectural precinct plans: MSP-1000 (4), MSP-1001 (5), MSP-1002 (5), MSP-1003 (4), MSP-1004
(4), MSP-1005 (4), MSP-1006 (4).

*  The architectural plans: 06-141 Minto-I.
November 2009 Update
No change in status during this compliance period.
November 2010 Update

Condition requirements are addressed in Section 4.1.5 of the approved UDLP Rev G dated June 2010: UDLP
Rev G.pdf and in the above listed architectural landscape and precinct plans.

May 201 | Update
Evidence of compliance with the condition requirements is provided:

(2), Designs and detailed plans of the footbridge extension to the existing structure have been developed as
evidenced in Section 4.1.5 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings -

Minto Station.pdf);

(b) Designs and detailed plans of the interface between the old and the new portions of the footbridge to
provide visual separation of new and existing portions have been developed as evidenced in Section 4.1.5 of the

UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings - Minto Station.pdf);
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(c) Designs and detailed plans for the proposed precinct works have been developed as evidenced in Section
4.1.5 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings - Minto Station.pdf);

(d) Section 5 of the UDLP (UDLP Rev G.pdf) and the station landscape drawings (Landscape Drawings - Minto
Station.pdf); show the character landscaping to the west side of the station;

(e) Section 5 of the UDLP (UDLP Rev G.pdf), and the noise wall, corridor landscape and station landscape
drawings (Noise Walls - Minto.pdf, Corridor Landscape - Somerset St Minto.pdf, Landscape Drawings - Minto

Station.pdf) show the visual screening of the rail corridor and noise barriers along Somerset Street, Minto.
November 201 | Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Minto Station throughout this
compliance period (Minto Station.jpg).

May 2012 Update

Minto Station was completed and handed back to RailCorp on 28 May 2012 (Minto 22-5-12 - a.JPG). Evidence of
compliance with the condition requirements is provided above in the May 201 | Update.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works in the vicinity of Minto Station are completed in early 2013.
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SoC No. 93 — Minimise Visual Impact of Pre-Construction, Open
Casula Railway Station Works Construction

Condition Requirement

Subject to Consultation with RailCorp, the Proponent will:

a. sensitively design the footbridge extension to the existing structure;
b. maintain the design and character of the existing bridge;

c. prepare detailed architectural plans for the proposed precinct works;

d. provide the recommended noised wall for the Casula Regional Arts Centre in consultation with Liverpool City
Council; and

e. provide hard and soft landscaping along the east side of the railway station to create precinct character.

Responsibility

ARTC

Evidence of Compliance

Condition requirements (a) to (e) are addressed in:

* Section 4.1.4 of the UDLP dated July 2009, since replaced by the approved UDLP Rev G in the
November 2010 Update below, which shows the design for the Casula Railway Station area, developed
in conjunction with RailCorp.

*  The architectural landscaping plans: CLP_ 1000, CLP_1001.

*  The architectural precinct plans: CAS-1000 (2), CAS-1001 (2), CAS-1002 (2), CAS-1003 (2).

November 2009 Update
No change in status during this compliance period.
November 2010 Update

Condition requirements are addressed in Section 4.1.4 of the approved UDLP Rev G dated June 2010: UDLP
Rev G.pdf and in the above listed architectural landscape and precinct plans.

May 201 | Update
Evidence of compliance with the condition requirements is provided:

(2), Designs and detailed plans of the footbridge extension to the existing structure have been developed as
evidenced in Section 4.1.4 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings -
Casula Station.pdf);

(b) Designs and detailed plans to maintain the design and character of the existing bridge have been developed as
evidenced in Section 4.1.4 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings -
Casula Station.pdf);

(c) Designs and detailed plans for the proposed precinct works have been developed as evidenced in Section
4.1.4 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings -Casula Station.pdf);

(d) Section 4.2.9 of the UDLP (UDLP Rev G.pdf), and noise wall drawings (Noise Wall Drawings - Casula.pdf)
show the noise walls for the Casula Regional Arts Centre; and
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(e) Section 5 of the UDLP (UDLP Rev G.pdf) and the station landscape drawings (Landscape Drawings - Casula

Station.pdf) show the hard and soft landscaping along the east side of the railway station to create precinct
character.

November 2011 Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Casula Station throughout this
compliance period (Casula Station.jpg).

May 2012 Update

Casula Station was completed and handed back to RailCorp on 12 March 2012 ( Casula Station b.jpg). Evidence

of compliance with the condition requirements is provided above in the May 201 | Update.
December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works in the vicinity of Casula Station are completed in early 2013.
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ARTC

SoC No. 94 — Minimise Visual Impact of Pre-Construction, Open
Woarwick Farm Railway Station Construction
Works

Condition Requirement

Subject to consultation with RailCorp, the Proponent will:

a. design the footbridge extension to be structurally independent of the existing station buildings to separate new
elements from the existing;

b. integrate the new structures with the form of the existing buildings in order to maintain the character of the
precinct;

c. prepare detailed architectural plans for the proposed precinct works;
d. provide hard and soft landscaping along the east side of the station to create precinct character; and

e. adopt Crime Prevention Through Environmental Design principles.

Responsibility

ARTC

Evidence of Compliance

Condition requirements (a) to (e) are addressed in:

» Section 4.1.3 of the UDLP dated July 2009, since replaced by the approved UDLP Rev G in the
November 2010 Update below, which shows the design for the Warwick Farm Railway Station area,
developed in conjunction with RailCorp.

*  The architectural landscaping plans: VWFLP-1000, WFLP-1001, VWFLP-1002, VWFLP-1003.

* The architectural precinct plans: VWFSP-1000 (2), WFSP-1001 (2), WFSP-1002 (2), WFSP-1003 (2),
VVEFSP-1004 (2), WFSP-1005 (2).

*  The architectural plans: 06-141 WarwickFarm-|.

November 2009 Update
No change in status during this compliance period.
November 2010 Update

Condition requirements are addressed in Section 4.1.3 of the approved UDLP Rev G dated June 2010: UDLP
Rev G.pdf and in the above listed architectural landscape and precinct plans.

May 201 | Update
Evidence of compliance with the condition requirements is provided:

(2), Designs and detailed plans of the footbridge extension to be structurally independent of the existing station
buildings to separate new elements from the existing have been developed as evidenced in Section 4.1.3 of the
UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings - Warwick Farm.pdf);

(b) Designs and detailed plans to integrate the new structures with the form of the existing buildings in order to
maintain the character of the precinct have been developed as evidenced in Section 4.1.3 of the UDLP (UDLP

Rev G.pdf) and architectural drawings (Architectural Drawings - Warwick Farm.pdf);
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(c) Designs and detailed plans for the proposed precinct works have been developed as evidenced in Section
4.1.3 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings - Warwick Farm.pdf);

(d) Section 5 of the UDLP (UDLP Rev G.pdf), and station landscape drawings (Landscape Drawings - Warwick
Farm Station.pdf) show the hard and soft landscaping along the east side of the station to create precinct

character;

(e) Crime Prevention Through Environmental Design principles have been implemented throughout the station
design.

November 2011 Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 201 | Update. Construction was underway at Warwick Farm Station throughout this
compliance period (20111201 Warwick Farm Station.jpg and 20111201 Warwick Farm Station 2.jpg).

May 2012 Update

Warwick Farm Station was completed and handed back to RailCorp on 10 April 2012 (Warwick Farm 22-5-12 -
aJPG, Warwick Farm 22-5-12 - b.JPG and Warwick Farm 22-5-12 - ¢.JPG). Evidence of compliance with the
condition requirements is provided above in the May 201 | Update.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works in the vicinity of Warwick Farm Station are completed in early 2013.
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Condition Requirement

Subject to consultation with RailCorp, the Proponent will:

a. design the additional structure for the footbridge to provide for a visual separation of new and existing
portions;

b. design the footbridge with careful detailing of construction joints;
c. prepare detailed architectural plans for the proposed precinct works;
d. provide hard and soft landscaping along the east side of the station to create precinct character; and

e. design for avenue planting along Broomfield Street to act as a partial screen.

Responsibility

ARTC

Evidence of Compliance

Condition requirements (a) to (e) are addressed in:

» Section 4.1.2 of the UDLP dated July 2009, since replaced by the approved UDLP Rev G in the
November 2010 Update below, which shows the design for the Cabramatta Railway Station area,
developed in conjunction with RailCorp.

*  The architectural precinct plans: CABA-1000 (2), CABA-1001 (2), CABA-1002 (2), CABA-1003 (2),
CABA-1004 (2), CABA-1005 (2), CABA-1006 (2), CABA-1007 (2), CABA-1008 (2), CABA-1009 (2),

CABA-1010 (2), CABA-1011 (2), CABA-1012 (2), CABA-1013 (2).

*  The architectural plans: 06-141 Cabramatta-|.

* At the request of Fairfield City Council, no trees have been provided along Broomfield Street so as not
to interfere with the CCTV cameras lines of sight.

November 2009 Update
No change in status during this compliance period.
November 2010 Update

Condition requirements are addressed in Section 4.1.2 of the approved UDLP Rev G dated June 2010: UDLP
Rev G.pdf and in the above listed architectural landscape and precinct plans.

May 201 | Update
Evidence of compliance with the condition requirements is provided:

(2), Designs and detailed plans for the additional structure for the footbridge to provide for a visual separation of
new and existing portions have been developed as evidenced in Section 4.1.2 of the UDLP (UDLP Rev G.pdf) and

architectural drawings (Architectural Drawings -Cabramatta Station.pdf);

(b) Designs and detailed plans for the footbridge with careful detailing of construction joints have been developed
as evidenced in Section 4.1.2 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings
-Cabramatta Station.pdf);
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(c) Designs and detailed plans for the proposed precinct works have been developed as evidenced in Section
4.1.2 of the UDLP (UDLP Rev G.pdf) and architectural drawings (Architectural Drawings -Cabramatta

Station.pdf);
(d) Section 5 of the UDLP (UDLP Rev G.pdf), and station landscape drawings (Landscape Drawings - Cabramatta

Station.pdf) show the hard and soft landscaping along the east side of the station to create precinct character;

(e) At the request of Fairfield City Council, no trees have been provided along Broomfield Street so as not to
interfere with the CCTV cameras lines of sight.

November 201 | Update

No change in status is this compliance period. Evidence of compliance with the condition requirements is
provided above in the May 2011 Update. Construction was underway at Cabramatta Station throughout this

compliance period (Cabramatta Station.jpg and Cabramatta Station 2.jpg).
May 2012 Update

Cabramatta Station was completed and handed back to RailCorp on 28 February 2012 (Cabramatta Station.jpg).
Evidence of compliance with the condition requirements is provided above in the May 201 | Update.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works in the vicinity of Cabramatta Station are completed in early 201 3.
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Condition Requirement

Subject to consultation with RailCorp, the Proponent will:

a. carefully detail the footbridge to provide a balance between the existing structure and the new;
b. design the additional span to express the interface between the old and new portions;

c. prepare detailed architectural plans for the proposed precinct works;

d. provide hard and soft landscaping to the north side of Wellington Road in the precinct to create precinct
character;

e. provide the recommended acoustic noise wall; and

f. engage an arborist to assess the Feasibility of relocating the fig tree proposed for removal.

Responsibility

ARTC

Evidence of Compliance

Condition requirements (a) to (f) are addressed in:

» Section 4.1.1 of the UDLP dated July 2009, since replaced by the approved UDLP Rev G in the
November 2010 Update below, which shows the design for the Sefton Railway Station area, developed
in conjunction with RailCorp.

*  The architectural landscaping plans: SLP_1000, SLP_1001, SLP_1002.

*  The architectural precinct plans: SSSP-1000 (2), SSSP-1001 (2), SSSP-1002 (2), SSSP-1003 (2), SSSP-1004
).

*  The architectural plans: 06-141 Sefton-B.

*  The report by the arborist required at Point (f) of the condition is included in the UDLP at Schedule 5.
November 2009 Update
No change in status during this compliance period.
November 2010 Update

Condition requirements are addressed in Section 4.1.1 of the approved UDLP Rev G dated June 2010: UDLP
Rev G.pdf and in the above listed architectural landscape and precinct plans, and aborist report.

May 2011 Update

Evidence of compliance with the condition requirements in the Sefton East Junction to Leightonfield SSFL area
includes:

(2), (b) and (c): Designs and detailed plans for the footbridge and for the proposed precinct works have been
developed as evidenced in Section 4.1.1 of the UDLP (UDLP Rev G.pdf), precinct design and architectural
drawings (Station Landscaping Plans 20110517.pdf , Station Precinct Plans 20110517.pdf and Sefton Station
Architectural Plans 201 10517.pdf);
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(d) Section 5 of the UDLP (UDLP Rev G.pdf), station and corridor landscaping drawings (Station Landscaping
Plans 20110517.pdf and Landscaping Package | - Corridor 20110517.pdf) show the hard and soft landscaping to
the north side of Wellington Road in the precinct creating precinct character;

(e) As described at CoA52, noise walls have been installed as outlined in Table 8-1 of the ONVMP:

No:s.e Track m Track m Le"gh of _ .

Barrier (Macarthur) (Sydney) Noise Timing of Erection

Number Barrier (m)
4 20,942 20 20,791 151 21.12.10 - 16.05.11
5 21,079 20 21,933 146 06.10.10 — 12.05.11
7 21,139 21 21,077 62 25.01.11 —03.03.11
8 21,510 21 21,165 345 18.10.10 — 19.05.11
9 21,610 21 21,504 106 10.11.10-01.04.11
10 21,882 21 21,650 232 01.03.11 —06.05.11
I 21,909 21 21,878 31 17.05.11 — 06.06.1 1
12 22,066 21 21,903 163 21.12.10 - 18.04.11
14 22,532 22 22,248 284 10.11.10 —24.03.11

(f) The arborist’s report is included as Schedule 3 of the UDLP (UDLP Rev G.pdf).

November 2011 Update

Evidence of compliance with the condition requirements (a), (b), (c) and (f) is provided above in the May 201 |
Update.

Evidence of compliance with the condition requirements (d) and (e) includes:

(d) Hard and soft landscaping to the north side of Wellington Road was completed in November 201 |: Sefton
Station Landscaping.jpg and 20111201 Sefton Noise Walls and Landscaping - Wellington Rd.jpg;

(e) Noise wall installation and painting in the Bankstown LGA was completed in August 2011: 20111201 Sefton
Noise Walls and Landscaping - Wellington Rd.jpg

Construction was underway at Sefton Station throughout this compliance period (Sefton Station.doc and Sefton
Station.jpg).

May 2012 Update

Sefton Station was completed and handed back to RailCorp on 20 February 2012 (Sefton 22-5-12.JPG). Evidence

of compliance with the condition requirements (a), (b), (c) and (f) is provided in the May 2011 Update, and
evidence of compliance with the condition requirements (d) and (e) is provided in the November 2011 Update

above.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report and no further works in the
vicinity of Sefton Station are planned.

This SoC is now closed.
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Condition Requirement

Subject to consultation with RailCorp, the Proponent will include landscaping of the embankment on the eastern
side of Liverpool Railway Station in the Urban Design and Landscaping Report.

Responsibility

ARTC

Evidence of Compliance

Section 5.2.3 of the UDLP dated July 2009 shows the landscaping plan for this embankment: 20090708 SSFL
UDLP.

November 2009 Update

The area is still under construction and landscaping works have not commenced.
November 2010 Update

The area is still under construction and landscaping works have not commenced.
May 201 | Update

The area is still under construction and landscaping works have not commenced.
November 201 | Update

The area is still under construction and landscaping works have not commenced.
May 2012 Update

The area is still under construction and landscaping works have not commenced, however, the batters have been
temporarily stabilised with grass. Landscaping works are scheduled to be completed in the next compliance
period.

December 2012 Update
The area is still under construction and landscaping works have not commenced.

The Landscape Management Plan has been revised for the Liverpool Local Government Area: 559D-SW1000-LA-
1039-IFC-B.pdf, 559D-SW2000-LA-1040-IFC-B.pdf, 559D-SW2000-LA-1041-IFC-B.pdf, 559D-SW2000-LA-1042-
IFC-B.pdf, 559D-TD0000-LA-3002-IFC-C.pdf and 559D-TD0000-LA-3003-IFC-E.pdf.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when the area
is landscaped in early 201 3.
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Condition Requirement

The Proponent will investigate the type and extent of the proposed landscaping treatment on Farrow Road in
consultation with the affected community and Relevant Councils.

Responsibility

ARTC

Evidence of Compliance

Section 3.3 of the UDLP dated July 2009 shows the area of Farrow Road on Sheet |5: 20090708 SSFL UDLP.

The landscaping treatment shown is a section of “Landscape Type | — Embankment Cutting” at the end of
Farrow Road. Consultation on the UDLP was undertaken with community and Councils, as outlined in Section 7
Schedule | of the UDLP.

November 2009 Update

The area is still under construction and landscaping works have not yet commenced.
November 2010 Update

As above. No change in status during this compliance period.
May 2011 Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.
December 2012 Update

Construction works at Farrow Road, Campbelltown were completed in August 2012. Landscaping along the
nature strip was undertaken in August 2012.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when the area
is handed back to Campbelltown City Council in early 2013.
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SoC No. 99 - Investigate Existing Soil Pre-Construction, Open
Contamination and Manage Construction
Construction Works to Minimise
Hazards and Risks from
Contaminated Materials and Soils

Condition Requirement

a. The Proponent will undertake a Phase | contamination assessment along the proposed SSFL route to
determine the potential for contaminated soil in accordance with the EPA’s (1997) Guidelines for Consultants
Report on Contaminated Sites and prepare a Contamination Investigation Report in consultation with the DEC
and Relevant Councils. The Contamination Investigation Report will:

i. be prepared in accordance with the DEC Guideline “Environmental Guidelines: Assessment, Classification
and Management of Liquid and Non-Liquid Wastes”; and

ii. include a contingency plan to be implemented in the case of the unanticipated discovery of contaminated
material during Construction.

b. Also, as part of the CEMP, the Proponent will prepare and implement a Hazards and Risk Management Sub
Plan. This Sub Plan will include:

i. details of the hazards and risks associated with Construction;
ii. mitigation measures including contingency plans;

iii. requirements for the application of the following control measures to minimise vapour and odour levels:
» monitoring the atmosphere within any excavations and on Construction Work Site boundaries using
portable monitoring equipment and comparing with the relevant occupational standards for specific
chemicals (e.g. methane, and hydrogen sulphide);

Y

where necessary, collection of samples and laboratory analysis;

Y

ensuring adequate ventilation is supplied in areas where gases or fumes are likely to be present, e.g.
where heavily fouled ballast is present or in former refuelling areas;

use of appropriate personal protective equipment;

minimisation of the size and staging of excavations;

covering and/or wetting excavated contaminated soils;

YV V VY

applying odour suppressants;

iv. requirements for the control of subsurface seepage, including (if excavations need to extent to the water
table) sampling of water within the excavation and analysis for potential contaminants of concern;

v. the following hazardous material management measures:

» an inspection of the railway corridor and sidings to identify possible hazardous materials (e.g. asbestos
brake shoes and cable trays);

» where asbestos will be disturbed, removal by an appropriately licensed contractor and in accordance
with the Occupation Health and Safety Regulation 2001 and the Code of Practice for the Safe Removal
of Asbestos 2nd Edition [NOHSC:2002(2005)] (National Occupational Health and Safety Commission,
2005);

» where appropriate, air monitoring for asbestos fibres;

» removal of synthetic mineral fibres in accordance with the Occupational Health and Safety Regulations
2001 and the National Standard for Synthetic Mineral Fibres [NOHSC:1004(1990)] and National Code
of Practice for the Safe Use of Synthetic Mineral Fibres [NOHSC:2006(1990)] (National Occupations
Health and Safety Commission, 1990);

» removal of lead-based paint in accordance with the requirements of Australian Standard AS 4361.1-1995
Guide to Lead Paint Management, Part |: Industrial Applications and Australian Standard AS 4361.2-1998

Page 286




Southern Sydney Freight Line

Pre-Operation Compliance Report December 2012 A R?f,' C
SoC No. 99 - Investigate Existing Soil Pre-Construction, Open
Contamination and Manage Construction

Construction Works to Minimise
Hazards and Risks from
Contaminated Materials and Soils

Guide to Lead Paint Management, Part 2: Residential and Commercial Building; and

» notifying the DEC if any poly-chlorinated biphenyl (PCB) is uncovered;

» removal of PCB containing capacitors by qualified electricians;

» storing, conveying and processing any PCB waste or material in accordance with the Chemical Control
Order in relation to materials and waste contained in PCB 1987;

» assessing contamination from coal tar in asphalt and copper chromium arsenate, creosote and other
preservatives in timber, ballast and soils;

» not recycling or reusing any asphalt containing coal tar; and

» not reusing excavated materials from the Activity in earthworks or other landscaping unless it has been
assessed for contamination and certified by accredited auditors for reuse for the specific purpose and
location proposed.

Responsibility

ARTC

Evidence of Compliance

The Phase | contamination assessment is dated 26 September 2008: SSFL Phase | Assessment Report.

The Hazards and Risk Management Sub Plan (HRMSP) was prepared in June 2008 as part of the CEMP: SSFL
Hazard & Risk Sub Plan 20080715. The various control and management measures are outlined in Section 5.

Although not specifically required under the CoAs or SoCs for this project, ARTC has prepared a draft
contamination management plan dated August 2009: SSFL Contamination Mgt Plan Rev A.

The draft asbestos management plan dated August 2009 is an appendix to the contamination management plan:
SSFL Asbestos Management (Rev A).

November 2009 Update

The SSFL Contamination Management Plan was finalised and distributed in September 2009. Briefings were held
with all contractors on the content and implementation of the Plan. The Plan is provided, including Appendix A:
SSFL Contamination Management Plan.pdf. Further evidence of compliance with this SoC will be provided in the

next compliance report.

November 2010 Update

As above. No change in status during this compliance period.
May 201 | Update

During this construction period asbestos contaminated soil was found between Cooper Road, Regents Park and
Woods Road, Sefton, as well as at Chester Hill Station, Miller Road, Villawood, Leightonfield, Warwick Farm
Station, Lighthorse Park, Liverpool and near Campbelltown Station. This asbestos contaminated soil was
identified and removed from the site in accordance with the SSFL Asbestos Management Plan and the relevant
requirements of clause (v) of this condition.

November 201 | Update

During this construction period asbestos contaminated soil was found between Auburn Road, Regents Park and
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Contamination and Manage Construction
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Woods Road, Sefton, as well as near Hector Street, Sefton, Carramar Station, Casula Station, Liverpool Station
and Riverpark Drive, Liverpool. This asbestos contaminated soil was identified and removed from the site in
accordance with the SSFL Asbestos Management Plan and the relevant requirements of clause (v) of this
condition.

May 2012 Update

During this construction period asbestos contaminated soil was found between Villawood and Broomfield Street,
Cabramatta. This asbestos contaminated soil was identified and removed from the site in accordance with the
SSFL Asbestos Management Plan and the relevant requirements of clause (v) of this condition.

December 2012 Update

Leading up to this Pre-Operation Compliance Report asbestos contaminated soil was found at Leightonfield
Yard. This asbestos contaminated soil was identified and removed from the site in accordance with the SSFL
Asbestos Management Plan and the relevant requirements of clause (v) of this condition.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 2013.
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SoC No. 100 — Prepare a Waste Management | Pre-Construction Closed
Sub Plan to the CEMP

Condition Requirement

As part of the CEMPs the Proponent will prepare a Waste Management Sub Plan. The Sub Plan will address the
management of wastes during the Construction stage in accordance with the NSW Government’s Waste
Reduction and Purchasing Policy. The Sub Plan will identify requirements for:

a. the application of the waste minimisation hierarchy principles of avoid/reduce/re-use/recycle/dispose;
b. waste handling and storage;

c. disposal of wastes. Specific details must be provided for cleared vegetation, contaminated materials, glass,
metals and plastics, hydrocarbons (lubricants and fuels) and sanitary wastes; and

d. any waste material that is unable to be re-used, re-processed or recycled will be disposed at a facility approved
to receive that type of waste.

The Sub Plan will include the waste management and avoidance measures included in Section 3.12 of Technical
Paper | of Volume 2 of the Environmental Assessment.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

The Waste Management Sub Plan is dated 19 February 2009: SSFL Waste Management Sub Plan 090219. The
condition requirements are addressed in:

a. Waste minimisation in Section 5.1;

b. Waste handling and storage in Section 5.3 & 5.4;
c. Disposal of wastes in Table 7;

d. Waste disposal at a facility in Section 5.5

The waste management and avoidance measures from the EA can be found in Table 6.
November 2009 Update
No change in status during this compliance period.

December 2012 Update
As above. No change in status leading up to this Pre-Operation Compliance Report. This SoC remains closed.
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SoC No. 101 — Avoid Construction Impacts to | Pre-Construction Open
Services and Utilities

Condition Requirement

The Proponent will identify the utilities and services (hereafter “services”) potentially affected by Construction
to determine requirements for diversion, protection and/or support. Alterations to services will be determined
by negotiation between the Proponent and the service providers and, where applicable, RailCorp. The
Proponent in consultation with service providers will ensure that disruption to services resulting from the
Activity are minimised and advised to customers.

Responsibility

ARTC

Evidence of Compliance

DECCW has clarified that the relocation of services is not covered by the SSFL EPL, and therefore approval from
DECCW for relocations is not required: 20090820 - Third Party Services Relocation.

Negotiation with a number of service providers is ongoing in relation to relocations of services. Examples of
negotiations include:

*  DoP consultation with reference to an ethane pipeline: 20090721 SSFL Ethane Gas Pipeline.

*  APA consultation with reference to ethane pipes: APA Consultation.

* Jemena consultation with reference to gas pipes: RE_SSFL-BRI Miller Rd Jemena Gas Relocation
Proposal - Rev 4

*  Sydney Water consultation: Sydney Water sewer & water intersections.

e Telstra consultation: Telstra Email 090603.

November 2009 Update
The register of all planned service relocations that is maintained by ARTC is provided: Combined Services

Spreadsheet 05 - |8 Feb.pdf. It includes all relevant details on third party approvals, design reviews etc for all

planned service relocations.
November 2010 Update

The register of all planned service relocations that is maintained by ARTC is provided: 20110203 Service

Relocation Status of Works.pdf. It includes all relevant details on third party approvals, design reviews etc for all

planned service relocations.
May 201 | Update

The register of all planned service relocations that is maintained by ARTC is provided: 20110609 Service

Relocations.pdf. It includes all relevant details on third party approvals, design reviews etc for all planned service
relocations.

November 201 | Update

The register of all planned service relocations that is maintained by ARTC is provided: 20111205 Servcie
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Relocation Scope of Works.pdf. It includes all relevant details on third party approvals, design reviews etc for all

planned service relocations.
May 2012 Update

The register of all planned service relocations that is maintained by ARTC is provided: 120523 Servcie Relocation

Scope of Works.pdf. It includes all relevant details for all planned service relocations including third party

approvals and design reviews.
December 2012 Update

The register of all planned service relocations that is maintained by ARTC is provided: Service Relocation Status

of Works.xls. It includes all relevant details for all planned service relocations including third party approvals and
design reviews.

The relocation of an Endeavour Energy asset at Casula Road, Casula is the only remaining service relocation for
the SSFL Project. This work is scheduled to be undertaken in December 2012.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when defect
rectification works are completed in early 2013.
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Condition Requirement

For RailCorp services and utilities located within the SSFL Corridor, and subject to agreement with RailCorp, the
Proponent will, where practical, relocate above-ground signalling and power services away from the alignment of
the Activity to another location within the Main South Line rail corridor that:

a. avoids impacts to areas of native vegetation for the pole locations, over which the lines would be suspended;
b. avoids pole locations in riparian zones to watercourses;

c. avoids pole locations that compromise visual amenity and sight lines from residences adjoining the railway
corridor by placing the poles at common property boundaries (and not in front of windows);

d. is consistent with the provision of a maintenance access roads as shown in Figure 4.3 of Volume | of the
Environmental Assessment.

Modification

Minor word changes were made to the requirement by DoPl on 18 July 2007 in Modification |. The modified wording is
reflected in the Condition Requirement text above.

Responsibility

ARTC

Evidence of Compliance

Condition requirements (a) to (d) are being addressed in consultation with RailCorp wherever RailCorp services
require relocation. An example of such consultation for the relocation of a signal bungalow at Cabramatta
includes:

*  The contractor’s work method plan: Work Method Plan _VWMP__S 20.3 Bungalow_revl.I.

*  RailCorp approval of the method: CCR 6126 Bungalow Alterations - Cabramatta S20.3.

* RailCorp confirmation of resources: RE CCR 6126 Bungalow Alterations - Cabramatta S20.3.

November 2009 Update

No change in status during this compliance period.
November 2010 Update

No change in status during this compliance period.
May 2011 Update

All RailCorp signalling and power services have been relocated for the First Stage of works (CoAé). The final
relocation activity of a RailCorp asset in this geographic area was the decommissioning of the Wellington Road
level crossing, and commissioning of the interrelated Sefton Triangle Bridge (SoC101).

The relocation of signalling and power services associated with the Final Stage Alliance is still underway. Refer to
the services relocation register in SoCI01 for details.
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November 201 | Update

As noted above, the relocation of signalling and power services associated with the Final Stage Alliance is still
underway. Refer to the services relocation register in SoC101 for details.

May 2012 Update

As noted above, the relocation of signalling and power services associated with the Final Stage Alliance is still
underway. Refer to the services relocation register in SoC101 for details.

December 2012 Update

The relocation of RailCorp above ground signalling and power services was completed leading up to this Pre-
Operation Report. Refer to the services relocation register in SoC101 for details.

This SoC is met for this Pre-Operation Compliance Report, covering the SSFL Project area. This SoC is now
closed.
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ARTC

SoC No. 103 — Prepare a Safe Working Plan Construction Open
for Activities adjacent to the

Operating Railway

Condition Requirement

The Proponent will prepare a Safe Working Plan to manage Construction work site activities safely with the
adjacent operating railway. The Plan will address the use of separation barriers and RailCorp maintenance access
requirements.

Responsibility

ARTC/Contractors

Evidence of Compliance

ARTC prepared a Project Safety Management Plan dated 6 November 2008: Part 4- Project Safety Plan.

The Construction Safety Interface Agreement between ARTC, RailCorp and all Contractors is: Construction
Safety Interface Agreement (Execution Version).

November 2009 Update

No change in status during this compliance period.
November 2010 Update

As above. No change in status during this compliance period.
May 201 | Update

As above. No change in status during this compliance period.
November 201 | Update

As above. No change in status during this compliance period.
May 2012 Update

As above. No change in status during this compliance period.
December 2012 Update

As above. No change in status leading up to this Pre-Operation Compliance Report.

This SoC will be met for this Pre-Operation Compliance Report, covering the SSFL Project area, when
timetabled works are completed in early 201 3.
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SoC No. 104 — Environmental Criteria for Pre-Construction Open

Ancillary Facilities

Condition Requirement

The sites for Ancillary Facilities will satisfy the following criteria unless otherwise approved through the CEMP:
a. be located within the Activity;

b. have ready access to the road network;

c. be located to minimise the need for heavy vehicles to travel through residential areas;

d. be sited on relatively level land;

e. be separated from the nearest residences by at least 200 m (or at least 250 m for a temporary batch plant)
except where adequate screening is provided by a cutting or natural feature;

f. not be within 100 m of, or drain directly to, SEPP 14 wetlands;

g. be located above the 20 ARI flood level unless a contingency plan to manage flooding is prepared and
implemented;

h. not require vegetation clearing beyond that already required for the Activity; and
i. not affect the land use of adjacent properties.
The location of the Ancillary Facilities will be identified in the CEMP and will include an analysis against the above

criteria. Where these criteria cannot be met the CEMP will demonstrate there will be no adverse impacts from
the Ancillary Facility’s construction or operation.

Responsibility

ARTC/Contractor

Evidence of Compliance

Appendix D of the CEMP contains all relevant information on Ancillary Facilities, including the above checklist:
SSFL CEMP 090225.

The Ancillary Facilities checklist has been provided to contractors, who are in turn responsible for assessing
potential locations. Approval of the proposed locations is provided by the EMR.

Examples of checklists filled out by contractors include those for Arenco (20081127 Ancillary Facilities Checklist

completed - Arenco), Reed (Reed ancillary checklist) and Gartner Rose (Gartner Rose - Casula Station Ancillary
Facilities Chklist).

November 2009 Update

Further evidence of compliance with this SoC will be provided in the next compliance report.
November 2010 Update
There were six ancillary facilities approved in this compliance period:

* May 2010 — JH — Menangle Rd

e May 2010 — ODG — Cabramatta Sewer

*  June 2010 — Reed — Glenfield Compound
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Open

* June 2010 — Reed — Woodbrook Rd stockpile
*  Aug 2010 — Stations First — Casula compound
*  Aug 2010 — Stations First — Sefton compound
The CEMP is to be updated to reflect the location of these facilities.
May 201 | Update
There were two ancillary facilities approved in this compliance period:
* Jan 2011 — 3ARail — Toll Yard, Miller Rd, Villawood
*  May 2011 - 3ARail — Ingleburn
The CEMP is to be updated to reflect the location of these facilities.
November 201 | Update
There were three ancillary facilities approved in this compliance period:
*  Sep 2011 — 3ARail — Queen St, Campbelltown
*  Nov 2011 — Southern Freight Link — Glenfield Site Compound, Glenfield Road
*  Nov 2011 — Southern Freight Link — Minto Site Compound, Montore Road
The CEMP is to be updated to reflect the location of these facilities.
May 2012 Update
There were nine ancillary facilities approved in this compliance period:
*  Jan 12 — SFL - Cabramatta Creek, Jacqui Osmond Fields, Warwick Farm
e Feb 12 — SFL - Broomfield St Bike Path, Broomfield St, Cabramatta
*  Mar 12 - SFL - Bouddi St Access, Bouddi St, Bow Bowing
e Mar |12 - Abigroup - Campbelltown Access Rd, Farrow Road, Campbelltown
e Mar |2 —SFL - Airds Rd Site Access, Airds Rd, Minto
*  Mar 12 - SFL — Minto Viaduct Compound, Minto Viaduct, Minto
e Apr 12 — SFL - Minto Viaduct Site Access, Minto Viaduct, Minto
e Apr 12 — SFL - Huntsmore Rd Site Access, Huntsmore Rd, Minto
*  May 12 — SFL - Railway Pde, Macquarie Fields
The CEMP is to be updated to reflect the location of these facilities.
December 2012 Update
There were eight ancilliary facilities approved leading up to this Pre-Operation Report:
*  Jun 12 — 3ARail — Lighthorse Park, Riverpark Dr, Liverpool
*  Jul 12 — SFL — Cabramatta Creek Compound;
e Jul 12 — SFL — Wattle Ave, Carramar;
*  Jul 12 — SFL — Airds Rd Site Access, Airds Rd, Minto;
*  Jul 12 — SFL — Broomfield St, Cabramatta
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104 - Environmental Criteria for

Pre-Construction
Ancillary Facilities

Open

Sep 12 — SFL — Monier Square, Leightonfield

Oct 12 — SFL — Monier Square, Leightonfield

Oct 12 — SFL — Miller Rd, Leightonfield

This SoC will be met for this Pre-Operation Compliance Report, covering the
timetabled works are completed in early 2013.

SSFL Project area, when
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